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PART A 

 
1.0  INVITATION FOR BIDS (IFB) 

 
BID DOCUMENT NO.: MNGL/CP/2025-26/61                                                          Date: 20.08.2025 

 

M/s Maharashtra Natural Gas Ltd., Pune invites online bids (Technical & Financial) UNDER TWO BID 

SYSTEM from eligible bidders for the item(s) in complete accordance with the Bid Documents 
 
1.0 TENDER INFORMATION 
  

Tender document number MNGL/CP/2025-26/61  dated 20.08.2025 

ITEM(S) Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the 
Industrial Connections for City Gas Distribution 
Network of MNGL Pune GA 

TYPE OF BID Open Domestic Competitive Bidding 

TIME SCHEDULE As per Scope of Work 

EARNEST MONEY/ BIDSECURITY Rs.2,00,000/- (Rupees Two Lakh Only) in the 
form of Demand Draft/BG/Online through e-
portal to be in favor of “Maharashtra Natural 
Gas Ltd.” payable at Pune. 

TENDER FEE ((Non-refundable) Not applicable 

BID VALIDITY 4(four) months from the bid due date 

Pre-bid meeting date and time 26.08.2025 @ 11:00 Hrs.  

VC Link:  
https://meet.google.com/ybb-kyhv-aeo 
 

Bid submission due date and time 10.09.2025 till 15:00 Hrs. IST 

Bid Submission at https://etenders.gov.in 
Techno-commercial bid opening 
date and time 

11.09.2025 at 16:00 Hrs. IST 

Price bid opening date and time Date and time shall be intimated later 

Address for submission of 
EMD/Bid Security and venue for 
pre-bid meeting and opening of 
bids 

General Manager (C&P)  
C&P Department, 
Maharashtra Natural Gas Limited, 
Pride Purple Coronet, 2nd Floor, 
Baner Road, Baner,  
Pune – 411045 

Contact details Telephone: +91 (20) 25611000/1157/1190  
Email: gasaid@mngl.in / neeraj@mngl.in 
 

BIDDER ELIGIBILITY CRITERIA & 
BID EVALUATION CRITERIA 

As per Annexure – I to IFB 
 

https://meet.google.com/ybb-kyhv-aeo
https://etenders.gov.in/
mailto:gasaid@mngl.in
mailto:neeraj@mngl.in
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NOTE: Bidders are advised to complete the registration with e-tender portal 

(https://etenders.gov.in) at least two working days prior to bid submission date. 
 
Please note that in accordance with the general conditions of tender, MNGL may amend these 
dates of the tender process at its sole discretion. In case any of the specified dates are 
declared a public holiday, the deadline shall be the next working date.  
 
2.0  BIDDING PROCEDURE  

Bidding will be conducted through Open Domestic Tendering. Single Stage Two Bid 
system is adopted for this tender. The submission and opening of bids will be through 
e-tendering mode at https://etenders.gov.in/eprocure/app. Tender document can be 
downloaded from the website https://etenders.gov.in/eprocure/app or from e-tender 
link given on official MNGL website www.mngl.in.  
 
Note: To participate in the e-tendering, it is mandatory for the bidders to have user ID 
& password. For this purpose, the bidder has to register itself on CPPP’s website 
https://etenders.gov.in/eprocure/app. Please also note that the bidder has to obtain 
digital signature token for applying in the tender and in general, activation of 
registration may take 24 hours subject to the submission of all requisite documents 
required in the process.  
 
Note: MNGL in no way shall be responsible if the bidder fails to apply due to non-
possession of Digital Signature & non registration.  
 
(The bids have to be submitted online in electronic form on 
https://etenders.gov.in/eprocure/app only. No physical bids will be accepted.) 
 

3.0  DOWNLOADING OF TENDER DOCUMENT  
 

The tender document is available for downloading from CPPP’s e-tendering website 
https://etenders.gov.in/eprocure/app or from e-tender link given on official MNGL 
website www.mngl.in for viewing / participation of the eligible bidders. Bidders meeting 
the bid evaluation criteria who intend to submit their bid may download the tender for 
submission by the bid due date and time. Bidder shall give an undertaking on his 
letter-head that the contents of the bidding document have not been altered or 
modified. Bid evaluation criteria shall be applicable for all the bidders.  
 
Disclaimer clause: Bidders are advised to visit CPPP’s e-tendering website and MNGL 
website regularly for any updates on the tender. The ignorance to visit the website will 
not be accepted as a reason for any gap / missing information like corrigenda, 
amendments, clarifications etc.  

 
4.0  PRE-BID MEETING  
 

http://www.mngl.in/
https://etenders.gov.in/eprocure/app
http://www.mngl.in/
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The bidder(s) or their designated representatives, who have downloaded the bid 
document, or to whom tender document has been issued and intend to bid are invited 
to attend the pre-bid meeting. Bidder(s) queries if any, must reach Purchaser office at 
least one day prior to pre-bid meeting date. The pre bid meeting can be organized 
through video conferencing or physically. In case of physical meeting, the venue of pre 
bid meeting is MNGL office at Pride Purple Coronet, 2nd Floor, Baner Road, Baner, 
Pune – 411045.  
 
Non-attendance of the pre-bid meeting will not be a cause for disqualification of a 
bidder. Corrigendum / addendum, if any, to the tender document, shall be hosted on 
the website subsequent to the pre-bid meeting.  
 
Bidders may also note that the registration process for new bidders on e-tender portal 
shall take a minimum of 24 hrs. Hence, bidders are advised to kindly complete their 
registration on e-tender portal well in advance of the pre-bid meeting.  
 
In case of pre-bid meeting through video conferencing, Link shall be sent to all the 
interested bidders by the purchaser.  
 
Instructions to bidders for Pre-bid meeting through video conferencing: All bidders 
intending to attend pre-bid meeting must send their interest through email (at least 2 
hours prior to the scheduled time of pre-bid meeting) to the purchaser. E-mail received 
from bidders within specified timeline shall be invited through email to attend the 
meeting.  
 
Advisories for the bidders attending the pre-bid meeting:  
 
(1) All the Bidders who have submitted their registration details and interest to attend 
the pre-bid meeting will be invited to join as guests through the link shared in mail.  
 
(2) All bidders/participants mandatorily have to pin MNGL screen on their computer 
screens during the pre-bid meeting.  
 
(3) Bidders shall be allowed to discuss their queries in sequence of their responses 
received.  
 
(4) Time slot shall be allotted to each bidder to ask his queries.  
 
(5) Recording of the pre-bid meeting by the bidders is strictly prohibited. Subsequent 
to pre-bid meeting, corrigendum shall be issued by the purchaser regarding 
clarifications or queries raised during meeting.  

 
5.0  OTHERS: 
5.1  Bid Document is non-transferable. 
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5.2  Bids complete in all respects should reach on or before the BID DUE DATE AND TIME. 
Bids through Fax/ E-mail shall not be considered. 

 
5.3  The Bid Document calls for offers on single point "Sole Bidder" responsibility basis. 
 

Order will be placed on the "Sole Bidder" alone (in whose name the bid document has 
been issued) who will be responsible for all contractual purposes. 

 
Further the bidders are advised to ensure that their offer is on single bidder 
responsibility basis and in total compliance of scope of supply as specified in Bid 
Document. 
 

5.4  The bid should be prepared by the "Sole Bidder" and should be sent to MNGL directly. 
MNGL reserve the right to reject offers made by intermediaries’ representatives. 

 
5.5  Bidder shall ensure that Bid Security having a validity of 6(SIX) months from the bid 

due date, must accompany the offer in the format made available in the Bid 
Document. 

 
5.6  This Invitation for Bids (IFB) is an integral and inseparable part of the enclosed Bid 

Document. 
 
5.7  MNGL reserves the right to accept or reject any or all offers without assigning any 

reason, whatsoever. 
 
5.8  ZERO DEVIATION TENDER 

Bidder shall note that if any deviations are taken to the under mentioned provisions of 
Bid Documents by the Bidder the bid is liable to be rejected: 

 
i)  Do not meet BEC Criteria 
ii)  Bid Security 
iii)  Performance Security (Contract Performance Bank Guarantee), as per GGC clause no 

24.0 
iv)  Delivery Period 
v)  Terms of Payment 
vi)  Force Majeure 
vii)  Resolution of Dispute/Arbitration 
viii)  Termination of Contract, 
ix)  Warranty and Guarantee 
x)  Offer not submitted for complete scope of work 
xi)  Firm prices 
xii)  Prices not quoted as per Schedule of Rates formats. 
xiii)  Bidder have been put on Black / Holiday list by MNGL / MoP&NG / Oil Public 

Sector Enterprise(s). 
xiv)  Bidder is under liquidation. 
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xv)  Bids not conforming to technical specification/requirements. 
xvi)  Any other such provisions if specifically stipulated elsewhere in the Bid Document. 
xvii)  Price Reduction Schedule. 
 

However, MNGL reserve the right to request the bidder to withdraw the 
deviations against above-mentioned provisions of Bid Documents. 
 
 
 
THIS IS NOT AN ORDER 

Yours faithfully, 
for Maharashtra Natural Gas Limited, Pune 

 
 
 
 

Ganesh Said 
General Manager (C&P) 

 
Encl.  1.  Bid Document. 
 
Note: 
 
Please confirm your intention to quote or not within 5(Five) days. In case not intending 
to quote then please give your valuable feedback to us. 
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ANNEXURE-I to IFB 

 
Tender for rate contract for period of 2 years for appointment of the contractors 
to attend the Industrial Connections for City Gas Distribution Network of MNGL 
Pune GA 
 

  INTRODUCTION 
Maharashtra Natural Gas Limited (MNGL) is a joint venture company of M/s. GAIL 
(India) Limited and M/s. Bharat Petroleum Corporation Limited (BPCL). MNGL has 
been set up to supply natural gas to domestic, commercial, and industrial sectors 
including setting up of CNG filling stations to cater to the automobile sector for vehicle 
in Pune, Nashik – Dhule, Sindhudurg, Nanded in Maharashtra, Nizamabad in 
Hyderabad and Ramanagara in Karnataka. 

 
1.0  BRIEF PROJECT DETAILS 

The tender deals with rate contract for period of 2 years for appointment of the 
contractors to attend the Industrial Connections for City Gas Distribution Network of 
MNGL Pune GA. 
 

2.0 Bidder’s Eligibility Criteria: The following are the BEC parameters: - 
 

A. TECHNICAL: 
 
The bidder should have executed / completed as a main contractor (*) minimum 30 
Nos. of Industrial PNG connection and its last mile PNG connectivity and also 
executed the work of laying & Commissioning of 6.0 Km MDPE underground Medium 
Pressure (MP i.e. 63 mm and above diameter) pipeline network of natural gas in a 
single work order/Single Contract/Single tender for any City Gas Distribution company 
in India in preceding 5 (Five) years reckoned from the final bid due date 
 
Note: 
(*) Main Contractor means a contractor/vendor who has received work order/ service 
order/LOI/FOI/LOA on their company/firm name directly from any of the City Gas 
Distribution Network entity in India. 

 
In support of this bidder must submit a copy of Work Order / Letter of Award / Letter 
of Acceptance and its completion certificate issued by Client.  

 
In absence of requisite documents, MNGL reserves the right to reject the bid without 
making any reference to the bidder. 
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B. FINANCIAL:  

B.1. Turnover 
 

The bidder should have achieved a minimum annual turnover of Rs. 72.5 Lakhs in 
any one of the last 3 (Three) audited financial years i.e.  2022-23, 2023-24 and             
2024-25. 

 
B.2. Net worth 

 
Net worth must be positive as per last audited financial statement i.e. for the financial 
year 2024-25  
 

B.3. Working Capital 
 
The bidder should have a minimum working capital of Rs. 14.5 Lakhs as per latest 
audited balance sheet i.e. for the year 2024-25.  

 
If the bidder’s working capital is inadequate, the bidder should supplement this with a 
letter from bidder’s bank, having net worth not less than Rs.100 crores, confirming the  
availability of line of credit to cover the inadequacy of previous year and meet the 
current working capital requirement. 
 
Bidders must submit documentary evidence such as balance sheet & Profit & Loss 
A/c Statement for last three audited financial years i.e., 2022-23, 2023-24 and 2024-
25 in support of the above. 
 
If the audited financial results of the immediate preceding financial year i.e. 2024-25 is 
not available, then the audited financial results of the year immediately prior to                 
2024-25 i.e. 2023-24 shall be considered for calculation of Net Worth and Working 
Capital and audited Financial Results of the year 2021-22, 2022-23 and 2023-24 shall 
be considered for calculation of Annual Turnover as specified at B of Financial Criteria 
 
Note: In absence of requisite documents, MNGL reserve the right to reject the bid 
without making any reference to the bidder. 

 
3.0 EVALUATION AND AWARD OF WORK: 

 
The following shall be specified in the tender for evaluation & award: 

 
i) The bidder is required to quote for the complete SOR as given in the tender failing 

which the offer shall not be considered for evaluation. 
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ii) Unit rates & estimated quantities shall be indicated for each item in Schedule of 
Rates”. Bidder shall quote / mention overall discount or mark up in percentage 
in “Price Schedule” applicable on the unit rates in the range from -10% to +10% 
in terms of percentage (%), for evaluation and award. Non-acceptance of 
declared rates shall render the bid liable for rejection. Quoted % rates shall be 
applicable uniformly to all the SOR items (+ or -).  

 
If bidders total quoted price is found lower / higher beyond 10% of declared 
rates, then their offer will be rejected and will not be considered for further 
evaluation. 

 
Price Bid offers not meeting the above requirement will be rejected and will not be 
considered for further evaluation. 

 
iii) Evaluation & award shall be done as per complete SOR (i.e. on total evaluated price 

including all taxes & duties). 
 

iv) Bidders are required to get themselves acquainted with scope of work and site 
conditions so as to quote rates for all the items. 

 
v) Based on the evaluated total price, the inter-se ranking of the bidders i.e. L1 and so on 

will be made.  
 

Note: In case of tie for two or more bidders, the inter-se ranking shall be decided on 
the basis of highest turnover in any one of the preceding 3 financial years i.e. 2022-23,  
2023-24 & 2024-25  amongst the bidders.  

 
vi) MNGL reserves the right to negotiate the rates with L1 bidder. 

 
vii) Rates negotiated / accepted of L1 bidder will become uniform rates for complete 

scope of work. 
 
viii) Bidder shall note that the quantities mentioned against each activity in Schedule of 

Rates are tentative only and subject to change based on actual requirement. The L-1-
unit rates derived after applying quoted discount/mark up percentage shall remain 
fixed and firm throughout the contract period i.e. no price adjustment shall be allowed 
after bid submission. 

 
ix) All the bidders (L2, L3, L4 & so on) will be asked to match the negotiated / finalized 

uniform rate of L1. Bidders who do not match L-1 rate will not be considered for 
award. 

 
x) Successful bidders, who will be agreed to match the SOR rates of L-1 bidder, shall be 

considered for award of work.  
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Further, it is intended to award this job to 3 (Three) parties at L-1 rate. In order to do 
so, the L-2 & L-3 bidders shall be asked to match the item wise rates of L-1 bidder. In 
case L-2& L-3 bidders fails to match the item-wise rates of L-1 bidder, opportunity 
shall be given to L-04, L-05 bidders and so on to match the item wise rates of L-1 
bidder and order shall be placed accordingly.  

 
In case of 3 parties, award shall be made in the ratio of approx. 40%: 32.5%: 27.5% 
(i.e. 40% to L-1 bidder, 32.5% to L-2 bidder & 27.5% to L-3 bidder).  
 
In case of 2 parties, award shall be made in the ratio of approx. 60%:40% (i.e. 60% to 
L-1 bidder & 40% to L-2 bidder).  
 

    In case none of the bidder agrees to match L-1 rate, entire quantity shall be awarded 
to L-1 bidder 
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Annexure- I to IFB 
FORMAT-A 

 
ANNUAL TURNOVER 

 
Applicant’s Legal Name   :        Date: 
           Tender No.: 

 
Page ……… of ……….. 

 
Each bidder must fill in this form (Single Entity) 

 
Annual Turnover data for the last 3 audited financial years. 
 

Year  
 

Currency  Amount  Exchange Rate 
(*)  

Amount 
(INR) (*) 

Year 1: 
 

    

Year 2: 
 

    

Year 3: 
 

    

 
1.  The information supplied should be the – Annual Turnover of the applicant. 
2.  A brief note should be appended describing details as per audited results. 
3.  Indicate Financial year if it is different from April to March. 

 
Signature of Bidder 

(*) To filled by Owner  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Annexure- I to IFB 
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FORMAT-B 
FINANCIAL SITUATION 

 
Applicant’s Legal Name  :                      Date: 
                         Tender No.: 

Page ……… of ……….. 
 

Each bidder must fill in this form 
FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR 

 

Sl. 
No. 

 

Description 
 

Year 

Amount Exchange Rate 
(*) 

Amount 
(INR) (*) 

 

1.  Current Assets    

2.  Current Liabilities    

3.  Working Capital (1-2)    

4.  
 

Net Worth 
Owners funds (Paid up 
share capital and Free 
Reserves & Surplus) 

   

5.  Profits before taxes    

6.  
 

Return on Equity (5/4) x 
100 

   

 
1. Attached are copies of the audited balance sheets, including all related notes, and 

income statement for the last Audited Financial year, as indicated above, complying 
with the following conditions. 

 
• All such documents reflect the financial situation of the bidder and not sister or 
parent companies. 
• Historic financial statements must be audited by a certified accountant 
• Historic financial statements must be complete, including all notes to the financial 
statements 
• Historic financial statements must correspond to accounting periods already 
completed and audited (no statement for partial period shall be requested or 
accepted). 

 
Signature of Bidder 

(*) Applicable for foreign bidders to be filled by Owner. 
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2.0 ACKNOWLEDGEMENT CUM CONSENT 
LETTER 
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ACKNOWLEDGEMENT CUM CONSENT LETTER 
 
To, 
M/s. Maharashtra Natural Gas Limited 
Pride Purple Coronet, 2nd Floor, 
Baner Road, Baner, 
Pune – 411045 
Ph.No. : 91-20-25611000 
E-mail  : gasaid@mngl.in  
 
Kind Attn: Shri Ganesh Said, General Manager (C&P)  
 
Sub:  
 
Dear Sir, 
 
We hereby acknowledge receipt of complete set of Bid Document along with enclosures for 
the subject works. We understand that documents received remain property of M/s. 
Maharashtra Natural Gas Limited and further undertake that the contents of the above bid 
documents shall be kept confidential and shall not be transferred. We indicate below our 
intentions with respect to the Invitation for Bid. 
 
a)  We intend to bid as requested and furnish following details with respect to our quoting 
office: 

 
I)  POSTAL ADDRESS   : ___________________________________________ 

 
II)  TELEPHONE NO.   : ___________________________________________ 
 
III) TELEFAX NO.    : ___________________________________________ 
 
IV)  E-MAIL    : ___________________________________________ 
 
V)  CONTACT PERSON   : ___________________________________________ 
 
 
b)  We are hereby returning the bid document as we are unable to bid for the reasons 
given below. 

 
Reasons for non-submission of Bid: 
_________________________________________________________________________ 
 
COMPANY’S NAME  : ___________________________________________ 
SIGNATURE   : ___________________________________________ 
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NAME    : ___________________________________________ 
 
DESIGNATION   : ___________________________________________ 
DATE    : ___________________________________________ 
Note: Bidder is requested to furnish the details mentioned at (a) & (b) above as applicable, 
immediately after receipt of Bid Document.    

 
(SIGNATURE OF BIDDER) 
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3.0 SUBMISSION OF BID 
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SUBMISSION OF BID 

 
From: 
 
M/s 
 
To: 
M/s Maharashtra Natural Gas Limited 
Pride Purple Coronet, 2nd Floor, 
Baner Road, Baner, 
Pune – 411045 
Ph.No. : 91-20-25611000 
 
1.  I/We hereby tender for execution of the WORKS of Tender for rate contract for 

period of 2 years for appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of MNGL Pune GA as per TENDER 
DOCUMENT within the Time Schedule of completion of work for jobs, as separately 
signed and accepted by me/us, at the Schedule of Rates quoted by me/us for the 
whole work in accordance with Notice/Letter Inviting Tender, General Conditions of 
Contract, Special Conditions of Contract, Schedule of Rates of Completion of Job, and 
other documents and papers, all as detailed in the Tender documents. 

 
2.  It has been explained to me/us that the time stipulated for jobs and completion of 

WORKS in all respects and in different stages mentioned in the "Time Schedule" of 
completion of jobs and signed and accepted by me/us in the essence of the 
CONTRACT. I/We agree that in the case of failure on my/our part to strictly observe the 
Time of Completion mentioned for jobs or any of them and to the Final Completion of 
WORK in all respects according to the schedule set out in the said "Time Schedule" of 
completion of jobs. I/We shall pay compensation to the OWNER as per provisions and 
stipulations contained in General Conditions of Contract and I/We agree to recovery 
being made as specified therein. In exceptional circumstances, extension of time which 
shall always be in writing may, however, be granted by the Engineer-in-Charge at his 
entire discretion for some items of work, and I/We agree that such extension of time 
will not be counted for the extension of completion dates stipulated for job and for the 
Final Completion of WORK as stipulated in the said "Time Schedule" of completion of 
jobs. 

 
3.  I/We agree to pay the Earnest Money and Contract Performance Bank Guarantee 

(CPBG) and accept the terms and conditions laid down in the memorandum below in 
this respect. 
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MEMORANDUM 
 

(a)  General Description of Work  ______________________________________ 
______________________________________ 
______________________________________ 

 
(b)  Contract Performance Bank  As per value  in the manner set out in the General 

Guarantee (CPBG)   clause no 24.0 Conditions of Contract 
 
4.  Should this tender be accepted, I/We hereby agree to abide by and fulfill all terms and 

conditions referred to above and in default thereof, to forfeit and pay to the OWNER or 
its successors or its authorized nominees such sums of money as are stipulated in 
conditions contained in General Tender Notice and other Tender Documents. 

 
5.  If I/We fail to commence the work specified in the Memorandum in Para (3) above, or 

I/We to deposit the amount of Contract Performance Bank Guarantee (CPBG) 
specified in the Memorandum in (3) above, I/We agree that the said OWNER or its 
successors without prejudice to any other right or remedy be at liberty to cancel the 
Notice of Acceptance of Tender if I/We fail to deposit the Contract Performance Bank 
Guarantee (CPBG) as aforesaid or to execute an Agreement or to start WORK as 
stipulated in the Tender Documents. 

 
I/We enclose herewith evidence of my/our experiment of execution of works of similar 
nature and magnitude carried out by me/us in the prescribed proforma and also the 
Income- Tax Clearance Certificates. 

 
Dated the ________day of _______2025 

 
Witness: 
 
 
Name in Block Letters: 
 
Address: 
 
 

Yours faithfully, 
Signature of Tenderer(s) with the 

seal of the Firm. 
 
 

Name and Designation of authorized person signing the 
Tender on behalf of the Tenderer(s). 
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PART – B 
 
 
 

1.0 INSTRUCTION TO BIDDERS (ITB) 
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INSTRUCTIONS TO BIDDERS 

 

INSTRUCTION FOR ONLINE BID SUBMISSION 
 

The bidders are required to submit soft copies of their bids electronically on the Central Public 

Procurement (CPP) Portal i.e. http://etendrs.gov.in/eprocure/app, using valid Digital Signature 

Certificates. The instructions given below are meant to assist the bidders in registering on the 

CPP Portal, prepare their bids in accordance with the requirements and submitting their bids 

online on the CPP Portal. 
 

REGISTRATION 

 

(i) Bidders are required to enroll on the e-Procurement module of the Central Public 

Procurement Portal (URL:https://etenders.gov.in/eprocure/app) by clicking on the link “Online 

Bidder Enrolment” option available on the home page. Enrolment on the CPP Portal is 

free of charge. 

 
(ii) During enrolment/ registration, the bidders should provide the correct / true information 

including valid email-id & mobile no. All the correspondence shall be made directly with the 

contractors / bidders through email-id provided. 

 
(iii) As part of the enrolment process, the bidders will be required to choose a unique username 

and assign a password for their accounts. 

 
(iv) For e-tendering, possession of valid Digital Signature Certificate (Class III Certificates with 

signing key usage) is mandatory which can be obtained from SIFY /nCode/eMudra or any 

Certifying Authority recognized by CCA India on eToken/ SmartCard. 

 
(v) Upon enrolment on CPP Portal for e-tendering, the bidders shall register their valid Digital 

Signature Certificate with their profile. 

 
(vi) Only one valid DSC should be registered by a bidder. Bidders are responsible to ensure that 

they do not lend their DSCs to others which may lead to misuse and should ensure safety of 

the same. 

(vii) Bidders can then log into the site through the secured login by entering their user ID/ 

password and the password of the DSC/ eToken. 

http://etendrs.gov.in/eprocure/app
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SEARCHING FOR TENDER DOCUMENTS 

 

1) There are various search options built in the CPP Portal to facilitate bidders to search active 

tenders by several parameters. These parameters could include Tender ID, organization 

name, location, date, value, etc. There is also an option of advanced search for tenders, 

wherein the bidders may combine a number of search parameters such as organization 

name, form of contract, location, date, other keywords, etc., to search for a tender 

published on the CPP Portal. 

 

2) Once the bidders have selected the tenders they are interested in, they may download the 

required documents / tender schedules. These tenders can be moved to the respective ‘My 

Tenders’ folder. This would enable the CPP Portal to intimate the bidders through SMS / e-

mail in case there is any corrigendum issued to the tender document. 

 

3) The bidder should make a note of the unique Tender ID assigned to each tender, in case 

they want to obtain any clarification / help from the Helpdesk. 

PREPARATION OF BIDS: 

 
(i) For preparation of bid, Bidders shall search the tender from published tender list available 

on site and download the complete tender document and should take into account 

corrigendum if any published before submitting their bids. 

 

After selecting the tender document same shall be moved to the ‘My favourite’ 

folder of bidders account from where bidder can view all the details of the tender 

document. 
 

(ii) Bidder shall go through the tender document carefully to understand the documents 

required to be submitted as part of the bid. Bidders shall note the number of covers in 

which the bid documents have to be submitted, the number of documents – including 

the names and content of each of the document that need to be submitted. Any deviations 

from these may lead to rejection of the bid. 

 
(iii) Any pre-bid clarifications if required, then same may be obtained online through the tender 
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site, or through the contact details given in the tender document. 
 

(iv) Bidders should get ready in advance the bid documents in the required format 

(PDF/xls/rar/dwf/jpg formats) to be submitted as indicated in the tender 

document/schedule. Bid documents may be scanned with 100 dpi with black and 

white option which helps in reducing size of the scanned document 

 

(v) Bidders can update well in advance, the documents such as experience certificates, annual 

report, PAN, EPF & other details etc., under “My Space/ Other Important Document” 

option, which can be submitted as per tender requirements. This will facilitate the bid 

submission process faster by reducing upload time of bids. 

 

SUBMISSION OF BIDS: 

 

(i) Bidder should log into the site well in advance for bid submission so that he/ she 

upload the bid in time i.e. on or before the bid submission time. Bidder will be 

responsible for any delay. 

 

(ii) Bidder should prepare the EMD as per the instructions specified in the NIT/ 

tender document. The details of the DD/BG/others physically sent, should tally 

with the details available in the scanned copy and the data entered during bid 

submission time. Otherwise the uploaded bid will be rejected. 

 

(iii) While submitting the bids online, the bidder shall read the terms & conditions (of 

CPP portal) and accepts the same in order to proceed further to submit their 

bid. 

 

(iv) Bidders shall select the payment option as offline to pay the EMD and enter 

details of the DD/BG/others. 

 

(v) Bidder shall digitally sign and upload the required bid documents one by one as 

indicated in the tender document. 

 

(vi) Bidders shall note that the very act of using DSC for downloading the tender 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 26 of 301 

 

document and uploading their offers is deemed to be a confirmation that they 

have read all sections and pages of the tender document without any exception 

and have understood the complete tender document and are clear about the 

requirements of the tender document. 

(vii) Bid documents may be scanned with 100 dpi with black and white option which 

helps in reducing size of the scanned document. For the file size of less than 1 

MB, the transaction uploading time will be very fast. 
 

(viii) If price quotes are required in XLS format, utmost care shall be taken for 

uploading Schedule of quantities & Prices and any change/ modification of the 

price schedule shall render it unfit for bidding. 

 
 

Bidders shall download the Schedule of Quantities & Prices 
i.e. Schedule of Rates, in XLS format and save it without 
changing the name of the file. Bidder shall quote their rate in 
figures in the appropriate cells, there after save and upload the 
file in financial bid cover (Price bid) only. 

 

If the template of Schedule of Quantities & Prices file is found to be 

modified/corrupted in the eventuality by the bidder, the bid will be rejected 

and further dealt as per provision of clause no 17.0 of ITB including 

forfeiture of EMD. 
 

The bidders are cautioned that uploading of financial bid 
elsewhere i.e. other than in cover 2 will result in rejection of the 
tender. 

 

(ix) Bidders shall submit their bids through online e-tendering system to the Tender 

Inviting Authority (TIA) well before the bid submission end date & time (as per 

Server System Clock). The TIA will not be held responsible for any sort of 

delay or the difficulties faced during the submission of bids online by 

the bidders at the eleventh hour. 

(x) After the bid submission (i.e. after Clicking “Freeze Bid Submission” in the 

portal), the bidders shall take print out of system generated 

acknowledgement number and keep it as a record of evidence for online 

submission of bid, which will also act as an entry pass to participate in the bid 

opening. 

(xi) Bidders should follow the server time being displayed on bidder’s dashboard at the 
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top of the tender site, which shall be considered valid for all actions of requesting, 

bid submission, bid opening etc., in the e-tender system. 

(xii) All the documents being submitted by the bidders would be encrypted using PKI 

(Public Key Infrastructure) encryption techniques to ensure the secrecy of the 

data. The data entered cannot be viewed by unauthorized persons until the time 

of bid opening. The confidentiality of the bids is maintained using the secured 

Socket Layer 128 bit encryption technology. 

ASSISTANCE TO BIDDERS: 

 

(i) Any queries relating to the tender document and the terms and conditions 

contained therein should be addressed to the Tender Inviting Authority for a 

tender or the relevant contract person indicated in the tender. 

(ii) Any queries relating to the process of online bid submission or queries relating to 

CPP Portal in general may be directed to the 24X7 CPP Portal Helpdesk. The 24 x 7 

Help Desk Number 0120-4001002, 0120-6277787 and 0120-4001005. The 

helpdesk email id is support-eproc@nic.in 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:support-eproc@nic.in
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A.  GENERAL 
 
1.  Scope of Bid 
 
1.1  The Employer, as defined in the General Conditions of Contract, hereinafter “the Employer”, 

wishes to receive bids for the Work as described in biding document. 
 
1.2  The successful bidder will be expected to complete the Works within the period stated in 

Special Conditions of Contract. 
 
1.3  Throughout these bidding documents, the terms “bid” and “tender” and their derivatives 

(“bidder/ tenderer”, “bid tendered”, “bidding/ tendering”, etc.) are synonymous, and day means 
calendar day. Singular also means plural. 

 
2.  Eligible Bidders 
 
2.1  Bidders shall, as part of their bid, submit duly executed power of attorney authorizing the 

signatory of the bid to bind the bidder. 
 
2.2  This invitation for bid is open to any bidder. 
 
2.3  A bidder shall not be affiliated with a firm or entity 

(i)  that has provided consulting services related-to the Works to the Employer during the 
preparatory stages of the Works or of the Project of which the Works form a part, or 

(ii)  that has been hired (or is proposed to be hired) by the Employer as Engineer/ 
Consultant for the contract. 

 
2.4  The bidder shall not be under a declaration of ineligibility by Employer for corrupt or fraudulent 

practices as defined in ITB. 
 
2.5  While evaluating the bids, pursuant to bid evaluation criteria in Global Notice of IFB, bidders 

and / or his sub-contractors past performance shall be assessed for ascertaining the 
responsiveness of the bid. In such case the decision of employer / consultant shall be final and 
binding on the bidder. 

 
2.6  The bidder is not Black / holiday list by MNGL/MoP&NG/Oil Public Sector Enterprise(s) 
 
3.  Bid Evaluation Criteria:- 
 
3.1  Technical 
 
3.1.1  Experience Criteria - As per Annexure – I of IFB. 
 
3.1.2  Equipment Deployment Criteria 

 
The bidder shall meet the requirement regarding deployment and ownership of minimum 
critical construction equipment as specified in SCC Technical of the bidding document.  

 
3.2  Financial - As per Annexure – I of IFB 
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3.3  Bidder shall not be affiliated with a firm or entity, (i) that has provided consulting services 

related to Works to Employer during preparatory stages of Works or of the Project of which the 
Works form a part, or (ii) that has been hired (or is proposed to be hired) by Employer as 
Engineer/ Consultant for the contract. 

 
3.4  Bidder shall meet the technical, as well as, commercial qualification criteria as stated above. 

Bidder shall furnish necessary documentary evidence such as LOA Copy/ Audited Financial 
Statement (UDIN from CA is compulsory on financial document) along with the bid, to 
justify meeting the stipulated qualification criteria. In absence of requisite documents as stated 
above, MNGL reserve the right to reject the bid without making any reference to the bidder. 

 
4.  Bids from Consortium – Not applicable 
 
5.  One Bid per Bidder 
 
5.1  A firm shall submit only one bid in the same bidding process. A bidder who submits or 

participates in more than one bid will cause all the proposals in which the bidder has 
participated to be disqualified. 

 
5.2 More than one bid means bid(s) by bidder(s) having same Proprietor / Partners / Limited 

Liability Partner in any other bidder(s). Further, more than one bids shall also include two or 
more bidders having common power of attorney holder. 

 
 Failure to comply this clause during tendering process will disqualify all such bidders from 

process of evaluation of bids. 
 
5.3 Alternative Bids shall not be considered. 
 
5.4 The provisions mentioned at Sl. No. 5.1 and 5.2 shall not be applicable wherein bidders are 

quoting for different Items / Sections / Parts / Groups / SOR items of the same tender which 
specifies evaluation on Items / Sections / Parts / Groups / SOR items basis. 

 
6.  Cost of Bidding 
 
6.1  The bidder shall bear all costs associated with the preparation and submission of the bid, and 

MNGL will in no case, be responsible or liable for these costs, regardless of the conduct or 
outcome of the bidding process. 

 
7.  Site Visit 
 
7.1  The bidder is advised to visit and examine the Site of Works and its surroundings and obtain 

for itself on its own responsibility all information that may be necessary for preparing the bid 
and entering into a contract for construction of the Works. The costs of visiting the Site shall be 
at the bidder’s own expense. 

 
7.2  The bidder and any of its personnel or agents will be granted permission by the Employer to 

enter upon its premises and lands for the purpose of such visit, but only upon the 
expresscondition that the bidder, its personnel, and agents will release and indemnify the 
Employer and its personnel and agents from and against all liability in respect thereof, and will 
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be responsible for death or personal injury, loss of or damage to property, and any other loss, 
damage, costs, and expenses incurred as a result of the inspection. 

 
7.3  The Employer may conduct a Site visit concurrently with the pre-bid meeting. 
 
B.  BIDDING DOCUMENTS 
 
8.  Content of Bidding Document 
 
8.1  The Bidding Documents/ Tender Documents should be read in conjunction with any addenda 

issued in accordance with ITB Clause 10. 
 
8.2  The bidder is expected to examine all instructions, forms, terms and specifications in the 

bidding documents. The Invitation for Bids (IFB) together with all its attachments thereto, shall 
be considered to be read, understood and accepted by the bidders. Failure to furnish all 
information required by the bidding documents or submission of a bid not substantially 
responsive to the bidding documents in every respect will be at bidder’s risk and may result in 
the rejection of his bid. 

 
9.  Clarification of Bidding Documents 
 
9.1 A prospective bidder requiring any clarification of the Bid Documents may notify the Owner and 

/ or the Consultant as the case may be, in writing or by email at the address indicated in the 
tender/RFQ. The Owner will respond in writing to any request for clarification of the bid 
documents which it receives after issue of the bid documents but prior to at least one (01) 
working day prior to the pre-bid meeting date. Written copies of the Owner’s response 
(including an explanation of the query but not necessarily identifying the source of inquiry) will 
be hosted on CPPP’s e-tendering website https://etenders.gov.in/eprocure/app and official 
MNGL website www.mngl.in along with the corrigendum before the bid due date. All such 
clarifications issued shall deem to form a part and parcel of the Bid documents.  

 
Any Clarification or information required-by the bidder but same not received by the Employer, 
one (01) working day prior to the pre-bid meeting date, the same is liable to be considered as 
no clarification/information required. 

 
10.  Amendment of Bidding Documents 
 
10.1  At any time prior to the bid due date, Purchaser may, for any reason, whether at its own 

initiative or in response to a clarification requested by a prospective bidder, modify the tender 
document, by issuing corrigendum.  

 
10.2  Any addendum /corrigendum/ clarifications to bidders query thus issued shall be part of the 

bidding documents pursuant to ITB Clause-8.0 and shall be hosted on the MNGL’s official 
website before bid due date. All the prospective bidders who have attended the Pre-Bid 
meeting till date shall be informed by email/ post about the addendum/ corrigendum/ 
clarifications to bidders query for their reference. Bidders desirous to submit its bid have to 
take into consideration of all the addendum(s)/ corrigendum (s)/ clarifications to bidders query 
hosted on the above websites before submitting the bid.  

 

http://www.mngl.in/
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10.3  Bidders are advised to visit MNGL’s websites and CPPP’s e-tendering website from time to 
time to get updated information / documents.  

 
10.4  In case of any inconsistency between an addendum and this tender document, the addendum 

shall prevail and in similar case between two or more addenda, the last issued addendum shall 
prevail.  

 
10.5  The Purchaser may, at its discretion, extend the bid due date in order to allow prospective 

bidders, a reasonable time to furnish their most competitive bid taking into account the 
addenda / corrigenda issued.  

 
C.  PREPARATION OF BIDS 
 
11.  Language of Bid 
 
11.1  The bid prepared by the bidder and all-correspondence/drawings and documents relating to 

the bid exchanged by bidder and MNGL shall be written in English language. Any printed 
literature furnished by the bidder may be written in another language so long as accompanied 
by an ENGLISH translation duly authenticated by the chamber of commerce of Bidders 
country, in which case, for the purpose of interpretation of the bid, the ENGLISH translation 
shall govern. Metric measurement system shall be applied. 

 
12.  Documents Comprising the Bid 
 
12.1  The bid prepared by the bidder shall comprise the following components: 
 
12.1  The bid prepared by the bidder shall comprise of the following components that are required to 

be provided on the e-tendering portal: 
 
12.1.1  Technical cover:  

Scanned documents (duly signed by the authorized signatory) to be uploaded by the bidder on 
the portal as per list below: 

 
i) Covering Letter as per format “Submission of Tender” / “Submission of Bid” enclosed 

with Part- A of Vol-I of II. 
ii)  Bidder’s general/ details information as per format F-1. 
iii)  Power of Attorney in favour of person(s) signing the bid that such person (s) is/are 

authorized to sign the bid on behalf of the bidder and any consequence resulting due 
to such signing shall be binding on the bidder. 

iv)  Specific experience, annual turnover and equipment deployment details as called for in 
qualifying requirements. 

v)  A Bid Form as per format F-2. 
vi)  Copies of documents as required in list of enclosure. 
vii)  Documents establishing the eligibility and conformity to the Bid Documents of all 

Goods and services, which the bidder proposes to supply under the award. Such 
document may be, literature, drawing or data and shall also include (a) the detailed 
description of the Good’s essential technical and performance characteristics; (b) a 
clause by clause commentary on Employer’s technical specification and demonstrating 
supplies substantial responsiveness to the specifications. 
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ix)  Copy of Bid security in accordance with IFB & Clause 16 of ITB to be furnished either 
in the form of Cashier’s / Banker’s cheque / Bank Draft payable to MNGL at Pune/ 
Bank Guarantee as per format F-4. 

x)  Letter of authority in favour of any one or two of bidder’s executives having authority to 
attend the un-priced and price bid opening on specified dates and venue as per format 
F-5.  

xi)  Confirmation of no deviation as per Format F-6. 
xii)  Present commitments strictly as per form F-9. 
xiii)  Indian Bidders are required to submit Employees Provident Fund registration 

certificate, ESIC registration certificate, Professional Tax Registration certificate, 
Labour welfare registration under Maharashtra Labour Welfare Fund Act and 
Shop Act Registration certificate. 

xiv)  Bidder’s declaration that they are not under liquidation, court receivership or similar 
proceedings. 

xv)  Any other information/details required as per bid document. 

 
 
12.1.2  Financial cover: 

Price bid SOR as per prescribed format on the e-tender portal.  
 
12.2  All the documents submitted shall be duly signed and stamped on each page by the bidder or 

an authorized signatory of the bidder.  
 
12.3  Bidders are advised to submit quotations based strictly on the terms and conditions and 

specifications contained in the bid document and not stipulate any deviations. Should it, 
however, become unavoidable, deviations should be stipulated only in the prescribed Pro 
forma. Owner reserves the right to evaluate quotations containing deviations having financial 
implications after adding the cost for such deviations as determined by Owner.  

 
12.4  Original schedule of rates duly filled in shall not contain any condition whatsoever. Any 

condition given in this part shall not be considered and shall render the offer liable for rejection.  
 
12.5  All signatures in bids shall be dated, as well as all pages of bids shall be initialed at lower right 

hand corner by the Bidder or by a person holding power of attorney authorizing him to sign on 
behalf of the bidder before the submission of bids.  

 
12.6  The Bidder’s bid is central to the evaluation and selection process. Therefore, it is important 

that the Bidder carefully prepares the bid and answers all questions completely. Missing 
information and vague answers may delay the evaluation of a bid and may impair the Bidder’s 
chances of success.  

 
12.7  Information received by Purchaser from the Bidder will be disclosed to Purchaser’s employees 

and/or advisers or external consultants for the purpose of evaluating the bid response.  
 
13.  Bid Prices 
 
13.1  Unless stated otherwise in the Bidding Documents, the Contract shall be for the whole works 

as described in Bidding Document, based on the unit rates and prices submitted by the Bidder 
and accepted by the EMPLOYER 

 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 33 of 301 

 

13.2  Prices must be filled in format for ‘Schedule of Rates’ enclosed as part of Bidding Document. If 
quoted in separate typed sheets and any variation in item description, unit or quantity is 
noticed; the bid is liable to be rejected. 

 
13.3  Bidder shall quote for all the items of Schedule of Rates after careful analysis of cost involved 

for the performance of the completed item considering all parts of the Bidding Document. In 
case any activity though specifically not covered in description of item under ‘Schedule of 
Rates’ but is required to complete the works as per Scope of Work, Scope of supply, 
Specifications, Standards, Drawings, General Conditions of Contract, Special Condition of 
Contract or any other part of Bidding Document, the prices quoted shall deemed to be inclusive 
of cost incurred for such activity. Items against which no rate or price is entered by the bidder 
will not be paid for by the Employer when executed and shall be deemed covered by the rates 
for other items and prices in the SOR. 

 
13.4  All duties and taxes including applicable Custom duty, Works Contract tax, Goods & Service 

Tax and other levies payable by the Contractor under the Contract, or for any other cause, 
shall be included in the rates and prices and the total bid price submitted by the bidder. 

 
13.5  Prices quoted by the bidder, shall remain firm and fixed and valid until completion of the 

Contract and will not be subject to variation on any account except statutory variations in 
Goods & Service tax as mentioned below. 

 
Statutory variations in Goods & Service Tax on finished product during the contractual 
completion period, shall be to the Employer’s account for which the Contractor will furnish 
documentary evidence(s) in support of their claims to MNGL. However, any increase in the 
rate of these taxes and duties beyond the contractual completion period shall be to 
Contractor’s account and any decrease shall be passed on to MNGL. 

 
13.6  The Bidder shall quote the prices both in figures as well as in words. There should not be any 

discrepancies between the price indicated in figures and the price indicated in words. In case 
of any discrepancy, the price indicated in words shall prevail over the price indicated in figure. 

 
13.7  Alternative bids shall not be considered. 
 
13.8  Conditional discount, if offered, shall not be considered for evaluation. 
 
13.9  The bidder shall have to raise the Cenvatable invoice in the name of Director (Commercial), 

MNGL, Pune 
 
14.  Bid Currencies – VOID 
 
15.  Bid Validity 
 
15.1  Bids shall be kept valid for 4 (four) month from the final bid due date. 
 
15.2  In exceptional circumstances, prior to expiry of the original bid validity period, the Employer 

may request that the bidders extend the period of validity for a specified additional period. The 
request and the responses thereto shall be made in writing or by fax / e-mail. A bidder may 
refuse the request without forfeiture of his bid security. A bidder agreeing to the request will not 

 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 34 of 301 

 

be required or permitted to modify his bid, but will be required to extend the validity of its bid 
security for the period of the extension and in accordance with Clause 16 in all respects. 

 
16.  Bid Security 
 
16.1  Pursuant to Clause-5A, the bidder shall furnish, as part of his bid, bid security in the amount 

specified in the Invitation for Bids (IFB). 
 
16.2  The bid security is required to protect MNGL against the risk of bidder’s conduct which would 

warrant the security’s forfeiture, pursuant to Clause-16.7 
 
16.3  The bid security in Indian Rupees for bidders quoting in Indian currency shall be in the form of 

a Bank Draft/ Banker’s Cheque/ Bank Guarantee.  
 

MNGL shall not be liable to pay any bank charges, commission or interest on the amount of 
Bid Security. 

 
In case Bid Security is in the form of a Bank Guarantee or irrevocable Letter of Credit, the 
same shall be from any Indian scheduled bank or a branch of an International bank situated in 
India and registered with Reserve bank of India as scheduled foreign bank in case of Indian 
bidder and from any reputed International bank or Indian scheduled bank in case of foreign 
bidder. Bid Security shall be valid for 2 months beyond the validity of the Bid. 

 
16.4  Any bid not secured in accordance with Clause-16.1 and 16.3 may be rejected by MNGL as 

nonresponsive. 
 
16.5  Unsuccessful bidder’s bid security will be discharged/ returned as promptly as possible after 

award of contract and signing of agreement. 
 
16.6  The successful bidder’s bid security will be discharged upon the bidder’s accepting the award 

& signing the Agreement, pursuant to Clause-39 and furnishing the Contract Performance 
Security pursuant to Clause-40. 

 
16.7  The bid security may be forfeited: 

a)  If a bidder withdraws his bid during the period of bid validity. 
b)  in the case of a successful bidder, if the bidder fails: 

i)  to accept the Notification of Award/Service Order (SO) or 
ii)  to furnish Contract Performance Security in accordance with Clause-40. 
iii)  to accept arithmetical corrections, 

 
16.8  Bid Security should be in favour of Maharashtra Natural Gas Limited and addressed to MNGL. 

In case Bid Security is in the form of Bank Guarantee, the same must indicate the Bid 
Document and the work for which the bidder is quoting. This is essential to have proper co-
relation at a later date. The Bid Security shall be in the form provided at F-4 (Bank Guarantee). 

 
 
16.9 The Indian / Domestic firms registered with NSIC/MSME, under its single point 

registration scheme are exempted from furnishing Tender Fee & Bid Security, provided 
they are registered for the items / work they intend to quote and subject to their 
enclosing with their bid a copy of latest and current registration certificate. 
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Pre-Bid Meeting – As per IFB 
 
17.1  The bidder(s) or his designated representative, who have purchased bid document, are invited 

to attend a pre-bid meeting which will take place as indicated in IFB 
 
17.2  The purpose of the meeting will be to clarify issues and to answer questions on any matter that 

may be raised at that stage. 
 
17.3  Text of the questions raised and the responses given, together with any responses prepared 

after the meeting, will be transmitted without delay (without identifying the sources of the 
question) to all purchasers of the bidding documents. Any modification of the bidding 
documents listed in ITB Sub-Clause 8.1 that may become necessary as a result of the pre-bid 
meeting shall be made by the Employer exclusively through the issue of an Addendum 
pursuant to Clause 10 and not through the minutes of the pre-bid meeting. 

 
17.4  Non-attendance of the pre-bid meeting will not be a cause for disqualification of a bidder. 
 
18.  Format and Signing of Bid 
 
18.1  The original of the bid shall be typed or written in indelible ink and shall be signed by a person 

or persons duly authorized to sign on behalf of the bidder. The name and position held by each 
person signing, must be typed or printed below the signature. All pages of the bid except for 
unamended printed literature where entries or amendments have been made shall be initialed 
by the person or persons signing the bid. 

 
18.2  The bid shall contain no alterations, omissions, or additions, unless such corrections are 

initialed by the person or persons signing the bid. 
 
19.  Zero Deviation 
 
19.1  Bidders shall note that if any deviation are taken to the under mentioned provisions of Bid 

Document by the Bidder the bid is liable to be rejection. 
i)  Do not meet BEC Criteria 
ii)  Bid Security 
iii)  Performance Security (Contract Performance Bank Guarantee), as per GCC clause no 24.0 
iv)  Delivery Period 
v)  Terms of Payment 
vi)  Force Majeure 
vii)  Resolution of Dispute/Arbitration 
viii)  Termination of Contract, 
ix)  Warranty and Guarantee 
x)  Offer not submitted for complete scope of work 
xi)  Firm prices 
xii)  Prices not quoted as per Schedule of Rates formats. 
xiii)  The bidder is not Black / holiday list by MNGL/MoP&NG/Oil Public Sector Enterprise(s). 
xiv)  Bids not conforming to technical specification/requirements. 
xv)  Any other such provisions if specifically stipulated elsewhere in the Bid Document. 
xvi)  Price Reduction Schedule. 
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However, MNGL reserve the right to request the bidder to withdraw the deviations 
against above mentioned provisions of Bid Documents. 

 
20.  Mode of Payment 

Maharashtra Natural Gas Limited will release payment through Online / Cheque / RTGS 
payable at par in case work is awarded to bidder. 

 
21.  Agent/ consultant/ Representative/ Retainer/ Associate - VOID 
 
D.  SUBMISSION OF BIDS 
 
22.0  DEADLINE FOR SUBMISSION OF BID  
 
22.1  The bid must be submitted on the specified e-tendering portal as specified in IFB not later than 

the time and date as specified in IFB. The online e-tendering portal will not allow any bid or 
part thereof whatsoever to be submitted after the due time on the due date.  

 
22.2  The Purchaser may, in exceptional circumstances and at its discretion, on giving reasonable 

notice by email or any written communication to all prospective bidders who have been issued 
the bid document to extend the deadline for the submission of bids in which case all rights and 
obligations of the Purchaser and bidders, previously subject to the original deadline will 
thereafter be subject to deadline as extended.  

 
23.0  LATE BIDS  

 
Any Bid Security / EMD received by the Purchaser after the deadline for submission of bid may 
render the bid to be declared “Late” and such bid is liable for rejection; such EMD may be 
returned unopened to the bidder at the sole discretion of the Purchaser.  

 
24.0  MODIFICATION AND WITHDRAWAL OF BIDS 
 
24.1  The bidder may modify or withdraw its bid after the bid submission, but, before the due date of 

submission as per provisions provided on the e-tendering portal. After the bid due date & time 
however, no modifications whatsoever are allowed in the bid.  

 
24.2  No bid shall be withdrawn in the interval between the deadline for submission of bids and the 

expiration of the period of bid validity specified by the Bidder on the Bid form. In case of 
request in written by the authorized signatory for withdrawal of a bid during this interval, the 
Bidder’s bid security shall be forfeited.  

 
E.  BID OPENING AND EVALUATION 
 
25.  Bid Opening 
 
25.1  The Purchaser will open all bids on the e-tendering portal in the presence of bidder(s) 

representatives who choose to attend, at the time, on the date and place (as specified in IFB). 
The bidder(s) representatives, who are present, shall sign an attendance sheet evidencing 
their attendance, if so required by the Purchaser.  
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25.2  The Bidder’s names and the presence or absence of requisite Bid Security (EMD) and such 
other details as the Purchaser, at its discretion, may consider appropriate, will be announced at 
the opening. No bid shall be rejected at bid opening, except for bids without EMD.  

 
25.3  Bids that are not opened and read out at bid opening shall not be considered further for 

evaluation, irrespective of the circumstances. Bidder’s specific attention is drawn to this 
stipulation to enable the representative of the Bidder at the bid opening time to bring out to the 
attention for the Purchaser any documents pertaining to its bid is not being acknowledged and 
relevant portions read out.  

 
25.4 The Purchaser will prepare a bid opening statement to be signed by all representatives present 

during bid opening.  
 
26.  Process to be Confidential 
 
26.1  Information relating to the examination, clarification, evaluation and comparison of bids, and 

recommendations for the award of a contract, shall not be disclosed to bidders or any other 
persons officially concerned with such process. Any effort by a bidder to influence the 
Employer’s processing of bids or award decisions may result in the rejection of the bidder’s bid. 

 
27.  Contacting the Employer 
 
27.1  From the time of bid opening to the time of Contract award, if any bidder wishes to contact the 

Employer on any matter related to the bid, it should do so in writing. 
 
27.2  Any effort by the bidder to influence the Employer in the Employer’s bid evaluation, bid 

comparison, or Contract award decisions may result in the rejection of the bidder’s bid. 
 
28.  Examination of bids and Determination of Responsiveness 
 
28.1  Prior to the detailed evaluation of bids, the Employer will determine whether each bid 

a)  meets the Bid Evaluation Criteria; 
b)  has been properly signed; 
c)  is accompanied by the required securities; 
d)  is substantially responsive to the requirements of the bidding documents; and 
e)  provides any clarification and/ or substantiation that the Employer may require to 

determine responsiveness pursuant to Sub-Clause 28.2. 
 
28.2  A substantially responsive bid is one which conforms to all the terms, conditions and 

specifications of the bidding documents without material deviations or reservations. A material 
deviation or reservation is one 
a)  that affects in any substantial way the scope, quality, or performance of the Works; 
b)  that limits in any substantial way, inconsistent with the bidding documents, the 

Employer’s rights or the bidder’s obligations under the contract; or 
c)  whose rectification would affect unfairly the competitive position of other bidders 

presenting substantially responsive bids. 
 
28.3  If a bid is not substantially responsive, it will be rejected by the Employer and may not 

subsequently be made responsive by correction or withdrawal of the nonconforming deviation 
or reservation. 
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29.0  OPENING OF PRICE BID  
 
29.1  In case of two-part bidding, the Bidders whose bids are found substantially responsive shall be 

invited to attend the opening of price bid. Such bidders may be required to attend the price bid 
opening at a short notice. The place, date and time of price bid opening will be informed to all 
such Bidders. The Bidder’s representatives who are present shall sign a register evidencing 
their attendance.  

 
29.2  The bid prices stated in the price schedules will be announced during price bid opening.  
 
30.  Correction of Errors 
 
30.1  Bids determined to be substantially responsive will be checked by the Employer for any 

arithmetic errors. Errors will be corrected by the Employer as follows: 
a)  where there is a discrepancy between the amounts in words and in figures, the amount 

in words will govern; and 
b)  where there is a discrepancy between the unit rate and the total resulting from 

multiplying the unit rate by the quantity, the unit rate as quoted will govern. 
 
30.2  The amount stated in the bid will be adjusted by the Employer in accordance with the above 

procedure for the correction of errors and, with the concurrence of the bidder, shall be 
considered as binding upon the bidder. If the bidder does not accept the corrected amount of 
bid, its bid will be rejected, and the bid security shall be forfeited. 

 
31.  Conversion to Single Currency for Comparison of Bids - NOT APPLICABLE 
 
32.  Evaluation and Comparison of Bids 
 
32.1  The evaluation and comparison of bids will be done as per the provisions of the bid evaluation 

criteria as per Annexure – I to ITB (to be separately enclosed along with bidding document 
against individual tenders). 

 
33.  Preference for Domestic Bidders - VOID 
 
34.  Purchase Preference - VOID 
 
35.  Compensation for extended stay - VOID 
 
F.  AWARD OF CONTRACT 
 
36.  Award 
 
36.1  Subject to Clause 29, MNGL will award the contract to the successful bidder whose bid has 

been determined to be substantially responsive and has been determined as the lowest, is 
determined to be qualified to satisfactorily perform the contract. 

 
37.  Employer’s Right to Accept Any Bid and to Reject Any or all Bids 
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37.1  MNGL reserves the right to accept or reject any bid, and to annul the bidding process and 
reject all bids, at any time prior to award of contract, without thereby incurring any liability to the 
affected bidder or bidders or any obligations to inform the affected bidder or bidders of the 
ground for MNGL’S ACTION. 

 
38.  Notification of Award 
 
38.1  Prior to the expiration of period of bid validity MNGL will notify the successful bidder in writing 

by fax, cable or telex to be confirmed in writing, that his bid has been accepted. The notification 
of award/ Service Order will constitute the formation of the Contract. 

 
38.2  Delivery/ completion period shall be counted from the date of notification of award / Service 

Order. 
 
The notification of award will constitute the formation of a Contract, until the Contract has been 
effected pursuant to signing of Contract as per Clause 39 of ITB. 
 
Upon the successful bidder’s furnishing of contract performance security, pursuant to Clause 
40 of ITB, MNGL will promptly notify each unsuccessful bidder and will discharge his bid 
security, pursuant to Clause 16 of ITB. 
 
Also, successful bidder has to ensure that purchase order (PO) of long lead items (i.e. fittings 
and flanges) is made available to MNGL within 10 days of Service Order. Failure to do so shall 
result in termination of contract. 

 
39.  Signing of Agreement 
 
39.1  MNGL will award the Contract to the successful bidder, who, within 15 days of receipt of the 

same, shall sign and return the acceptance copy to MNGL. 
 
39.2  The successful bidder shall be required to execute an AGREEMENT in the proforma given in 

of this standard bidding document on non-judicial paper of appropriate value (the cost of stamp 
paper shall be borne by the Contractor), within 15 days of the receipt by him of the Notification 
of Acceptance of Tender. In the event of failure on the part of the successful bidder to sign the 
AGREEMENT within the above stipulated period, the Bid Security shall be forfeited and the 
acceptance of the tender shall be considered as cancelled. 

 

40.  Contract Performance Security 
 
40.1  Within 15 days of the receipt of the notification of award/ Service Order from MNGL, the 

successful bidder shall furnish the contract performance security in accordance with 
Article 24 of General Conditions of the Contract in the form provided in the bidding 
documents. The Contract Performance Security shall be in the form of either Banker’s 
Cheque or Demand Draft or Bank Guarantee or Letter of Credit and shall be in the 
currency of the Contract. 

 
40.2  The contract performance security value shall be as per clause no 24.0 of GCC towards 

faithful performance of the contractual obligations and performance of equipment. This 
Bank Guarantee/ DD/ Letter of Credit shall be from any Indian scheduled bank or a 
branch of an International bank situated in India and registered with Reserve bank of 
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India as scheduled foreign bank. This Bank Guarantee shall be valid for a period as 
stated in Article-24 of General Conditions of The Contract. 

 
40.3  Failure of the successful bidder to comply with the requirements of this article shall 

constitute sufficient grounds for the annulment of the award and forfeiture of the bid 
security, in which event MNGL may award the order to the next lowest evaluated bidder 
or call for new bids. 

 
41.  Corrupt or Fraudulent Practices 
 
41.1  MNGL requires that bidders/ contractors observe the highest standard of ethics during the 

execution of contracts. In pursuance of this policy, the Employer: 
 
a)  defines, for the purposes of this provision, the terms set forth below as follows: 

i)  “corrupt practice” means the offering, giving or soliciting of anything of value to 
influence the action of a public official in the procurement process or in 
contract execution; and 

ii)  “fraudulent practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of a contract to the detriment of the 
Employer, and includes collusive practice among bidders (prior to or after bid 
submission) designed to establish bid prices at artificial non-competitive levels 
and to deprive the Employer of the benefits of free and open competition; 

 
b)  will reject a proposal for award if it determines that the bidder recommended for award 

has engaged in corrupt or fraudulent practices in competing for the contract in 
question; 

 
c)  will declare a firm ineligible and put on holiday, either indefinitely or for a stated period 

of time if it at any time determines that the firm has engaged in corrupt or fraudulent 
practices in competing for, or in executing a contract. 

 

42:  PROCUREMENT FROM A BIDDER WHICH SHARES A LAND BORDER WITH 
INDIA. 

I. Order (Public Procurement No. 1) dated 23.07.2020, Order (Public 
Procurement No. 2) dated 23.07.2020 and Order (Public Procurement No. 3) 
dated 24.07.2020, Department of Expenditure, Ministry of Finance, Govt. of 
India refers. The same are available at website https://doe.gov.in/procurement-
policy-divisions. 

  
II. Any bidder from a country which shares a land border with India will be eligible 

to bid in this tender only if the bidder is registered with the Competent 
Authority. For details of competent authority refer to Annexure I of Order 
(Public Procurement No. 1) dated 23.07.2020. Further the above will not apply 
to bidders from those countries (even if sharing a land border with India) to 
which the Government of India has extended lines of credit or in which the 
Government of India is engaged in development projects. Updated lists of 
countries to which lines of credit have been extended or in which development 

https://doe.gov.in/procurement-policy-divisions
https://doe.gov.in/procurement-policy-divisions
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projects are undertaken are given in the website of the Ministry of External 
Affairs, Govt. of India 

  
III. "Bidder" (including the term 'tenderer', 'consultant' 'vendor' or 'service provider' 

in certain contexts) for purpose of this provision means any person or firm or 
company, including any member of a consortium or joint venture (that is an 
association of several persons, or firms or companies), every artificial juridical 
person not falling in any of the descriptions of bidders stated hereinbefore, 
including any agency, branch or office controlled by such person, participating 
in a procurement process. 

  
IV.  "Bidder from a country which shares a land border with India" for the purpose 

of this: 
a. An entity incorporated, established or registered in such a country; or 
b. A subsidiary of an entity incorporated, established or registered in such a 
country; or 
c. An entity substantially controlled through entities incorporated, established 
or registered in such a country; or 
d. An entity whose beneficial owner is situated in such a country; or 
e. An Indian (or other) agent of such an entity; or 
f. A natural person who is a citizen of such a country; or 
g. A consortium or joint venture where any member of the consortium or joint 
venture falls under any of the above 

  
V.  "Beneficial owner" for the purpose of above (4) will be as under: 

  
i) In case of a company or Limited Liability Partnership, the beneficial owner is 
the natural person(s), who, whether acting alone or together, or through one or 
more juridical person(s), has a controlling ownership interest or who exercises 
control through other means. 
Explanation— 

a) "Controlling ownership interest" means ownership of, or entitlement 
to, more than twenty-five per cent of shares or capital or profits of the 
company. 
b) "Control" shall include the right to appoint the majority of the 
directors or to control the management or policy decisions, including by 
virtue of their shareholding or management rights or shareholder’s 
agreements or voting agreements. 

ii) In case of a partnership firm, the beneficial owner is the natural person(s) 
who, whether acting alone or together, or through one or more juridical person, 
has ownership of entitlement to more than fifteen percent of capital or profits of 
the partnership. 
 
iii) In case of an unincorporated association or body of individuals, the 
beneficial owner is the natural person(s), who, whether acting alone or 
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together, or through one or more juridical person, has ownership of or 
entitlement to more than fifteen percent of the property or capital or profits of 
such association or body of individuals. 
iv)           Where no natural person is identified under (i) or (ii) or (iii) above, the 
beneficial owner is the relevant natural person who holds the position of senior 
managing official. 
v)            In case of a trust, the identification of beneficial owner(s) shall include 
identification of the author of the trust, the trustee, the beneficiaries with fifteen 
percent or more interest in the trust and any other natural person exercising 
ultimate effective control over the trust through a chain of control or ownership. 

  
VI.           "Agent" for the purpose of this Order is a person employed to do any act for 
another, or to represent another in dealings with third persons 
  
VII.         SUBMISSION OF CERTIFICATE IN BIDS: Bidder shall submit a certificate in 
this regard as Form-I to Section-II. If such certificate given by a bidder whose bid is 
accepted is found to be false, this would be a ground for immediate rejection of the 
bid/termination and further action as per “Procedure for Action in case of 
Corrupt/Fraudulent/ Collusive / Coercive Practices” of tender document. 
  

VIII.        The registration, wherever applicable, should be valid at the time of 
submission of bids and at the time of acceptance of bids. In respect of supply 
otherwise than by tender, registration should be valid at the time of placement of 
order. If the bidder was validly registered at the time of acceptance / placement of 
order, registration shall not be a relevant consideration during contract execution. 
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Attachment 1 
UNDERTAKING ON LETTERHEAD 

 
To, 
M/s Maharashtra Natural Gas Limited, 
Pride Purple Coronet, 2nd Floor, 
Baner Road, Baner,  
Pune – 411045 
 
Sub: 
 
Tender No: 
 
Dear Sir, 
 
We have read the clause regarding Provisions for Procurement from a Bidder which shares a 
land border with India, we certify that, bidder M/s ________________ (Name of Bidder) is: 
 

(i) Not from such a country     [   ] (If this not applicable pls 

refer sr. no ii below) 
 

(ii) If from such a country, has been registered  [  x ] 

With the Competent Authority. 
(Evidence of valid registration by the 
Competent Authority shall be attached) 

 
(Bidder to tick appropriate option above) 

 
We hereby certify that bidder M/s _______________ (Name of bidder) fulfils all 
requirements in this regard and is eligible to be considered against the tender. 
 
 
 
Place:      {Signature of Authorised Signatory of Bidder} 
Date:      Name: 

Designation: 
Seal: 
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2.0   ANNEXURE TO INSTRUCTIONS TO 
BIDDERS (ITB) 

 
 

CONTENTS 
 
Sl. No.   Description 
 
1)   Annexure-I  :  Bid Evaluation Criteria 
 
2)   Annexure-II  :  List of Formats 
 
3)   Annexure-III  :  Commercial Questionnaire 
 
4)   Annexure-IV  :  Check List 
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BID EVALUATION CRITERIA 
{Annexure – I TO Instruction to Bidder (ITB)} 
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EVALUATION / COMPARISON OF BIDS 

 
1.0  The Employer will examine the bids to determine whether the bids are complete as per 

Check List, Stamped and signed on each page and are in order. 
 
2.0  DEVIATION TO STIPULATIONS 

“It may be noted that since this is zero deviation tender the bidder is advised to 
quote strictly as per terms & conditions of tender document & not to stipulate 
any deviation/ exception. Offers requesting deviation shall not be amended for 
further evaluation & shall be summarily rejected”. 

 
3.0  CONFORMANCE TO SCOPE OF WORK 

Bidder will be required to confirm to the Scope of Work as mentioned in SCC, Scope of 
work, Schedule of Rates and Job Specification/ Technical Specifications. 

 
4.0  CONFORMANCE TO SCOPE OF SUPPLY 

Bidder will be required to confirm to the Scope of Supply as mentioned in SCC, 
Schedule of Rates, scope of work and Jobs Specification/ Technical Specifications.
  
 

5.0  DETERMINATION OF RESPONSIVENESS 
The bid submitted by the bidder should be responsive to the requirements of the 
Bidding Document. A responsive bid is one which conforms to the terms, conditions 
and specifications of the Bidding Document and Bid Evaluation Criteria without 
Deviation. 

 
6.0  Bidders are advised to quote strictly as per terms and conditions of the Bidding 

Document and not to stipulate any deviation/ exception as it is “No Deviation” tender. 
Offers with any Exception/ deviation shall be liable for rejection. 

 
7.0  Bidder will be required to establish up to the satisfaction of Owner that the resources 

proposed to be deployed as per SCC by the bidder are in conformity with the WORK 
REQUIREMENT. 

 
The following requirement must be noted while submitting the resource deployment 
details. 
 
i) Construction Equipment 
Mechanized type of construction equipment should be considered. All requisite 
equipment such as cranes, diesel generators, compressors, welding machines, pumps, 
tractor-trailer, etc. shall be considered. Deployment of minimum equipment must be 
furnished as per tender. 
 
ii) Deployment of Supervisory/ Skilled Personnel 
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Bidder must furnish a site organization with qualified and experienced personnel in 
adequate numbers keeping in view the specific requirement for this work. Bidder will 
prepare & submit these details also keeping in view the minimum no. of skilled 
personal as per tender. 

 
8.0  EVALUATION OF PRICE BIDS 

i)  The price part of only those bidders will be evaluated whose bid is technically 
and commercially acceptable to Owner. 

 
ii)  Quoted price for the complete scope of work and supply as per SOR shall be 

taken into account for arriving at the lowest evaluated price. 
 
iii)  Evaluation shall be done as per Cl. No. 3 of Bidders Eligibility Criteria 

(Annexure – I to IFB) 
 
9.0  BIDDERS MUST CHECK THAT THEIR BID IS COMPLETE IN ALL RESPECTS WITH 

ALL DETAILS AS PER VARIOUS FORMATS ENCLOSED IN INSTRUCTIONS TO 
BIDDERS, CHECK LIST AND COMMERCIAL QUESTIONNAIRE REPLIED 

 
Issue of any technical/ commercial questionnaire or having any classificatory 
discussions, in general, is not envisaged. Bidders in their own interest must ensure that 
their bid is complete in all respects complying with the requirement of Instructions to 
Bidders and have furnished all details/ clarifications/ confirmations. Also note that all 
details/ documents shall be submitted in relevant SECTIONS and mentioned in CHECK 
LIST. 
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LIST OF FORMATS 
{Annexure – II TO Instruction to Bidder (ITB)} 
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CONTENT 

 
Sl. No.   Description 
 
1)   F-1  :  Bidder’s General Information 
 
2)   F-1A  :  Detail information about bidder (in case of open Tender) 
 
3)   F-2  :  Bid Form 
 
4)   F-3  :  List of Enclosures 
 
5)   F-3A  :  Financial Detail 
 
6)   F-4  :  Proforma for Bid Security Declaration  
 
7)   F-5  :  Letter of Authority 
 
8)   F-6  :  No Deviation Confirmation 
 
9)   F-7  :  Certificate 
 
10)   F-8  :  Details of Similar Work done during past five years 
 
11)   F-9  :  Present commitments of the Bidder 
 
12)   F-10  :  Proforma of Bank Guarantee for Contract Performance Security 
 
13)   F-11  :  Proposed Site Organization Chart 
 
14)   F-12  :  Construction Schedule with Bar Chart 
 
15)   F-13  :  Confirmation regarding schedule of labor rate 
 
16)   F-14  :  Confirmation regarding schedule of equipment rate 
 
17)  F-15  :  Rate for Extended Stay Compensation (Loading Schedule for  

Price Comparison Purpose)  
 
18)  F-16 : Format for No Claim Certificate 
 
19)    Format for Tender acceptance letter  
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F-1 
BIDDER’S GENERAL INFORMATION 

 
To 
M/s Maharashtra Natural Gas Limited 
Pride Purple Coronet, 2nd Floor, 
Baner Road, Baner, 
Pune - 411045 
 
1.1  Bidder Name    : _________________________________________ 
 
1.2  Number of Years in Operation  : 
_________________________________________ 
 
1.3  Registered Address   : _________________________________________ 

_________________________________________ 
_________________________________________ 

 
1.4  Operation Address   : _________________________________________ 

if different from above 
_________________________________________ 

 
1.5  Telephone Number   : _________________________________________ 

(Country Code)     (Area Code)  (Telephone No.) 
 
1.6  E-mail address & Web Site  : _________________________________________ 
 
1.7  Telefax Number   : _________________________________________ 

(Country Code)     (Area Code)  (Telephone No.) 
 
1.8  ISO Certification, if any   : {If yes, please furnish details} 
 
 
 

__________________________________ 
(SIGNATURE OF BIDDER WITH SEAL) 
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F-1A 
DETAILED INFORMATION ABOUT BIDDERS 

(In case of open Tender) 
 
1.  IN CASE OF INDIVIDUAL 
 
1.1  Name of Business 
 
1.2  Whether his business is registered 
 
1.3  Date of commencement of business 
 
1.4  Whether he pays Income Tax over Rs.10, 000/- per year 
 
2.  IN CASE OF PARTNERSHIP 
 
2.1  Name of Partners 
 
2.2  Whether the partnership is registered 
 
2.3  Date of establishment of firm 
 
2.4  If each of partners of the firm pays Income Tax over Rs. 10,000/- per year and if so, 

which of them pays the same. 
 
3.  IN CASE OF LIMITED LIABILITY COMPANY OR COMPANY LIMITED BY GUARANTEE 
 
3.1  Amount of paid up capital 
 
3.2  Name of Directors 
 
3.3  Date of Registration of Company 
 
3.4  Copies of the balance sheet of the company of the last three years. 
 
 
 
 

_________________________________ 
(SEAL AND SIGNATURE OF BIDDER) 
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F-2 

BID FORM 
To 
M/s Maharashtra Natural Gas Limited 
Pride Purple Coronet, 2nd Floor, 
Baner Road, Baner, 
Pune - 411045 
 
Dear Sir, 
After examining/ reviewing the Bidding Documents for Tender for rate contract for period of 
2 years for appointment of the contractors to attend the Industrial Connections for City 
Gas Distribution Network of MNGL Pune GA including technical specifications, drawings, 
General and Special Conditions of Contract and schedule of rates etc. The receipt of which is 
hereby duly acknowledged, we, the undersigned, pleased to offer to execute the whole of the 
Job of Tender for rate contract for period of 2 years for appointment of the contractors 
to attend the Industrial Connections for City Gas Distribution Network of MNGL Pune 
GA and in conformity with, the said Bid Document, including Addenda Nos. (if any). 
 
We confirm that this bid is valid for a period of four (4) months from the date of opening of 
Techno-commercial Bid, and it shall remain binding upon us and may be accepted by any 
time before the expiration of that period.  
 
If our bid is accepted, we will provide the performance security as per the clause no 
24.0 of GCC & instruction to bidder, for the due performance with in fifteen days of 
such award. 
 
Until a final Agreement is prepared and executed, the bid together with your written 
acceptance thereof in your notification of award shall constitute a binding Agreement between 
us. 
We understand that Bid Document is not exhaustive and any action and activity not 
mentioned in Bid Documents but may be inferred to be included to meet the intend of the Bid 
Documents shall be deemed to be mentioned in Bid Documents unless otherwise specifically 
excluded and we confirm to perform for fulfillment of Agreement and completeness of the 
Work in all respects within the time frame and agreed price. 
 
We understand that you are not bound to accept the lowest priced or any bid that you may 
receive. 

SEAL AND SIGNATURE 
    DATE: _____________ 

Duly authorized to sign bid for and on behalf of ____________________________________ 
 
(SIGNATURE OF WITNESS) 
WITNESS NAME: 
ADDRESS: 
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F-3 
 

LIST OF ENCLOSURES 
To, 
Maharashtra Natural Gas Limited 
Pride Purple Coronet, 2nd Floor, 
Baner Road, Baner, 
Pune - 411045 
 
 
Dear Sir, 
 
We are enclosing the following documents as part of the bid: 
 
1.  Power of Attorney of the signatory to the Bidding Document. 
 
2.  QA/OC Manuals. 
 
3.  Health Safety and Environment (HSE) Policy and HSE Manual. 
 
4.  Document showing annual turnover for the last three years such as annual reports, 

profit and loss account, net worth etc. along with information as sought in enclosed 
format F-3A. 

 
5.  Organization chart of the bidder and the structure assigned for execution of the work 

under this bid. 
 
6.  Methodology of execution of work. 
 
7.  Execution schedule with interlinking of various activities. 
 
8.  Copy of Bidding Documents along with addendum/ corrigendum no. duly signed and 

sealed on each page, in token of confirmation that Bid Documents are considered in 
full while preparing the bid and in case of award, work will be executed in accordance 
with the provisions detailed in Bid Documents. 

 
 

_________________________________ 
(SEAL AND SIGNATURE OF BIDDER) 
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F-3A 
FINANCIAL DETAIL 

 
EACH BIDDER MUST FILL IN THIS FORM 

 
a)  Annual Turnover data for the last 3 years. 
 
  

Year  Currency  Amount  Ex. Rate (*)  Amount (INR) 
(*) 

Year 1 
 

    

Year 2 
 

    

Year 3 
 

    

 
1.  The information supplied should be the Annual Turnover of the Bidder. 
2.  A brief note should be appended describing thereby details of turnover along 

with audited balance sheet with profit & loss account statement for the last 3 
years. 

 
b)  Annual Net-worth data for the last 3 years. 
 

Year  Currency  Amount  Ex. Rate (*)  Amount (INR) 
(*) 

Year 1 
 

    

Year 2 
 

    

Year 3 
 

    

 
 
1.  Net Worth = Reserves + Capitals – Accumulated Loss 
 
 

_________________________________ 
(SEAL AND SIGNATURE OF BIDDER) 

 
 
(*) To be filled by Employer 
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F-4 
PROFORMA FOR BANK GUARANTEE FOR EARNEST MONEY DEPOSIT/ BID SECURITY 

(To be stamped in accordance with the Stamp Act) 
 

Bank Guarantee No. …………………… 
Ref: ………………………………     Date …………………… 
To 
M/s. Maharashtra Natural Gas Limited, 
Pride Purple Coronet, 2nd Floor,  
Baner Road, Baner,  
Pune – 411045 
 
Dear Sir(s), 
 
In accordance with Letter Inviting Tender under your reference No. ____________________ M/s 
____________________________ having their Registered/ Head Office at 
______________________________________ (hereinafter called the Tenderer) wish to 
participate in the said tender for 
_____________________________________________________________________ 
 
As an irrevocable Bank Guarantee against Earnest Money for the amount of ______________ is 
required to be submitted by the Tenderer as a condition precedent for participation in the said 
tender which amount is liable to be forfeited on the happening of any contingencies mentioned in 
the Tender Document.  
 
We, the ________________________________ Bank at __________________________ having 
our Head Office ____________________________________________(Local Address) 
guarantee and undertake to pay immediately on demand without any recourse to the tenderers by 
Maharashtra Natural Gas Limited the amount ____________________________ without any 
reservation, protest, demur and recourse. Any such demand made by MNGL, shall be conclusive 
and binding on us irrespective of any dispute or difference raised by the Tenderer. 
 
This guarantee shall be irrevocable and shall remain valid up to _____________ [this date should 
be 6 months after the date finally set out for closing of tender]. If any further extension of this 
guarantee is required, the same shall be extended to such required period on receiving 
instructions from M/s _____________________________whose behalf this guarantee is issued. 
 
In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this 
______________ day of ______________2023__at______________. 
 
 
WITNESS: 
(SIGNATURE)      (SIGNATURE) 
(NAME)       (NAME) 

Designation with Bank Stamp 
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(OFFICIAL ADDRESS)     Attorney as per 
Power of Attorney No._________ 
Date: __________________ 

 
INSTRUCTIONS FOR FURNISHING BID-GUARANTEE / BANK GUARANTEE 

 
1.  The Bank Guarantee by bidders will be given on non-judicial stamp paper as per stamp 

duty applicable. The non-judicial stamp paper should be in the name of the issuing bank. 
In case of foreign bank, the said banks guarantee to be issued by its correspondent bank 
in India on requisite non-judicial stamp paper. 

 
2.  The expiry date as mentioned in bid document should be arrived at by adding 2 months to 

the date of expiry of the bid validity unless otherwise specified in the Bid Documents. 
 
3.  The bank guarantee by bidders will be given from bank as specified in ITB 
 
4.  A letter from the issuing bank of the requisite Bank Guarantee confirming that said bank 

guarantee/ all future communication relating to the Bank Guarantee shall be forwarded to 
the Employer at its address as mentioned at ITB. 

 
5.  Bidders must indicate the full postal address of the bank along with the bank’s E-mail/ Fax. 

from where the earnest money bond has been issued. 

 
 
 
 
 
 

NOTE: Bidder to Submit Bank Guarantee along with SWIFT statement and it is 
mandatory.   
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F-5 
LETTER OF AUTHORITY 

PROFORMA FOR LETTER OF AUTHORITY FOR ATTENDING AND SUBSEQUENT 
NEGOTIATIONS/CONFERENCES 

 
No.:          Date: 
 
To, 
Maharashtra Natural Gas Limited, 
Pride Purple Coronet, 2nd Floor, 
Baner Road, Baner, 
Pune - 411045 
 
Dear Sir, 
 
We ___________________________________________________ hereby authorize 
following representative(s) to attend un-priced bid opening and price bid opening and for any 
other correspondence and communication against above Bidding Document: 
 
1) Name & Designation _________________________ Signature ____________________ 
 
2) Name & Designation _________________________ Signature ____________________ 
 
We confirm that we shall be bound by all commitments made by aforementioned authorized 
representatives. 
 

Yours faithfully, 
 

Signature 
 

Name & Designation 
 

For and on behalf of 
 
 
Note:  This letter of authority should be on the letterhead of the bidder and should be signed 

by a person competent and having the power of attorney to bind the bidder. 
 

Not more than two persons are permitted to attend techno-commercial un-priced and 
price bid opening. 
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F-6 
NO DEVIATION CONFIRMATION 

 
(Tender/ Bid Document No. ____________________) 

 
EXCEPTION AND DEVIATION STATEMENT 

 
NAME OF WORK: 
 
BID DOCUMENT NO.: 
 
Bidder may stipulate exceptions and deviations to Bid Document, if considered unavoidable 
as per the following format: 
 

SL. NO.  
 

CLAUSE NO.  PAGE NO. OF TENDER 
DOCUMENT 
 

DEVIATION  REASONS FOR 
DEVIATION 

 
 
 
 
 
 
 
 
 
 
 

    

 
Any exceptions / deviations brought out by us elsewhere in our Offer shall not be considered 
as valid and should be ignored by the Owner. 
 

NAME OF BIDDER: ____________________ 
 
SIGNATURE OF BIDDER: _______________ 
& SEAL 
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F-7 
CERTIFICATE 

 
To, 
Maharashtra Natural Gas Limited, 
Pride Purple Coronet, 2nd Floor, 
Baner Road, Baner, 
Pune - 411045 
 
Dear Sir, 
 
If, we become a successful bidder and pursuant to the provisions of the Bidding Documents 
and contract is awarded to us the following certificate shall be automatically enforceable: 
 
‘We agree and acknowledge that the Employer is entering into the Agreement solely on its 
own behalf and not on behalf of any other person or entity. In particular, it is expressly 
understood and agreed that the Government of India is not a party to the Agreement and has 
no liabilities, obligations or rights there under. It is expressly understood and agreed that the 
Employer is authorized to enter into Agreement, solely on its own behalf under the applicable 
laws of India. We expressly agree, acknowledge and understand that the Employer is not an 
agent, representative or delegate of the Government of India. It is further understood and 
agreed that the Government of India is not and shall not be liable for any acts, omissions, 
commissions, breaches or other wrongs arising out of the Agreement. Accordingly, we hereby 
expressly waive, release and forego any and all actions or claims, including cross claims, VIP 
claims or counterclaims against the Government of India arising out of the Agreement and 
covenants not to sue to Government of India as to any manner, claim, cause of action or 
things whatsoever arising of or under the Agreement.” 
 
 
 

_________________________________ 
 

(SEAL AND SIGNATURE OF BIDDER) 
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F-8 

DETAILS OF SIMILAR WORK DONE DURING PAST FIVE YEARS 
 

Description 
of 
the work 
 

Location 
of the 
work 
 

Full Post 
Address 
and 
Phone nos. 
of 
Client & 
Name 
of Officer-
in charge 
 

Value of 
Contract 
 

Date of 
Commen 
cement 
of work 
 

Scheduled 
Completion 
Time 
(Months) 
 

Date of 
Actual 
Comple 
tion 
 

Reasons for 
delay in 
project 
completion, 
if 
any 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

       

 
 
Note:  Copies of letter of award and completion certificate for the above works to be enclosed. 

 
The work completed earlier than three years need not be indicated here. 

 
The list of work, not of similar nature need not be indicated here. 

 
Failing to comply aforementioned instructions may lead to rejection of bid. 

 
 
 

_________________________________ 
 

(SEAL AND SIGNATURE OF BIDDER) 
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F-9 

PRESENT COMMITMENTS OF THE BIDDER 
 

Full 
Postal 
Address 
and 
phone 
nos. of 
Client & 
Name of 
Officer-
in-charge 

Description 
of Work 
 

Date of 
Commencement 
of Work 
 

Scheduled 
Completion 
Period 
 

%Age 
Completion 
as on Date 
 

Expected 
Date of 
Completion 
 

Remarks 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

      

 
 
Note: This list must be a full list of all type of works in hand 
 
 

_________________________________ 
 

(SEAL AND SIGNATURE OF BIDDER) 
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Sheet 1 of 2 
F-10 

PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE SECURITY 
(ON NON-JUDICIAL PAPER OF APPROPRIATE VALUE) 

 
To: 
M/s Maharashtra Natural Gas Limited 
Pride Purple Coronet, 2nd Floor, 
Baner Road, Baner, 
Pune - 411045 
 
Dear Sir, 
 
M/s______________________________________________ have been awarded the work of 
____________________________________ for Maharashtra Natural Gas Limited, vide Service Order 
No. ________________ dated ___________. 
 
The Contracts conditions provide that the CONTRACTOR shall pay a sum of Rs. __________ 
(Rupees _________________________________________________________________ ) as full 
Contract Performance Guarantee in the form therein mentioned. The form of payment of Contract 
Performance Guarantee includes guarantee executed by Nationalized Bank, undertaking full 
responsibility to indemnify Maharashtra Natural Gas Limited, in case of default. 
 
The said ___________________________________________________ has approached us and at 
their request and in consideration of the premises we having our office at 
_________________________________ have agreed to give such guarantee as hereinafter 
mentioned. 
 
1.  We _________________________________________ hereby undertake and agree with you 

that if default shall be made by M/s ______________________ ________________ in 
performing any of the terms and conditions of the tender or in payment of any money payable 
to Maharashtra Natural Gas Limited we shall on demand pay without any recourse to the 
contractor to you in such manner as you may direct the said amount of Rupees 
______________________________ only or such portion thereof not exceeding the said sum 
as you may from time to time require. 

 
2.  You will have the full liberty without reference to us and without affecting this guarantee, 

postpone for any time or from time to time the exercise of any of the powers and rights 
conferred on you under the contract with the said ___________ 
_____________________________ and to enforce or to forbear from endorsing any powers or 
rights or by reason of time being given to the said _________________________ which under 
law relating to the sureties would but for provision have the effect of releasing us. 

 
3.  Your right to recover the said sum of Rs. _____________________________________ 

(Rupees __________________________________) from us in manner aforesaid will not be 
affected or suspended by reason of the fact that any dispute or disputes have been raised by 
the said M/s ______________________ _________ and/ or that any dispute or disputes are 
pending before any officer, tribunal or court. 
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Sheet 2 of 2 

 
4.  The guarantee herein contained shall not be determined or affected by the liquidation or 

winding up dissolution or changes of constitution or insolvency of the said but shall in all 
respects and for all purposes be binding and operative until payment of all money due to you in 
respect of such liabilities is paid. 

 
5.  This guarantee shall be irrevocable and shall remain valid up to_______________ If any 

further extension of this guarantee is required, the same shall be extended to such required 
period on receiving instruction from M/s ________________________ 
_________________________________ on whose behalf this guarantee is issued. 

 
6.  The Bank Guarantee’s payment of an amount is payable on demand and in any case within 48 

hours of the presentation of the letter of invocation of Bank Guarantee. Any dispute arising out 
of or in relation to the said Bank Guarantee shall be subject to the jurisdiction of Pune or High 
Court of Mumbai. 

 
7.  We have power to issue this guarantee in your favor under Memorandum and Articles of 

Association and the undersigned has full power to do under the Power of Attorney dated 
____________ granted to him by the Bank. 

 
Yours faithfully, 

 
______________________________Bank 

By its Constituted Attorney 
 
 

Signature of a person duly authorized 
to sign on behalf of the Bank. 

 
 
 
 
 
 
 
 
 

NOTE: Bidder to Submit Bank Guarantee along with   SWIFT statement and it is 
mandatory.   
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F-11 
 

PROPOSED SITE ORGANIZATION 
 
The BIDDER is to indicate here the proposed site organization he proposes to set up for 
execution of the work. It is understood that this will be augmented from time to time 
depending on the requirements for timely completion of work, as directed by Engineer-in-
Charge. The BIDDER is also to furnish the Bio-data of Site-in-Charge and key personnel to be 
deployed at site. 
 
 
 
 
 

_________________________________ 
 
 

(SEAL AND SIGNATURE OF BIDDER) 
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F-12 
 

CONSTRUCTION SCHEDULE WITH BAR CHART 
 
Bidder shall submit Construction Schedule with Bar Chart for complete work covering all the 
following activities of work as applicable. 
 
1)  Mobilization: 
 
2)  Route Survey: 
 
3)  Design package Submission &: 

Approval 
 
4)  Ordering for Supply Materials: 
 
5)  Supply of Material at site: 
 
6)  Installation: 
 
7)  Testing: 
 
8)  Commissioning: 
 
9)  Other Miscellaneous Works: 
 
 
 
 

 
 

_________________________________ 
 

(SEAL AND SIGNATURE OF BIDDER) 
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F-13 
 
 

CONFIRMATION REGARDING SCHEDULE OF LABOUR RATES 
 
We accept Schedule of Labor Rates attached in SCOPE OF WORK and also confirm 
acceptance for using the same for analyzing rates for extra items. 
 
 
 
 

_________________________________ 
 

(SEAL AND SIGNATURE OF BIDDER) 
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F-14 
 
 

CONFIRMATION REGARDING SCHEDULE OF EQUIPMENT RATES 
 
 
We accept Schedule of Equipment Rates attached in SCOPE OF WORK and also confirm 
acceptance for using the same for analyzing rates for extra items. 
 
 
 
 

_________________________________ 
 

(SEAL AND SIGNATURE OF BIDDER) 
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F-15 

 
RATE FOR EXTENDED STAY COMPENSATION 

 
Not Applicable 
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F-16 

 
Format for No Claim Certificate 

[On the Letter-head of Contractor] 
 

NO CLAIM CERTIFICATE 
 
We, ________________________, a company incorporated under the laws of India, having 
its Registered Office at _______________________ and carrying on business under the name 
and style M/s. ____________________ were awarded the Contract by Maharashtra Natural 
Gas Ltd. in reference to Tender No. ______________ dated _____. 
 
After completion of the above said Work under the contract, we have scrutinized all our 
claims, contentions, disputes, issues with the project officials and we hereby confirm that after 
adjusting all payments received by us against our R.A. Bills, our balance entitlement under the 
contract is to a sum of Rs._______________ (Rupees ____________________ only) as per 
our Final Bill dated ______________ towards full and final settlement of all our claims, dues, 
issues and contentions from Maharashtra Natural Gas Ltd. 
 
We confirm and declare that with the receipt of aforesaid monies, all our claims, dues, 
disputes, differences between M/s. ___________________________ and Maharashtra 
Natural Gas Ltd. under and with reference to above said contract stands fully and finally 
settled. 
 
We further absolve Maharashtra Natural Gas Ltd. from all liabilities present or future arising 
directly or indirectly out of the contract. 
 
We further confirm that the present settlement has been arrived at after mutual negotiations 
and is freely and fairly entered into between the parties. There is no economic duress or any 
other compulsion on us in entering into this settlement. 
 
 
 
 

                                    Signature with Seal of 
Contractor  

 
                                     Dated:             
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FORMAT FOR TENDER ACCEPTANCE LETTER 

(To be given on Company Letter Head) 
                                                                                                             Date: 
To, 
M/s Maharashtra Natural Gas Limited 
Pride Purple Coronet, 2nd Floor, 
Baner Raod, Baner, 
Pune – 411045 
 
Sub: Acceptance of Terms & Conditions of Tender. 
 
Tender Reference No: ________________________ 
 
Name of Tender / Work: - ___________________________________________________ 
 
Dear Sir / Madam, 
 
1.   I/ We have downloaded / obtained the tender document(s) for the above mentioned 

‘Tender/Work’ from the web site(s) namely: 
_______________________________________________________________ 
as per your advertisement, given in the above mentioned website(s).   
 

2. I / We hereby certify that I / we have read the entire terms and conditions of the tender 
documents from Page No. _______ to ______ (including all documents like 
annexure(s), schedule(s), etc.,), which form part of the contract agreement and I / we 
shall abide hereby by the terms / conditions / clauses contained therein. 
 

3. The corrigendum(s) issued from time to time by your department / organization too have 
also been taken into consideration, while submitting this acceptance letter.   

 
4. I / We hereby unconditionally accept the tender conditions of above mentioned tender 

document(s) / corrigendum(s) in its totality / entirety.  
 
5. I / We do hereby declare that our Firm have not been put on Black / Holiday list by 

MNGL / MoP&NG / Oil Public Sector Enterprise(s). 
 
6. I / We certify that all information furnished by our Firm is true & correct and in the event 

that the information is found to be incorrect/untrue or found violated, then your 
department/ organization shall without giving any notice or reason thereof summarily 
reject the bid or terminate the contract, without prejudice to any other rights or remedy 
including the forfeiture of the full said earnest money deposit absolutely.  

 
Yours Faithfully, 

(Signature of the Bidder, with Official Seal) 
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COMMERCIAL QUESTIONNAIRE 
{Annexure – III to Instruction to Bidder (ITB)} 
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COMMERCIAL QUESTIONNAIRE 

 
Note: 
1)  The Bidder shall submit reply to each query. 
2)  The bidder’s reply/ confirmation as furnished in the Commercial Questionnaire (CQ) shall 

supersede the stipulation mentioned elsewhere in the Bid. 
 

Sl. 
No. 

MNGL’s Query 
 

Bidder’s Reply/ 
Confirmation 

1.  
 

Confirm that your Bid is valid for 4(four) month from the last date of 
submission of Bid. 

 

2. Confirm that all details in unpriced part have been submitted. Bidding 
Document and drawings, signed and stamped on each page shall be 
submitted in original on e-tendering portal 

 

3. Confirm that the following documents are submitted with Part-I :  

i)  All documents in relevant Section as per CHECK LIST  

ii)  
 

Schedule of Rates/ Prices without specifying the rates/ prices are submitted in 
unpriced part, exactly as per the priced portion submitted in Part-II. In case 
some of items have not been quoted, such items should be identified in blank 
price format. 

 

iii)  
 

Addendum duly signed and stamped on each page as a token of acceptance 
(applicable if issued). 

 

iv) Confirm Acceptance of Labor rates submitted as per Annexure-11 of SCC.  

4.  
 

Confirm that price has been submitted in 1 ORIGINAL only on e-tendering 
portal as per tender 

 

5.  
 

Rates/ amount must be filled in format for `Schedule of Rates’ enclosed as 
part of Bidding Document. If quoted in separate typed sheets and any 
variation in item description, unit or quantity is noticed, the bid is liable to be 
rejected. In any case, Bidder shall be presumed to have quoted against the 
tendered description of work and the same shall be binding on the Bidder. 
Please confirm. 

 

6.  
 

Confirm that deviation/ terms & conditions are not mentioned in the price part. 
In case any terms and condition is mentioned in the price part, the same shall 
be treated as null and void. 

 

7.  
 

Confirm that you have studied complete Bidding Document including 
Technical and commercial part and your Bid is in accordance with the 
requirements of the Bidding Document.  

 

8.  
 

Confirm your compliance to total Scope of Work mentioned in the Bidding 
Document. 

 

9.  
 

Confirm your acceptance for `Scope of Supply’ as mentioned in Bidding 
Document. 

 

10. Confirm your compliance to critical stipulations of tender document as 
mentioned below 

 

i  Defect Liability Period clause no. 80.0 of GCC  

ii  Contract Performance Security – clause no. 24.0 of GCC  

iii  Schedule of Rates – clause no. 87.0 of GCC 
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Sl. 
No. 

MNGL’s Query 
 

Bidder’s Reply/ 
Confirmation 

iv  Arbitration – clause no. 107.0 of GCC  

v  Termination – Clause nos. 32.0 A & B of GCC  

vi  Terms of Payment – as per Annexure-5 to SCC Technical  

vii  Price Reduction Schedule – Clause no. 27 of GCC  

11.  
 

Confirm your acceptance for `Time Schedule’ as per Annexure – 3 to SCC 
(Technical). 

 

12.  
 

Confirm that your quoted price includes following taxes/ duties, insurance etc.  

i)  All taxes, charges and duties assessed or levied in respect of profits earned or 
income receivable by the Contractor by reason of this Contract. 

 

ii)  
 

All taxes, duties as per applicable for this WORK in accordance with the 
provision of General Conditions of Contract and Special Conditions of 
Contract. 

 

iii)  
 

All types of insurance as per the provisions of General Conditions of Contract 
and Special Conditions of Contract. 

 

13.  
 

Confirm that you have proposed adequate project/ site organization with 
qualified supervisory personnel having requisite experience including 
personnel responsible for safety, planning stores, QA/ QC etc. 

 

14.  
 

Confirm that all costs resulting from safe execution of WORK, such as safety 
induction, use of protective clothing, safety glasses and helmet, safety 
precaution taken during monsoon, or any other safety measures to be 
undertaken by the Contractor for execution of work are included in the 
quoted rates. 

 

15.  Confirm the following :  

i)  
 

The planning schedule, manpower estimates, construction equipment 
deployment schedule etc., submitted by the bidder with his Bid, are indicative 
and shall not be basis for extra compensation in case actual needs are higher. 

 

ii)  
 

Detailed planning schedule developed by CONTRACTOR after contract award 
may be subject to fluctuations depending upon actual progress of the project 
and available work front.  

 

iii)  
 

Co-ordination and making available by Contractor of all staff, manpower, 
construction equipment, tools, cranes, etc. and materials are required for a 
timely completion of all WORK as per Owner’s construction and priority 
schedule and in accordance with the available work front are included in the 
quoted rates. 

 

iv)  
 

Bio-Data of Key Personnel(s), such as Project Manager, Construction 
Manager, Lead Engineer for all relevant categories have been submitted in 
your Bid. 

 

16.  
 

Please confirm that the deployment schedule of supervisory personnel(s) & 
deployment schedule of construction equipment shall be reviewed and firmed 
up after award of work 

 

17. Please confirm the rate schedule of extra works and recovery rate of 
equipment as per SCC Technical is acceptable to you. 
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Sl. 
No. 

MNGL’s Query 
 

Bidder’s Reply/ 
Confirmation 

 Note: 
Please note that Schedule of Rates/ Prices embodied in the Bidding 
Document is deemed to include all activities of work specified under Scope of 
Work, Scope of Supply, technical specifications, Conditions of Contract, 
drawings or any other document forming part of Bidding Document, 
irrespective of whether such activities of work are specified in the Schedule of 
Rates/ Prices or not. 
 

 

 

 
 

___________________________________ 
 

(STAMP & SIGNATURE OF BIDDER) 
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CHECK LIST 
{Annexure – IV to Instruction to Bidder (ITB)} 
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CHECK LIST FOR SUBMISSION OF BID 

 
Bidder is requested to fill this check list and ensure that all details/ documents have been furnished as 
called for in the Bidding Document along with duly filled in, signed & stamped check list with each 
copy of the “Unpriced Part” of his bid. 
 
OTHER ESSENTIAL DOCUMENTS REQUIRED (to be submitted by the bidder) 
 

Sr. 
No. 

Tender Clause/Item Documents 
Required 

Submitted 
(Yes/No) 

Reference in 
Offer (Refer 
Page No.) 

1.  
 

Letter of Submission  As given in Part-A of 
the tender document 

  

2.  EMD/ BID GUARANTEE/ BID 
SECURITY 

As per Tender 
Proforma F-4 of ITB 

  

3.  Past Similar work done during last five 
years 

As per Format : F-8 of 
ITB 

  

4.  
 

Present Commitments As per Format : F-9 of 
ITB 

  

5. PF & ESIC Registration Certificate Relevant documents   

6. Goods & Service Tax Registration 
Certificate 

Relevant documents   

7. Power of Attorney in favor of the person 
who has signed the bid on stamp paper of 
appropriate value. 

Valid power of 
Attorney 
 

  

8. Partnership Deed in case of partnership 
firm and Article of Association in case of 
limited company. 

Relevant documents 
 

  

9. Deployment List of Supervisory personnel.  As per tender 
 

  

10. Minimum No. of major equipment As per Annexure-9 of 
SCC(Technical). 

  

11. Minimum no. of skilled labor 
 

As per Annexure-10 
of SCC(Technical) 

  

12 A Tentative Quality Assurance Plan in 
line with Spec. and Format 

As per Annexure-6 to 
SCC (Technical) 

  

13. Site Organization Chart 
 

As per Format - F-11 
of ITB 

  

14. Bio-Data of key supervisory personnel 
such as Project Manager, Construction 
Manager, A/ QC Manager, lead engineer, 
site engineer etc.: 

Bio-data of all key 
supervisory personal 
to be deployed 
 

  

15. An overall schedule in the form of Bar 
Chart  

As per format-12 
 

  

16. Schedule of Labor Rates   As per Format - F-13 
& SCC(Technical) 
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Sr. 
No. 

Tender Clause/Item Documents 
Required 

Submitted 
(Yes/No) 

Reference in 
Offer (Refer 
Page No.) 

17. Schedule of equipment rates, Rate for 
Extra work and recovery rate of 
equipment. 

As per Format – F-
14 & 
SCC(Technical) 

  

18. Health Safety and Environment (HSE) 
Policy and HSE Manual. 

As per Annexure-7 
of SCC (Technical) 

  

19. A copy of SOR (without prices) duly 
signed & stamped as per SOR Format 

-   

20. Original copy of Bidding Document & 
Drawings along with Addendum, if any, 
has been submitted along with offer, duly 
signed and stamped on each page 

   

21. No Deviation Confirmation As per Format - F-6 
of ITB 

  

22. Reply to commercial questionnaire, with 
Bidder’s reply/ confirmation 

As per Annexure-III 
to ITB 

  

 
 

 
 

_________________________________ 
 

(STAMP & SIGNATURE OF BIDDER) 
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PART-C 
 

GENERAL CONDITIONS OF CONTRACT 
(GCC-WORKS) 
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General Conditions of Contract 
 

Section- I. Definitions 
1.  Definition of Terms:    
 
1.1  In this CONTRACT (as here-in-after defined) the following words and expressions shall have 

the meanings hereby assigned to them except where the context otherwise required. 
 
1.1.1  The PURCHASER/OWNER/EMPLOYER/COMPANY/MNGL means MAHARASHTRA 

NATURAL GAS LIMITED, incorporated under the Company’s act 1956 and having its 
Registered office at Pune and includes its successors and assigns. 

 
1.1.2  The "CONTRACTOR" means the person or the persons, firm or Company or corporation 

whose tender has been accepted by the EMPLOYER and includes the CONTRACTOR's legal 
Representatives his successors and permitted assigns. 

 
1.1.3  The ENGINEER/ENGINEER-IN-CHARGE" shall mean the person designated from time to time 

by the MNGL and shall include those who are expressly authorized by him to act for and on his 
behalf for operation of this CONTRACT. 

 
1.1.4  The "WORK" shall mean and include all items and things to be supplied/ done and services 

and activities to be performed by the CONTRACTOR in pursuant to and in accordance with 
CONTRACT or part thereof as the case may be and shall include all extra, additional, altered 
or substituted works as required for purpose of the CONTRACT. 

 
1.1.5  The "PERMANENT WORK" means and includes works which will be incorporated in and form 

a part of the work to be handed over to the EMPLOYER by the CONTRACTOR on completion 
of the CONTRACT. 

 
1.1.6  "CONSTRUCTION EQUIPMENT" means all appliances/equipment and things whatsoever 

nature for the use in or for the execution, completion, operation, or maintenance of the work or 
temporary works (as hereinafter defined) but does not include materials or other things 
intended to form or to be incorporated into the WORK, or camping facilities. 

 
1.1.7  "CONTRACT DOCUMENTS" means collectively the Tender Documents, Designs, Drawings, 

Specification, Schedule of Quantities and Rates, Letter of Acceptance and agreed variations if 
any, and such other documents constituting the tender and acceptance thereof. 

 
1.1.8  The "SUB-CONTRACTOR" means any person or firm or Company (other than the 

CONTRACTOR) to whom any part of the work has been entrusted by the CONTRACTOR, with 
the written consent of the ENGINEER-IN-CHARGE, and the legal representatives, successors 
and permitted assigns of such person, firm or company. 

 
1.1.9  The "CONTRACT” shall mean the Agreement between the EMPLOYER and the 

CONTRACTOR for the execution of the works including therein all contract documents. 
 

1.1.10  The "SPECIFICATION" shall mean all directions the various technical specifications, 
provisions attached and referred to the Tender Documents which pertain to the method and 
manner of performing the work or works to the quantities and qualities of the work or works 
and the materials to be furnished under the CONTRACT for the work or works, as may be 
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amplified or modified by the MNGL or ENGINEER-IN-CHARGE during the performance of 
CONTRACT in order to provide the unforeseen conditions or in the best interests of the work 
or works. It shall also include the latest edition of relevant Standard Specifications including all 
addenda/corrigenda published before entering into CONTRACT. 

 
1.1.11  The "DRAWINGS" shall include maps, plans and tracings or prints or sketches thereof with any 

modifications approved in writing by the ENGINEER-IN-CHARGE and such other drawing as 
may, from time to time, be furnished or approved in writing by the ENGINEER-IN-CHARGE. 

 
1.1.12  The "TENDER" means the proposal along with supporting documents submitted by the 

CONTRACTOR for consideration by the EMPLOYER. 
 
1.1.13  The "CHANGE ORDER" means an order given in writing by the ENGINEER-IN-CHARGE to 

effect additions to or deletion from and alteration in the works. 
 
1.1.14  The "COMPLETION CERTIFICATE" shall mean the certificate to be issued by the ENGINEER-

IN-CHARGE when the works have been completed entirely in accordance with CONTRACT 
DOCUMENT to his satisfaction. 

 
1.1.15  The "FINAL CERTIFICATE" in relation to a work means the certificate regarding the 

satisfactory compliance of various provision of the CONTRACT by the CONTRACTOR issued 
by the ENGINEER-IN-CHARGE/ EMPLOYER after the period of liability is over. 

 
1.1.16  “DEFECT LIABILITY PERIOD” in relation to a work means the specified period from the date 

of COMPLETION CERTIFICATE up to the date of issue of FINAL CERTIFICATE during which 
the CONTRACTOR stands responsible for rectifying all defects that may appear in the works 
executed by the CONTRACTOR in pursuance of the CONTRACT and includes warranties 
against Manufacturing/Fabrication/ Erection/Construction defects 
covering all materials plants, equipment, components, and the like supplied by the 
CONTRACTOR, works executed against workmanship defects. 

 
1.1.17  The "APPOINTING AUTHORITY" for the purpose of arbitration shall be the MANAGING 

DIRECTOR or any other person so designated by the EMPLOYER. 
 
1.1.18  "TEMPORARY WORKS" shall mean all temporary works of every kind required in or about the 

execution, completion or maintenance of works. 
 
1.1.19  "PLANS" shall mean all maps, sketches and layouts as are incorporated in the CONTRACT in 

order to define broadly the scope and specifications of the work or works, and all reproductions 
thereof. 

 
1.1.20  "SITE" shall mean the lands and other places on, under, in or through which the permanent 

works are to be carried out and any other lands or places provided by the EMPLOYER for the 
purpose of the CONTRACT. 

1.1.21  "NOTICE IN WRITING OR WRITTEN NOTICE" shall mean a notice in written, typed or printed 
characters sent (unless delivered personally or otherwise proved to have been received by the 
addressee) by registered post to the latest known private or business address or registered 
office of the addressee and shall be deemed to have been received in the ordinary course of 
post it would have been delivered. 
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1.1.22  "APPROVED" shall mean approved in writing including subsequent written confirmation of 
previous verbal approval and "APPROVAL" means approval in writing including as aforesaid. 

 
1.1.23  "LETTER OF INTENT/FAX OF INTENT/SERVICE ORDER” shall mean intimation by a 

Fax/Letter to Tenderer(s) that the tender has been accepted in accordance with the provisions 
contained in the letter. 

 
1.1.24  "DAY" means a day of 24 hours from midnight to midnight irrespective of the number of hours 

worked in that day. 
 
1.1.25  "WORKING DAY" means any day which is not declared to be holiday or rest day by the 

EMPLOYER. 
 
1.1.26  "WEEK" means a period of any consecutive seven days. 
 
1.1.27  "METRIC SYSTEM" - All technical documents regarding the construction of works are given in 

the metric system and all work in the project should be carried out according to the metric 
system. All documents concerning the work shall also be maintained in the metric system. 

 
1.1.28  "VALUE OF CONTRACT” or “TOTAL CONTRACT PRICE” shall mean the sum accepted or 

the sum calculated in accordance with the prices accepted in tender and/or the CONTRACT 
rates as payable to the CONTRACTOR for the entire execution and full completion of the work, 
including change order. 

 
1.1.29  "LANGUAGE FOR DRAWINGS AND INSTRUCTION" All the drawings, titles, notes, 

instruction, dimensions, etc. shall be in English Language. 
 
1.1.30  "MOBILIZATION" shall mean establishment of sufficiently adequate infrastructure by the 

CONTRACTOR at "SITE" comprising of construction equipments, aids, tools tackles including 
setting of site offices with facilities such as power, water, communication etc. establishing 
manpower organization comprising of Resident Engineers, Supervising personnel and an 
adequate strength of skilled, semi-skilled and un-skilled workers, who with the so established 
infrastructure shall be in a position to commence execution of work at site(s), in accordance 
with the agreed Time Schedule of Completion of Work. "MOBILISATION" shall be considered 
to have been achieved, if the CONTRACTOR is able to establish infrastructure as per Time 
Schedule, where so warranted in accordance with agreed schedule of work implementation to 
the satisfaction of ENGINEER-IN-CHARGE/ EMPLOYER. 

 
1.1.31  "COMMISSIONING" shall mean pressing into service of the system including the plant(s), 

equipment(s), vessel(s), pipeline, machinery (ies), or any other section or sub-section of 
installation(s) pertaining to the work of the CONTRACTOR after successful testing and trial 
runs of the same. 

 

• "COMMISSIONING" can be either for a completed system or a part of system of a 
combination of systems or sub-systems and can be performed in any sequence as desired by 
EMPLOYER and in a manner established to be made suited according to availability of pre-
requisites. Any such readjustments made by EMPLOYER in performance of 
"COMMISSIONING" activity will not be construed to be violating CONTRACT provisions and 
CONTRACTOR shall be deemed to have provided for the same. 
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Section-II General Information 
 
2.  General Information  
 
2.1  a)  Location of Site: The proposed location of Project site is defined in the Special 

Conditions of Contract. 
 

b)  Access by Road: CONTRACTOR, if necessary, shall build other temporary access 
roads to the actual site of construction for his own work at his own cost. The CONTRACTOR 
shall be required to permit the use of the roads so constructed by him for vehicles of any other 
parties who may be engaged on the project site. The CONTRACTOR shall also facilitate the 
construction of the permanent roads should the construction there of start while he is engaged 
on this work. He shall make allowance in his tender for any inconvenience he anticipates on 
such account. 

 
Non-availability of access roads, railway siding and railway wagons for the use of the 
CONTRACTOR shall in no case condone any delay in the execution of WORK nor be the 
cause for any claim for compensation against the EMPLOYER. 

 
2.2  Scope of Work: The scope of WORK is defined in the Technical Part of the tender document. 

The CONTRACTOR shall provide all necessary materials, equipment, labour etc. for the 
execution and maintenance of the WORK till completion unless otherwise mentioned in the 
Tender Document. 

 
2.3  Water Supply: Contractor will have to make his own arrangements for supply of water to his 

labour camps and for works. All pumping installations, pipe network and distribution system will 
have to be carried out by the Contractor at his own risk and cost. 

 
Alternatively, the Employer at his discretion may endeavour to provide water to the Contractor 
at the Employer's source of supply provided the Contractor makes his own arrangement for the 
water meter which shall be in custody of the Employer and other pipe networks from source of 
supply and such distribution pipe network shall have prior approval of the Engineer-in-Charge 
so as not to interfere with the layout and progress of the other construction works. In such 
case, the rate for water shall be deducted from the running account bills.  
 
However, the Employer does not guarantee the supply of water and this does not relieve the 
Contractor of his responsibility in making his own arrangement and for the timely completion of 
the various works as stipulated. 

 
2.4  Power Supply: 
2.4.1  Subject to availability, EMPLOYER will supply power at 400/440 V at only one point at the 

nearest sub-station, from where the CONTRACTOR will make his own arrangement for 
temporary distribution. The point of supply will not be more than 500 m away from the 
CONTRACTOR'S premises. All the works will be done as per the applicable regulations and 
passed by the ENGINEER-IN-CHARGE. The temporary line will be removed forthwith after the 
completion of work or if there is any hindrance caused to the other works due to the alignment 
of these lines, the CONTRACTOR will re-route or remove the temporary lines at his own cost. 
The CONTRACTOR at his cost will also provide suitable electric meters, fuses, switches, etc. 
for purposes of payment to the EMPLOYER which should be in the custody and control of the 
EMPLOYER. The cost of power supply shall be payable to the EMPLOYER every month for 
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Construction Works power which would be deducted from the running account bills. The 
EMPLOYER shall not, however, guarantee the supply of electricity nor have any liability in 
respect thereof. No claim for compensation for any failure or short supply of electricity will be 
admissible. 

 
2.4.2  It shall be the responsibility of the CONTRACTOR to provide and maintain the complete 

installation on the load side of the supply with due regard to safety requirement at site. All 
cabling, equipment, installations etc. shall comply in all respects with the latest statutory 
requirements and safety provisions i.e., as per the Central/State Electricity Acts and Rules etc. 
The CONTRACTOR will ensure that his equipment and Electrical Wiring etc., are installed, 
modified, maintained by a licensed Electrician/Supervisor. A test certificate is to be produced to 
the ENGINEER-IN-CHARGE for his approval, before power is made available. 

 
2.4.3  At all times, IEA regulations shall be followed failing which the EMPLOYER has a right to 

disconnect the power supply without any reference to the CONTRACTOR. No claim shall be 
entertained for such disconnection by the ENGINEER-IN-CHARGE. Power supply will be 
reconnected only after production of fresh certificate from authorized electrical supervisors. 

 
2.4.4  The EMPLOYER is not liable for any loss or damage to the CONTRACTOR's equipment as a 

result of variation in voltage or frequency or interruption in power supply or other loss to the 
CONTRACTOR arising there from. 

 
2.4.5  The CONTRACTOR shall ensure that the Electrical equipment installed by him are such that 

average power factors does not fall below 0.90 at his premises. In case power factor falls 
below 0.90 in any month, he will reimburse to the EMPLOYER at the penal rate determined by 
the EMPLOYER for all units consumed during the month. 

 
2.4.6  The power supply required for CONTRACTOR's colony near the plant site will be determined 

by the EMPLOYER and shall be as per State Electricity Board's Rules and other statutory 
provisions applicable for such installations from time to time. In case of power supply to 
CONTRACTOR's colony, the power will be made available at a single point and the 
CONTRACTOR shall make his own arrangement at his own cost for distribution to the 
occupants of the colony as per Electricity Rules and Acts. The site and colony shall be 
sufficiently illuminated to avoid accidents. 

 
2.4.7  The CONTRACTOR will have to provide and install his own lights and power meters which will 

be governed as per Central/State Government Electricity Rules. The meters shall be sealed by 
the EMPLOYER.  

 
2.4.8  In case of damage of any of the EMPLOYER’s equipment on account of fault, intentional or 

unintentional on the part of the CONTRACTOR, the EMPLOYER reserves the right to recover 
the cost of such damage from the CONTRACTOR's bill. Cost of HRC Fuses replaced at the 
EMPLOYER's terminals due to any fault in the CONTRACTOR's installation shall be to 
CONTRACTOR's account at the rates decided by the ENGINEER-IN-CHARGE. 

 
2.4.9  Only motors up to 3 HP will be allowed to be started direct on line. For motors above 3 HP and 

up to 100 HP a suitable Starting device approved by the ENGINEER- IN-CHARGE shall be 
provided by the CONTRACTOR. For motors above 100 HP slip ring induction motors with 
suitable starting devices as approved by the ENGINEER- IN-CHARGE shall be provided by the 
CONTRACTOR. 
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2.4.10  The CONTRACTOR shall ensure at his cost that all electrical lines and equipment and all 

installations are approved by the State Electricity Inspector before power can be supplied to 
the EMPLOYER. 

 
2.4.11  The total requirement of power shall be indicated by the tenderer along with his tender. 
 
2.5  Land for Contractor’s Field Office, Godown and Workshop: The EMPLOYER will, at his own 

discretion and convenience and for the duration of the execution of the work make available 
near the site, land for construction of CONTRACTOR's Temporary Field Office, godowns 
workshops and assembly yard required for the execution of the CONTRACT. The 
CONTRACTOR shall at his own cost construct all these temporary buildings and provide 
suitable water supply and sanitary arrangement and get the same approved by the 
ENGINEER-IN-CHARGE.  
 
On completion of the works undertaken by the CONTRACTOR, he shall remove all temporary 
works erected by him and have the SITE cleaned as directed by ENGINEER-IN-CHARGE. If 
the CONTRACTOR shall fail to comply with these requirements, the ENGINEER-IN-CHARGE 
may at the expenses of the CONTRACTOR remove such surplus, and rubbish materials and 
dispose off the same as he deems fit and get the site cleared as aforesaid; and 
CONTRACTOR shall forthwith pay the amount of all expenses so incurred and shall have no 
claim in respect of any such surplus materials disposed off as aforesaid. But the EMPLOYER 
reserves the right to ask the CONTRACTOR any time during the pendency of the CONTRACT 
to vacate the land by giving 7 days notice on security reasons or on national interest or 
otherwise. Rent may be charged for the land so occupied from contractor by the Employer.  

 
The CONTRACTOR shall put up temporary structures as required by them for their office, 
fabrication shop and construction stores only in the area allocated to them on the project site 
by the EMPLOYER or his authorized representative. No tea stalls/canteens should be put up 
or allowed to be put up by any CONTRACTOR in the allotted land or complex area without 
written permission of the EMPLOYER. 

 
No unauthorized buildings, constructions or structures should be put up by the CONTRACTOR 
anywhere on the project site. 
 
For uninterrupted fabrication work, the CONTRACTOR shall put up temporary covered 
structures at his cost within Area in the location allocated to them in the project site by the 
EMPLOYER or his authorized representative. 

 
No person except for authorized watchman shall be allowed to stay in the plant 
area/CONTRACTOR's area after completion of the day's job without prior written permission 
from ENGINEER-IN-CHARGE. 

 
2.6  Land for Residential Accommodation:-: No Land shall be made available for residential 

accommodation for staff and labour of CONTRACTOR. 
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Section-III. General Instructions to Tenderers 
 
3.  Submission of Tender:  
 
3.1  TENDER must be submitted without making any additions, alterations, and as per details given 

in other clauses hereunder. The requisite details shall be filled in by the TENDERER at space 
provided under “Submission of Tender at the beginning of GCC of Tender Document. The rate 
shall be filled only in the schedule given in this Tender Document. 

 
3.2  Addenda/Corrigenda to this Tender Document, if issued, must be signed, submitted along with 

the Tender Document. The tenderer should write clearly the revised quantities in Schedule of 
Rates of Tender Document and should price the WORK based on revised quantities when 
amendments of quantities are issued in addenda. 

 
3.3  Covering letter along with its enclosures accompanying the Tender Document and all further 

correspondence shall be submitted in duplicate. 
 
3.4  Tenderers are advised to submit quotations based strictly on the terms and conditions and 

specifications contained in the Tender Documents and not to stipulate any deviations. 
 
3.5  Tenders should always be placed in double sealed covers, super scribing ["QUOTATION DO 

NOT OPEN" Tender for _________________________ Project of Maharashtra Natural Gas 
Limited due for opening on _______________________]. The Full Name, Address and 
Telegraphic Address, Fax No. of the Tenderers shall be written on the bottom left hand corner 
of the sealed cover. 

 
4.  Documents:  
 
4.1  General: 

The tenders as submitted will consist of the following: 
i)  Complete set of Tender Documents (Original) as sold duly filled in and signed by the 

tenderer as prescribed in different clauses of the Tender Documents. 
ii)  Earnest money in the manner specified in Clause 6 hereof. 
iii)  Power of Attorney or a true copy thereof duly attested by a Gazetted Officer in case an 

authorized representative has signed the tender, as required by Clause 14 hereof. 
iv)  Information regarding tenderers in the proforma enclosed. 
v)  Details of work of similar type and magnitude carried out by the Tenderer in the 

proforma provided in the tender document. 
vi)  Organization chart giving details of field management at site, the tenderer proposes to 

have for this job. 
vii)  Details of construction plant and equipments available with the tenderer for using in 

this work. 
viii)  Solvency Certificate from Scheduled Bank to prove the financial ability to carry out the 

work tendered for. 
ix)  Latest Balance Sheet and Profit & Loss Account duly audited. 
x)  Details of present commitment as per proforma enclosed to tender. 
xi)  Data required regarding SUB-CONTRACTOR(s)/ Supplier/ Manufacturers and other 

technical information the tenderer wish to furnish. 
xii)  Provident fund registration certificate 
xiii)  List showing all enclosures to tender. 
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4.2  All pages are to be Initiated: All signatures in Tender Documents shall be dated, as well as, all 
the pages of all sections of Tender Documents shall be initialed at the lower right hand corner 
and signed wherever required in the tender papers by the TENDERER or by a person holding 
power of attorney authorizing him to sign on behalf of the tenderer before submission of 
tender. 

 
4.3  Rates to be in Figures and Words: The tender should quote in English both in figures as well 

as in words the rates and amounts tendered by him in the Schedule of Rates of Tender 
submitted by the CONTRACTOR for each item and in such a way that interpolation is not 
possible. The amount for each item should be worked out and entered and requisite total given 
of all items, both in figures and in words. The tendered amount for the work shall be entered in 
the tender and duly signed by the Tenderer. 

 
If some discrepancies are found between the RATES in FIGURES and WORDS or the 
AMOUNT shown in the tender, the following procedure shall be followed: 

 
a) When there is difference between the rates in figures and words, the rate which corresponds 
to the amount worked out by the tenderer shall be taken as correct. 

 
b) When the rate quoted by the tenderer in figures and words tally but the amount is incorrect 
the rate quoted by the tenderer shall be taken as correct. 

 
c) When it is not possible to ascertain the correct rate by either of above methods, the rate 
quoted in words shall be taken as correct. 

 
4.4  Corrections and Erasures: All correction(s) and alteration(s) in the entries of tender paper shall 

be signed in full by the TENDERER with date. No erasure or over writing is permissible. 
 
4.5  Signature of Tenderer: 
 
4.5.1  The TENDERER shall contain the name, residence and place of business of person or 

persons making the tender and shall be signed by the TENDERER with his usual signature. 
Partnership firms shall furnish the full names of all partners in the tender. It should be signed in 
the partnership's name by all the partners or by duly authorized representatives followed by the 
name and designation of the person signing. Tender by a corporation shall be signed by an 
authorized representative, and a Power of Attorney in that behalf shall accompany the tender. 
A copy of the constitution of the firm with names of all partners shall be furnished. 

 
4.5.2  When a tenderer signs a tender in a language other than English, the total amount tendered 

should, in addition, be written in the same language. The signature should be attested by at 
least one witness. 

 
4.6  Witness: Witness and sureties shall be persons of status and property and their names, 

occupation and address shall be stated below their signature. 
 
4.7  Details of Experience: The tenderer should furnish, along with his tender, details of previous 

experience in having successfully completed in the recent past works of this nature, together 
with the names of Employers, location of sites and value of contract, date of commencement 
and completion of work, delays if any, reasons of delay and other details along with 
documentary evidence(s). 
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4.8  Liability of Government of India: It is expressly understood and agreed by and between Bidder 
or/Contractor and M/s Maharashtra Natural Gas Limited, and that M/s Maharashtra Natural 
Gas Limited, is entering into this agreement solely on its own behalf and not on behalf of any 
other person or entity. In particular, it is expressly understood and agreed that the Government 
of India is not a party to this agreement and has no liabilities, obligations or rights hereunder. It 
is expressly understood and agreed that M/s Maharashtra Natural Gas Limited is an 
independent legal entity with power and authority to enter into contracts solely on its own 
behalf under the applicable Laws of India and general principles of Contract Law. The 
Bidder/Contractor expressly agrees, acknowledges and understands that M/s Maharashtra 
Natural Gas Limited is not an agent, representative or delegate of the Government of India. It 
is further understood and agreed that the Government of India is not and shall not be liable for 
any acts, omissions, commissions, breaches or other wrongs arising out of the contract. 
Accordingly, Bidder/Contractor hereby expressly waives, releases and foregoes any and all 
actions or claims, including cross claims, impleader claims or counter claims against the 
Government of India arising out of this contract and covenants not to sue to Government of 
India as to any manner, claim, cause of action or thing whatsoever arising of or under this 
agreement. 

 
5.  Transfer of Tender Documents: 
 
5.1  Transfer of Tender Documents purchased by one intending tenderer to another is not 

permissible. 
 
6.  Earnest Money:  
 
6.1  The bidder must pay Earnest Money as given in the letter / notice inviting tenders and attach 

the official receipt with the tender failing which the tender is liable to be rejected and 
representatives of such tenderers will not be allowed to attend the tender opening. Earnest 
Money can be paid in Demand Drafts or Bank Guarantee or Banker’s Cheque or Letter of 
Credit from any Indian scheduled bank or a branch of an International bank situated in India 
and registered with Reserve Bank of India as scheduled foreign bank.  

 
The bid guarantee shall be submitted in the prescribed format. 

 
Note: The Bank Guarantee so furnished by the tenderer shall be in the proforma prescribed by 
the EMPLOYER. No interest shall be paid by the EMPLOYER on the Earnest Money deposited 
by the tenderer. The Bank Guarantee furnished in lieu of Earnest Money shall be kept valid for 
a period of "SIX MONTHS" from the date of opening of tender.(TWO MONTHS beyond the bid 
due date). 

 
The Earnest Money deposited by successful tenderer shall be forfeited if the Contractor fails to 
furnish the requisite Contract Performance Security as per clause 24 hereof and /or fails to 
start work within a period of 15 days or fails to execute the AGREEMENT within 15 days of the 
receipt by him of the Notification of Acceptance of Tender. 

 
Note: The Earnest Money of the unsuccessful bidder will be returned by EMPLOYER, directly 
to the tenderer (s), after award of work or the tender is cancelled. 
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Note :  
The Indian / Domestic firms registered with NSIC / MSME, under its single point 
registration scheme are exempted from furnishing Tender Fee & Bid Security, provided 
they are registered for the items / work they intend to quote and subject to their 
enclosing with their bid a copy of latest and current registration certificate. 

 
7  Validity:  
 
7.1  Tender submitted by tenderers shall remain valid for acceptance for a period of "4 MONTHS" 

from the date of opening of the tender. The tenderers shall not be entitled during the said 
period of 4 months, without the consent in writing of the EMPLOYER, to revoke or cancel his 
tender or to vary the tender given or any term thereof. In case of tender revoking or canceling 
his tender or varying any term in regard thereof without the consent of EMPLOYER in writing, 
the EMPLOYER shall forfeit Earnest Money paid by him along with tender. 

 
8  Addenda/Corrigenda  
 
8.1  Addenda/ Corrigenda to the Tender Documents will be issued in duplicate prior to the date of 

opening of the tenders to clarify documents or to reflect modification in design or CONTRACT 
terms. 

 
8.2  Each addendum/ corrigendum issued will be issued in duplicate to each person or organization 

to whom set of Tender Documents has been issued. Recipient will retain tenderer's copy of 
each Addendum/Corrigendum and attach original copy duly signed along with his offer. All 
Addenda/Corrigenda issued shall become part of Tender Documents. 

 
9  Right of Employer to Accept or Reject Tender: 
9.1  The right to accept the tender will rest with the EMPLOYER. The EMPLOYER, however, does 

not bind himself to accept the lowest tender, and reserves to itself the authority to reject any or 
all the tenders received without assigning any reason whatsoever. At the option of the 
Employer, the work for which the tender had been invited, may be awarded to one Contractor 
or split between more than one bidders, in which case the award will be made for only that part 
of the work, in respect of which the bid has been accepted. The quoted rates should hold good 
for such eventualities. 
 
Tenders in which any of the particulars and prescribed information are missing or are 
incomplete in any respect and/or the prescribed conditions are not fulfilled are liable to be 
rejected. The Tender containing uncalled for remarks or any additional conditions are liable to 
be rejected. 

 
Canvassing in connection with tenders is strictly prohibited and tenders submitted by the 
Tenderers who resort to canvassing will be liable to rejection. 

 
10  Time Schedule  
 
10.1  The WORK shall be executed strictly as per the TIME SCHEDULE specified in 

TENDER/CONTRACT Document. The period of construction given in Time Schedule includes 
the time required for mobilization as well as testing, rectifications if any, retesting and 
completion in all respects to the entire satisfaction of the ENGINEER-IN-CHARGE. 
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10.2  A joint programme of execution of the WORK will be prepared by the ENGINEER-IN-CHARGE 

and CONTRACTOR based on priority requirement of this project. This programme will take 
into account the time of completion mentioned in 10.1 above and the time allowed for the 
priority works by the ENGINEER-IN-CHARGE. 

 
10.3  Monthly/Weekly construction program will be drawn up by the ENGINEER-IN-CHARGE jointly 

with the CONTRACTOR, based on availability of work fronts and the joint construction program 
as per 10.2 above. The CONTRACTOR shall scrupulously adhere to these targets / 
programmes by deploying adequate personnel, construction tools and tackles and he shall 
also supply himself all materials of his scope of supply in good time to achieve the targets / 
programmes. In all matters concerning the extent of targets set out in the weekly and monthly 
programmes and the degree of achievements the decision of the ENGINEER-IN-CHARGE will 
be final and binding on the CONTRACTOR. 

 
11  Tenderer’s Responsibility  
 
11.1  The intending tenderers shall be deemed to have visited the SITE and familiarized submitting 

the tender. Non-familiarity with the site conditions will not be considered a reason either for 
extra claims or for not carrying out the works in strict conformity with the DRAWINGS and 
SPECIFICATIONS or for any delay in performance. 

 
12  Retired Government or Company Officers 

VOID 
 
13  Signing of the Contract:  
 
13.1  The successful tenderer shall be required to execute an AGREEMENT in the proforma 

attached with TENDER DOCUMENT within 15 days of the receipt by him of the Notification of 
Acceptance of Tender. In the event of failure on the part of the successful tenderer to sign the 
AGREEMENT within the above stipulated period, the Earnest Money or his initial deposit will 
be forfeited and the acceptance of the tender shall be considered as cancelled. 

 
14  Field Management & Controlling/Coordinating Authority: 
 
14.1  The field management will be the responsibility of the ENGINEER-IN-CHARGE, who will be 

nominated by the EMPLOYER. The ENGINEER-IN-CHARGE may also authorize his 
representatives to assist in performing his duties and functions. 

 
14.2  The ENGINEER-IN-CHARGE shall coordinate the works of various agencies engaged at site 

to ensure minimum disruption of work carried out by different agencies. It shall be the 
responsibility of the CONTRACTOR to plan and execute the work strictly in accordance with 
site instructions to avoid hindrance to the work being executed by other agencies. 

 
15  Note to Schedule of Rates:  
 
15.1  The Schedule of Rates should be read in conjunction with all the other sections of the tender. 
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15.2  The tenderer shall be deemed to have studied the DRAWINGS, SPECIFICATIONS and details 
of work to be done within TIME SCHEDULE and to have acquainted himself of the condition 
prevailing at site. 

 
15.3  Rates must be filled in the Schedule of Rates of original Tender Documents. If quoted in 

separate typed sheets no variation in item description or specification shall be accepted. Any 
exceptions taken by the tenderer to the Schedule of Rates shall be brought out in the terms 
and conditions of the offer. 

 
15.4  The quantities shown against the various items are only approximate. Any increase or 

decrease in the quantities shall not form the basis of alteration of the rates quoted and 
accepted. 

 
15.5  The EMPLOYER reserves the right to interpolate the rates for such items of work falling 

between similar items of lower and higher magnitude.  
 
16  Policy for Tenders under Consideration: 
 
16.1  Only Those Tenders which are complete in all respects and are strictly in accordance with the 

Terms and Conditions and Technical Specifications of Tender Document, shall be considered 
for evaluation. Such Tenders shall be deemed to be under consideration immediately after 
opening of Tender and until such time an official intimation of acceptance /rejection of Tender 
is made by MNGL to the Bidder. 

 
16.2  Zero Deviation: Bidders to note that this is a ZERO DEVIATION TENDER. MNGL will 

appreciate submission of offer based on the terms and conditions in the enclosed General 
Conditions of Contract (GCC), Special Conditions of Contract (SCC), Instructions to Bidders 
(ITB), Scope of Work, technical specifications etc. to avoid wastage of time and money in 
seeking clarifications on technical/ commercial aspects of the offer. Bidder may note that no 
technical and commercial clarifications will be sought for after the receipt of the bids. In case of 
any deviation/nonconformity observed in the bid, it will be liable for rejection. 

 
17  Award of Contract:  
 
17.1  The Acceptance of Tender will be intimated to the successful Tenderer by MNGL either by 

Telex/ Telegram/ Fax or by Letter or like means-defined as LETTER OF ACCEPTANCE OF 
TENDER. 

 
17.2  MNGL will be the sole judge in the matter of award of CONTRACT and the decision of MNGL 

shall be final and binding. 
 
18  Clarification of Tender Document: 
 
18.1  The Tender is required to carefully examine the Technical Specifications, Conditions of 

Contract, Drawings and other details relating to WORK and given in Tender Document and 
fully inform himself as to all conditions and matters which may in any way affect the WORK or 
the cost thereof. In case the Tenderer is in doubt about the completeness or correctness of any 
of the contents of the Tender Documents he should request in writing for an 
interpretation/clarification to MNGL in triplicate. MNGL will then issue interpretation/clarification 
to Tenderer in writing. Such clarifications and or interpretations shall form part of the 
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Specifications and Documents and shall accompany the tender which shall be submitted by 
tenderer within time and date as specified in invitations to tender. 

 
18.2  Verbal clarification and information given by MNGL or its employee(s) or its representatives 

shall not in any way be binding on MNGL. 
 
19  Local Conditions:  
 
19.1  It will be imperative on each tenderer to inform himself of all local conditions and factors which 

may have any effect on the execution of WORK covered under the Tender Document. In their 
own interest, the tenderer are requested to familiarize themselves with the Indian Income Tax 
Act 1961, Indian Companies Act 1956, Indian Customs Act 1962 and other related Acts and 
Laws and Regulations of India with their latest amendments, as applicable. MNGL shall not 
entertain any requests for clarifications from the tenderer regarding such local conditions. 

 
19.2  It must be understood and agreed that such factors have properly been investigated and 

considered while submitting the tender. No claim for financial or any other adjustments to 
VALUE OF CONTRACT, on lack of clarity of such factors shall be entertained. 

 
20  Abnormal Rates:  
 
20.1  The tenderer is expected to quote rate for each item after careful analysis of cost involved for 

the performance of the completed item considering all specifications and Conditions of 
Contract. This will avoid loss of profit or gain in case of curtailment or change of specification 
for any item. In case it is noticed that the rates quoted by the tenderer for any item are 
unusually high or unusually low, it will be sufficient cause for the rejection of the tender unless 
the EMPLOYER is convinced about the reasonableness after scrutiny of the analysis for such 
rate(s) to be furnished by the tenderer (on demand). 
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Section-IV. General Obligations 
 
21  Priority of Contract Documents 
 
21.1  Except if and the extent otherwise provided by the Contract, the provisions of the General 

Conditions of Contract and Special Conditions shall prevail over those of any other documents 
forming part of the CONTRACT. Several documents forming the CONTRACT are to be taken 
as mutually explanatory of one another, but in case of ambiguities or discrepancies the same 
shall be explained and adjusted by the ENGINEER-IN-CHARGE who shall thereupon issue to 
the Contractor instructions thereon and in such event, unless otherwise provided in the 
Contract, the priority of the documents forming the Contract shall be as follows: 
1)  The Contract Agreement; 
2)  The Letter of Acceptance; 
3)  The Instructions to Bidders (ITB); 
4)  Special Conditions of Contract (SCC); 
5)  General Conditions of Contract (GCC) 
6)  Any other document forming part of the Contract. 

 
Works shown in the DRAWING but not mentioned in the SPECIFICATIONS OR described in 
the SPECIFICATIONS without being shown in the DRAWINGS shall nevertheless be deemed 
to be included in the same manner as if they had been specifically shown upon the 
DRAWINGS and described in the SPECIFICATIONS. 

 
21.2  Headings and Marginal Notes: All headings and marginal notes to the clauses of these 

General Conditions of Contract or to the SPECIFICATIONS or to any other Tender Document 
are solely for the purpose of giving a concise indication and not a summary of the contents 
thereof, and they shall never be deemed to be part thereof or be used in the interpretation or 
construction thereof the CONTRACT. 

 
21.3  Singular and Plural: In CONTRACT DOCUMENTS unless otherwise stated specifically, the 

singular shall include the plural and vice versa wherever the context so requires. 
 
21.4  Interpretation: Words implying `Persons' shall include relevant `Corporate Companies / 

Registered Associations/ Body of Individuals/ Firm of Partnership' as the case may be. 
 
22  Special Conditions of Contract: 
 
22.1  Special Conditions of Contract shall be read in conjunction with the General Conditions of 

Contract, specification of Work, Drawings and any other documents forming part of this 
CONTRACT wherever the context so requires. 

 
22.2  Notwithstanding the sub-division of the documents into these separate sections and volumes 

every part of each shall be deemed to be supplementary to and complementary of every other 
part and shall be read with and into the CONTRACT so far as it may be practicable to do so. 

 
22.3  Where any portion of the General Condition of Contract is repugnant to or at variance with any 

provisions of the Special Conditions of Contract, unless a different intention appears the 
provisions of the Special Conditions of Contract shall be deemed to over-ride the provisions of 
the General Conditions of Contract and shall to the extent of such repugnancy, or variations, 
prevail. 
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22.4  Wherever it is mentioned in the specifications that the CONTRACTOR shall perform certain 

WORK or provide certain facilities, it is understood that the CONTRACTOR shall do so at his 
cost and the VALUE OF CONTRACT shall be deemed to have included cost of such 
performance and provisions, so mentioned. 

 
22.5  The materials, design and workmanship shall satisfy the relevant INDIAN STANDARDS, the 

JOB SPECIFICATIONS contained herein and CODES referred to. Where the job specification 
stipulate requirements in addition to those contained in the standard codes and specifications, 
these additional requirements shall also be satisfied. 

 
23  Contractor to obtain his own Information: 
 
23.1  The CONTRACTOR in fixing his rate shall for all purpose whatsoever reason may be, deemed 

to have himself independently obtained all necessary information for the purpose of preparing 
his tender and his tender as accepted shall be deemed to have taken into account all 
contingencies as may arise due to such information or lack of same. The correctness of the 
details, given in the Tender Document to help the CONTRACTOR to make up the tender is not 
guaranteed.  

 
The CONTRACTOR shall be deemed to have examined the CONTRACT DOCUMENTS, to 
have generally obtained his own information in all matters whatsoever that might affect the 
carrying out of the works at the schedules rates and to have satisfied himself to the sufficiency 
of his tender. Any error in description of quantity or omission there from shall not vitiate the 
CONTRACT or release the CONTRACTOR from executing the work comprised in the 
CONTRACT according to DRAWINGS and SPECIFICATIONS at the scheduled rates. He is 
deemed to have known the scope, nature and magnitude of the WORKS and the requirements 
of materials and labour involved etc., and as to what all works he has to complete in 
accordance with the CONTRACT documents whatever be the defects, omissions or errors that 
may be found in the DOCUMENTS. The CONTRACTOR shall be deemed to have visited 
surroundings, to have satisfied himself to the nature of all existing structures, if any, and also 
as to the nature and the conditions of the Railways, Roads, Bridges and Culverts, means of 
transport and communication, whether by land, water or air, and as to possible interruptions 
thereto and the access and egress from the site, to have made enquiries, examined and 
satisfied himself as to the sites for obtaining sand, stones, bricks and other materials, the sites 
for disposal of surplus materials, the available accommodation as to whatever required, depots 
and such other buildings as may be necessary for executing and completing the works, to have 
made local independent enquiries as to the sub-soil, subsoil water and variations thereof, 
storms, prevailing winds, climatic conditions and all other similar matters effecting these works. 
He is deemed to have acquainted himself as to his liability of payment of Government Taxes, 
Customs duty and other charges, levies etc. 
Any neglect or omission or failure on the part of the CONTRACTOR in obtaining necessary 
and reliable information upon the foregoing or any other matters affecting the CONTRACT 
shall not relieve him from any risks or liabilities or the entire responsibility from completion of 
the works at the scheduled rates and times in strict accordance with the CONTRACT. 

 
It is, therefore, expected that should the CONTRACTOR have any doubt as to the meaning of 
any portion of the CONTRACT DOCUMENT he shall set forth the particulars thereof in writing 
to EMPLOYER in duplicate, before submission of tender. The EMPLOYER may provide such 
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clarification as may be necessary in writing to CONTRACT, such clarifications as provided by 
EMPLOYER shall form part of CONTRACT DOCUMENTS. 

 
No verbal agreement or inference from conversation with any effect or employee of the 
EMPLOYER either before, during or after the execution of the CONTRACT agreement shall in 
any way affect or modify and of the terms or obligations herein contained. 

 
Any change in layout due to site conditions or technological requirement shall be binding on 
the CONTRACTOR and no extra claim on this account shall be entertained. 

 
24  Contract Performance Security: 

 
24.1 The CONTRACTOR shall furnish to the EMPLOYER, within 15 days from the date of 

 notification of award, a security in the sum of 10% of the accepted value of the tender or 

the actual value of work to be done whichever is applicable due to any additional work or any 
other reasons, in the form of a Bank draft/Banker’s cheque or Bank Guarantee or irrevocable 
Letter of credit (as per proforma enclosed) as Contract Performance Security with the 

EMPLOYER which will be refunded after the expiry of DEFECTS LIABILITY PERIOD. 
 

 Bidder will provide Performance Guarantee of 10% of Contract value within 15 days of 
award (date of issuance of service order) OR 5% of Contract value within 15 days of 
award and balance to be deducted against each RA bills till balance 5% is deducted or 
bank guarantee of equivalent amount is submitted. The contract performance bank 
guarantee shall be valid for 03 (three) months beyond the expiry of Defect Liability 
Period. The value for Contract Performance Guarantee / Security Deposit shall be based 
on contract value excluding GST. 

 
 
24.2  CONTRACTOR can furnish the Contract Performance Security in the form of Demand Draft or 

through a Bank Guarantee or through an irrevocable Letter of Credit from any Indian 
scheduled bank or a branch of an International bank situated in India and registered with 
Reserve Bank of India as scheduled foreign bank. The bank guarantee or the Letter of Credit 
shall be submitted in the prescribed format. 

 
24.3  If the CONTRACTOR/SUB-CONTRACTOR or their employees or the CONTRACTOR’s agents 

and representatives shall damage, break, deface or destroy any property belonging to the 
EMPLOYER or others during the execution of the CONTRACT, the same shall be made good 
by the CONTRACTOR at his own expenses and in default thereof, the ENGINEER-IN-
CHARGE may cause the same to be made good by other agencies and recover expenses 
from the CONTRACTOR (for  which the certificate of the ENGINEER- IN-CHARGE shall be 
final). 

 
24.4  All compensation or other sums of money payable by the CONTRACTOR to the EMPLOYER 

under terms of this CONTRACT may be deducted from or paid by the encashment or sale of a 
sufficient part of his Contract Performance Security or from any sums which may be due or 
may become due to the CONTRACTOR by the EMPLOYER of any account whatsoever and in 
the event of his Contract Performance Security being reduced by reasons of any such 
deductions or sale of aforesaid, the CONTRACTOR shall within ten days thereafter make good 
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in cash, bank drafts as aforesaid any sum or sums which may have been deducted from or 
realized by sale of his Contract Performance Security, or any part thereof. No interest shall be 
payable by the EMPLOYER for sum deposited as Contract Performance Security. 

 
24.5  Failure of the successful bidder to comply with the requirements of this Clause shall constitute 

sufficient grounds for the annulment of the award and the forfeiture of bid security. 
 
25  Time of Performance:  
 

25.1  Time for Mobilization 
 

The work covered by this CONTRACT shall be as per the time schedule in Scope of 
work, the date of letter/Fax of Intent or as mentioned in Letter/Fax of Intent and be 
completed in stages on or before the dates as mentioned in the TIME SCHEDULE OF 
COMPLETION OF WORK. The CONTRACTOR should bear in mind that time is the 
essence of this agreement. Request for revision of construction time after tenders are 
opened will not receive consideration. The above period is included within the overall 
COMPLETION SCHEDULE, not over and above the completion time to any additional 
work or any other reasons 
 

25.2  Time Schedule of Construction: 
25.2.1  The general Time Schedule of construction is given in the TENDER DOCUMENT. 

CONTRACTOR should prepare a detailed monthly or weekly construction program jointly with 
the ENGINEER-IN-CHARGE within 15 days of receipt of LETTER/FAX OF INTENT or 
ACCEPTANCE OF TENDER. The WORK shall be executed strictly as per the Time Schedule 
given in the CONTRACT DOCUMENT. The period of construction given includes the time 
required for mobilization testing, rectifications, if any, retesting and completion in all respects in 
accordance with CONTRACT DOCUMENT to the entire satisfaction of the ENGINEER-IN-
CHARGE. 

 
25.2.2  The CONTRACTOR shall submit a detailed PERT network within the time frame agreed above 

consisting of adequate number of activities covering various key phases of the WORK such as 
permission, design, procurement, manufacturing, shipment and field erection activities within 
fifteen (15) days from the date of LETTER/FAX OF INTENT. This network shall also indicate 
the interface facilities to be provided by the EMPLOYER and the dates by which such facilities 
are needed. 

 
25.2.3  CONTRACTOR shall discuss the network so submitted with the EMPLOYER and the agreed 

network which may be in the form as submitted with the EMPLOYER or in revised form in line 
with the outcome of discussions shall form part of the CONTRACT, to be signed within fifteen 
(15) days from the date of LETTER OF ACCEPTANCE OF TENDER. During the performance 
of the CONTRACT, if in the opinion of the EMPLOYER proper progress is not maintained 
suitable changes shall be made in the CONTRACTOR's operation to ensure proper progress. 

 
The above L1, L2 schedule  shall be reviewed periodically and reports shall be submitted by 
the CONTRACTOR as directed by EMPLOYER. 

 
26  Force Majeure: 
26.1  CONDITIONS FOR FORCE MAJEURES 
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In the event of either party being rendered unable by Force Majeure to perform any obligations 
required to be performed by them under the CONTRACT the relative obligation of the party 
affected by such Force Majeure shall upon notification to the other party be suspended for the 
period during which Force Majeure event lasts. The cost and loss sustained by the either party 
shall be borne by the respective parties. 

 
The term "Force Majeure" as employed herein shall mean acts of God, earthquake, war 
(declared or undeclared), revolts, riots, fires, floods, rebellions, explosions, hurricane, 
sabotage, civil commotions and acts and regulations of respective Government of the two 
parties, namely the EMPLOYER and the CONTRACTOR. 

 
Upon the occurrence of such cause(s) and upon its termination, the party alleging that it has 
been rendered unable as aforesaid thereby, shall notify the other party in writing immediately 
but not later than 72 (Seventy-two) hours of the alleged beginning and ending thereof giving 
full particulars and satisfactory evidence in support of its claim. 

 
Time for performance of the relative obligation suspended by the Force Majeure shall then 
stand extended by the period for which such cause lasts. 

 
If deliveries of bought out items and/or works to be executed by the CONTRACTOR are 
suspended by Force Majeure conditions lasting for more than 2 (two) months the EMPLOYER 
shall have the option to terminate the CONTRACT or re-negotiate the contract provisions. 

 
26.2  OUTBREAK OF WAR 
 
26.2.1  If during the currency of the CONTRACT there shall be an out-break of war whether declared 

or not, in that part of the World which whether financially or otherwise materially affect the 
execution of the WORK the CONTRACTOR shall unless and until the CONTRACT is 
terminated under the provisions in this clause continue to use his best endeavor to complete 
the execution of the WORK, provided always that the EMPLOYER shall be entitled, at any time 
after such out-break of war to terminate or re-negotiate the CONTRACT by giving notice in 
writing to the CONTRACTOR and upon such notice being given the CONTRACT shall, save as 
to the rights of the parties under this clause and to the operation of the clauses entitled 
settlement of Disputes and Arbitration hereof, be terminated but without prejudice to the right of 
either party in respect of any antecedent breach thereof. 

 
26.2.2  If the CONTRACT shall be terminated under the provisions of the above clause, the 

CONTRACTOR shall with all reasonable diligence remove from the SITE all the 
CONTRACTOR's equipment and shall give similar facilities to his SUB-CONTRACTORS to do 
so. 

 
27  Price reduction schedule: 
 
27.1  Time is the essence of the CONTRACT. In case the CONTRACTOR fails to complete the 

WORK within the stipulated period, then, unless such failure is due to Force Majeure as 
defined in Clause 26 here above or due to EMPLOYER's defaults, the Total Contract price 
shall be reduced by ½% of the total Contract Price per complete week of delay or part thereof 
subject to a maximum of 5% of the Total Contract Price, by way of reduction in price for delay 
and not as penalty. The said amount will be recovered from amount due to the Contractor/ 
Contractor’s Contract Performance Security payable on demand. 
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The decision of the ENGINEER-IN-CHARGE in regard to applicability of Price Reduction 
Schedule shall be final and binding on the CONTRACTOR. 

 
27.2  All sums payable under this clause is the reduction in price due to delay in completion period at 

the above agreed rate. 
 
28  Rights of the employer to forfeit contract performance security: 
 
28.1  Whenever any claim against the CONTRACTOR for the payment of a sum of money arises out 

or under the CONTRACT, the EMPLOYER shall be entitled to recover such sum by 
appropriating in part or whole the Contract Performance Security of the CONTRACTOR. In the 
event of the security being insufficient or if no security has been taken from the 
CONTRACTOR, then the balance or the total sum recoverable, as the case may be shall be 
deducted from any sum then due or which at any time thereafter may become due to the 
CONTRACTOR. The CONTRACTOR shall pay to the EMPLOYER on demand any balance 
remaining due. 

 
29  Failure by the contractor to comply with the provisions of the contract: 
 
29.1  If the CONTRACTOR refuses or fails to execute the WORK or any separate part thereof with 

such diligence as will ensure its completion within the time specified in the CONTRACT or 
extension thereof or fails to perform any of his obligation under the CONTRACT or in any 
manner commits a breach of any of the provisions of the CONTRACT it shall be open to the 
EMPLOYER at its option by written notice to the CONTRACTOR: 

 
a) TO DETERMINE THE CONTRACT in which event the CONTRACT shall stand terminated 
and shall cease to be in force and effect on and from the date appointed by the EMPLOYER 
on that behalf, whereupon the CONTRACTOR shall stop forthwith any of the CONTRACTOR's 
work then in progress, except such WORK as the EMPLOYER may, in writing, require to be 
done to safeguard any property or WORK, or installations from damage, and the EMPLOYER, 
for its part, may take over the work remaining unfinished by the CONTRACTOR and complete 
the same through a fresh contractor or by other means, at the risk and cost of the 
CONTRACTOR, and any of his sureties if any, shall be liable to the EMPLOYER for any 
excess cost occasioned by such work having to be so taken over and completed by the 
EMPLOYER over and above the cost at the rates specified in the schedule of quantities and 
rate/prices. 

 
b) WITHOUT DETERMINING THE CONTRACT to take over the work of the CONTRACTOR 
or any part thereof and complete the same through a fresh contractor or by other means at the 
risk and cost of the CONTRACTOR. The CONTRACTOR and any of his sureties are liable to 
the EMPLOYER for any excess cost over and above the cost at the rates specified in the 
Schedule of Quantities/ rates, occasioned by such works having been taken over and 
completed by the EMPLOYER. 

 
29.2  In such events of Clause 29.1(a) or (b) above. 

a) The whole or part of the Contract Performance Security furnished by the CONTRACTOR is 
liable to be forfeited without prejudice to the right of the EMPLOYER to 
recover from the CONTRACTOR the excess cost referred to in the sub-clause aforesaid, the 
EMPLOYER shall also have the right of taking possession and utilizing in completing the works 
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or any part thereof, such as materials equipment and plants available at work site belonging to 
the CONTRACTOR as may be necessary and the CONTRACTOR shall not be entitled for any 
compensation for use or damage to such materials, equipment and plant. 

 
b) The amount that may have become due to the CONTRACTOR on account of work already 
executed by him shall not be payable to him until after the expiry of Six (6) calendar months 
reckoned from the date of termination of CONTRACT or from the taking over of the WORK or 
part thereof by the EMPLOYER as the case may be, during which period the responsibility for 
faulty materials or workmanship in respect of such work shall, under the CONTRACT, rest 
exclusively with the CONTRACTOR. This amount shall be subject to deduction of any amounts 
due from the CONTRACT to the EMPLOYER under the terms of the CONTRACT authorized 
or required to be reserved or retained by the EMPLOYER. 

 
29.3  Before determining the CONTRACT as per Clause 29.1(a) or (b) provided in the judgement of 

the EMPLOYER, the default or defaults committed by the CONTRACTOR is/are curable and 
can be cured by the CONTRACTOR if an opportunity given to him, then the EMPLOYER may 
issue Notice in writing calling the CONTRACTOR to cure the default within such time specified 
in the Notice. 

 
29.4  The EMPLOYER shall also have the right to proceed or take action as per 29.1(a) or (b) 

above, in the event that the CONTRACTOR becomes bankrupt, insolvent, compounds with his 
creditors, assigns the CONTRACT in favour of his creditors or any other person or persons, or 
being a company or a corporation goes into voluntary liquidation, provided that in the said 
events it shall not be necessary for the EMPLOYER to give any prior notice to the 
CONTRACTOR.  

 
29.5  Termination of the CONTRACT as provided for in sub-clause 29.1(a) above shall not prejudice 

or affect their rights of the EMPLOYER which may have accrued up to the date of such 
termination. 

 
30  Contractor remains liable to pay compensation if action not taken under clause 29: 
 
30.1  In any case in which any of the powers conferred upon the EMPLOYER BY CLAUSE 29.0 

thereof shall have become exercisable and the same had not been exercised, the non-exercise 
thereof shall not constitute a waiver of any of the conditions hereof and such powers shall 
notwithstanding be exercisable in the event of any further case of default by the 
CONTRACTOR for which by any clause or clauses hereof he is declared liable to pay 
compensation amounting to the whole of his Contract Performance Security, and the liability of 
the CONTRACTOR for past and future compensation shall remain unaffected. In the event of 
the EMPLOYER putting in force the power under above sub-clause (a), (b) or (c) vested in him 
under the preceding clause he may, if he so desired, take possession of all or any tools, and 
plants, materials and stores in or upon the works or the site thereof belonging to the 
CONTRACTOR or procured by him and intended to be used for the execution of the WORK or 
any part thereof paying or allowing for the same in account at the CONTRACT rates or in case 
of these not being applicable at current market rates to be certified by the ENGINEER-IN-
CHARGE whose certificate thereof shall be final, otherwise the ENGINEER-IN-CHARGE may 
give notice in writing to the CONTRACTOR or his clerk of the works, foreman or other 
authorized agent, requiring him to remove such tools, plant, materials or stores from the 
premises (within a time to be specified in such notice), and in the event of the CONTRACTOR 
failing to comply with any such requisition, the ENGINEER-IN-CHARGE may remove them at 
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the CONTRACTOR's expense or sell them by auction or private sale on account of the 
CONTRACTOR and at his risk in all respects without any further notice as to the date, time or 
place of sale and the certificate of the ENGINEER-IN-CHARGE as to the expenses of any 
such removal and the amount of the proceeds and expenses of any such sale shall be final 
and conclusive against the CONTRACTOR. 

 
31  Change in constitution:  
 
31.1  Where the CONTRACTOR is a partnership firm, the prior approval of the EMPLOYER shall be 

obtained in writing, before any change is made in the constitution of the firm. Where the 
CONTRACTOR is an individual or a Hindu undivided family business concern, such approval 
as aforesaid shall, likewise be obtained before such CONTRACTOR enters into any 
agreement with other parties, where under, the reconstituted firm would have the right to carry 
out the work hereby undertaken by the CONTRACTOR. In either case if prior approval as 
aforesaid is not obtained, the CONTRACT shall be deemed to have been allotted in 
contravention of clause 37 hereof and the same action may be taken and the same 
consequence shall ensure as provided in the said clause. 

 
32  Termination of contract 
 
32(A)  TERMINATION OF CONTRACT FOR DEATH:  

 
If the CONTRACTOR is an individual or a proprietary concern and the individual or the 
proprietor dies or if the CONTRACTOR is a partnership concern and one of the partner dies 
then unless, the EMPLOYER is satisfied that the legal representative of the individual or the 
proprietary concern or the surviving partners are capable of carrying out and completing 
CONTRACT, he (the EMPLOYER) is entitled to cancel the CONTRACT for the uncompleted 
part without being in any way liable for any compensation payment to the estate of the 
diseased CONTRACTOR and/or to the surviving partners of the CONTRACTOR'S firm on 
account of the cancellation of CONTRACT. The decision of the EMPLOYER in such 
assessment shall be final and binding on the parties. In the event of such cancellation, the 
EMPLOYER shall not hold the estate of the diseased CONTRACTOR and/or the surviving 
partners of the CONTRACTOR'S firm liable for any damages for non-completion of 
CONTRACT. 

 
32(B)  TERMINATION OF CONTRACT IN CASE OF LIQUIDATION / BANKRUPTCY ETC. 

 
If the Contractor shall dissolve or become bankrupt or insolvent or cause or suffer any receiver 
to be appointed of his business of any assets thereof compound with his Creditors, or being a 
corporation commence to be wound up, not being a member’s voluntary winding up for the 
purpose of amalgamation or reconstruction, or carry on its business under a Receiver for the 
benefits of its Creditors any of them, EMPLOYER shall be at liberty:- 
To terminate the contract forthwith upon coming to know of the happening of any such event 
as aforesaid by notice in writing to the Contractor or to give the Receiver or liquidator or other 
person, the option of carrying out the contract subject to his providing a guarantee up to an 
amount to be agreed upon by EMPLOYER for due and faithful performance of the contract. 

 
32 (C)  In case of termination of CONTRACT herein set forth (under clause 29.0) except under 

conditions of Force Majeure and termination after expiry of contract, the CONTRACTOR shall 
be put under holiday [i.e. neither any enquiry will be issued to the party by Maharashtra Natural 
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Gas Limited against any type of tender nor their offer will be considered by MNGL against any 
ongoing tender (s) where contract between MNGL and that particular CONTRACTOR (as a 
bidder) has not been finalized] for three years from the date of termination by Maharashtra 
Natural Gas Limited to such CONTRACTOR. 

 
33  Members of the employer not individually liable: 
 
33.1  No Director, or official or employee of the EMPLOYER shall in any way be personally bound or 

liable for the acts or obligations of the EMPLOYER under the CONTRACT or answerable for 
any default or omission in the observance or performance of any of the acts, matters or things 
which are herein contained. 

 
34  Employer not bound by personal representations: 
 
34.1  The CONTRACTOR shall not be entitled to any increase on the scheduled rates or any other 

right or claim whatsoever by reason of any representation, explanation statement or alleged 
representation, promise or guarantees given or alleged to have been given to him by any 
person. 

 
35  Contractor's office at site:  
 
35.1  The CONTRACTOR shall provide and maintain an office at the site for the accommodation of 

his agent and staff and such office shall be open at all reasonable hours to receive instructions, 
notice or other communications. The CONTRACTOR at all time shall maintain a site instruction 
book and compliance of these shall be communicated to the ENGINEER-IN CHARGE from 
time to time and the whole document 
to be preserved and handed over after completion of works. 
 

36  Contractor's subordinate staff and their conduct 
 
36.1  The CONTRACTOR, on or after award of the WORK shall name and depute a qualified 

engineer having sufficient experience in carrying out work of similar nature, to whom the 
equipments, materials, if any, shall be issued and instructions for works given. The 
CONTRACTOR shall also provide to the satisfaction of the ENGINEER-IN- CHARGE sufficient 
and qualified staff to superintend the execution of the WORK, competent sub-agents, foremen 
and leading hands including those specially qualified by previous experience to supervise the 
types of works comprised in the CONTRACT in such manner as will ensure work of the best 
quality, expeditious working. Whenever in the opinion of the ENGINEER-IN- CHARGE 
additional properly qualified supervisory staff is considered necessary, they shall be employed 
by the CONTRACTOR without additional charge on accounts thereof. The CONTRACTOR 
shall ensure to the satisfaction of the ENGINEER-IN-CHARGE that SUB- CONTRACTORS, if 
any, shall provide competent and efficient supervision, over the work entrusted to them. 

 
36.2  If and whenever any of the CONTRACTOR's or SUBCONTRACTOR'S agents, sub-agents, 

assistants, foremen, or other employees shall in the opinion of ENGINEER-IN- CHARGE be 
guilty of any misconduct or be incompetent or insufficiently qualified or negligent in the 
performance of their duties of that in the opinion of the EMPLOYER or the ENGINEER-IN-
CHARGE, it is undesirable for administrative or any other reason for such person or persons to 
be employed in the works, the CONTRACTOR, is so directed by the ENGINEER-IN-CHARGE, 
shall at once remove such person or persons from employment thereon. Any person or 
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persons so removed from the works shall not again be employed in connection with the 
WORKS without the written permission of the ENGINEER-IN- CHARGE. Any person so 
removed from the WORK shall be immediately re-placed at the expense of the CONTRACTOR 
by a qualified and competent substitute. Should the CONTRACTOR be requested to repatriate 
any person removed from the works he shall do so and shall bear all costs in connection 
herewith. 

 
36.3  The CONTRACTOR shall be responsible for the proper behavior of all the staff, foremen, 

workmen, and others, and shall exercise a proper degree of control over them and in particular 
and without prejudice to the said generality, the CONTRACTOR shall be bound to prohibit and 
prevent any employees from trespassing or acting in any way detrimental or prejudicial to the 
interest of the community or of the properties or occupiers of land and properties in the 
neighborhood and in the event of such employee so trespassing, the CONTRACTOR shall be 
responsible therefore and relieve the EMPLOYER of all consequent claims or actions for 
damages or injury or any other grounds whatsoever. The decision of the ENGINEER-IN-
CHARGE upon any matter arising under this clause shall be final. The CONTRACTOR shall be 
liable for any liability to EMPLOYER on account of deployment of CONTRACTOR's staff etc. or 
incidental or arising out of the execution of CONTRACT. 

 
The CONTRACTOR shall be liable for all acts or omissions on the part of his staff, Foremen 
and Workmen and others in his employment, including misfeasance or negligence of whatever 
kind in the course of their work or during their employment, which are connected directly or 
indirectly with the CONTRACT. 

 

36.4  If and when required by the EMPLOYER and CONTRACTOR's personnel entering upon the 
EMPLOYER's premises shall be properly identified by badges of a type acceptable to the 
EMPLOYER which must be worn at all times on EMPLOYER's premises. CONTRACTOR may 
be required to obtain daily entry passes for his staff/employees from EMPLOYER to work 
within operating areas. These being safety requirements, no relaxations on this account shall 
be given to CONTRACTOR. 

 
37  Sub-letting of works:  
 
37.1  No part of the CONTRACT nor any share or interest therein shall in any manner or degree be 

transferred, assigned or sublet by the CONTRACTOR directly or indirectly to any person, firm 
or corporation whatsoever without the consent in writing, of the ENGINEER/EMPLOYER 
except as provided for in the succeeding sub-clause. 

 
i)  SUB-CONTRACTS FOR TEMPORARY WORKS ETC.: 

The EMPLOYER may give written consent to Sub- contract for the execution of any 
part of the WORK at the site, being entered in to by CONTRACTOR provided each 
individual Sub- contract is submitted to the ENGINEER-IN-CHARGE before being 
entered into and is approved by him. 

 
ii)  LIST OF SUB-CONTRACTORS TO BE SUPPLIED: 

At the commencement of every month the CONTRACTOR shall furnish to the 
ENGINEER-IN- CHARGE list of all SUB-CONTRACTORS or other persons or firms 
engaged by the CONTRACTOR and working at the SITE during the previous month 
with particulars of the general nature of the Subcontract or works done by them. 
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iii)  CONTRACTOR'S LIABILITY NOT LIMITED BY SUBCONTRACTORS: 
Notwithstanding any sub-letting with such approval as aforesaid and notwithstanding 
that the ENGINEER-IN-CHARGE shall have received copies of any Subcontracts, the 
contractor shall be and shall remain solely responsible for the quality, proper and 
expeditious execution of the Contract in all respects as if such sub-letting or 
Subcontracting had not taken place, and as if such work had been done directly by the 
CONTRACTOR 
The CONTRACTOR shall bear all responsibility for any act or omission on the part of 
sub- contractors in regard to work to be performed under the CONTRACT. 

 
iv)  EMPLOYER MAY TERMINATE SUB-CONTRACTS: 

If any SUB-CONTRACTOR engaged upon the works at the site executes any works 
which in the opinion of the ENGINEER-IN-CHARGE is not in accordance with the 
CONTRACT documents, the EMPLOYER may by written notice to the CONTRACTOR 
request him to terminate such subcontract and the CONTRACTOR upon the receipt of 
such notice shall terminate such Subcontract and dismiss the SUB-CONTRACTOR(S) 
and the later shall forthwith leave the works, failing which the EMPLOYER shall have 
the right to remove such SUB- CONTRACTOR(S) from the site.  

 
v)  NO REMEDY FOR ACTION TAKEN UNDER THIS CLAUSE: 

No action taken by the EMPLOYER under the clause shall relieve the CONTRACTOR 
of any of his liabilities under the CONTRACT or give rise to any right or compensation, 
extension of time or otherwise failing which the EMPLOYER shall have the right to 
remove such SUB-CONTRACTOR(S) from the site. 

 
 
38  Power of entry:  
 
38.1  If the CONTRACTOR shall not commence the WORK in the manner previously described in 

the CONTRACT documents or if he shall at any time in the opinion of the ENGINEER-IN-
CHARGE. 
i)  fail to carry out the WORK in conformity with the CONTRACT documents, or 
ii)  fail to carry out the WORK in accordance with the Time Schedule, or 
iii)  substantially suspend work or the WORK for a period of fourteen days without 

authority from the ENGINEER-IN-CHARGE, or 
iv)  fail to carry out and execute the WORK to the satisfaction of the ENGINEER-IN-

CHARGE, or 
v)  fail to supply sufficient or suitable construction plant, temporary works, labour, 

materials or things, or 
vi)  Commit, suffer, or permit any other breach of any of the provisions of the CONTRACT 

on his part to be performed or observed or persist in any of the above mentioned 
breaches of the CONTRACT for fourteen days, after notice in writing shall have been 
given to the CONTRACTOR by the ENGINEER-IN-CHARGE requiring such breach to 
be remedied, or 

vii)  if the CONTRACTOR shall abandon the WORK or 
viii) If the CONTRACTOR during the continuance of the CONTRACT shall become 

bankrupt, make any arrangement or composition with his creditors, or permit any 
execution to be levied or go into liquidation whether compulsory or voluntary not being 
merely a voluntary liquidation for the purpose of amalgamation or reconstruction  
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then in any such case, the EMPLOYER shall have the power to enter upon the WORK and 
take possession thereof and of the materials, temporary WORK, construction plant, and stock 
thereon, and to revoke the CONTRACTOR's license to use the same, and to complete the 
WORK by his agents, other CONTRACTORS or workmen or to relate the same upon any 
terms and to such other person, firm or corporation as the EMPLOYER in his absolute 
discretion may think proper to employ and for the purpose aforesaid to use or authorize the 
use of any materials, temporary work, CONSTRUCTION PLANT, and stock as aforesaid, 
without making payment or allowance to the CONTRACTOR for the said materials other than 
such as may be certified in writing by the ENGINEER-IN-CHARGE to be reasonable, and 
without making any payment or allowance to the CONTRACTOR for the use of the temporary 
said works, construction plant and stock or being liable for any loss or damage thereto, and if 
the EMPLOYER shall by reason of his taking possession of the WORK or of the WORK being 
completed by other CONTRACTOR (due account being taken of any such extra work or works 
which may or be omitted) then the amount of such excess as certified by the ENGINEER-IN- 
CHARGE shall be deducted from any money which may be due for work done by the 
CONTRACTOR under the CONTRACT and not paid for. Any deficiency shall forthwith be 
made good and paid to the EMPLOYER by the CONTRACTOR and the EMPLOYER shall 
have power to sell in such manner and for such price as he may think fit all or any of the 
construction plant, materials etc. constructed by or belonging to and to recoup and retain the 
said deficiency or any part thereof out of proceeds of the sale. 

 
39  Contractor's responsibility with the mechanical, electrical, intercommunication system, 

air conditioning contractors and other agencies: 
 
39.1  Without repugnance of any other condition, it shall be the responsibility of the CONTRACTOR 

executing the work of civil construction, to work in close cooperation and coordinate the WORK 
with the Mechanical, Electrical, Air-conditioning and Intercommunication Contractor's and other 
agencies or their authorized representatives, in providing the necessary grooves, recesses, 
cuts and opening etc., in wall, slabs beams and columns etc. and making good the same to the 
desired finish as per specification, for the placement of electrical, intercommunication cables, 
conduits, air-conditioning inlets and outlets grills and other equipments etc. where required. For 
the above said requirements in the false ceiling and other partitions, the CONTRACTOR 
before starting-up the work shall in consultation with the Electrical, Mechanical, 
Intercommunication, Air-conditioning contractor and other agencies prepare and put-up a joint 
scheme, showing the necessary openings, grooves, recesses, cuts, the methods of fixing 
required for the WORK of the aforesaid, and the finishes therein, to the ENGINEER-IN-
CHARGE and get the approval. The CONTRACTOR before finally submitting the scheme to 
the ENGINEER-IN-CHARGE, shall have the written agreement of the other agencies. The 
ENGINEER- IN-CHARGE, before communicating his approval to the scheme, with any 
required modification, shall get the final agreement of all the agencies, which shall be binding. 
No claim shall be entertained on account of the above. 

 
The CONTRACTOR shall confirm in all respects with provision of any statutory regulations, 
ordinances or byelaws of any local or duly constituted authorities or public bodies which may 
be applicable from time to time to the WORK or any temporary works. The CONTRACTOR 
shall keep the EMPLOYER indemnified against all penalties and liabilities of every kind, arising 
out of non-adherence to such stains, ordinances, laws, rules, regulations, etc. 
 

40  Other agencies at site:  
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40.1  The CONTRACTOR shall have to execute the WORK in such place and conditions where 
other agencies will also be engaged for other works such as site grading, filling, and leveling, 
electrical and mechanical engineering works, etc. No claim shall be entertained due to WORK 
being executed in the above circumstances. 

 
41  Notice: 
 
41.1  TO THE CONTRACTOR: 

Any notice hereunder may be served on the CONTRACTOR or his duly authorized 
representative at the job site or may be served by registered mail direct to the address 
furnished by the CONTRACTOR. Proof of issue of any such notice could be conclusive of the 
CONTRACTOR having been duly informed of all contents therein. 

 
41.2  TO THE EMPLOYER: 

Any notice to be given to the EMPLOYER under the terms of the CONTRACTOR shall be 
served by sending the same by Registered mail to or delivering the same at the respective site 
offices of M/S. MAHARASHTRA NATURAL GAS LIMITED addressed to the HEAD/SITE-IN-
CHARGE. 

 
42  Right of various interests: 
 
42.1  i)  The EMPLOYER reserves the right to distribute the work between more than one 

agency (ies). The CONTRACTOR shall cooperate and afford other agency (ies) reasonable 
opportunity for access to the WORK for the carriage and storage of materials and execution of 
their works. 

 
ii)  Wherever the work being done by any department of the EMPLOYER or by other 
agency(ies) employed by the EMPLOYER is contingent upon WORK covered by this 
CONTRACT, the respective rights of the various interests involved shall be determined by the 
ENGINEER-IN-CHARGE to secure the completion of the various portions of the work in 
general harmony. 

 
43  Patents and royalties:  
 
43.1  The CONTRACTOR, if licensed under any patent covering equipment, machinery, materials or 

compositions of matter to be used or supplied or methods and process to be practiced or 
employed in the performance of this CONTRACT, agrees to pay all royalties and license fees 
which may be due with respect thereto. If any equipment, machinery, materials, composition of 
matters, be used or supplied or methods and processes to be practiced or employed in the 
performance of this CONTRACT, is covered by a patent under which the CONTRACTOR is 
not licensed then the CONTRACTOR before supplying or using the equipment, machinery 
materials, composition method or processes shall obtain such licenses and pay such royalties 
and license fees as may be necessary for performance of this CONTRACT. In the event the 
CONTRACTOR fails to pay any such royalty or obtain any such license, any suit for 
infringement of such patents which is brought against the CONTRACTOR or the EMPLOYER 
as a result such failure will be defended by the CONTRACTOR at his own expense and the 
CONTRACTOR will pay any damages and costs awarded in such suit. The CONTRACTOR 
shall promptly notify the EMPLOYER if the CONTRACTOR has acquired the knowledge of any 
plant under which a suit for infringement could be reasonably brought because of the use by 
the EMPLOYER of any equipment, machinery, materials, process and methods to be supplied 
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hereunder. The CONTRACTOR agrees to and does hereby grant to EMPLOYER, together 
with the right to extend the same to any of the subsidiaries of the EMPLOYER as irrevocable, 
royalty free license to use in any country, any invention made by the CONTRACTOR or his 
employee in or as result of the performance of the WORK under the CONTRACT. 

 
43.2  All charges on account of royalty, toilage, rent, octroi terminal or sales tax and/or other duties 

or any other levy on materials obtained for the work or temporary work or part thereof 
(excluding materials provided by the EMPLOYER) shall be borne by the CONTRACTOR. 

 
43.3  The CONTRACTOR shall not sell or otherwise dispose of or remove except for the purpose of 

this CONTRACT, the sand, stone, clay, ballast, earth, rock or other substances, or materials 
obtained from any excavation made for the purpose of the WORK or any building or produce 
upon the site at the time of delivery of the possession thereof, but all such substances, 
materials, buildings and produce shall be the property of the EMPLOYER provided that the 
CONTRACTOR may with the permission of the ENGINEER-IN-CHARGE, use the same for the 
purpose of the work by payment of cost of the same at such a rate as may be determined by 
the ENGINEER-IN- CHARGE. 

 
43.4  The EMPLOYER shall indemnify and save harmless the CONTRACTOR from any loss on 

account of claims against CONTRACTOR for the contributory infringement of patent rights 
arising out and based upon the claim that the use of the EMPLOYER of the process included 
in the design prepared by the EMPLOYER and used in the operation of the plant infringes on 
any patent right. With respect to any subcontract entered into by CONTRACTOR pursuant to 
the provisions of the relevant clause hereof, the CONTRACTOR shall obtain from the SUB-
CONTRACTOR an undertaking to provide the EMPLOYER with the same patent protection 
that CONTRACTOR is required to provide under the provisions of this clause. 

44  Liens:  
 
44.1  If, at any time there should be evidence or any lien or claim for which the EMPLOYER might 

have become liable and which is chargeable to the CONTRACTOR, the EMPLOYER shall 
have the right to retain out of any payment then due or thereafter to become due an amount 
sufficient to completely indemnify the EMPLOYER against such lien or claim and if such lien or 
claim be valid, the EMPLOYER may pay and discharge the same and deduct the amount so 
paid from any money which may be or may become due and payable to the CONTRACTOR. If 
any lien or claim remain unsettled after all payments are made, the CONTRACTOR shall 
refund or pay to the EMPLOYER all money that the latter may be compelled to pay in 
discharging such lien or claim including all costs and reasonable expenses. EMPLOYER 
reserves the right to do the same. 

 
44.2  The EMPLOYER shall have lien on all materials, equipments including those brought by the 

CONTRACTOR for the purpose of erection, testing and commissioning of the WORK. 
 
44.3  The final payment shall not become due until the CONTRACTOR delivers to the ENGINEER-

IN-CHARGE a complete release or waiver of all liens arising or which may arise out of his 
agreement or receipt in full or certification by the CONTRACTOR in a form approved by 
ENGINEER-IN-CHARGE that all invoices for labour, materials, services have been paid in lien 
thereof and if required by the ENGINEER-IN-CHARGE in any case an affidavit that so far as 
the CONTRACTOR has knowledge or information the releases and receipts include all the 
labour and material for which a lien could be filled. 
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44.4  CONTRACTOR will indemnify and hold the EMPLOYER harmless, for a period of two years 
after the issue of FINAL CERTIFICATE, from all liens and other encumbrances against the 
EMPLOYER on account of debts or claims alleged to be due from the CONTRACTOR or his 
SUB-CONTRACTOR to any person including SUB- CONTRACTOR and on behalf of 
EMPLOYER will defend at his own expense, any claim or litigation brought against the 
EMPLOYER or the CONTRACTOR in connection therewith. CONTRACTOR shall defend or 
contest at his own expense any fresh claim or litigation by any person including his SUB-
CONTRACTOR, till its satisfactory settlement even after the expiry of two years from the date 
of issue of FINAL CERTIFICATE. 

 
45  Delays by employer or his authorized agents: 
 
45.1  In case the CONTRACTOR's performance is delayed due to any act or omission on the part of 

the EMPLOYER or his authorized agents, then the CONTRACTOR shall be given due 
extension of time for the completion of the WORK, to the extent such omission on the part of 
the EMPLOYER has caused delay in the CONTRACTOR's performance of his WORK. 

 
45.2  No adjustment in CONTRACT PRICE shall be allowed for reasons of such delays and 

extensions granted except as provided in TENDER DOCUMENT, where the EMPLOYER 
reserves the right to seek indulgence of CONTRACTOR to maintain the agreed Time Schedule 
of Completion. 

 
In such an event the CONTRACTOR shall be obliged for working by CONTRACTOR's 
personnel for additional time beyond stipulated working hours as also Sundays and Holidays 
and achieve the completion date/interim targets. 

 
46  Payment if the contract is terminated: 
46.1  If the CONTRACT shall be terminated as per Tender pursuant to Clause no. 29 of GCC, the 

CONTRACTOR shall be paid by the EMPLOYER in so far as such amounts or items shall not 
have already been covered by payments of amounts made to the CONTRACTOR for the 
WORK executed and accepted by ENGINEER-IN-CHARGE prior to the date of termination at 
the rates and prices provided for in the CONTRACT and in addition to the following: 
 
a)  The amount payable in respect of any preliminary items, so far as the Work or service 

comprised therein has been carried out or performed and an appropriate portion as 
certified by ENGINEER-IN- CHARGE of any such items or service comprised in which 
has been partially carried out or performed. 

 
b)  Any other expenses which the CONTRACTOR has expended for performing the 

WORK under the CONTRACT subject to being duly recommended by ENGINEER-IN-
CHARGE and approved by EMPLOYER for payment, based on documentary evidence 
of his having incurred such expenses. 

 
46.2  The CONTRACTOR will be further required to transfer the title and provide the following in the 

manner and as directed by the EMPLOYER. 
 

a)  Any and all completed works. 
b)  Such partially completed WORK including drawings, information and CONTRACT 

rights as the CONTRACTOR has specially performed, produced or acquired for the 
performance of the CONTRACTOR. 
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47  No waiver of rights:  
 
47.1  Neither the inspection by the EMPLOYER or any of their officials, employees, or agents nor 

any order by the EMPLOYER for payment of money or any payment for or acceptance of the 
whole or any part of the Work by the EMPLOYER nor any extension of time, nor any 
possession taken by EMPLOYER shall operate as a waiver of any provision of the 
CONTRACT, or of any power herein reserved to the EMPLOYER, or any right to damages 
herein provided, nor shall any waiver of any breach in the CONTRACT be held to be a waiver 
of any other subsequent breach. 

 
48  Certificate not to affect right of employer and liability of contractor: 
 
48.1  No interim payment certificate(s) issued by the Engineer-in-Charge of the EMPLOYER, nor 

any sum paid on account by the EMPLOYER, nor any extension of time for execution of the 
work granted by EMPLOYER shall affect or prejudice the rights of the Employer against the 
CONTRACTOR or relieve the CONTRACTOR of his obligations for the due performance of the 
CONTRACT, or be interpreted as approval of the WORK done or of the equipment supplied 
and no certificate shall create liability for the EMPLOYER to pay for alterations, amendments, 
variations or additional works not ordered, in writing, by EMPLOYER or discharge the liability 
of the CONTRACTOR for the payment of damages whether due, ascertained, or certified or 
not or any sum against the payment of which he is bound to indemnify the EMPLOYER. 

 
49  Language and measures:  
 
49.1  All documents pertaining to the CONTRACT including Specifications, Schedules, Notices, 

Correspondence, operating and maintenance Instructions, DRAWINGS, or any other writing 
shall be written in English language. The Metric System of measurement shall be used in the 
CONTRACT unless otherwise specified. 

 
50  Transfer of title:  
 
50.1  The title of Ownership of supplies furnished by the CONTRACTOR shall not pass on to the 

EMPLOYER for all Supplies till the same are finally accepted by the EMPLOYER after the 
successful completion of PERFORMANCE TEST and GUARANTEE TEST and issue of FINAL 
CERTIFICATE. 

 
50.2  However, the EMPLOYER shall have the lien on all such works performed as soon as any 

advance or progressive payment is made by the EMPLOYER to the CONTRACTOR and the 
CONTRACTOR shall not subject these works for use other than those intended under this 
CONTRACT. 

 
51  Release of information:  
 
51.1  The CONTRACTOR shall not communicate or use in advertising, publicity, sales releases or in 

any other medium, photographs, or other reproduction of the Work under this CONTRACT or 
description of the site dimensions, quantity , quality or other information, concerning the Work 
unless prior written permission has been obtained from the EMPLOYER. 

 
52  Brand names: 
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52.1  The specific reference in the SPECIFICATIONS and documents to any material by trade 

name, make or catalogue number shall be construed as establishing standard or quality and 
performance and not as limited competition. However, TENDERER may offer other similar 
equipments provided it meets the specified standard design and performance requirements. 

 
53  Completion of contract: 
 
53.1  Unless otherwise terminated under the provisions of any other relevant clause, this 

CONTRACT shall be deemed to have been completed at the expiration of the PERIOD OF 
LIABILITY as provided for under the CONTRACT. 

 
54  Spares:  
 
54.1  The CONTRACTOR shall furnish to the EMPLOYER all spares required for COMMISSIONING 

of the plants, recommendatory and/or mandatory spares, which are required essential by the 
manufacturer/supplier. The same shall be delivered at SITE, 3(Three) months before 
COMMISSIONING. 

 
Also the CONTRACTOR should furnish the manufacturing drawings for fast wearing spares. 

 
54.2  The CONTRACTOR guarantees the EMPLOYER that before the manufacturers of the 

equipments, plants and machineries go out of production of spare parts for the equipment 
furnished and erected by him, he shall give at least twelve (12) months' advance notice to the 
EMPLOYER, so that the latter may order his requirement of spares in one lot, if he so desires. 

SECTION-V Performance of Work 
 
55  Execution of work:  
 
55.1  All the Works shall be executed in strict conformity with the provisions of the CONTRACT 

Documents and with such explanatory detailed drawings, specification and instructions as may 
be furnished from time to time to the CONTRACTOR by the ENGINEER-IN-CHARGE whether 
mentioned in the CONTRACT or not. The CONTRACTOR shall be responsible for ensuring 
that works throughout are executed in the most substantial, proper and workmanlike manner 
with the quality of material and workmanship in strict accordance with the SPECIFICATIONS 
and to the entire satisfaction of the ENGINEER-IN-CHARGE. The CONTRACTOR shall 
provide all necessary materials equipment labour etc. for execution and maintenance of 
WORK till completion unless otherwise mentioned in the CONTRACT. 

 
56  Co-ordination and inspection of work: 
 
56.1  The coordination and inspection of the day-to-day work under the CONTRACT shall be the 

responsibility of the ENGINEER-IN-CHARGE. The written instruction regarding any particular 
job will normally be passed by the ENGINEER-IN-CHARGE or his authorized representative. A 
work order book will be maintained by the CONTRACTOR for each sector in which the 
aforesaid written instructions will be entered. These will be signed by the CONTRACTOR or 
his authorized representative by way of acknowledgement within 12 hours. 

 
57  Work in monsoon and dewatering:  
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57.1  Unless otherwise specified elsewhere in the tender, the execution of the WORK may entail 
working in the monsoon also. The CONTRACTOR must maintain a minimum labour force as 
may be required for the job and plan and execute the construction and erection according to 
the prescribed schedule. No extra rate will be considered for such work in monsoon. 

 
57.2  During monsoon and other period, it shall be the responsibility of the CONTRACTOR to keep 

the construction work site free from water at his own cost. 
 
58  Work on Sundays and holidays:  
 
58.1  For carrying out Work on Sundays, and Holidays, the CONTRACTOR will approach the 

ENGINEER-IN-CHARGE or his representative at least two days in advance and obtain 
permission in writing. The CONTRACTOR shall observe all labour laws and other statutory 
rules and regulations in force. In case of any violations of such laws, rules and regulations, 
consequence if any, including the cost thereto shall be exclusively borne by the 
CONTRACTOR and the EMPLOYER shall have no liability whatsoever on this account. 

 
59  General conditions for construction and erection work: 
 
59.1  The working time at the site of work is 48 hours per week. Overtime work is permitted in cases 

of need and the EMPLOYER will not compensate the same. Shift working at 2 or 3 shifts per 
day will become necessary and the CONTRACTOR should take this aspect into consideration 
for formulating his rates for quotation. No extra claims will be entertained by the EMPLOYER 
no this account. For carrying out work beyond working hours the CONTRACTOR will approach 
the ENGINEER-IN-CHARGE or his authorized representative and obtain his prior written 
permission. 

 
59.2  The CONTRACTOR must arrange for the placement of workers in such a way that the delayed 

completion of the WORK or any part thereof for any reason whatsoever will not affect their 
proper employment. The EMPLOYER will not entertain any claim for idle time payment 
whatsoever. 

 
59.3  The CONTRACTOR shall submit to the EMPLOYER/ENGINEER-INCHARGE reports at 

regular intervals regarding the state and progress of WORK. The details and proforma of the 
report will mutually be agreed after the award of CONTRACT. The CONTRACTOR shall 
provide display boards showing progress and labour strengths at worksite, as directed by the 
ENGINEER-IN-CHARGE. 

 
60  Alterations in specifications, design and extra works: 
 
60.1  The WORK covered under this CONTRACT having to be executed by the CONTRACTOR on 

a lump sum firm price/item rate quoted by him, the EMPLOYER will not accept any proposals 
for changes in VALUE OF CONTRACT or extension in time on account of any such changes 
which may arise to the CONTRACTOR's scope of WORK as a result of detailed Engineering 
and thereafter during the execution of WORK. The only exception to this will be a case where 
the EMPLOYER requests in writing to the CONTRACTOR to upgrade the SPECIFICATIONS 
or the size of any major pieces of equipments, plant or machinery beyond what is normally 
required to meet the scope of WORK as defined in the CONTRACT DOCUMENT. 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 115 of 301 

 

In such cases, a change order will be initialed by the CONTRACTOR at the appropriate time 
for the EMPLOYER's prior approval giving the full back-up data for their review and for final 
settlement of any impact on price within 30 (thirty) days thereafter. 

 
60.2  The ENGINEER-IN-CHARGE shall have to make any alterations in, omission from, additions 

to or substitutions for, the Schedule of Rates, the original specifications, drawings, designs and 
instructions that may appear to him to be necessary or advisable during the progress of the 
WORK and the CONTRACTOR shall be bound to carry out the such altered/ extra/ new items 
of WORK in accordance with any instructions which may be given to him in writing signed by 
the ENGINEER-INCHARGE, and such alterations, omissions, additions or substitutions shall 
not invalidate the CONTRACT and any altered, additional or substituted work which the 
CONTRACTOR may be directed to do in the manner above specified as part of the WORK 
shall be carried out by the CONTRACTOR on the same conditions in all respects on which he 
agreed to do the main WORK. The time of completion of WORK may be extended for the part 
of the particular job at the discretion of the ENGINEER-IN- CHARGE, for only such alterations, 
additions or substitutions of the WORK, as he may consider as just and reasonable. The rates 
for such additional, altered or substituted WORK under this clause shall be worked out in 
accordance with the following provisions: - 

 
I.  For Item Rate Contract 

 
a)  If the rates for the additional, altered or substituted WORK are specified in the 

CONTRACT for the WORK, the CONTRACTOR is bound to carry on the 
additional, altered or substituted WORK at the same rates as are specified in 
the CONTRACT. 

 
b)  If the rates for the additional, altered or substituted WORK are not specifically 

provided in the CONTRACT for the WORK, the rates will be derived from the 
rates for similar class of WORK as are specified in the CONTRACT for the 
WORK. The opinion of the ENGINEER-IN- CHARGE, as to whether or not the 
rates can be reasonably so derived from the items in this CONTRACT will be 
final and binding on the CONTRACTOR. 

 
c)  If the rates for the altered, additional or substituted WORK cannot be 

determined in the manner specified in sub-clause (a) and (b) above, then the 
CONTRACTOR shall, within 7 days of the date of receipt of order to carry out 
the WORK, inform the ENGINEER-IN-CHARGE of the rates which it is his 
intention to charge for such class of WORK, supported by analysis of the rate 
or rates claimed, and the ENGINEER-IN-CHARGE shall determine the rate or 
rates on the basis of the prevailing market rates, labour cost at schedule of 
labour rates plus 10% to cover contractor's supervision, overheads and profit 
and pay the CONTRACTOR accordingly. The opinion of the ENGINEER- IN-
CHARGE as to current market rates of materials and the quantum of labour 
involved per unit of measurement will be final and binding on the 
CONTRACTOR. 

 
d)  Where the item of work will be executed through nominated specialist agency 

as approved by the ENGINEER-IN-CHARGE, then the actual amount paid to 
such nominated agency supported by documentary evidence and as certified 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 116 of 301 

 

by ENGINEER-IN-CHARGE shall be considered plus 10% (ten percent) to 
cover all contingencies, overhead, profits to arrive at the rates. 

 
e)  Provisions contained in the Sub-clause (a) & (d) above shall, however, not 

apply for the following: - 
 

Where the value of additions of new items together with the value of 
alterations, additions/deletions or substitutions does not exceed by or is not 
less than plus/minus (+_)25% of the VALUE OF CONTRACT. The item rates 
in the Schedule of Rates shall hold good for all such variations between the 
above mentioned limits, irrespective of any increase/decrease of quantities in 
the individual items of Schedule of Rates. 

 
Where the value of addition of new items together with the value of alterations, 
additions/deletions or substitutions reduces more than 25% of the contract 
value but is within the following limits the tenderer shall be paid compensation 
for decrease in the value of work, as follows: 

 
Sl. No.  Range of Variation   Percentage compensation for 

decrease in the value of work in 
the respective range. 

 
a)  Beyond (+) 25% up to &  No increase and/or decrease 

inclusive of (+) 50%   shall be applicable for the Schedule 
of Rates (The rates quoted for this 
increase shall be valid). 

 
b)  Beyond (-) 25% up to &   For reduction beyond 25% 

inclusive of (-) 50%   contractor shall be compensated by 
an amount equivalent to 10% of 
the reduction in value of the 
contract as awarded. For example 
if the actual contract value is 70% 
of awarded value then 
compensation shall be 10% of 
(75-70) i.e. 0.5% of awarded 
contract value. 

 
II.  For Lump sum Contracts 

 
CONTRACTOR shall, within 7 days of the date of receipt of order to carry out the 
WORK, inform the ENGINEER-IN-CHARGE of the rates which it is his intention to 
charge for such class of WORK, supported by analysis of the rate or rates claimed, 
and the ENGINEER-IN-CHARGE shall determine the rate or rates on the basis of the 
prevailing market rates, labour cost at schedule of labour rates plus 10% to cover 
contractor's supervision, overheads and profit and pay the CONTRACTOR 
accordingly. The opinion of the ENGINEER- IN-CHARGE as to current market rates of 
materials and the quantum of labour involved per unit of measurement will be final and 
binding on the CONTRACTOR. 

 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 117 of 301 

 

61  Drawings to be supplied by the employer 
 
61.1  The drawings attached with tender are only for the general guidance to the CONTRACTOR to 

enable him to visualize the type of work contemplated and scope of work involved. The 
CONTRACTOR will be deemed to have studied the DRAWINGS and formed an idea about the 
WORK involved. 

 
61.2  Detailed working drawings on the basis of which actual execution of the WORK is to proceed, 

will be furnished from time to time during the progress of the work. The CONTRACTOR shall 
be deemed to have gone through the DRAWINGS supplied to him thoroughly and carefully and 
in conjunction with all other connected drawings and bring to the notice of the ENGINEER-IN-
CHARGE discrepancies, if any, therein before actually carrying out the Work. 

61.3  Copies of all detailed working drawings relating to the WORK shall be kept at the 
CONTRACTOR's office on the site and shall be made available to the ENGINEER-IN- 
CHARGE at any time during the CONTRACT. The drawings and other documents issued by 
the EMPLOYER shall be returned to the EMPLOYER on completion of the WORK. 

 
62  Drawings to be supplied by the contractor: 
 
62.1  The drawings/date which are to be furnished by the CONTRACTOR are enumerated in the 

special conditions of contract, and shall be furnished within the specified time. 
 
62.2  Where approval/review of drawings before manufacture/ construction/fabrication has been 

specified, it shall be CONTRACTOR's responsibility to have these drawings prepared as per 
the directions of ENGINEER-IN-CHARGE and got approved before proceeding with 
manufacture/construction/fabrication as the case may be. Any change that may have become 
necessary in these drawings during the execution of the work shall have to be carried out by 
the CONTRACTOR to the satisfaction of ENGINEER-IN-CHARGE at no extra cost. All final 
drawings shall bear the certification stamp as indicated below duly signed by both the 
CONTRACTOR and ENGINEER-IN-CHARGE. 

 
"Certified true for ___________________________________ (Name of Work) 

 
Agreement No.___________________________________________________ 

 
Signed:  _________________   _________________ 
 

(CONTRACTOR)   (ENGINEER-IN-CHARGE) 
 
62.3  The DRAWINGS submitted by the CONTRACTOR shall be reviewed by the ENGINEER-IN-

CHARGE as far as practicable within 3 (Three) weeks and shall be modified by the 
CONTRACTOR, if any modifications and/or corrections are required by the ENGINEER-IN-
CHARGE. The CONTRACTOR shall incorporate such modifications and/or corrections and 
submit the final drawings for approval. Any delays arising out of failure by the CONTRACTOR 
to rectify the drawing in good time shall not alter the Contract Completion Time. 

62.4  As built drawings showing all corrections, adjustments etc. shall be furnished by the 
CONTRACTOR in six copies and one transparent for record purposed to the EMPLOYER. 

 
63  Setting out works:  
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63.1  The ENGINEER-IN-CHARGE shall furnish the CONTRACTOR with only the four corners of the 
Works site and a level bench mark and the CONTRACTOR shall set out the Works and shall 
provide an efficient staff for the purpose and shall be solely responsible for the accuracy of 
such setting out. 

 
63.2  The CONTRACTOR shall provide, fix and be responsible for the maintenance of all stakes, 

templates, level marks, profiles and other similar things and shall take all necessary 
precautions to prevent their removal or disturbance and shall be responsible for the 
consequence of such removal or disturbance should the same take place and for their efficient 
and timely reinstatement. The CONTRACTOR shall also be responsible for the maintenance of 
all existing survey marks, boundary marks, distance marks and center line marks, either 
existing or supplied and fixed by the CONTRACTOR. The work shall be set out to the 
satisfaction of the ENGINEER-IN-CHARGE. The approval there of joining with the 
CONTRACTOR by the ENGINEER- IN-CHARGE in setting out the work, shall not relieve the 
CONTRACTOR of any of his responsibility. 

 
63.3  Before beginning the Works, the CONTRACTOR shall at his own cost, provide all necessary 

reference and level posts, pegs, bamboos, flags, ranging rods, strings and other materials for 
proper layout of the works in accordance with the schemes for bearing marks acceptable to the 
ENGINEER-IN-CHARGE. The center, longitudinal or face lines and cross lines shall be 
marked by means of small masonry pillars. Each pillar shall have distinct mark at the centre to 
enable theodolite to be set over it. No work shall be started until all these points are checked 
and approved by the ENGINEER-IN-CHARGE in writing but such approval shall not relieve the 
CONTRACTOR of any of his responsibilities. The CONTRACTOR shall also provide all labour, 
material and other facilities, as necessary, for the proper checking of layout and inspection of 
the points during construction. 

 
63.4  Pillars bearing geodetic marks located at the sites of units of WORKS under construction 

should be protected and fenced by the CONTRACTOR. 
 
63.5  On completion of WORK, the CONTRACTOR must submit the geodetic documents according 

to which the WORK was carried out. 
 
64  Responsibility for level and alignment: 
 
64.1  The CONTRACTOR shall be entirely and exclusively responsible for the horizontal and vertical 

alignment, the levels and correctness of every part of the WORK and shall rectify effectively 
any errors or imperfections therein, such rectifications shall be carried out by the 
CONTRACTOR, at his own cost, when instructions are issued to that effect by the ENGINEER- 
IN-CHARGE. 

 
65  Materials to be supplied by contractor: 
 
65.1  The CONTRACTOR shall procure and provide within the VALUE OF CONTRACT the whole of 

the materials required for the construction including steels, cement and other building 
materials, tools, tackles, construction plant and equipment for the completion and maintenance 
of the WORK except the materials which will be issued by the EMPLOYER and shall make his 
own arrangement for procuring such materials and for the transport thereof. The EMPLOYER 
may give necessary recommendation to the respective authority if so desired by the 
CONTRACTOR but assumes no further responsibility of any nature. The EMPLOYER will 
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insist on the procurement of materials which bear ISI stamp and/or which are supplied by 
reputed suppliers. 

 
65.2  The CONTRACTOR shall properly store all materials either issued to him or brought by him to 

the SITE to prevent damages due to rain, wind, direct exposure to sun, etc. as also from theft, 
pilferage, etc. for proper and speedy execution of his works. The CONTRACTOR shall 
maintain sufficient stocks of all materials required by him. 

 
65.3  No material shall be dispatched from the CONTRACTOR's stores before obtaining the 

approval in writing of the ENGINEER-IN-CHARGE. 
 
66  Stores supplied by the employer:  
 
66.1  If the SPECIFICATION of the WORK provides for the use of any material of special description 

to be supplied from the EMPLOYER's stores or it is required that the CONTRACTOR shall use 
certain stores to be provided by the ENGINEER-IN-CHARGE, such materials and stores, and 
price to be charged there for as hereinafter mentioned being so far as practicable for the 
convenience of the CONTRACTOR, but not so as in any way to control the meaning or effect 
of the CONTRACT, the CONTRACTOR shall be bound to purchase and shall be supplied such 
materials and stores as are from time to time required to be used by him for the purpose of the 
CONTRACT only. The sums due from the CONTRACTOR for the value of materials supplied 
by the EMPLOYER will be recovered from the running account bill on the basis of the actual 
consumption of materials in the works covered and for which the running account bill has been 
prepared. After the completion of the WORK, however, the CONTRACTOR has to account for 
the full quantity of materials supplied to him as per relevant clauses in this document. 

 
66.2  The value of the stores/materials as may be supplied to the CONTRACTOR by the 

EMPLOYER will be debited to the CONTRACTOR's account at the rates shown in the 
schedule of materials and if they are not entered in the schedule, they will be debited at cost 
price, which for the purpose of the CONTRACT shall include the cost of carriage and all other 
expenses whatsoever such as normal storage supervision charges which shall have been 
incurred in obtaining the same at the EMPLOYER's stores. All materials so supplied to the 
CONTRACTOR shall remain the absolute property of the EMPLOYER and shall not be 
removed on any account from the SITE of the WORK, and shall be at all times open for 
inspection to the ENGINEER-IN-CHARGE. Any such materials remaining unused at the time of 
the completion or termination of the CONTRACT shall be returned to the EMPLOYER's stores 
or at a place as directed by the ENGINEER-IN-CHARGE in perfectly good condition at 
CONTRACTOR's cost. 

 
67  Conditions for issue of materials: 
 
67.1  i)  Materials specified as to be issued by the EMPLOYER will be supplied to the  

CONTRACTOR by the EMPLOYER form his stores. It shall be responsibility of the 
CONTRACTOR to take delivery of the materials and arrange for its loading, transport 
and unloading at the SITE of WORK at his own cost. The materials shall be issued 
between the working hours and as per the rules of the EMPLOYER as framed from 
time to time. 

 
ii)  The CONTRACTOR shall bear all incidental charges for the storage and safe custody 

of materials at site after these have been issued to him. 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 120 of 301 

 

 
iii)  Materials specified as to be issued by the EMPLOYER shall be issued in standard 

sizes as obtained from the manufacturers. 
 
iv)  The CONTRACTOR shall construct suitable Godowns at the SITE of WORK for 

storing the materials safe against damage by rain, dampness, fire, theft etc. He shall 
also employ necessary watch and ward establishment for the purpose. 

 
v)  It shall be duty of the CONTRACTOR to inspect the materials supplied to him at the 

time of taking delivery and satisfy himself that they are in good condition. After the 
materials have been delivered by the EMPLOYER, it shall be the responsibility of the 
CONTRACTOR to keep them in good condition and if the materials are damaged or 
lost, at any time, they shall be repaired and/or replaced by him at his own cost 
according to the instructions of the ENGINEER-IN-CHARGE. 

 
vi)  The EMPLOYER shall not be liable for delay in supply or non-supply of any materials 

which the EMPLOYER has undertaken to supply where such failure or delay is due to 
natural calamities, act of enemies, transport and procurement difficulties and any 
circumstances beyond the control of the EMPLOYER. In no case, the CONTRACTOR 
shall be entitled to claim any compensation or loss suffered by him on this account. 

 
vii)  It shall be responsibility of the CONTRACTOR to arrange in time all materials required 

for the WORK other than those to be supplied by the EMPLOYER. If, however, in the 
opinion of the ENGINEER-IN-CHARGE the execution of the WORK is likely to be 
delayed due to the CONTRACTOR's inability to make arrangements for supply of 
materials which normally he has to arrange for, the ENGINEER-IN-CHARGE shall 
have the right at his own discretion to issue such materials, if available with the 
EMPLOYER or procure the materials from the market or as elsewhere and the 
CONTRACTOR will be bound to take such materials at the rates decided by the 
ENGINEER-IN-CHARGE. This, however, does not in any way absolve the 
CONTRACTOR from responsibility of making arrangements for the supply of such 
materials in part or in full, should such a situation occur nor shall this constitute a 
reason for the delay in the execution of the WORK. 

 
viii)  None of the materials supplied to the CONTRACTOR will be utilised by the 

CONTRACTOR for manufacturing item which can be obtained as supplied from 
standard manufacturer in finished form. 

 
ix)  The CONTRACTOR shall, if desired by the ENGINEER-IN-CHARGE, be required to 

execute an Indemnity Bond in the prescribed form for safe custody and accounting of 
all materials issued by the EMPLOYER. 

 
x)  The CONTRACTOR shall furnish to the ENGINEER-INCHARGE sufficiently in 

advance a statement showing his requirement of the quantities of the materials to be 
supplied by the EMPLOYER and the time when the same will be required by him for 
the works, so as to enable the ENGINEER-IN-CHARGE to make necessary 
arrangements for procurement and supply of the material. 

 
xi)  Account of the materials issued by the EMPLOYER shall be maintained by 

CONTRACTOR indicating the daily receipt, consumption and balance in hand. This 
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account shall be maintained in a manner prescribed by the ENGINEER-IN-CHARGE 
along with all connected papers viz. requisitions, issues, etc., and shall be always 
available for inspection in the CONTRACTOR's office at SITE. 

 
xii)  The CONTRACTOR should see that only the required quantities of materials are got 

issued. The CONTRACTOR shall not be entitled to cartage and incidental charges for 
returning the surplus materials, if any, to the stores wherefrom they were issued or to 
the place as directed by the ENGINEER-IN-CHARGE. 

 
xiii)  Materials/Equipment(s) supplied by EMPLOYER shall not be utilized for any 

purpose(s) than issued for. 
 
68  Material procured with assistance of employer/return of surplus: 
 
68.1  Notwithstanding anything contained to the contrary in any or all the clauses of this CONTRACT 

where any materials for the execution of the CONTRACT are procured with the assistance of 
the EMPLOYER either by issue from EMPLOYER's stock or purchases made under order or 
permits or licenses issued by Government, the CONTRACTOR shall hold the said materials as 
trustee for the EMPLOYER and use such materials economically and solely for the purpose of 
the CONTRACT and not dispose them off without the permission of the EMPLOYER and 
return, if required by the ENGINEER-IN-CHARGE, shall determine having due regard to the 
condition of the materials. The price allowed to the CONTRACTOR, however, shall not exceed 
the amount charged to him excluding the storage charges, if any. The decision of the 
ENGINEER-IN-CHARGE shall be final and conclusive in such matters. In the event of breach 
of the aforesaid condition, the CONTRACTOR shall, in terms of the licenses or permits and/or 
criminal breach of trust, be liable to compensate the EMPLOYER at double rate or any higher 
rate, in the event of those materials at that time having higher rate or not being available in the 
market, then any other rate to be determined by the ENGINEER-IN-CHARGE and his decision 
shall be final and conclusive.  

 
69  Materials obtained from dismantling: 
 
69.1  If the CONTRACTOR in the course of execution of the WORK is called upon to dismantle any 

part for reasons other than those stipulated in Clauses 74 and 77 hereunder, the materials 
obtained in the WORK of dismantling etc., will be considered as the EMPLOYER's property 
and will be disposed off to the best advantage of the EMPLOYER. 

 
70  Articles of value found:  
 
70.1  All gold, silver and other minerals of any description and all precious stones, coins, treasure 

relics, antiquities and other similar things which shall be found in, under or upon the SITE, shall 
be the property of the EMPLOYER and the CONTRACTOR shall duly preserve the same to 
the satisfaction of the ENGINEER-IN-CHARGE and shall from time to time deliver the same to 
such person or persons indicated by the EMPLOYER. 

 
71  Discrepancies between instructions: 
 
71.1  Should any discrepancy occur between the various instructions furnished to the 

CONTRACTOR, his agent or staff or any doubt arises as to the meaning of any such 
instructions or should there be any misunderstanding between the CONTRACTOR's staff and 
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the ENGINEER-IN-CHARGE's staff, the CONTRACTOR shall refer the matter immediately in 
writing to the ENGINEER-IN-CHARGE whose decision thereon shall be final and conclusive 
and no claim for losses alleged to have been caused by such discrepancies between 
instructions, doubts, or misunderstanding shall in any event be admissible. 

 
72  Action where no specification is issued: 
 
72.1  In case of any class of WORK for which there is no SPECIFICATION supplied by the 

EMPLOYER as mentioned in the Tender Documents such WORK shall be carried out in 
accordance with Indian Standard Specifications and if the Indian Standard Specifications do 
not cover the same, the WORK should be carried out as per standard Engineering Practice 
subject to the approval of the ENGINEER-IN-CHARGE. 

 
73  Inspection of works:  
 
73.1  The ENGINEER-IN-CHARGE will have full power and authority to inspect the WORK at any 

time wherever in progress either on the SITE or at the CONTRACTOR's premises/workshops 
wherever situated, premises/ workshops of any person, firm or corporation where WORK in 
connection with the CONTRACT may be in hand or where materials are being or are to be 
supplied, and the CONTRACTOR shall afford or procure for the ENGINEER-IN- CHARGE 
every facility and assistance to carry out such inspection. The CONTRACTOR shall, at all time 
during the usual working hours and at all other time at which reasonable notice of the intention 
of the ENGINEER-IN- CHARGE or his representative to visit the WORK shall have been given 
to the CONTRACTOR, either himself be present or receive orders and instructions, or have a 
responsible agent duly accredited in writing, present for the purpose. Orders given to the 
CONTRACTOR's agent shall be considered to have the same force as if they had been given 
to the CONTRACTOR himself. The CONTRACTOR shall give not less than seven days notice 
in writing to the ENGINEER-IN-CHARGE before covering up or otherwise placing beyond 
reach of inspection and measurement of any work in order that the same may be inspected 
and measured. In the event of breach of above the same shall be uncovered at 
CONTRACTOR's expense for carrying out such measurement or inspection. 

 
73.2  No material shall be dispatched from the CONTRACTOR's stores before obtaining the 

approval in writing of the Engineer-in-Charge. 
 

The CONTRACTOR is to provide at all time during the progress of the WORK and the 
maintenance period, proper means of access with ladders, gangways etc. and the necessary 
attendance to move and adopt as directed for inspection or measurements of the WORK by 
the ENGINEER-IN-CHARGE. 

 
73.3  The CONTRACTOR shall make available to the ENGINEER-INCHARGE free of cost all 

necessary instruments and assistance in checking or setting out of WORK and in the checking 
of any WORK made by the CONTRACTOR for the purpose of setting out and taking 
measurements of WORK. 

 
74  Tests for quality of work:  
 
74.1  All workmanship shall be of the respective kinds described in the CONTRACT DOCUMENTS 

and in accordance with the instructions of the ENGINEER-IN-CHARGE and shall be subjected 
from time to time to such test at CONTRACTOR's cost as the ENGINEER-IN-CHARGE may 
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direct at the place of manufacture or fabrication or on the site or at all or any such places. The 
CONTRACTOR shall provide assistance, instruments, labour and materials as are normally 
required for examining, measuring and testing any workmanship as may be selected and 
required by the ENGINEER-IN-CHARGE. 

 
74.2  All the tests that will be necessary in connection with the execution of the WORK as decided 

by the ENGINEER- IN-CHARGE shall be carried out at the field testing laboratory of the 
EMPLOYER by paying the charges as decided by the EMPLOYER from time to time. In case 
of non-availability of testing facility with the EMPLOYER, the required test shall be carried out 
at the cost of CONTRACTOR at Government or any other testing laboratory as directed by 
ENGINEER-IN-CHARGE. 

 
74.3  If any tests are required to be carried out in conjunction with the WORK or materials or 

workmanship not supplied by the CONTRACTOR, such tests shall be carried out by the 
CONTRACTOR as per instructions of ENGINEER-IN-CHARGE and cost of such tests shall be 
reimbursed by the EMPLOYER. 

 
75  Samples for approval:  
 
75.1  The CONTRACTOR shall furnish to the ENGINEER-IN-CHARGE for approval, when 

requested or if required by the specifications, adequate samples of all materials and finished to 
be used in the WORK. Such samples shall be submitted before the WORK is commenced and 
in ample time to permit tests and examinations thereof. All materials furnished and finishes 
applied in actual WORK shall be fully equal to the approved samples. 

 
76  Action and compensation in case of bad work: 
 
76.1  If it shall appear to the ENGINEER-IN-CHARGE that any work has been executed with 

unsound, imperfect or unskilled workmanship, or with materials of any inferior description, or 
that any materials or articles provided by the CONTRACTOR for the execution of the WORK 
are unsound, or of a quality inferior to that contracted for, or otherwise not in accordance with 
the CONTRACT, the CONTRACTOR shall on demand in writing from the ENGINEER-IN-
CHARGE or his authorized representative specifying the WORK, materials or articles 
complained of notwithstanding that the same may have been inadvertently passed, certified 
and paid for, forthwith rectify or remove and reconstruct the WORK so specified and provide 
other proper and suitable materials or articles at his own cost and in the event of failure to do 
so within the period specified by the ENGINEER-IN-CHARGE in his demand aforesaid, the 
CONTRACTOR shall be liable to pay compensation at the rate of 1 % (One percent) of the 
estimated cost of the whole WORK, for every week limited to a maximum of 10% (ten percent) 
of the value of the whole WORK, while his failure to do so shall continue and in the case of any 
such failure the ENGINEER-IN-CHARGE may on expiry of notice period rectify or remove and 
re-execute the WORK or remove and replaced with others, the materials or articles complained 
of to as the case may be at the risk and expense in all respects of the CONTRACTOR. The 
decision of the Engineering-in-charge as to any question arising under this clause shall be final 
and conclusive. 

 
77  Suspension of works: 
 
77.1  i)  Subject to the provisions of sub-para (ii) of this clause, the CONTRACTOR shall, if 

ordered in writing by the ENGINEER-IN-CHARGE, or his representative, temporarily suspend 
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the WORKS or any part thereof for such written order, proceed with the WORK therein ordered 
to be suspended until, he shall have received a written order to proceed therewith. The 
CONTRACTOR shall not be entitled to claim compensation for any loss or damage sustained 
by him by reason of temporary suspension of the WORKS aforesaid. An extension of time for 
completion, corresponding with the delay caused by any such suspension of the WORKS as 
aforesaid will be granted to the CONTRACTOR should he apply for the same provided that the 
suspension was not consequent to any default or failure on the part of the CONTRACTOR. 

 
ii)  In case of suspensions of entire WORK, ordered in writing by ENGINEER-IN-

CHARGE, for a period of more than two months, the CONTRACTOR shall have the 
option to terminate the CONTRACT. 

 
78  Employer may do part of work: 
 
78.1  Upon failure of the CONTRACTOR to comply with any instructions given in accordance with 

the provisions of this CONTRACT the EMPLOYER has the alternative right, instead of 
assuming charge of entire WORK, to place additional labour force, tools, equipments and 
materials on such parts of the WORK, as the EMPLOYER may designate or also engage 
another CONTRACTOR to carry out the WORK. In such cases, the EMPLOYER shall deduct 
from the amount which otherwise might become due to the CONTRACTOR, the cost of such 
work and material with ten percent (10%) added to cover all departmental charges and should 
the total amount thereof exceed the amount due to the CONTRACTOR, the CONTRACTOR 
shall pay the difference to the EMPLOYER. 

 
79  Possession prior to completion:  
 
79.1  The ENGINEER-IN-CHARGE shall have the right to take possession of or use any completed 

or partially completed WORK or part of the WORK. Such possession or use shall not be 
deemed to be an acceptance of any work completed in accordance with the CONTRACT 
agreement. If such prior possession or use by the ENGINEER-IN- CHARGE delays the 
progress of WORK, equitable adjustment in the time of completion will be made and the 
CONTRACT agreement shall be deemed to be modified accordingly. 

 
80  (Defects liability period) twelve months period of liability from the date of issue of 

completion certificate: 
 
80.1  The CONTRACTOR shall guarantee the installation/WORK for a period of 12 months from the 

date of completion of WORK as certified by the ENGINEER-IN-CHARGE which is indicated in 
the Completion Certificate. Any damage or defect that may arise or lie undiscovered at the time 
of issue of Completion Certificate, connected in any way with the equipment or materials 
supplied by him or in the workmanship, shall be rectified or replaced by the CONTRACTOR at 
his own expense as deemed necessary by the ENGINEER-IN-CHARGE or in default, the 
ENGINEER- IN-CHARGE may carry out such works by other work and deduct actual cost 
incurred towards labour, supervision and materials consumables or otherwise plus 100% 
towards overheads (of which the certificate of ENGINEER-IN-CHARGE shall be final) from any 
sums that may then be or at any time thereafter, become due to the CONTRACTOR or from 
his Contract Performance Security, or the proceeds of sale thereof or a sufficient part on 
thereof.  

 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 125 of 301 

 

80.2  If the CONTRACTOR feels that any variation in WORK or in quality of materials or proportions 
would be beneficial or necessary to fulfill the guarantees called for, he shall bring this to the 
notice of the ENGINEERIN-CHARGE in writing. 

 
If during the period of liability any portion of the WORK/equipment, is found defective and is 
rectified/ replaced, the period of liability for such equipment/ portion of WORK shall be 
operative from the date such rectification/ replacement are carried out and Contract 
Performance Guarantee shall be furnished separately for the extended period of liability for 
that portion of WORK/ equipment only. Notwithstanding the above provisions the supplier's, 
guarantees/warrantees for the replaced equipment shall also be passed on to the EMPLOYER. 

 
80.3  LIMITATION OF LIABILITY 
 

Notwithstanding anything contrary contained herein, the aggregate total liability of 
CONTRACTOR under the Agreement or otherwise shall be limited to 100% of Agreement / 
Contract Value. However, neither party shall be liable to the other party for any indirect and 
consequential damages, loss of profits or loss of production. 

 
81  Care of works:  
 
81.0  From the commencement to completion of the WORK, the CONTRACTOR shall take full 

responsibility for the care for all works including all temporary works and in case any damages, 
loss or injury shall happen to the WORK or to any part thereof or to any temporary works from 
any cause whatsoever, shall at his own cost repair and make good the same so that at 
completion the WORK shall be in good order and in conformity in every respects with the 
requirement of the CONTRACT and the ENGINEER-IN- CHARGE's instructions. 

 
81.1  DEFECTS PRIOR TO TAKING OVER: 

If at any time, before the WORK is taken over, the ENGINEER-IN-CHARGE shall: 
 

a)  Decide that any works done or materials used by the CONTRACTOR or by any SUB-
CONTRACTOR is defective or not in accordance with the CONTRACT, or that the 
works or any portion thereof are defective, or do not fulfill the requirements of 
CONTRACT (all such matters being hereinafter, called `Defects' in this clause), and 

 
b)  As soon as reasonably practicable, gives to the CONTRACTOR notice in writing of the 

said decision, specifying particulars of the defects alleged to exist or to have occurred, 
then the CONTRACTOR shall at his own expenses and with all speed make good the 
defects so specified. 

 
In case CONTRACTOR shall fail to do so, the EMPLOYER may take, at the cost of the 
CONTRACTOR, such steps as may in all circumstances, be reasonable to make good such 
defects. The expenditure so incurred by the EMPLOYER will be recovered from the amount 
due to the CONTRACTOR. The decision of the ENGINEER-IN-CHARGE with regard to the 
amount to be recovered from the CONTRACTOR will be final and binding on the 
CONTRACTOR. As soon as the WORK has been completed in accordance with the 
CONTRACT (except in minor respects that do not affect their use for the purpose for which 
they are intended and except for maintenance there of provided in clause 80.1 of General 
Conditions of Contract) and have passed the tests on completion, the ENGINEER-IN-
CHARGE shall issue a certificate (hereinafter called Completion Certificate) in which he shall 
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certify the date on which the WORK have been so completed and have passed the said tests 
and the EMPLOYER shall be deemed to have taken over the WORK on the date so certified. If 
the WORK has been divided into various groups in the CONTRACT, the EMPLOYER shall be 
entitled to take over any group or groups before the other or others and there upon the 
ENGINEER-IN-CHARGE shall issue a Completion Certificate which will, however, be for such 
group or groups so taken over only. In such an event if the group /section/ part so taken over is 
related, to the integrated system of the work, not withstanding date of grant of Completion 
Certificate for group/ section/ part. The period of liability in respect of such group/ section/ part 
shall extend 12 (twelve) months from the date of completion of WORK. 

 
81.2  DEFECTS AFTER TAKING OVER: 

In order that the CONTRACTOR could obtain a COMPLETION CERTIFICATE he shall make 
good, with all possible speed, any defect arising from the defective materials supplied by the 
CONTRACTOR or workmanship or any act or omission of the CONTRACT or that may have 
been noticed or developed, after the works or groups of the works has been taken over, the 
period allowed for carrying out such WORK will be normally one month. If any defect be not 
remedied within a reasonable time, the EMPLOYER may proceed to do the WORK at 
CONTRACTOR's risk and expense and deduct from the final bill such amount as may be 
decided by the EMPLOYER. 

 
If by reason of any default on the part of the CONTRACTOR a COMPLETION CERTIFICATE 
has not been issued in respect of any portion of the WORK within one month after the date 
fixed by the CONTRACT for the completion of the WORK, the EMPLOYER shall be at liberty to 
use the WORK or any portion thereof in respect of which a completion certificate has not been 
issued, provided that the WORK or the portion thereof so used as aforesaid shall be afforded 
reasonable opportunity for completing these works for the issue of Completion Certificate. 

 
82  Guarantee/transfer of guarantee: 
 
82.1  For works like water-proofing, acid and alkali resisting materials, pre-construction soil 

treatment against termite or any other specialized works etc. the CONTRACTOR shall 
invariably engage SUB-CONTRACTORS who are specialists in the field and firms of repute 
and such a SUB-CONTRACTOR shall furnish guarantees for their workmanship to the 
EMPLOYER, through the CONTRACTOR. In case such a SUB-CONTRACTOR/ firm is not 
prepared to furnish a guarantee to the EMPLOYER, the CONTRACTOR shall give that 
guarantee to the EMPLOYER directly. 

 
83  Training of employer's personnel: 
 
83.1  The CONTRACTOR undertakes to provide training to Engineering personnel selected and sent 

by the EMPLOYER at the works of the CONTRACTOR without any cost to the EMPLOYER. 
The period and the nature of training for the individual personnel shall be agreed upon mutually 
between the CONTRACTOR and the EMPLOYER. These engineering personnel shall be 
given special training at the shops, where the equipment will be manufactured and/ or in their 
collaborator's works and where possible, in any other plant where equipment manufactured by 
the CONTRACTOR or his collaborators is under installation or test to enable those personnel 
to become familiar with the equipment being furnished by the CONTRACTOR. EMPLOYER 
shall bear only the to and fro fare of the said engineering personnel. 

 
84  Replacement of defective parts and materials: 
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84.1  If during the progress of the WORK, EMPLOYER shall decide and inform in writing to the 

CONTRACTOR, that the CONTRACTOR has manufactured any plant or part of the plant 
unsound or imperfect or has furnished plant inferior to the quality specified, the 
CONTRACTOR on receiving details of such defects or deficiencies shall at his own expenses 
within 7 (seven) days of his receiving the notice, or otherwise within such time as may be 
reasonably necessary for making it good, proceed to alter, re-construct or remove such work 
and furnish fresh equipments up to the standards of the specifications. In case the 
CONTRACTOR fails to do so, EMPLOYER may on giving the CONTRACTOR 7 (seven) days’ 
notice in writing of his intentions to do so, proceed to remove the portion of the WORK so 
complained of and at the cost of CONTRACTOR's, perform all such works or furnish all such 
equipments provided that nothing in the clause shall be deemed to deprive the EMPLOYER of 
or affect any rights under the CONTRACT, the EMPLOYER may otherwise have in respect of 
such defects and deficiencies. 

 
84.2  The CONTRACTOR's full and extreme liability under this clause shall be satisfied by the 

payments to the EMPLOYER of the extra cost, of such replacements procured including 
erection/installation as provided for in the CONTRACT; such extra cost being the ascertained 
difference between the price paid by the EMPLOYER for such replacements and the 
CONTRACT price portion for such defective plants and repayments of any sum paid by the 
EMPLOYER to the CONTRACTOR in respect of such defective plant. Should the EMPLOYER 
not so replace the defective plant the CONTRACTOR's extreme liability under this clause shall 
be limited to the repayment of all such sums paid by the EMPLOYER under the CONTRACT 
for such defective plant. 

 
85  Indemnity  
 
85.1  If any action is brought before a Court, Tribunal or any other Authority against the Employer or 

an officer or agent of the EMPLOYER, for the failure, omission or neglect on the part of the 
CONTRACTOR to perform any acts, matters, covenants or things under the CONTRACT, or 
damage or injury caused by the alleged omission or negligence on the part of the 
CONTRACTOR, his agents, representatives or his SUB-CONTRACTOR's, or in connection 
with any claim based on lawful demands of SUB-CONTRACTOR's workmen suppliers or 
employees, the CONTRACTOR, shall in such cases indemnify and keep the EMPLOYER 
and/or their representatives harmless from all losses, damages, expenses or decrees arising 
out of such action. 

 
86  Construction aids, equipments, tools & tackles: 
 
86.1  CONTRACTOR shall be solely responsible for making available for executing the WORK, all 

requisite CONSTRUCTION EQUIPMENTS, Special Aids, Barges, Cranes and the like, all 
Tools, Tackles and Testing Equipment and Appliances, including imports of such equipment 
etc. as required. In case of import of the same the rates applicable for levying of Custom Duty 
on such Equipment, Tools, & Tackles and the duty drawback applicable thereon shall be 
ascertained by the CONTRACTOR from the concerned authorities of Government of India. It 
shall be clearly understood that EMPLOYER shall not in any way be responsible for arranging 
to obtain Custom Clearance and/or payment of any duties and/or duty draw backs etc. for such 
equipments so imported by the CONTRACTOR and the CONTRACTOR shall be fully 
responsible for all taxes, duties and documentation with regard to the same. Tenderer in his 
own interest may contact, for any clarifications in the matter, concerned 
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agencies/Dept./Ministries of Govt. of India. All clarifications so obtained and interpretations 
thereof shall be solely the responsibility of the CONTRACTOR. 

 
SECTION-VI Certificates and Payments 

 
87  Schedule of rates and payments:  
 
87.1  i)  CONTRACTOR'S REMUNERATION: 

The price to be paid by the EMPLOYER to CONTRACTOR for the whole of the WORK 
to be done and for the performance of all the obligations undertaken by the 
CONTRACTOR under the CONTRACT DOCUMENTS shall be ascertained by the 
application of the respective Schedule of Rates (the inclusive nature of which is more 
particularly defined by way of application but not of limitation, with the succeeding sub-
clause of this clause) and payment to be made accordingly for the WORK actually 
executed and approved by the ENGINEERIN-CHARGE. The sum so ascertained shall 
(excepting only as and to the extent expressly provided herein) constitute the sole and 
inclusive remuneration of the CONTRACTOR under the CONTRACT and no further or 
other payment whatsoever shall be or become due or payable to the CONTRACTOR 
under the CONTRACT. 

 
ii)  SCHEDULE OF RATES TO BE INCLUSIVE: 

The prices/rates quoted by the CONTRACTOR shall remain firm till the issue of FINAL 
CERTIFICATE and shall not be subject to escalation. Schedule of Rates shall be 
deemed to include and cover all costs, expenses and liabilities of every description 
and all risks of every kind to be taken in executing, completing and handing over the 
WORK to the EMPLOYER by the CONTRACTOR. The CONTRACTOR shall be 
deemed to have known the nature, scope, magnitude and the extent of the WORK and 
materials required though the CONTRACT DOCUMENT may not fully and precisely 
furnish them. Tenderer shall make such provision in the Schedule of Rates as he may 
consider necessary to cover the cost of such items of WORK and materials as may be 
reasonable and necessary to complete the WORK. The opinion of the ENGINEER-IN-
CHARGE as to the items of WORK which are necessary and reasonable for 
COMPLETION OF WORK shall be final and binding on the CONTRACTOR, although 
the same may not be shown on or described specifically in CONTRACT 
DOCUMENTS.  
Generality of this present provision shall not be deemed to cut down or limit in any way 
because in certain cases it may and in other cases it may not be expressly stated that 
the CONTRACTOR shall do or perform a work or supply articles or perform services at 
his own cost or without addition of payment or without extra charge or words to the 
same effect or that it may be stated or not stated that the same are included in and 
covered by the Schedule of Rates. 

 
iii)  SCHEDULE OF RATES TO COVER CONSTRUCTION EQUIPMENTS, MATERIALS, 

LABOUR ETC.: 
Without in any way limiting the provisions of the preceding sub-clause the Schedule of 
Rates shall be deemed to include and cover the cost of all construction equipment, 
temporary WORK (except as provided for herein), pumps, materials, labour, insurance, 
fuel, consumables, stores and appliances to be supplied by the CONTRACTOR and all 
other matters in connection with each item in the Schedule of Rates and the execution 
of the WORK or any portion thereof finished, complete in every respect and 
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maintained as shown or described in the CONTRACT DOCUMENTS or as may be 
ordered in writing during the continuance of the CONTRACT. 

 
iv)  SCHEDULE OF RATES TO COVER ROYALTIES, RENTS AND CLAIMS: 

The Schedule of Rates (i.e., VALUE OF CONTRACT) shall be deemed to include and 
cover the cost of all royalties and fees for the articles and processes, protected by 
letters, patent or otherwise incorporated in or used in connection with the WORK, also 
all royalties, rents and other payments in connection with obtaining materials of 
whatsoever kind for the WORK and shall include an indemnity to the EMPLOYER 
which the CONTRACTOR hereby gives against all actions, proceedings, claims, 
damages, costs and expenses arising from the incorporation in or use on the WORK of 
any such articles, processes or materials, octroi or other municipal or local Board 
Charges, if levied on materials, equipment or machineries to be brought to site for use 
on WORK shall be borne by the CONTRACTOR. 

 
v)  SCHEDULE OF RATES TO COVER TAXES AND DUTIES: 

No exemption or reduction of Customs Duties, Goods & Service Tax, quay or any port 
dues, transport charges, stamp duties or Central or State Government or local Body or 
Municipal Taxes or duties, taxes or charges (from or of any other body), whatsoever, 
will be granted or obtained, all of which expenses shall be deemed to be included in 
and covered by the Schedule or Rates. The CONTRACTOR shall also obtain and pay 
for all permits or other privileges necessary to complete the WORK. 

 
vi)  SCHEDULE OF RATES TO COVER RISKS OF DELAY: 

The Schedule of Rates shall be deemed to include and cover the risk of all possibilities 
of delay and interference with the CONTRACTOR's conduct of WORK which occur 
from any causes including orders of the EMPLOYER in the exercise of his power and 
on account of extension of time granted due to various reasons and for all other 
possible or probable causes of delay. 

 
vii)  SCHEDULE OF RATES CANNOT BE ALTERED: 

For WORK under unit rate basis, no alteration will be allowed in the Schedule of Rates 
by reason of works or any part of them being modified, altered, extended, diminished 
or committed. The Schedule of Rates are fully inclusive of rates which have been fixed 
by the CONTRACTOR and agreed to by the EMPLOYER and cannot be altered.  

 
For lump sum CONTRACTS, the payment will be made according to the WORK 
actually carried out, for which purpose an item wise, or work wise Schedule of Rates 
shall be furnished, suitable for evaluating the value of WORK done and preparing 
running account bill. 

 
Payment for any additional work which is not covered in the Schedule of Rates shall 
only be released on issuance of change order. 

 
88  Procedure for measurement and billing of work in progress: 
 
88.1  BILLING PROCEDURE: 

Following procedures shall be adopted for billing of works executed by the CONTRACTOR. 
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88.1.1  All measurements shall be recorded in sextuplicate on standard measurement sheets supplied 
by EMPLOYER and submitted to EMPLOYER for scrutiny and passing. 

 
88.1.2  EMPLOYER shall scrutinize and check the measurements recorded on the sheets and shall 

certify correctness of the same on the measurement sheets. 
 
88.1.3  ENGINEER-IN-CHARGE shall pass the bills after carrying out the comprehensive checks in 

accordance with the terms and conditions of the CONTRACTS, within 7 days of submission of 
the bills, complete in all respects and send the same to the Employer to effect payment to the 
CONTRACTOR. 

 
88.1.4  MNGL shall make all endeavour to make payments of undisputed amount of the bills submitted 

based on the joint measurements within 15 (Fifteen) days from the date of certification by the 
Engineer-in-Charge. 

 
88.1.5  Measurements shall be recorded as per the methods of measurement spelt out in EMPLOYER 

SPECIFICATIONS / CONTRACT DOCUMENT. EMPLOYER shall be fully responsible for 
checking the measurements quantitatively and qualitatively as recorded in the Measurement 
Books/ Bills. 

 
88.1.6  While preparing the final bills overall measurements will not be taken again. Only volume of 

work executed since the last measured bill along with summary of final measurements will be 
considered for the final bill. However, a detailed check shall be made as to missing 
measurements and in case there are any missing items or measurements the same shall be 
recorded. 

 
88.2  SECURED ADVANCE ON MATERIAL: 

Unless otherwise provided elsewhere in the tender, no `Secured Advance' on security of 
materials brought to site for execution of contracted items(s) shall be paid to the Contractor 
whatsoever. 

88.3  DISPUTE IN MODE OF MEASUREMENT: 
In case of any dispute as to the mode of measurement not covered by the CONTRACT to be 
adopted for any item of WORK, mode of measurement as per latest Indian Standard 
Specifications shall be followed. 
 

88.4  ROUNDING OF AMOUNTS: 
In calculating the amount of each item due to the CONTRACTOR in every certificate prepared 
for payment, sum of less than 50 paise shall be omitted and the total amount on each 
certificate shall be rounded off to the nearest rupees, i.e., sum of less than 50 paise shall be 
omitted and sums of 50 paise and more up to one rupee shall be reckoned as one rupee. 
 

89  Lump sum in tender:  
 
89.1  The payment against any Lump sum item shall be made only on completion of that item as per 

the provision of the CONTRACT after certification by ENGINEER-IN-CHARGE. 
 
90  Running account payments to be regarded as advance: 
 
90.1  All running account payments shall be regarded as payment by way of advance against the 

final payment only and not as payments for WORK actually done and completed and shall not 
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preclude the requiring of bad, unsound and imperfect or unskilled work to be removed and 
taken away and reconstructed or re-erected or be considered as an admission of the due 
performance of the CONTRACT, or any part thereof, in this respect, or of the occurring of any 
claim by the CONTRACTOR, nor shall it conclude, determine or affect in any way the powers 
of the EMPLOYER under these conditions or any of them as to the final settlement and 
adjustment of the accounts or otherwise, or in any other way vary or affect the CONTRACT. 
The final bill shall be submitted by the CONTRACTOR within one month of the date of physical 
completion of the WORK; otherwise, the ENGINEER-IN-CHARGE's certificate of the 
measurement and of total amount payable for the WORK accordingly shall be final and binding 
on all parties 

 
91  Notice of claims for additional payments: 
 
91.1  Should the CONTRACTOR consider that he is entitled to any extra payment for any 

extra/additional WORKS or MATERIAL change in original SPECIFICATIONS carried out by 
him in respect of WORK he shall forthwith give notice in writing to the ENGINEER-IN-CHARGE 
that he claims extra payment. Such notice shall be given to the ENGINEER-IN-CHARGE upon 
which CONTRACTOR bases such claims and such notice shall contain full particulars of the 
nature of such claim with full details of amount claimed. Irrespective of any provision in the 
CONTRACT to the contrary, the CONTRACTOR must intimate his intention to lodge claim on 
the EMPLOYER within 10 (ten) days of the commencement of happening of the event and 
quantify the claim within 30 (thirty) days, failing which the CONTRACTOR will lose his right to 
claim any compensation/reimbursement/damages etc. or refer the matter to arbitration. Failure 
on the part of CONTRACTOR to put forward any claim without the necessary particulars as 
above within the time above specified shall be an absolute waiver thereof. No omission by 
EMPLOYER to reject any such claim and no delay in dealing therewith shall be waiver by 
EMPLOYER of any of these rights in respect thereof. 

 
91.2  ENGINEER-IN-CHARGE shall review such claims within a reasonably period of time and 

cause to discharge these in a manner considered appropriate after due deliberations thereon. 
However, CONTRACTOR shall be obliged to carry on with the WORK during the period in 
which his claims are under consideration by the EMPLOYER, irrespective of the outcome of 
such claims, where additional payments for WORKS considered extra are justifiable in 
accordance with the CONTRACT provisions, EMPLOYER shall arrange to release the same in 
the same manner as for normal WORK payments. Such of the extra works so admitted by 
EMPLOYER shall be governed by all the terms, conditions, stipulations and specifications as 
are applicable for the CONTRACT. The rates for extra works shall generally be the unit rates 
provided for in the CONTRACT. In the event unit rates for extra works so executed are not 
available as per CONTRACT, payments may either be released on day work basis for which 
daily/hourly rates for workmen and hourly rates for equipment rental shall apply, or on the unit 
rate for WORK executed shall be derived by interpolation/ extrapolation of unit rates already 
existing in the CONTRACT. In all the matters pertaining to applicability of rate and admittance 
of otherwise of an extra work claim of CONTRACTOR the decision of ENGINEER-IN-CHARGE 
shall be final and binding.  

 
92  Payment of contractor's bill:  
 
92.1  No payment shall be made for works estimated to cost less than Rs.10,000/- till the whole of 

the work shall have been completed and a certificate of completion given. But in case of works 
estimated to cost more than Rs.10,000/-, that CONTRACTOR on submitting the bill thereof be 
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entitled to receive a monthly payment proportionate to the part thereof approved and passed 
by the ENGINEER-IN-CHARGE, whose certificate of such approval and passing of the sum so 
payable shall be final and conclusive against the CONTRACTOR. This payment will be made 
after making necessary corrections/deductions as stipulated elsewhere in the CONTRACT 
DOCUMENT for materials, Contract Performance Security, taxes etc. 

 
92.2  Payment due to the CONTRACTOR shall be made by the EMPLOYER by Account Payee 

cheque forwarding the same to registered office or the notified office of the CONTRACTOR. In 
no case will EMPLOYER be responsible if the cheque is mislaid or misappropriated by 
unauthorized person/persons. In all cases, the CONTRACTOR shall present his bill duly pre-
receipted on proper revenue stamp payment shall be made in Indian Currency. 

 
92.3  In general payment of final bill shall be made to CONTRACTOR within 60 days of the 

submission of bill on joint measurements, after completion of all the obligations under the 
CONTRACT. 

 

93  Receipt for payment:  
 
93.1  Receipt for payment made on account of work when executed by a firm, must be signed by a 

person holding due power of attorney in this respect on behalf of the CONTRACTOR, except 
when the CONTRACTOR's are described in their tender as a limited company in which case 
the receipts must be signed in the name of the company by one of its principal officers or by 
some other person having authority to give effectual receipt for the company. 

 
94  Completion certificate:  
 
94.1  APPLICATION FOR COMPLETION CERTIFICATE: 

When the CONTRACTOR fulfils his obligation under Clause 81.1 he shall be eligible to apply 
for COMPLETION CERTIFICATE.  
 
The ENGINEER-IN-CHARGE shall normally issue to the CONTRACTOR the COMPLETION 
CERTIFICATE within one month after receiving any application therefore from the 
CONTRACTOR after verifying from the completion documents and satisfying himself that the 
WORK has been completed in accordance with and as set out in the construction and erection 
drawings, and the CONTRACT DOCUMENTS. 

 
The CONTRACTOR, after obtaining the COMPLETION CERTIFICATE, is eligible to present 
the final bill for the WORK executed by him under the terms of CONTRACT. 

 
94.2  COMPLETION CERTIFICATE: 

 
Within one month of the completion of the WORK in all respects, the CONTRACTOR shall be 
furnished with a certificate by the ENGINEER-IN-CHARGE of such completion, but no 
certificate shall be given nor shall the WORK be deemed to have been executed until all 
scaffolding, surplus materials and rubbish is cleared off the SITE completely nor until the 
WORK shall have been measured by the ENGINEER-IN-CHARGE whose measurement shall 
be binding and conclusive. The WORKS will not be considered as complete and taken over by 
the EMPLOYER, until all the temporary works, labour and staff colonies are cleared to the 
satisfaction of the ENGINEER-IN-CHARGE. 
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If the CONTRACTOR fails to comply with the requirements of this clause on or before the date 
fixed for the completion of the WORK, the ENGINEER-IN-CHARGE may at the expense of the 
CONTRACTOR remove such scaffolding, surplus materials and rubbish and dispose off the 
same as he thinks fit and clean off such dirt as aforesaid, and the CONTRACTOR shall 
forthwith pay the amount of all expenses so incurred and shall have no claim in respect of any 
such scaffolding or surplus materials as aforesaid except for any sum actually realized by the 
sale thereof. 

 
94.3  COMPLETION CERTIFICATE DOCUMENTS: 

For the purpose of Clause 94.0 the following documents will be deemed to form the completion 
documents: 
 
i)  The technical documents according to which the WORK was carried out. 
 
ii)  Six (6) sets of construction drawings showing therein the modification and correction 

made during the course of execution and signed by the ENGINEER-IN-CHARGE. 
 

iii)  COMPLETION CERTIFICATE for `embedded' and `covered' up work. 
 

iv)  Certificates of final levels as set out for various works. 
 

v)  Certificates of tests performed for various WORKS. 
 

vi)  Material appropriation, Statement for the materials issued by the EMPLOYER for the 
WORK and list of surplus materials returned to the EMPLOYER's store duly supported 
by necessary documents. 

 
95  Final decision and final certificate: 
 
95.1  Upon expiry of the period of liability and subject to the ENGINEER-IN-CHARGE being satisfied 

that the WORKS have been duly maintained by the CONTRACTOR during monsoon or such 
period as hereinbefore provided in Clause 80 & 81 and that the CONTRACTOR has in all 
respect duly made-up any subsidence and performed all his obligations under the 
CONTRACT, the ENGINEER-IN- CHARGE shall (without prejudice to the rights of the 
EMPLOYER to retain the provisions of relevant Clause hereof) otherwise give a certificate 
herein referred to as the FINAL CERTIFICATE to that effect and the CONTRACTOR shall not 
be considered to have fulfilled the whole of his obligations under CONTRACT until FINAL 
CERTIFICATE shall have been given by the ENGINEER-IN- CHARGE notwithstanding any 
previous entry upon the WORK and taking possession, working or using of the same or any 
part thereof by the EMPLOYER. 

 
96  Certificate and payments on evidence of completion: 
 
96.1  Except the FINAL CERTIFICATE, no other certificates or payments against a certificate or on 

general account shall be taken to be an admission by the EMPLOYER of the due performance 
of the CONTRACT or any part thereof or of occupancy or validity of any claim by the 
CONTRACTOR. 

 
97  Deductions from the contract price: 
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97.1  All costs, damages or expenses which EMPLOYER may have paid or incurred, which under 
the provisions of the CONTRACT, the CONTRACTOR is liable/will be liable, will be claimed by 
the EMPLOYER. All such claims shall be billed by the EMPLOYER to the CONTRACTOR 
regularly as and when they fall due. Such claims shall be paid by the CONTRACTOR within 15 
(fifteen) days of the receipt of the corresponding bills and if not paid by the CONTRACTOR 
within the said period, the EMPLOYER may, then, deduct the amount from any moneys due 
i.e., Contract Performance Security or becoming due to the CONTRACTOR under the 
CONTRACT or may be recovered by actions of law or otherwise, if the CONTRACTOR fails to 
satisfy the EMPLOYER of such claims. 

 
SECTION-VII Taxes and Insurance 

 
98  Taxes, Duties, Octroi / LBT etc:  
 
98.1  The CONTRACTOR agrees to and does hereby accept full and exclusive liability for the 

payment of any and all Taxes, Duties, including Goods & Service Tax, octroi / LBT etc. now or 
hereafter imposed, increased, modified, all the taxes, duties, octroi / LBT etc. now in force and 
hereafter increased, imposed or modified, from time to time in respect of WORKS and 
materials and all contributions and taxes for unemployment compensation, insurance and old 
age pensions or annuities now or hereafter imposed by any Central or State Government 
authorities which are imposed with respect to or covered by the wages, salaries, or other 
compensations paid to the persons employed by the CONTRACTOR and the CONTRACTOR 
shall be responsible for the compliance of all SUB-CONTRACTORS, with all applicable 
Central, State, Municipal and local law and regulation and requirement of any Central, State or 
local Government agency or authority. CONTRACTOR further agrees to defend, indemnify and 
hold EMPLOYER harmless from any liability or penalty which may be imposed by the Central, 
State or Local authorities by reason or any violation by CONTRACTOR or SUB-
CONTRACTOR of such laws, suits or proceedings that may be brought against the 
EMPLOYER arising under, growing out of, or by reason of the work provided for by this 
CONTRACT, by third parties, or by Central or State Government authority or any 
administrative sub-division thereof. 

 
Tax deductions will be made as per the rules and regulations in force in accordance with acts 
prevailing from time to time. 

 
Tenderer should quote all-inclusive prices including the liability of Goods & Service/  Turnover 
Tax whether on the works contract as a whole or in respect of bought out components used by 
the CONTRACTOR in execution of the CONTRACT. EMPLOYER shall not be responsible for 
any such liability of the CONTRACTOR in respect of this CONTRACT. Since MNGL would be 
paying CENVAT, Goods & Service Tax, and claims reimbursement / set off for the same 
contractor shall furnish appropriate invoice to MNGL for such claims / set off by MNGL. 

 
99  Goods & Service tax/turnover tax:  
 
99.1  Tenderer should quote all-inclusive prices including the liability of Goods & Service Tax/ 

Turnover Tax whether on the works contract as a whole or in respect of bought out 
components used by the CONTRACTOR in execution of the CONTRACT. EMPLOYER shall 
not be responsible for any such liability of the CONTRACTOR in respect of this CONTRACT. 
Since MNGL would be paying CENVAT, Goods & Service tax, and claims reimbursement / set 
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off for the same contractor shall furnish appropriate invoice to MNGL for such claims / set off 
by MNGL 

 
100  Statutory variations  
 
100.1  Tenderer should quote prices inclusive of Goods & service tax applicable on finished product. 

Any statutory variations on all taxes & duties, Goods & service tax to be included on finished 
product during the contractual completion period, shall be to the Employer's account for which 
the Contractor will furnish documentary evidence(s) in support of their claims to MNGL. 
However, any increase in the rate of these taxes and duties (Goods & Service Tax) beyond the 
contractual completion period shall be to Contractor's account and any decrease shall be 
passed on to MNGL. 

 
101  Insurance:  
 
101.1  GENERAL 

CONTRACTOR shall at his own expense arrange secure and maintain insurance with 
reputable insurance companies to the satisfaction of the EMPLOYER as follows: 

 
CONTRACTOR at his cost shall arrange, secure and maintain insurance as may be necessary 
and to its full value for all such amounts to protect the WORKS in progress from time to time 
and the interest of EMPLOYER against all risks as detailed herein. The form and the limit of 
such insurance, as defined here in together with the under works thereof in each case should 
be as acceptable to the EMPLOYER. However, irrespective of work acceptance the 
responsibility to maintain adequate insurance coverage at all times during the period of 
CONTRACT shall be that of CONTRACTOR alone. CONTRACTOR's failure in this regard 
shall not relieve him of any of his responsibilities and obligations under CONTRACT. 
 
Any loss or damage to the equipment, during ocean transportation, port/custom clearance, 
inland and port handling, inland transportation, storage, erection and commissioning till such 
time the WORK is taken over by EMPLOYER, shall be to the account of CONTRACTOR. 
CONTRACTOR shall be responsible for preferring of all claims and make good for the damage 
or loss by way of repairs and/or replacement of the parts of the Work damaged or lost. 
CONTRACTOR shall provide the EMPLOYER with a copy of all insurance policies and 
documents taken out by him in pursuance of the CONTRACT. Such copies of document shall 
be submitted to the EMPLOYER immediately upon the CONTRACTOR having taken such 
insurance coverage. CONTRACTOR shall also inform the EMPLOYER at least 60(Sixty) days 
in advance regarding the expiry cancellation and/or changes in any of such documents and 
ensure revalidation/renewal etc., as may be necessary well in time. 

 
Statutory clearances, if any, in respect of foreign supply required for the purpose of 
replacement of equipment lost in transit and/or during erection, shall be made available by the 
EMPLOYER. CONTRACTOR shall, however, be responsible for obtaining requisite licenses, 
port clearances and other formalities relating to such import. The risks that are to be covered 
under the insurance shall include, but not be limited to the loss or damage in handling, transit, 
theft, pilferage, riot, civil commotion, weather conditions, accidents of all kinds, fire, war risk 
(during ocean transportation only) etc. The scope of such insurance shall cover the entire 
value of supplies of equipments, plants and materials to be imported from time to time. 
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All costs on account of insurance liabilities covered under CONTRACT will be to 
CONTRACTOR's account and will be included in VALUE OF CONTRACT. However, the 
EMPLOYER may from time to time, during the currency of the CONTRACT, ask the 
CONTRACTOR in writing to limit the insurance coverage risk and in such a case, the parties to 
the CONTRACT will agree for a mutual settlement, for reduction in VALUE OF CONTRACT to 
the extent of reduced premium amounts.  
 
CONTRACTOR as far as possible shall cover insurance with Indian Insurance Companies, 
including marine Insurance during ocean transportation. 

 
i)  EMPLOYEES STATE INSURANCE ACT: 

 
The CONTRACTOR agrees to and does hereby accept full and exclusive liability for 
the compliance with all obligations imposed by the Employee State Insurance Act 1948 
and the CONTRACTOR further agrees to defend, indemnify and hold EMPLOYER 
harmless for any liability or penalty which may be imposed by the Central, State or 
Local authority by reason of any asserted violation by CONTRACTOR or SUB-
CONTRACTOR of the Employees' State Insurance Act, 1948, and also from all claims, 
suits or proceeding that may be brought against the EMPLOYER arising under, 
growing out of or by reasons of the work provided for by this CONTRACTOR, by third 
parties or by Central or State Government authority or any political sub- division 
thereof. 

 
The CONTRACTOR agrees to fill in with the Employee's State Insurance Corporation, 
the Declaration Forms, and all forms which may be required in respect of the 
CONTRACTOR's or SUB- CONTRACTOR's employees, who are employed in the 
WORK provided for or those covered by ESI from time to time under the Agreement. 
The CONTRACTOR shall deduct and secure the agreement of the SUB- 
CONTRACTOR to deduct the employee's contribution as per the first schedule of the 
Employee's State Insurance Act from wages and affix the Employees Contribution 
Card at wages payment intervals. The CONTRACTOR shall remit and secure the 
agreement of SUB-CONTRACTOR to remit to the State Bank of India, Employee's 
State Insurance Corporation Account, the Employee's contribution as required by the 
Act. The CONTRACTOR agrees to maintain all cards and Records as required under 
the Act in respect of employees and payments and the CONTRACTOR shall secure 
the agreement of the SUBCONTRACTOR to maintain such records. Any expenses 
incurred for the contributions, making contributions or maintaining records shall be to 
the CONTRACTOR's or SUB-CONTRACTOR's account. 

 
The EMPLOYER shall retain such sum as may be necessary from the total VALUE OF 
CONTRACT until the CONTRACTOR shall furnish satisfactory proof that all 
contributions as required by the Employees State Insurance Act, 1948, have been 
paid. This will be pending on the CONTRACTOR when the ESI Act is extended to the 
place of work. 

 
ii)  WORKMEN COMPENSATION AND EMPLOYER'S LIABILITY INSURANCE: 

Insurance shall be effected for all the CONTRACTOR's employees engaged in the 
performance of this CONTRACT. If any of the work is sublet, the CONTRACTOR shall 
require the SUB-CONTRACTOR to provide workman's Compensation and employer's 
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liability insurance for the later's employees if such employees are not covered under 
the CONTRACTOR's Insurance. 

 
iii)  ACCIDENT OR INJURY TO WORKMEN: 

The EMPLOYER shall not be liable for or in respect of any damages or compensation 
payable at law in respect or in consequence of any accident or injury to any workman 
or other person in the Employment of the CONTRACTOR or any SUB-CONTRACTOR 
save and except an accident or injury resulting from any act or default of the 
EMPLOYER, his agents or servants and the CONTRACTOR shall indemnify and keep 
indemnified the EMPLOYER against all such damages and compensation (save and 
except and aforesaid) and against all claims, demands, proceeding, costs, charges 
and expenses, whatsoever in respect or in relation thereto. 

 
iv)  TRANSIT INSURANCE 

In respect of all items to be transported by the CONTRACTOR to the SITE of WORK, 
the cost of transit insurance should be borne by the CONTRACTOR and the quoted 
price shall be inclusive of this cost. 

 
v)  COMPREHENSIVE AUTOMOBILE INSURANCE 

This insurance shall be in such a form as to protect the Contractor against all claims 
for injuries, disability, disease and death to members of public including EMPLOYER’s 
men and damage to the property of others arising from the use of motor vehicles 
during on or off the `site’ operations, irrespective of the Employer ship of such 
vehicles. 
 

vi)  COMPREHENSIVE GENERAL LIABILITY INSURANCE 
a)  This insurance shall protect the Contractor against all claims arising from 

injuries, disabilities, disease or death of member of public or damage to 
property of others due to any act or omission on the part of the Contractor, his 
agents, his employees, his representatives and Sub-Contractor’s or from riots, 
strikes and civil commotion. 

 
b)  Contractor shall take suitable Group Personal Accident Insurance Cover for 

taking care of injury, damage or any other risks in respect of his Engineers and 
other Supervisory staff who are not covered under Employees State Insurance 
Act. 

 
c)  The policy shall cover third party liability. The third party (liability shall cover 

the loss/ disablement of human life (person not belonging to the Contractor) 
and also cover the risk of damage to others materials/ equipment/ properties 
during construction, erection and commissioning at site. The value of third 
party liability for compensation for loss of human life or partial/full disablement 
shall be of required statutory value but not less than Rs. 2 lakhs per death, Rs. 
1.5 lakhs per full disablement and Rs. 1 lakh per partial disablement and shall 
nevertheless cover such compensation as may be awarded by Court by Law 
in India and cover for damage to others equipment/ property as approved by 
the Purchaser. However, third party risk shall be maximum up to Rs. 10(ten) 
lakhs to death. 
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d)  The Contractor shall also arrange suitable insurance to cover damage, loss, 
accidents, risks etc., in respect of all his plant, equipments and machinery, 
erection tools & tackles and all other temporary attachments brought by him at 
site to execute the work. 

 
e)  The Contractor shall take out insurance policy in the joint name of 

EMPLOYER and Contractor from one or more nationalized insurance 
company from any branch office at Project site. 

 
f)  Any such insurance requirements as are hereby established as the minimum 

policies and coverages which Contractor must secure and keep in force must 
be complied with, Contractor shall at all times be free to obtain additional or 
increased coverages at Contractor’s sole expenses. 

 
vii)  ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS OR BY 

EMPLOYER: 
CONTRACTOR shall also carry and maintain any and all other insurance(s) which he 
may be required under any law or regulation from time to time without any extra cost to 
EMPLOYER. He shall also carry and maintain any other insurance which may be 
required by the EMPLOYER. 

 
102  Damage to Property or to any Person or any Third Party 
 
102.1  i)  CONTRACTOR shall be responsible for making good to the satisfaction of the  

EMPLOYER any loss or any damage to structures and properties belonging to the 
EMPLOYER or being executed or procured or being procured by the EMPLOYER or of 
other agencies within in the premises of all the work of the EMPLOYER, if such loss or 
damage is due to fault and/or the negligence or willful acts or omission of the 
CONTRACTOR, his employees, agents, representatives or SUB-CONTRACTOR. 
 

ii)  The CONTRACTOR shall take sufficient care in moving his plants, equipments and 
materials from one place to another so that they do not cause any damage to any 
person or to the property of the EMPLOYER or any third party including overhead and 
underground cables and in the event of any damage resulting to the property of the 
EMPLOYER or of a third party during the movement of the aforesaid plant, equipment 
or materials the cost of such damages including eventual loss of production, operation 
or services in any plant or establishment as estimated by the EMPLOYER or 
ascertained or demanded by the third party shall be borne by the CONTRACTOR. 
Third party liability risk shall be Rupees One lakh for single accident and limited to 
Rupees Ten lakhs. 

 
iii)  The CONTRACTOR shall indemnify and keep the EMPLOYER harmless of all claims 

for damages to property other than EMPLOYER's property arising under or by reason 
of this agreement, if such claims result from the fault and/or negligence or willful acts 
or omission of the CONTRACTOR, his employees, agents, representative of SUB-
CONTRACTOR. 

 
SECTION-VIII Labour Laws 

 
103  Labour laws: 
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103.1  i)  No labour below the age of 18 (eighteen) years shall be employed on the WORK. 
 

ii)  The CONTRACTOR shall not pay less than what is provided under law to labourers 
engaged by him on the WORK. 

 
iii)  The CONTRACTOR shall at his expense comply with all labour laws and keep the 

EMPLOYER indemnified in respect thereof. 
 

iv)  The CONTRACTOR shall pay equal wages for men and women in accordance with 
applicable labour laws. 

 
v)  If the CONTRACTOR is covered under the Contract labour (Regulation and Abolition) 

Act, he shall obtain a license from licensing authority (i.e. office of the labour 
commissioner) by payment of necessary prescribed fee and the deposit, if any, before 
starting the WORK under the CONTRACT. Such fee/deposit shall be borne by the 
CONTRACTOR. 

vi)  The CONTRACTOR shall employ labour in sufficient numbers either directly or 
through SUB- CONTRACTOR's to maintain the required rate of progress and of quality 
to ensure workmanship of the degree specified in the CONTRACT and to the 
satisfaction of the ENGINEER-IN-CHARGE. 

 
vii)  The CONTRACTOR shall furnish to the ENGINEER-INCHARGE the distribution return 

of the number and description, by trades of the work people employed on the works. 
The CONTRACTOR shall also submit on the 4th and 19th of every month to the 
ENGINEER-IN-CHARGE a true statement showing in respect of the second half of the 
preceding month and the first half of the current month (1) the accidents that occurred 
during the said fortnight showing the circumstances under which they happened and 
the extent of damage and injury caused by them and (2) the number of female workers 
who have been allowed Maternity Benefit as provided in the Maternity Benefit Act 1961 
on Rules made there under and the amount paid to them. 

 
viii)  The CONTRACTOR shall comply with the provisions of the payment of Wage Act 

1936, Employee Provident Fund Act 1952, Minimum Wages Act 1948. Employers 
Liability Act 1938. Workmen's Compensation Act 1923, Industrial Disputes Act 1947, 
the Maternity Benefit Act 1961 and Contract Labour Regulation and Abolition Act 1970, 
Employment of Children Act 1938 or any modifications thereof or any other law relating 
thereto and rules made there under from time to time. 

  
ix)  The ENGINEER-IN-CHARGE shall on a report having been made by an Inspecting 

Officer as defined in Contract Labour (Regulation and Abolition) Act 1970 have the 
power to deduct from the money due to the CONTRACTOR any sum required or 
estimated to be required for making good the loss suffered by a worker or workers by 
reason of non- fulfillment of the Conditions of the Contract for the benefit of workers, 
non-payment of wages or of deductions made from his or their wages which are not 
justified by the terms of the Contract or non-observance of the said regulations. 

 
x)  The CONTRACTOR shall indemnify the EMPLOYER against any payments to be 

made under and for the observance of the provisions of the aforesaid Acts without 
prejudice to his right to obtain indemnity from his SUB-CONTRACTOR's. In the event 
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of the CONTRACTOR committing a default or breach of any of the provisions of the 
aforesaid Acts as amended from time to time, of furnishing any information or 
submitting or filling and Form/ Register/ Slip under the provisions of these Acts which 
is materially incorrect then on the report of the inspecting Officers, the CONTRACTOR 
shall without prejudice to any other liability pay to the EMPLOYER a sum not 
exceeding Rs.50.00 as Liquidated Damages for every default, breach or furnishing, 
making, submitting, filling materially incorrect statement as may be fixed by the 
ENGINEER-IN- CHARGE and in the event of the CONTRACTOR's default continuing 
in this respect, the Liquidated Damages may be enhanced to Rs.50.00 per day for 
each day of default subject to a maximum of one percent of the estimated cost of the 
WORK put to tender. The ENGINEER-IN-CHARGE shall deduct such amount from 
bills or Contract Performance Security of the CONTRACTOR and credit the same to 
the Welfare Fund constitute under these acts. The decision of the ENGINEER-IN-
CHARGE in this respect shall be final and binding. 

 
104  Implementation of apprentices act, 1961: 
 
104.1  The CONTRACTOR shall comply with the provisions of the Apprentices Act, 1961 and the 

Rules and Orders issued there under from time to time. If he fails to do so, his failure will be a 
breach of the CONTRACT and the ENGINEER-IN-CHARGE may, at his discretion, cancel the 
CONTRACT. The CONTRACTOR shall also be liable for any pecuniary liability arising on 
account of any violation by him of the provisions, of the Act. 

 
105  Contractor to indemnify the employer: 
 
105.1  i)  The CONTRACTOR shall indemnify the EMPLOYER and every member, office  

and employee of the EMPLOYER, also the ENGINEER-IN-CHARGE and his staff 
against all actions, proceedings, claims, demands, costs and expenses whatsoever 
arising out of or in connection with the matters referred to in Clause 102.0 and 
elsewhere and all actions, proceedings, claims, demands, costs and expenses which 
may be made against the EMPLOYER for or in respect of or arising out of any failure 
by the CONTRACTOR in the performance of his obligations under the CONTRACT 
DOCUMENT. The EMPLOYER shall not be liable for or in respect of or arising out of 
any failure by the CONTRACTOR in the performance of his obligations under the 
CONTRACT DOCUMENT. The EMPLOYER shall not be liable for or in respect of any 
demand or compensation payable by law in respect or in consequence of any accident 
or injury to any workmen or other person. In the employment of the CONTRACTOR or 
his SUB-CONTRACTOR the CONTRACTOR shall indemnify and keep indemnified the 
EMPLOYER against all such damages and compensations and against all claims, 
damages, proceedings, costs, charges and expenses whatsoever in respect thereof or 
in relation thereto. 

 
ii)  PAYMENT OF CLAIMS AND DAMAGES: 

Should the EMPLOYER have to pay any money in respect of such claims or demands 
as aforesaid the amount so paid and the costs incurred by the EMPLOYER shall be 
charged to and paid by the CONTRACTOR and the CONTRACTOR shall not be at 
liberty to dispute or question the right of the EMPLOYER to make such payments 
notwithstanding the same, may have been made without the consent or authority or in 
law or otherwise to the contrary. 
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iii)  In every case in which by virtue of the provisions of Section 12, Sub-section (i) of 
workmen's compensation Act, 1923 or other applicable provision of Workmen 
Compensation Act or any other Act, the EMPLOYER is obliged to pay compensation to 
a workman employed by the CONTRACTOR in execution of the WORK, the 
EMPLOYER will recover from the CONTRACTOR the amount of the compensation so 
paid, and without prejudice to the rights of EMPLOYER under Section 12, Sub- section 
(2) of the said act, EMPLOYER shall be at liberty to recover such amount or any part 
thereof by deducting it from the Contract Performance Security or from any sum due to 
the CONTRACTOR whether under this CONTRACT or otherwise. The EMPLOYER 
shall not be bound to contest any claim made under Section 12, Sub-section (i) of the 
said act, except on the written request of the CONTRACTOR and upon his giving to 
the EMPLOYER full security for all costs for which the EMPLOYER might become 
liable in consequence of contesting such claim. 

 
106  Health and sanitary arrangements for workers: 
 
106.1  In respect of all labour directly or indirectly employed in the WORKS for the performance of the 

CONTRACTOR's part of this agreement, the CONTRACTOR shall comply with or cause to be 
complied with all the rules and regulations of the local sanitary and other authorities or as 
framed by the EMPLOYER from time to time for the protection of health and sanitary 
arrangements for all workers. 

 
106.2  The CONTRACTOR shall provide in the labour colony all amenities such as electricity, water 

and other sanitary and health arrangements. The CONTRACTOR shall also provide necessary 
surface transportation to the place of work and back to the colony for their personnel 
accommodated in the labour colony. 

 
SECTION-IX Applicable Laws and Settlement of Disputes 

 
107  Arbitration:  
 
107.1  Unless otherwise specified, the matters where decision of the Engineer-in-Charge is deemed 

to be final and binding as provided in the Agreement and the issues/disputes which cannot be 
mutually resolved within a reasonable time, all disputes shall be referred to arbitration by Sole 
Arbitrator. 

 
The Employer [Maharashtra Natural Gas Limited] shall suggest a panel of three independent 
and distinguished persons to the bidder/contractor/supplier/buyer (as the case may be) to 
select any one among them to act as the Sole Arbitrator. 

 
In the event of failure of the other parties to select the Sole Arbitrator within 30 days from the 
receipt of the communication suggesting the panel of arbitrators, the right of selection of the 
sole arbitrator by the other party shall stand forfeited and the EMPLOYER (MNGL) shall have 
discretion to proceed with the appointment of the Sole Arbitrator. The decision of Employer on 
the appointment of the sole arbitrator shall be final and binding on the parties. 

 
The award of sole arbitrator shall be final and binding on the parties and unless 
directed/awarded otherwise by the sole arbitrator, the cost of arbitration proceedings shall be 
shared equally by the parties. The Arbitration proceedings shall be in English language and 
venue shall be Pune in Maharashtra, India. 
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Subject to the above, the provisions of (Indian) Arbitration & Conciliation ACT 1996 and the 
Rules framed there under shall be applicable. All matters relating to this contract are subject to 
the exclusive jurisdiction of the court situated at Pune. 

 
Bidders/suppliers/contractors may please note that the Arbitration & Conciliation Act 1996 was 
enacted by the Indian Parliament and is based on United Nations Commission on International 
Trade Law (UNCITRAL model law), which were prepared after extensive consultation with 
Arbitral Institutions and centers of International Commercial Arbitration. The United Nations 
General Assembly vide resolution 31/98 adopted the UNCITRAL Arbitration rules on 15 
December 1976. 

 
108  Jurisdiction:  

The CONTRACT shall be governed by and constructed according to the laws in force in INDIA. 
The CONTRACTOR hereby submits to the jurisdiction of the Courts situated at Pune, 
MAHARASHTRA STATE for the purposes of disputes, actions and proceedings arising out of 
the CONTRACT, the courts at Pune, MAHARASHTRA STATE only will have the jurisdiction to 
hear and decide such disputed, actions and proceedings. 

 
SECTION-X Safety Codes 

 
109  General:  
 
109.1  CONTRACTOR shall adhere to safe construction practice and guard against hazardous and 

unsafe working conditions and shall comply with EMPLOYER's safety rules as set forth herein. 
Prior to start of construction, CONTRACTOR will be furnished copies of EMPLOYER's "Safety 
Code" for information and guidance, if it has been prepared. 

 
110  Safety regulations:  
 
110.1  i)  In respect of all labour, directly employed in the WORK for the performance of  

CONTRACTOR's part of this agreement, the CONTRACTOR shall at his own expense 
arrange for all the safety provisions as per safety codes of C.P.W.D., Indian Standards 
Institution. The Electricity Act, The Mines Act and such other acts as applicable. 

 
ii)  The CONTRACTOR shall observe and abide by all fire and safety regulations of the 

EMPLOYER. Before starting construction work CONTRACTOR shall consult with 
EMPLOYER's safety Engineers or ENGINEER- IN-CHARGE and must make good to 
the satisfaction of the EMPLOYER any loss or damage due to fire to any portion of the 
work done or to be done under this agreement or to any of the EMPLOYER's existing 
property. 

 
111  First aid and industrial injuries: 
 
111.0  i)  CONTRACTOR shall maintain first aid facilities for its employees and those of its  

SUB-CONTRACTOR. 
 

ii)  CONTRACTOR shall make outside arrangements for ambulance service and for the 
treatment of industrial injuries. Names of those providing these services shall be 
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furnished to EMPLOYER prior to start of construction and their telephone numbers 
shall be prominently posted in CONTRACTOR's field office. 

 
iii)  All critical industrial injuries shall be reported promptly to EMPLOYER, and a copy of 

CONTRACTOR's report covering each personal injury requiring the attention of a 
physician shall be furnished to the EMPLOYER. 

 
112  General rules:  
112.1  Smoking within the premises of City Gas Station is strictly prohibited. Violators of the no 

smoking rules shall be discharged immediately. 
 
113  Contractor's barricades:  
 
113.0  i)  CONTRACTOR shall erect and maintain barricades required in connection with his 

operation to guard or protect: - 
a)  Excavations 
b)  Hoisting Areas. 
c)  Areas adjudged hazardous by CONTRACTOR's or EMPLOYER's inspectors. 
d)  EMPLOYER's existing property subject to damage by CONTRACTOR's 

Operations. 
e)  Rail Road unloading spots. 

 
ii)  CONTRACTOR's employees and those of his SUBCONTRACTOR's shall become 

acquainted with EMPLOYER's barricading practice and shall respect the provisions 
thereof. 

 
iii)  Barricades and hazardous areas adjacent to, but not located in normal routes of travel 

shall be marked by red flasher lanterns at nights. 
 
114  Scaffolding:  
 
114.1  i)  Suitable scaffolding should be provided for workmen for all works that cannot  

safely be done from the ground or from solid construction except such short period 
work as can be done safely from ladders. When a ladder is used an extra Mazdoor 
shall be engaged for holding the ladder and if the ladder is used for carrying material 
as well, suitable footholds and handholds shall be provided on the ladder and the 
ladder shall be given an inclination not steeper than 1 in 4 (1 horizontal and 4 vertical). 

 
ii)  Scaffolding or staging more than 4 meters above the ground or floor, swing suspended 

from an overhead support or erected with stationary support shall have a guard rail 
properly attached, bolted, braced and otherwise retarded at least one-meter-high 
above the floor or platform of such scaffolding or staging and extending along the 
entire length of the outside and ends thereof with only such openings as may be 
necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure. 

 
iii)  Working platform, gangway and stairway should be so constructed that they should not 

sag unduly or unequally and if the height of platform of the gangway or the stairway is 
more than 4 meters above the ground level or floor level, they should be closely 
boarded, should have adequate width and should be suitably fastened as in ii) above. 
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iv)  Every opening in the floor of a building or in a working platform shall be provided with 

suitable means to prevent the fall of persons or materials by providing suitable fencing 
of railing whose minimum heights shall be 1 meter. 

v)  Safe-means of access shall be provided to all working platforms and other working 
places, every ladder shall be securely fixed. No portable single ladder shall be over 9 
meters in length while the width between side rails in rung ladder shall in no case be 
less than 30 cm for ladder up to and including 3 meters in length. For longer ladder this 
width should be increased 5mm for each additional foot of length. Uniform steps 
spacing shall not exceed 30 cms. Adequate precautions shall be taken to prevent 
danger from electrical equipment. No materials on any of the sites or work shall be so 
stacked or placed to cause danger or inconvenience to any person or public. The 
CONTRACTOR shall also provide all necessary fencing and lights to protect the 
workers and staff from accidents, and shall be bound to bear the expenses of defense 
of every suit, action or other proceeding of law that may be brought by any person for 
injury sustained owing to neglect of the above precautions and pay any damages and 
costs which may be awarded in any such suit or action or proceeding to any such 
person or which may with the consent of the CONTRACTOR be paid to compromise 
any claim by any such person. 

 
115  Excavation and trenching:  
 
115.1  All trenches 1.2 meters or more in depth shall at all times be supplied with at least one ladder 

for each 50 meters length or fraction thereof. 
 

Ladder shall be extended from bottom of the trenches to at least 1 meter above the surface of 
the ground. The sides of the trenches which are 1.5M in depth shall be stepped back to give 
suitable slope or securely held by timber bracing, so as to avoid the danger of sides to 
collapse. The excavated materials shall not be placed within 1.5 meters of the edge of the 
trench or half of the trench width whichever is more. Cutting shall be done from top to bottom. 
Under no circumstances undermining or under-cutting shall be done. 

 
116  Demolition/general safety:  
 
116.1  i)  Before any demolition work is commenced and also during the progress of the  

demolition work 
a)  All roads and open areas adjacent to the work site shall either be closed or 

suitably protected. 
b)  No electric cable or apparatus which is liable to be a source of danger shall 

remain electrically charged. 
c)  All practical steps shall be taken to prevent danger to persons employed from 

risk of fire or explosion or flooding. No floor, roof or other part of the building 
shall be so overloaded with debris or materials as to render it unsafe. 

 
ii)  All necessary personal safety equipment as considered adequate by the ENGINEER-

IN-CHARGE should be kept available for the use of the persons employed on the SITE 
and maintained in condition suitable for immediate use, and the CONTRACTOR shall 
take adequate steps to ensure proper use of equipment by those concerned. 
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a)  Workers employed on mixing asphaltic materials, cement and lime mortars 
shall be provided with protective footwear and protective gloves. 

b)  Those engaged in white washing and mixing or stacking or cement bags or 
any material which are injurious to the eyes be provided with protective 
goggles. 

c)  Those engaged in welding and cutting works shall be provided with protective 
face & eye shield, hand gloves, etc. 

d)  Stone breakers shall be provided with protective goggles and protective 
clothing and seated at sufficiently safe intervals. 

e)  When workers are employed in sewers and manholes, which are in use, the 
CONTRACTOR shall ensure that the manhole covers are opened and are 
ventilated at least for an hour before the workers are allowed to get into the 
manholes, and the manholes so opened shall be cordoned off with suitable 
railing and provided with warning signals or board to prevent accident to the 
public. 

f)  The CONTRACTOR shall not employ men below the age of 18 years and 
women on the work of painting with products containing lead in any form. 
Wherever men above the age of 18 years are employed on the work of lead 
painting, the following precautions should be taken. 
1)  No paint containing lead or lead product shall be used except in the 

form of paste or readymade paint. 
2)  Suitable face masks should be supplied for use by the workers when 

paint is applied in the form of spray or a surface having lead paint dry 
rubbed and scrapped. 

3)  Overalls shall be supplied by the CONTRACTOR to the workmen and 
adequate facilities shall be provided to enable the working painters to 
wash them during and on cessation of work. 

 
iii)  When the work is done near any place where there is risk of drowning, all necessary 

safety equipment should be provided and kept ready for use and all necessary steps 
taken for prompt rescue of any person in danger and adequate provision should be 
made for prompt first aid treatment of all injuries likely to be sustained during the 
course of the work. 

 
iv)  Use of hoisting machines and tackles including their attachments, anchorage and 

supports shall conform to the following standards or conditions: 
a)  These shall be of good mechanical construction, sound materials and 

adequate strength and free from patent defect and shall be kept in good 
working order. 

b)  Every rope used in hoisting or lowering materials or as means of suspension 
shall be of durable quality and adequate strength and free from patent defects. 

c)  Every crane driver or hoisting appliance operator shall be properly qualified 
and no person under the age of 21 years should be in charge of any hoisting 
machine including any scaffolding, winch or give signals to the operator. 

d)  In case of every hoisting machine and of every chain ring hook, shackle, 
swivel, and pulley block used in hoisting or lowering or as means of 
suspension, the safe working load shall be ascertained by adequate means. 
Every hoisting machine and all gears referred to above shall be plainly marked 
with the safe working load of the conditions under which it is applicable and 
the same shall be clearly indicated. No part of any machine or any gear 
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referred to above in this paragraph shall be loaded beyond safe working load 
except for the purpose of testing. 

e)  In case of departmental machine, the safe working load shall be notified by the 
ENGINEER- IN-CHARGE. As regards CONTRACTOR's machines, the 
CONTRACTOR shall notify the safe working load of the machine to the 
ENGINEER-IN-CHARGE whenever he brings any machinery to SITE of 
WORK and get it verified by the Engineer concerned. 

 
v)  Motors, gears, transmission lines, electric wiring and other dangerous parts of hoisting 

appliances should be provided with efficient safeguards. Hoisting appliances should be 
provided with such means as to reduce to minimum the accidental descent of the load, 
adequate precautions should be taken to reduce the minimum risk of any part or parts 
of a suspended load becoming accidentally displaced. When workers are employed on 
electrical installations which are already energized, insulating mats, wearing apparel, 
such as gloves, sleeves, and boots as may be necessary should be provided. The 
workers shall not wear any rings, watches and carry keys or other materials which are 
good conductors of electricity. 

 
vi)  All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe conditions and no scaffolds, ladder or equipment shall be altered or 
removed while it is in use. Adequate washing facilities should be provided at or near 
places of work. 

 
vii)  These safety provisions should be brought to the notice of all concerned by displaying 

on a notice board at a prominent place at the work-spot. The person responsible for 
compliance of the safety code shall be named therein by the CONTRACTOR. 

 
viii)  To ensure effective enforcement of the rules and regulations relating to safety 

precautions, the arrangements made by the CONTRACTOR shall be open to 
inspection by the Welfare Officer, ENGINEER-IN- CHARGE or safety Engineer of the 
Administration or their representatives. 

 
ix)  Notwithstanding the above clauses there is nothing in these to exempt the 

CONTRACTOR for the operations of any other Act or rules in force in the Republic of 
India. The work throughout including any temporary works shall be carried out in such 
a manner as not to interfere in any way whatsoever with the traffic on any roads or 
footpath at the site or in the vicinity thereto or any existing works whether the property 
of the Administration or of a third party. 

 
In addition to the above, the CONTRACTOR shall abide by the safety code provision 
as per C.P.W.D. Safety code and Indian Standard Safety Code from time to time. 

 
117  Care in handling inflammable gas: 
 
117.1  The CONTRACTOR has to ensure all precautionary measures and exercise utmost care in 

handling the inflammable gas cylinder/inflammable liquids/paints etc. as required under the law 
and/or as advised by the fire Authorities of the EMPLOYER 

 
118  Temporary combustible structures: 
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118.1  Temporary combustible structures will not be built near or around work site. 
 
119  Precautions against fire:  
 
119.1  The CONTRACTOR will have to provide Fire Extinguishers, Fire Buckets and drums at 

worksite as recommended by ENGINEER-IN-CHARGE. They will have to ensure all 
precautionary measures and exercise utmost care in handling the inflammable gas cylinders/ 
inflammable liquid/ paints etc. as advised by ENGINEER-IN-CHARGE. Temporary combustible 
structures will not be built near or around the work-site. 

 
120  Explosives:  
 
120.1  Explosives shall not be stored or used on the WORK or on the SITE by the CONTRACTOR 

without the permission of the ENGINEER-IN-CHARGE in writing and then only in the manner 
and to the extent to which such permission is given. When explosives are required for the 
WORK they will be stored in a special magazine to be provided at the cost of the 
CONTRACTOR in accordance with the Explosives Rules. The CONTRACTOR shall obtain the 
necessary license for the storage and the use of explosives and all operations in which or for 
which explosives are employed shall be at sole risk and responsibility of the CONTRACTOR 
and the CONTRACTOR shall indemnify the EMPLOYER against any loss or damage resulting 
directly or indirectly there from. 

 
121  Mines act:  
 
121.1  SAFETY CODE: The CONTRACTOR shall at his own expense arrange for the safety 

provisions as required by the ENGINEER-IN-CHARGE in respect of all labour directly 
employed for performance of the WORKS and shall provide all facilities in connection 
therewith. In case the CONTRACTOR fails to make arrangements and provides necessary 
facilities as aforesaid, the ENGINEER-IN- CHARGE shall be entitled to do so and recover the 
costs thereof from the CONTRACTOR. 

 
121.2  Failure to comply with Safety Code or the provisions relating to report on accidents and to 

grant of maternity benefits to female workers shall make the CONTRACTOR liable to pay 
Company Liquidated Damages an amount not exceeding Rs.50/- for each default or materially 
incorrect statement. The decision of the ENGINEER-IN-CHARGE in such matters based on 
reports from the Inspecting Officer or from representatives of ENGINEER-IN-CHARGE shall be 
final and binding and deductions for recovery of such Liquidated Damages may be made from 
any amount payable to the CONTRACTOR from all the provisions of the Mines Act, 1952 or 
any statutory modifications or re-enactment thereof the time being in force and any Rules and 
Regulations made there under in respect of all the persons employed by him under this 
CONTRACT and shall indemnify the EMPLOYER from and against any claim under the Mines 
Act or the rules and regulations framed there under by or on behalf of any persons employed 
by him or otherwise. 

 
122  Preservation of place:  
 
122.1  The CONTRACTOR shall take requisite precautions and use his best endeavours to prevent 

any riotous or unlawful behaviour by or amongst his worker and others employed or the works 
and for the preservation of peace and protection of the inhabitants and security of property in 
the neighborhood of the WORK. In the event of the EMPLOYER requiring the maintenance of 
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a Special Police Force at or in the vicinity of the site during the tenure of works, the expenses 
thereof shall be borne by the CONTRACTOR and if paid by the EMPLOYER shall be 
recoverable from the CONTRACTOR. 

 
123  Outbreak of infectious diseases: 
 
123.1  The CONTRACTOR shall remove from his camp such labour and their facilities who refuse 

protective inoculation and vaccination when called upon to do so by the ENGINEER-IN-
CHARGE's representative. Should Cholera, Plague or other infectious diseases break out the 
CONTRACTOR shall burn the huts, beddings, clothes and other belongings or used by the 
infected parties and promptly erect new huts on healthy sites as required by the ENGINEER-
IN-CHARGE failing which within the time specified in the Engineer's requisition, the work may 
be done by the EMPLOYER and the cost thereof recovered from the CONTRACTOR. 

 
124  Use of intoxicants: 
 
124.1  The unauthorized sale of spirits or other intoxicants, beverages upon the work in any of the 

buildings, encampments or tenements owned, occupied by or within the control of the 
CONTRACTOR or any of his employee is forbidden and the CONTRACTOR shall exercise his 
influence and authority to the utmost extent to secure strict compliance with this condition. 

 
In addition to the above, the CONTRACTOR shall abide by the safety code provision as per 
C.P.W.D. safety code and Indian Standard Code framed from time to time. 

 
 
 
 
 

Annexure-I to GCC 
 

PROFORMA OF INDEMNITY BOND FOR SUPPLY OF MATERIALS BY EMPLOYER 
(To be executed on non-judicial stamped paper of appropriate value) 

 
WHEREAS MAHARASHTRA NATURAL GAS LIMITED (hereinafter referred to as MNGL ) which 
expression shall unless repugnant to the context includes their legal representatives, successors and 
assigns having their registered office at Pune has entered into a CONTRACT with 
______________________ (hereinafter referred to as the CONTRACTOR which expression shall 
unless repugnant to the context include their legal representatives, successors and assigns) for 
____________________on the terms and conditions as set out, inter-alia, in the CONTRACT 
No.................       Dated............. and various documents forming part thereof hereinafter collectively 
referred to as the "CONTRACT" which expression shall include all amendments, modifications and/or 
variations thereto. 
 
AND WHEREAS 
 
i)  MNGL has agreed to supply to the CONTRACTOR, equipment, plants and materials (finished, 

semi-finished and raw)for the purpose of EXECUTION of the said CONTRACT by the 
CONTRACTOR (the equipment, plants and materials to be supplied by MNGL to the 
CONTRACTOR, hereinafter for the sake of brevity referred to as the "said materials") and 
pending execution by the CONTRACTOR of the CONTRACT incorporating the said materials, 
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the said materials shall be under the custody and charge of the CONTRACTOR and shall be 
kept, stored, altered, worked upon and/or fabricated at the sole risk and expense of the 
CONTRACTOR. 

ii)  As a pre-condition to the supply of the said materials by MNGL to the CONTRACTOR, MNGL 
has required the CONTRACTOR to furnish to MNGL an Indemnity Bond in the manner and 
upon terms and conditions hereinafter indicated. 
NOW, THEREFORE, in consideration of the premises aforesaid the CONTRACTOR hereby 
irrevocably and unconditionally undertakes to indemnify and keep indemnified MNGL from and 
against all loss, damage and destruction (inclusive but not limited to any or all loss or damage 
or destruction to or of the said materials or any item or part thereof by theft, pilferage, fire, 
flood, storm, tempest, lightning, explosion, storage, chemical or physical action or reaction, 
binding, warping, exposure, rusting, faulty workmanship, faulty fabrication, or faulty method or 
technique of fabrication, strike, riot, civil commotion, or other act or omission or commission 
whatsoever within or beyond the control of the CONTRACTOR, misuse and misappropriation 
(inclusive but not limited to the misuse or misappropriation by the CONTRACTOR and the 
Contractor's servants and/or agents) whatsoever to, or of in the said materials or any part of 
them thereof from the date that the same or relative part of item thereof was supplied to the 
CONTRACTOR up to and until the date of return to MNGL of the said materials or relative part 
of item thereof or completed fabricated works(s) incorporating the said material and undertake 
to pay to MNGL forthwith on demand in writing without protest or demur the value as specified 
by MNGL of the said material or item or part thereof, lost, damaged, destroyed, misused and/or 
misappropriated, as the case may be or, together with MNGL 'S costs and expenses (inclusive 
of but not limited to handling, transportation, cartage, insurance, freight, packing and inspection 
costs/or expenses up to) and aggregate limit of 
Rs._________________________________________________ (Rupees 
________________________________________________________________ 

_________________________________). 
AND THE CONTRACTOR hereby agrees with MNGL that: 
 
i)  This Indemnity/Undertaking shall be a continuing Indemnity/ Undertaking and shall remain 

valid and irrevocable for all claims of MNGL arising hereunder up to and until the midnight of 
________________. However, if the CONTRACT for which this Indemnity/Undertaking is given 
is not completed by this date, the CONTRACTOR hereby agrees to extend the 
Indemnity/Undertaking till such time as is required to fulfill the CONTRACT. 

 
ii)  This Indemnity/Undertaking shall not be determined by any change in constitution or upon 

insolvency of the CONTRACTOR but shall be in all respects and for all purposes be binding 
and operative until payment of all moneys payable to MNGL in terms of hereof. 

 
iii)  The mere statement of allegation made by or on behalf of MNGL in any notice or demand or 

other writing addressed to the CONTRACTOR as to any of the said material or item or part 
thereof having been lost , damaged, destroyed, misused or misappropriated while in the 
custody of the CONTRACTOR and/or prior to completion of the completed fabricated work(s) 
and delivery to job site thereof incorporating the said materials shall be conclusive of the 
factum of the said material or item or part thereof having been supplied to the CONTRACTOR 
and/or the loss, damage, destruction, misuse or misappropriation thereof, as the case may be, 
while in the custody of the CONTRACTOR and/or prior to the completion of the completed 
fabricated work(s) and delivery to job site thereof incorporating the said materials without 
necessity on the part of MNGL to produce any documentary proof or other evidence 
whatsoever in support of this. 
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iv)  The amount stated in any notice of demand addressed by MNGL to the CONTRACTOR as to 

the value of such said materials lost, damaged, destroyed, misused or misappropriated, 
inclusive relative to the costs and expenses incurred by MNGL in connection therewith shall be 
conclusive of the value of such said materials and the said cost and expenses as also of the 
amount liable to be paid to MNGL to produce any voucher, bill or other documentation or 
evidence whatsoever in support thereof and such amount shall be paid without any demur and 
on demand and no dispute shall be raised concerning the same. 

 
The undersigned has full power to execute this Indemnity Bond on behalf of the CONTRACTOR under 
the Power of Attorney dated______. 
 
 
 

(SIGNED BY COMPETENT AUTHORITY) 
Place: 
 
Dated: 
 
Official seal of the CONTRACTOR 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Annexure-II to GCC 
 

PROFORMA FOR CONTRACT AGREEMENT 
 
SO No.         dated ----------- 
 
Contract Agreement for the work of ----------------- of Maharashtra Natural Gas Limited made on ---------- 
between (Name and Address)------------- , hereinafter called the “CONTRACTOR” (which term shall 
unless excluded by or repugnant to the subject or context include its successors and permitted 
assignees) of the one part and MAHARASHTRA NATURAL GAS LIMITED hereinafter called the 
“EMPLOYER” (which term shall, unless excluded by or repugnant to the subject or context include its 
successors and assignees) of the other part. 
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WHEREAS 
 
A.  The EMPLOYER being desirous of having provided and executed certain work mentioned, 

enumerated or referred to in the Tender Documents including Letter Inviting Tender, General 
Tender Notice, General Conditions of Contract, Special Conditions of Contract, Specifications, 
Drawings, Plans, Time Schedule of completion of jobs, Schedule of Rates, Agreed Variations, 
other documents has called for Tender. 

 
B.  The CONTRACTOR has inspected the SITE and surroundings of WORK specified in the 

Tender Documents and has satisfied himself by careful examination before submitting his 
tender as to the nature of the surface, strata, soil, sub-soil and ground, the form and nature of 
site and local conditions, the quantities, nature and magnitude of the work, the availability of 
labour and materials necessary for the execution of work, the means of access to SITE, the 
supply of power and water thereto and the accommodation he may require and has made local 
and independent enquiries and obtained complete information as to the matters and thing 
referred to, or implied in the tender documents or having any connection therewith and has 
considered the nature and extent of all probable and possible situations, delays, hindrances or 
interferences to or with the execution and completion of the work to be carried out under the 
CONTRACT, and has examined and considered all other matters, conditions and things and 
probable and possible contingencies, and generally all matters incidental thereto and ancillary 
thereof affecting the execution and completion of the WORK and which might have influenced 
him in making his tender. 

 
C.  The Tender Documents including the Notice Letter Inviting Tender, General Conditions of 

Contract, Special Conditions of Contract, Schedule of Rates, General Obligations, 
SPECIFICATIONS, DRAWINGS, PLANS, Time Schedule for completion of Jobs, Letter of 
Acceptance of Tender and any statement of agreed variations with its enclosures copies of 
which are hereto annexed form part of this CONTRACT though separately set out herein and 
are included in the expression “CONTRACT” wherever herein used. 

 
AND WHEREAS 
 
The EMPLOYER accepted the Tender of the CONTRACTOR for the provision and the execution of the 
said WORK at the rates stated in the schedule of quantities of the work and finally approved by 
EMPLOYER (hereinafter called the "Schedule of Rates") upon the terms and subject to the conditions 
of CONTRACT. 
 
NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND DECLARED AS 
FOLLOWS: - 
 
1.  In consideration of the payment to be made to the CONTRACTOR for the WORK to be 

executed by him, the CONTRACTOR hereby covenants with EMPLOYER that the 
CONTRACTOR shall and will duly provide, execute and complete the said work and shall do 
and perform all other acts and things in the CONTRACT mentioned or described or which are 
to be implied there from or may be reasonably necessary for the completion of the said WORK 
and at the said times and in the manner and subject to the terms and conditions or stipulations 
mentioned in the contract. 

 
2.  In consideration of the due provision execution and completion of the said WORK, 

EMPLOYER does hereby agree with the CONTRACTOR that the EMPLOYER will pay to the 
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CONTRACTOR the respective amounts for the WORK actually done by him and approved by 
the EMPLOYER at the Schedule of Rates and such other sum payable to the CONTRACTOR 
under provision of CONTRACT, such payment to be made at such time in such manner as 
provided for in the CONTRACT. 

 
A N D 

 
3.  In consideration of the due provision, execution and completion of the said WORK the 

CONTRACTOR does hereby agree to pay such sums as may be due to the EMPLOYER for 
the services rendered by the EMPLOYER to the CONTRACTOR, such as power supply, water 
supply and others as set for in the said CONTRACT and such other sums as may become 
payable to the EMPLOYER towards the controlled items of consumable materials or towards 
loss, damage to the EMPLOYER'S equipment, materials construction plant and machinery, 
such payments to be made at such time and in such manner as is provided in the CONTRACT.  

 
It is specifically and distinctly understood and agreed between the EMPLOYER and the 
CONTRACTOR that the CONTRACTOR shall have no right, title or interest in the SITE made 
available by the EMPLOYER for execution of the works or in the building, structures or work 
executed on the said SITE by the CONTRACTOR or in the goods, articles, materials etc., 
brought on the said SITE (unless the same specifically belongs to the CONTRACTOR) and the 
CONTRACTOR shall not have or deemed to have any lien whatsoever charge for unpaid bills 
will not be entitled to assume or retain possession or control of the SITE or structures and the 
EMPLOYER shall have an absolute and unfettered right to take full possession of SITE and to 
remove the CONTRACTOR, their servants, agents and materials belonging to the 
CONTRACTOR and lying on the SITE. 

 
The CONTRACTOR shall be allowed to enter upon the SITE for execution of the WORK only 
as a licensee simpliciter and shall not have any claim, right, title or interest in the SITE or the 
structures erected thereon and the EMPLOYER shall be entitled to terminate such license at 
any time without assigning any reason. 

 
The materials including sand, gravel, stone, loose, earth, rock etc., dug up or excavated from 
the said SITE shall, unless otherwise expressly agreed under this CONTRACT, exclusively 
belong to the EMPLOYER and the CONTRACTOR shall have no right to claim over the same 
and such excavation and materials should be disposed off on account of the EMPLOYER 
according to the instruction in writing issued from time to time by the ENGINEER-IN-CHARGE. 
In Witness whereof the parties have executed these presents in the day and the year first 
above written. 

 
 
Signed and Delivered for and on    Signed and Delivered for and 
on behalf of EMPLOYER.     on behalf of the CONTRACTOR. 
 
 
 
MAHARASHTRA NATURAL GAS LIMITED   (NAME OF THE CONTRACTOR) 
 
_______________________________    ____________________________ 
 
_______________________________    ____________________________ 
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Date: ___________      Date: ____________ 
 
Place: ___________      Place: ____________ 
 
IN PRESENCE OF TWO WITNESSES 
 
1.___________________________    1. ________________________ 
___________________________    ________________________ 
___________________________    ________________________ 
 
2.___________________________    2. ________________________ 
___________________________    ________________________ 
___________________________    ________________________ 
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PART – D 
 

SPECIAL CONDITIONS OF CONTRACT 
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SPECIAL CONDITIONS OF THE CONTRACT (SCC) 

 
The following Special Conditions of Contract shall supplement the General Conditions of 
Contract. Whenever there is a conflict, the provisions herein shall prevail over those in the 
General Conditions of the Contract. The corresponding clause number of the GCC is indicated 
in parentheses. 
 
1.0  DEFINITIONS 
 

Bid Documents: shall mean documents issued to the bidder pursuant to IFB and listed 
in ITB Clause. 

 
2.0  INTERPRETATIONS 
 
2.1  Where any portion of the GCC is repugnant to or at variance with any provisions of the 

SCC then, unless a different intention appears, the provisions of the SCC shall be 
deemed to govern the provisions of the GCC and SCC provisions shall prevail to the 
extent of such repugnancy, or variations exist. 

 
2.2  In Contract Documents unless otherwise stated specifically, the singular shall include 

the plural and vice versa wherever the context so requires. 
 
2.3  Notwithstanding the sub-division of the Contract Documents into separate sections 

and volumes every part of each shall be deemed to be supplementary to and 
complementary of every other part and shall be read with and into the Agreement so 
far as it may be practicable to do so. 

 
2.4  All headings, subtitles and marginal notes to the clauses of the GCC, SCC or to the 

Specifications or to any other part of Bid Document are solely for the purpose of giving 
a concise indication and not a summary of the contents thereof, and they shall never 
be deemed to be part thereof or be used in the interpretation or construction thereof. 

 
2.5  The terms fully capitalized and/or initial capitalized shall be interchangeable and shall 

have the meaning as assigned to fully capitalized term or initial capitalised term. 
 
3.0  INSPECTIONS AND TESTS 

The SCC provisions shall supplement GCC Clause as detailed below. 
 
3.1  During execution of work, the works shall be inspected by the Owner or its authorised 

representative for acceptance of the same. 
 

3.2  For contractor’s supplied items, Third Party Inspection report shall be submitted by the 
contractor. 
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3.3  The Owner or its representative shall have the right to inspect and/ or to test the 
material to confirm their conformity to the specifications 

 
3.4  If any inspected or tested material fail to conform the specifications, the Owner may 

reject them and the Contractor shall either replace the rejected materials or make all 
the alterations necessary to meet the specifications, free of cost to the Owner. 

 
3.5  Contractor shall hire Third Party Inspection Agency (TPIA) for carrying out the 

inspection of contractor supplied material as per approved ITP. TPIA charges shall be 
borne by contractor.  

 
Name of approved TPIA are as under: 
1. Moody International (India) Pvt. Ltd., 
2. Dr. Amin Controllers Pvt. Ltd., 
3. Certification Engineers International Ltd., 
4. International Certification Service Pvt. Ltd., 
5. Bureau Veritas (India) Pvt. Ltd., 
6. Hertz Inspection & Services Pvt. Ltd., 
7. Quality Evaluation and Systems Team Pvt. Ltd. 
8. TUV SUD South Asia, 
9. Apave Assessment India Pvt. Ttd. (Formely Vincotte International India Assessment 
Service Pvt. Ltd.), 
10. TUV India Pvt. Ltd., 
11. Llyod Register, 
12. SGS India Pvt. Ltd., 
13. TUV – Nord, 
14. DNV-GL, 
15. ABS, 

 
3.6  Contractor shall obtain MNGL’s approval before finalizing the TPIA 
 
4.0  STATUTORY VARIATIONS IN TAXES 
 
4.1  The entire work covered under this contract shall be treated as works contract 

services. Bidder shall be required to quote their unit rates for all the SOR items 
inclusive of all applicable taxes viz. GST freight, Insurance including Transit Insurance 
as defined in the tender document. Any statutory variation in the GST during the 
scheduled completion period only shall be considered by the owner against 
documentary evidence. 

 
5.0  PAYMENT TERMS AND MODE OF PAYMENT 

GCC clause is modified as below: 
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5.1  1st running bill (RA bill) shall be processed only after submission of statuary 
documents like Workmen Compensation (WC) policy, Insurance policies (Open transit 
policy), labour license, BOCW registration, Contractor All Risk (CAR) policy, GST 
registrations of Maharashtra . Running bill shall be processed only after submission of 
RPFC/ESI challans of previous month and BOCW Challan. 

 
5.2  The Payment terms for Execution of Work shall be as stipulated in scope of work. 

The contractor shall submit material reconciliation statement. Contractor will raise the 
RA bill on monthly basis and payment shall be made on certification of bill by 
Engineer- in-Charge as stipulated in scope of work. 

 
5.3  The Payment shall be released through RTGS only. 
 
5.4  Contractor to note that they can raise RA bills up to 90% of total awarded value of 

individual Purchase/ Work Order, balance amount will be paid on closure of Purchase / 
Work Order. 

 
5.5  DEFECT LIABILITY PERIOD 
 
a)  The Contractor warrants that the work carried out under the Agreement are meeting 

the requirement of the Bid document and will rectify/ repair any defective work on 
receipt of instructions from Owner. 

 
b)  The Owner shall promptly notify the Contractor in writing of any claims/recovery arising 

under this warranty. 
 
c)  Upon receipt of such notice, the Contractor shall, within a reasonable period, repair or 

replace the defective Goods or parts thereof, free of cost to the Owner. No claim 
whatsoever shall lie on the Owner for the replaced parts/ goods thereafter. In the event 
of any correction of defects or replacement of defective material during the warranty 
period, the warranty for the corrected / replaced Goods or item or material shall be 
extended to a further period of twelve (12) Months from the date of such 
repair/replacement if put to use immediately or eighteen (18) Months. Defect liability 
period shall be 12 months from the date of handing over of the system to MNGL. The 
defect liability period shall be 12 months from the date of installation & commissioning 
of network.  

 
d)  If the Contractor, having been notified, fails to remedy the defect(s) within a 

reasonable period, the Owner may proceed to take such remedial action as may be 
necessary, at the Contractor’s risk and expense and without prejudice to any other 
rights which the Owner may have against the Contractor under the Agreement. 

 
6.0  PAYMENT METHODOLOGY 
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6.1  The contractor shall raise invoices on monthly basis for works carried out duly certified 
by Engineer-in- Charge in triplicate. The contractor to ensure that the invoices of 
completed work should be raised & duly certified by Engineer-in-charge within one 
month to avoid any statutory penalties on delay in paying taxes. 

 
6.2  The payments to the Contractor will be released within 45 days from the date of 

receipt of invoice, duly certified by EIC as per the terms and conditions of the 
Contract. 

 
6.3  Owner will release payment as per payment terms  
 
7.0  COMPENSATION FOR IDLE TIME 
 
7.1  The Owner shall make every reasonable effort to have free issue materials and right - 

of - use (ROU) available so as not to delay laying activities. No Idle time claim shall be 
entertained under any circumstances. 
 

8.0  PRICE REDUCTION SCHEDULE (PRS) 
GCC clause 27.0 is modified as below: 

 
8.1  In case contractor fails to complete the work/ services within stipulated period as 

defined in Contract then unless such failure is due to force majeure as defined in Bid 
document, there will be reduction in order value @ 0.5% per week of delay or part 
thereof “on the delayed work portion” subject to maximum of 5% of order value. 

 
8.2  Owner may without prejudice to any methods of recovery, deduct the amount of such 

PRS from any money due or which may at any time become due to contractor from its 
obligations or liabilities under the contract or by recovery against the performance 
bank guarantee. Both Owner and contractor agree that the above percentage of price 
reduction are genuine pre-estimates of the loss/ damage which Owner would have 
suffered on account of delay/ breach on the part of contractor and the said amount will 
be payable on demand without there being any proof of the actual loss/ damage 
caused by such delay/ breach. Owner decision in the matter of applicability of price 
reduction shall be final and binding. 

 
9.0  ALTERATIONS IN SPECIFICATIONS, DESIGN AND EXTRA WORKS 
 
9.1  The ENGINEER-IN-CHARGE shall have to make any alterations in, omission from, 

additions to or substitutions for, the Schedule of Rates, the original specifications, 
drawings, designs and instructions that may appear to him to be necessary or 
advisable during the progress of the WORK and the CONTRACTOR shall be bound to 
carry out the such altered/ extra/ new items of WORK in accordance with any 
instructions which may be given to him in writing signed by the ENGINEER-IN- 
CHARGE, and such alterations, omissions, additions or substitutions shall not 
invalidate the CONTRACT and any altered, additional or substituted work which the 
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CONTRACTOR may be directed to do in the manner above specified as part of the 
WORK shall be carried out by the CONTRACTOR on the same conditions in all 
respects on which he agreed to do the main WORK. The time of completion of WORK 
may be extended for the part of the particular job at the discretion of the ENGINEER-
INCHARGE, for only such alterations, additions or substitutions of the WORK, as he 
may consider as just and reasonable. The rates for such additional, altered or 
substituted WORK under this clause shall be worked out in accordance with the 
following provisions: - 

 
For Rate Contract 

 
(a)  If the rates for the additional, altered or substituted WORK are specified in the 

CONTRACT for the WORK, the CONTRACTOR is bound to carry on the 
additional, altered or substituted WORK at the same rates as are specified in 
the CONTRACT. 

(b) If the rates for the additional, altered or substituted WORK are not specifically 
provided in the CONTRACT for the WORK, the rates will be derived from the 
rates for similar class of WORK as are specified in the CONTRACT for the 
WORK. The opinion of the ENGINEER-INCHARGE, as to whether or not the 
rates can be reasonably so derived from the items in this CONTRACT will be 
final and binding on the CONTRACTOR. 

(c)  If the rates for the altered, additional or substituted WORK cannot be 
determined in the manner specified in sub-clause (a) and (b) above, then the 
CONTRACTOR shall, within 7 days of the date of receipt of order to carry out 
the WORK, inform the ENGINEER-INCHARGE of the rates which it is his 
intention to charge for such class of WORK, supported by analysis of the rate 
or rates claimed, and the ENGINEER-INCHARGE shall determine the rate or 
rates on the basis of the prevailing market rates, labour cost at schedule of 
labour rates plus 10% to cover contractor's supervision, overheads and profit 
and pay the CONTRACTOR accordingly. The opinion of the ENGINEER- IN-
CHARGE as to current market rates of materials and the quantum of labour 
involved per unit of measurement will be final and binding on the 
CONTRACTOR. 

(d)  Where the item of work will be executed through nominated specialist agency 
as approved by the ENGINEER-IN-CHARGE, then the actual amount paid to 
such nominated agency supported by documentary evidence and as certified 
by ENGINEER-IN-CHARGE shall be considered plus 10% (ten percent) to cover 
all contingencies, overhead, profits to arrive at the rates. 

 
10.0  HEALTH SAFETY AND ENVIRONMENT (HSE) 
10.1  The Contractor will strictly adhere to Health Safety and Environment policy as stated in 

Technical Specifications of this Bid document and/ or the policies followed by the 
Owner. 
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10.2  All the safety rules and regulations prevailing and applicable from time to time at the 
installations as directed by OWNER will be strictly adhered to by the Contractor. 

 
10.3  Contractor has to ensure the safety of man and machine all the times. Damages to 

equipment due to bad workmanship/negligence will be recovered as per the decision 
of Engineer-in-Charge, which will be final and binding upon the contractor. 

 
10.4  The contractor shall supply all the protective safety equipment like helmets / hard 

head hats, gumboots / safety shoes, hand gloves, safety belts, eye protection, ear 
protection etc. to his workmen at his own cost as required by operations. 

 
10.5  Carrying / striking of matches, open flames, lighters or smoking or other such acts, 

which may cause fire hazards at the work site / in the terminals / installations, is strictly 
prohibited. 

 
10.6  Tobacco/ Ghutka chewing or other such acts, are strictly prohibited at the site. 
 
10.7  In addition to the PRS clause, penalties for violation of HSE shall be imposed as per 

“PENALTIES” clause of SCC. 
 
10.8  Contractor shall follow MNGL’s Safety Manual.  
 
11.0  PROVIDENT FUND 
11.1  The Contractor shall strictly comply with the provisions of Employees Provident Fund 

Act applicable in India and register them with Regional Provident Fund Commission 
(RPFC) before commencing the work. The Contractor shall deposit employees and 
Owners contributions to the RPFC every month. The Contractor shall furnish along 
with each running bill, the challan / receipt for payment made to the RPFC for the 
preceding months. 

 
11.2  In case the RPFC’s challan / receipt, as above, is not furnished, Owner shall deduct 

5% (Five percent) of the payable amount from Contractor’s running bill and retain the 
same as a deposit such retained amount shall be refunded to Contractor on production 
of RPFC Challan /receipt for the period covered by the related running bill. 

 
11.3  In case it is observed that contractor fails to submit requisite RPFC Challans along with 

bills more than once during the tenancy of the contract and submits subsequently a 
token penalty per instance may be imposed by owner as per clause 24. 

 
12.0  POWER AND WATER CONNECTION 
12.1  The Owner will not provide any power and water during construction period. 

Contractor shall apply and obtain necessary power and water connection from 
relevant authority and will pay its uses charges or arrange the same from the other 
sources. 
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13.0  CONSTRUCTION AIDS, EQUIPMENTS, TOOLS & TACKLES 
13.1  CONTRACTOR shall be solely responsible for making available for executing the 

WORK, all requisite CONSTRUCTION EQUIPMENTS, Special Aids, Barges, Cranes and 
the like, all Tools, Tackles and Testing Equipment and Appliances, including Customs 
of such equipment etc. as required. In case of Customs of the same the rates 
applicable for levying of Custom Duty on such Equipment, Tools, & Tackles and the 
duty drawback applicable thereon shall be ascertained by the CONTRACTOR from the 
concerned authorities of Government of India. It shall be clearly understood that 
OWNER shall not in any way be responsible for arranging to obtain Custom Clearance 
and/or payment of any duties and/or duty draw backs etc. for such equipment so 
imported by the CONTRACTOR and the CONTRACTOR shall be fully responsible for 
all taxes, duties and documentation with regard to the same. 

 
14.0  CONDITIONS FOR ISSUE OF MATERIALS 
14.1  Whenever any material is issued by Owner, following conditions in addition to other 

conditions as specified in the contract shall be applicable. 
 
14.2  Necessary indents will have to be raised by the Contractor as per procedure laid down 

by the Engineer in- charge from time to time, when he requires the above material for 
incorporation in permanent works. 

 
14.3  Materials will be issued only for permanent works and not for temporary works, 

enabling works etc. unless specifically approved by the Engineer-in-charge and the 
same shall not be taken into account for the purpose of materials reconciliation. 

 
14.4  The contractor shall bear all other cost including lifting, carting from issue points to 

work. Site/ contractor's store, custody and handling etc. and return of surplus/ 
serviceable scrap materials to Owner's storage points to be designated by the 
Engineer-in-charge etc. No separate payment for such expenditure will be made. 

 
14.5  No material shall be allowed to be taken outside the plant without a gate pass. 
 
14.6  The contractor shall be responsible for proper storage, preservation and watch & ward 

of the materials. 
 
14.7  All free issue material shall be issued to contractor against submission of 

indemnity bond against each PO (as per Format attached in bid document) for 
150% value of the initial PO value. 

 
14.8  In case manufacturing defect found in free issue material, same shall be 

communicated to Engineer-In-Charge within one month from the date of issue of 
material and material shall be return to MNGL store within 45 days from the date of 
issue of material. In case contractor fail to return the defective materials to MNGL 
store, penalty equal to twice of landed cost of defective materials shall be imposed by 
Engineer in Charge & his decision will be final & binding on the contractor. 
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14.9  Contractor to ensure that all free issue material shall be installed within a maximum 
period of 30 days from the date of issue. 

 
14.10  Unconsumed free issue material value at any point of time against any PO should not 

exceed 20% of the maximum PO Value. 
 
14.11  FIM will be issued to contractor against PO only after receipt of CPBG & Indemnity 

bond. 
 
15.0  BUILDING AND OTHER CONSTRUCTION WORKERS (BOCW), ACT 1996 
15.1  Applicability – the said act is applicable to every establishment which employs or had 

employed on any day often preceding twelve months, 10 or more building workers in 
any ‘Building or other construction work’ (Building or other construction work means 
the construction, repairs, maintenance or demolition of or in relation to building , 
streets, roads, railways, tramways, airfields, drainages, embankment, transmission and 
distribution of power, water works, oil and gas installations, pipeline etc.( refer section 
2(d) of the act). It does not include any building and other construction work to which 
the factory act 1948 and the mines act 1952 is applicable). 

 
16.0  CONTRACTOR’S OBLIGATION AT SITE 
16.1  Contractor shall establish site office in the respective areas, allotted to them with 

adequate facilities like three tables, six chairs, telephone, computer with mailing 
(internet), printer (including consumables), file rack etc. for effective communication 
and documentation. 

 
16.2  In addition to above, contractor shall provide separate space with facilities like two 

tables, six chairs, two computers with mailing (internet), printer with consumables, file 
racks, AC etc. and one office boy within the site office for MNGL for effective 
monitoring & documentation of the project. 

 
16.3  Contractor shall provide as and when required a wagon(s) suitable for soil removal, for 

the delivery or reinstatement materials and for the transport of pipe to and from site. 
 
16.4  Contractor shall provide transport for their technical staff and operatives to move from 

site to site, and to move tools and equipment from site to site, this vehicle will also be 
fitted with a tow bar suitable for the towing of a mobile air compressor or pipe trailer. 

 
16.5  Contractors shall make appropriate arrangements to ensure that their supervisor(s) are 

adequately mobile and can attend sites or meetings with MNGL, other authorities or 
customers as required, without any undue delay. 

 
16.6  Contractors shall provide cell phones to their supervisors for day-to-day 

communication with MNGL and site representatives of MNGL. 
 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 163 of 301 

 

16.7  Contractor shall employ a Project Manager / Coordinator, Billing engineer and site 
engineers on company roll. Contractor shall submit Electronic Challan cum Return 
(ECR) of PF deposit of all employees deployed on MNGL site as proof that employees 
are on company pay role. The Project Manager / Coordinator must have qualification 
of BE Mech / Diploma in Mech Engineering with min. 7 years, Billing engineer must be 
Graduate with minimum 3 years’ experience & Site Engineers must have minimum 
Diploma in Mechanical Engineering with 3 years of work experience in gas pipe line 
job. 

 
16.8  Project Manager/ Coordinator shall be single point of contact for all the works and 

must represent company in the meetings. However, for all monthly review meetings, 
Owner of the contractor company shall have to be present as and when called by 
MNGL  

 
16.9  Any change in key persons working at site shall be informed to the Owner promptly 
 
16.10  Owner will not allow switching/swapping of key personnel of any contractor working at 

site from one contractor to another during the continuity of the contract. 
 
16.11  Contractor shall deploy Equipment, Tools & tackles etc., at site as defined in tender 

documents. 
 
16.12  1 No. commercial vehicle (four wheelers with driver) shall deployed at site. It shall be 

well equipped with tools and tackles for attending online connections, VIP cases/ 
urgent installation and on-going execution work. 

 
17.0  IT RELATED RESOURCES: 
17.1  Contractor is required to arrange for Smartphones/Tablets for its 

teams/supervisor/Plumbers which would be required to capture the connection details 
through field mobility software provided by MNGL. The tentative requirement for 
smartphone shall be as follows: 

o  4GB RAM. 
o  5.3-inch Screen (minimum). 
o  2G/3G/ 4G (2300 MHz) Connectivity (4G for video uploads). 
o  GPS Chip (for Location Tracking) with A-GPS (for accuracy during absence of internet). 
o  GHz Quad Core Processor. 
o  8MP+ Back Camera. 
o  5MP+ Front Camera. 
o  3,500+ mAh Battery Size. 
o  Android Version 6.0 and above. 
 
17.2  Contractor shall arrange a high speed scanner at his office to ensure scanning and 

uploading of documents prepared on site as per MNGL requirement. 
 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 164 of 301 

 

17.3  Contractor shall arrange to provide the optical code scanner with option for 
connectivity with smartphone to ensure automatic scanning and meter serial no. 
capturing in the smartphone application. 

 
18.0  RECONCILIATION OF OWNER SUPPLIED MATERIALS 
18.1  The Contractor is responsible for completing the “Material Used” section of the 

worksheet for each job completed. This record will be used for the reconciliation of 
material at the end of the job or contract. 

 
18.2  The full replacement or repair costs of all damages items will be recharged to the 

contractor. 
 
18.3  It is mandatory that the contractor is required to undertake and submit inventory 

details of free issue and purchased materials on fortnightly basis to Owner/ Owner’s 
representative as per the approved format of the owner. The inventory details shall be 
in correlation with the Daily progress chart and material reconciliation sheet. Material 
reconciliation statement of all free issue materials shall be carried out on every month 
& reconciliation statement shall be submitted to MNGL 

 
18.4  After the final reconciliation is carried out, the variances in materials issued against 

materials used and returned, will be assessed. All unused, scrap materials and 
salvageable materials shall be the property of the Owner and shall be returned by the 
Contractor category-wise at his cost to the Owner’s designated store yard (s). In case 
the Contractor fails to do so or exceeds the limits of allowances specified below for 
scrap/ serviceable materials, then recovery for such quantities not returned as well as 
returned in excess of permitted limit by the Contractor will be done at the penal rate 
i.e. 125% of landed cost at the time of final bill/ closing of contract by Engineer-in-
charge shall be effected from the Contractor's bill (s) or from any other dues of the 
Contractor to the Purchaser. Contractor shall be responsible for the adjustment and 
measurement of the surplus materials to be returned to the store. Contractor shall also 
be responsible for suitable segregation of returned materials into 
separate stacks of serviceable and scrap materials. Wherever certain material is 
covered under Contractor's scope of supply whether part or in full for any item of work 
covered under SOR, no allowance towards wastage/ scrap etc. shall be accounted for 
during execution stage. 
 

Item Scrap Unaccountable 

Gas Meters 0% 0% 

Regulators 0% 0% 

Gas Isolation, Appliance 

Valves 

0% 0% 

MDPE Pipes 1% (Less than the length defined 1% 
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below) 

GI pipe 1% (Less than 0.5 meter) 1% 

 
Note: "Pipe length less than 5.0 m for Dia- 125mm & 180mm shall be considered as 
nonreturnable scrap. Pipe length less than 10 m for Dia- 20mm/32mm/63mm shall be 
considered as non-returnable scrap." 
 

18.5  Material consumption will be recorded on area wise basis. Material issued from the 
MNGL stores shall be consumed, recorded and returned using the same MNGL item 
code. 

 
18.6  Any payments due to the Contractor may be withheld to cover these charges. 
 
18.7  All waste materials, part lengths of pipe and other partly used items are the property of 

MNGL and must be returned to the stores with the appropriate documentation so that 
they can be considered as part of the material reconciliation. 

 
19.0  COMPLIANCE WITH LAW 
19.1  Contractor shall abide by all prevailing Laws of India including but not limited to: 

a) Apprentices Act. 
b) Contract labour (Regulation & Abolition) Act. 
c) Employers Liability Act. 
d) Environment Protection Act. 
e) Factory Act. 
f) Industrial Dispute Act. 
g) Minimum Wages Act. 
h) Payment of Wages Act. 
i) Workman Compensation Act. 
j) Building and Other Construction Workers (Regulation of Employment and Condition 
of service) Act, 1996 
k) Any other Statute, Act, Law as applicable. 

 
20.0  INSURANCE 

The SCC provisions shall supplement GCC Clause as detailed below. 
 
20.1  Contractor shall at his own expense arrange, secure and maintain insurance with 

reputed insurance companies to the satisfaction of the Owner as may be necessary 
and to its full value for all such amounts to protect the works in progress and his 
personnel from time to time and the interest of Owner against all risks as detailed in 
bid document. The form and the limit of such insurance as defined herein together with 
the under writer works thereof in each case should be as acceptable to the Owner. 
However, irrespective of work acceptance, the responsibility to maintain adequate 
insurance coverage at all times during the period of Contract shall be that of 
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Contractor alone. Contractor’s failure in this regard shall not relieve him of any of his 
responsibilities and obligation under the Contract. 

 
Any loss or damage to the work/ material, during transportation, storage, erection and 
completion of work till such time the WORK is taken over by OWNER, shall be to the 
account of CONTRACTOR. CONTRACTOR shall be responsible for preferring of all 
claims and make good for the damage or loss by way of repairs and/or replacement of 
the parts of the Work damaged or lost. CONTRACTOR shall provide the OWNER with a 
copy of all insurance policies and documents taken out by him in pursuance of the 
CONTRACT. Such copies of document shall be submitted to the OWNER immediately 
upon the CONTRACTOR having taken such insurance coverage. CONTRACTOR shall 
also inform the OWNER at least thirty days in advance regarding the expiry 
cancellation and/or changes in any of such documents and ensure 
revalidation/renewal etc., as may be necessary well in time. 

 
All costs on account of insurance liabilities covered under CONTRACT will be to 
CONTRACTOR's account and will be included in VALUE OF CONTRACT. However, the 
OWNER may from time to time, during the currency of the CONTRACT, ask the 
CONTRACTOR in writing to limit the insurance coverage risk and in such a case, the 
parties to the CONTRACT will agree for a mutual settlement, for reduction in VALUE 
OF CONTRACT to the extent of reduced premium amounts. 

 
CONTRACTOR as far as possible shall cover insurance with Indian Insurance 
Companies. 

 
(a)  EMPLOYEES STATE INSURANCE ACT: 

The CONTRACTOR agrees to and does hereby accept full and exclusive 
liability for the compliance with all obligations imposed by the Employee State 
Insurance Act 1948 and the CONTRACTOR further agrees to defend, indemnify 
and hold OWNER harmless for any liability or penalty which may be imposed 
by the Central, State or Local authority by reason of any asserted violation by 
CONTRACTOR or SUBCONTRACTOR of the Employees' State Insurance Act, 
1948, and also from all claims, suits or proceeding that may be brought against 
the OWNER arising under, growing out of or by reasons of the work provided 
for by this CONTRACTOR, by third parties or by Central or State Government 
authority or any political sub- division thereof. 

 
The CONTRACTOR agrees to fill in with the Employee’s State Insurance 
Corporation, the Declaration Forms, and all forms which may be required in 
respect of the CONTRACTOR's or SUB- CONTRACTOR's employees, who are 
employed in the WORK provided for or those covered by ESI from time to time 
under the Agreement. The CONTRACTOR shall deduct and secure the 
agreement of the SUBCONTRACTOR to deduct the employee’s contribution as 
per the first schedule of the Employee’s State Insurance Act from wages and 
affix the Employee’s Contribution Card at wages payment intervals. The 
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CONTRACTOR shall remit and secure the agreement of SUB-CONTRACTOR to 
remit to the State Bank of India, Employee's State Insurance Corporation 
Account, the Employee's contribution as required by the Act. The 
CONTRACTOR agrees to maintain all cards and Records as required under the 
Act in respect of employees and payments and the CONTRACTOR shall secure 
the agreement of the SUBCONTRACTOR to maintain such records. Any 
expenses incurred for the contributions, making contributions or maintaining 
records shall be to the CONTRACTOR’s or SUB-CONTRACTOR's account. 

The OWNER shall retain such sum as may be necessary from the total VALUE OF 
CONTRACT until the CONTRACTOR shall furnish satisfactory proof that all 
contributions as required by the Employees State Insurance Act, 1948, have been 
paid. This will be pending on the CONTRACTOR when the ESI Act is extended to the 
place of work. 

 
(b) WORKMEN COMPENSATION AND OWNER'S LIABILITY INSURANCE: 
Workmen Compensation and Owner’s Liability Insurance shall be taken by the 
CONTRACTOR at its own cost covering all its employees who are engaged in the 
performance of this CONTRACT. If any of the work is sublet, the CONTRACTOR shall 
require the SUB-CONTRACTOR to provide workman's Compensation and Owner’s 
liability insurance for the latter’s employees if such employees are not covered under 
the CONTRACTOR’s Insurance. 
 
The policy shall indicate: 
1. Contract No./ Work Order no. 
2. Complete scope of work 
3. Site/ location details 
4. Details of workmen to be insured 
5. Validity period of the insurance coverage 

 
(c) TRANSIT INSURANCE 
Open transit policy of all items to be transported by the CONTRACTOR to the SITE of 
WORK, shall be taken by the CONTRACTOR and monthly declaration of the materials 
to be transported or transported to be declared to the insurance agency. This will 
include the materials to be supplied by the CONTRACTOR to MNGL site and or any 
free issue materials issued by MNGL, to be transported to site for execution of work. 
The cost of transit insurance should be borne by the CONTRACTOR and the quoted 
price shall be inclusive of this cost. 

 
(d) CONTRACTOR’S ALL RISK INSURANCE POLICY (CAR) 
The contractor shall take all risk insurance policy at its own cost to cover physical loss 
or damage to the works at the site occurring prior to acceptance of work or part hereof 
taken over by the owner at its sole discretion with an extended maintenance coverage 
for the contractor’s liability including Third Party Liability in respect of any loss or 
damage during the warranty period. Endorsements to the policy shall include coverage 
for faulty workmanship and materials. 
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Contractor will be required to take insurance coverage of minimum 1.5 times the order 
value to cover the cost of free issue material/items issued by the Owner and the cost of 
materials being procured by the CONTRACTOR. 
 
The policy shall indicate: 
 
1. Contract No./ Work Order no. 
2. Complete scope of work 
3. Site/ location details 
4. Type of risks covered 
5. Validity period of the insurance coverage 

 
The contractor shall take all risk insurance policy at its own cost to cover physical loss 
or damage to the works at the site occurring prior to acceptance of work or part thereof 
taken over by the owner at its sole discretion with an extended maintenance coverage 
for the contractor’s liability in respect of any loss or damage during the warranty 
period. Endorsements to the policy shall include coverage for faulty workmanship and 
materials. 

 
The policy shall indicate complete scope of work, site, location details of work, type of 
risks covered and validity of the insurance 

 
(e)  ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS OR BY 

OWNER: 
 

CONTRACTOR shall also carry and maintain any and all other insurance(s), which he 
may be required under any law or regulation from time to time without any extra cost 
to OWNER. He shall also carry and maintain any other insurance which may be 
required by the OWNER 

 
21.0  STATUTORY APPROVALS 
21.1  General permissions shall be obtained by the Purchaser. However, working approval 

from any authority required as per statutory rules and regulation of Central/ State 
Government/Local Bodies shall be the Contractor’s responsibility unless otherwise 
specified in the bid document. The application on behalf of the Purchaser for 
submission to relevant authorities along with copies of required certificates complete in 
all respects shall be prepared and submitted by the Contractor well ahead of time so 
that the actual construction/commissioning of the work is not delayed for want of the 
approval/ inspection by concerned authorities. 

 
21.2  The Contractor shall be responsible for arranging the inspection of the work by the 

authorities and necessary co-ordination and liaison work. However, Owner will 
reimburse the statutory fees paid by the contractor at actual on production of 
documentary evidence. 
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21.3  Any change/ addition required to be made to meet the requirements of the statutory 

authorities shall be carried out by the Contractor without additional cost to Owner. The 
inspection and acceptance of the work by statutory authorities shall however, not 
absolve the Contractor from any of his responsibilities under this Contract. 

22.0  SITE CLEANING 
22.1  Contractor shall clean and keep clean (Housekeeping and cleanliness) the work site 

always to the satisfaction of the Engineer–in-charge for easy access to work site and to 
ensure safe passage, movement and working. 

 
22.2  The Contractor shall dispose of the unserviceable materials, debris etc. to any area, as 

decided by the Engineer–In–Charge. 
 
22.3  No extra payment shall be paid on this account. 
 
23.0  WORKMANSHIP 
23.1  Regarding work completion, the decision of the Engineer-in-Charge will be final and 

binding. 
 
23.2  The work executed and material supplied shall be to the satisfaction of Engineer-in-

Charge and contract price shall include for any incidental and contingent work 
although not specifically mentioned in the contract but is necessary for its completion 
in an efficient and workman like manner. 

 
23.3  The Engineer-in-Charge or his authorized representative shall approve the quality of all 

the materials used by contractor from time to time. 
 
24.0  PENALTIES – Penalties shall be as specified in scope of work. 
 
25.0 VOID 
 
26.0  COMPLETION DOCUMENT 
26.1  Contractor in three sets shall submit the following documents in hard binder, as a part 

of completion documents: 
a)  Copies of the Inspection reports, welding, lowering etc, HDD Profiles, Approved 

construction drawing, As-built drawing, Pre testing, final Hydrostatic and other 
Test reports. 

b)  Consumption statements of PE Line Pipes certified by Owner’s Site Engineer. 
c)  Material Reconciliation. 
d)  All other requirements as specified in the respective specifications. 
e)  Completion Certificate issued by Owner’s Site Engineer. 
f)  No claim and No dues certificate by the Contractor. 
g)  Recovery statement, if any. 
h)  Statement for reconciliation of all the payments and recoveries made in the 

progress bills. 
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i)  Copies of deviation statement and order of extension of time, if granted. 
j)  Copies of all documents related to statutory requirements like Labour License, 

CAR Policy, WCP, EPF, ESI challans etc. 
k)  Any other contractual documents required on completion. 
l)  Soft copy of Isometric drawing and other relevant documents. 

27.0  TIME LIMIT FOR CLAIMS 
27.1  Under no circumstances whatsoever, shall the contractor be entitled to any 

compensation from Owner on any account unless the contractor shall have submitted 
claim pertaining to the contract in writing to the Engineer-in-Charge within 30 days of 
cause of such a claim occurring. Contractor shall be deemed to have waived off is its 
writes rights to claim the same, if the claim is not raised within this period. 

 
28.0 VOID 

 
29.0  MATERIAL TO BE SUPPLIED BY THE CONTRACTOR 
29.1  Contractor will place timely orders on Owner’s specified manufacturers/agencies so as 

to receive the material in accordance with the execution of project activities. The 
orders to be placed by the contractor shall incorporate certain clauses with respect to 
delivery schedule, guarantee/warranty, inspection and despatch clearance by Owner. 
The items and quantities shall be in accordance with the work to be executed and 
shall be verified by Owner for its appropriations. 

 
29.2  All material will be manufactured as per approved Quality Assurance Plan (QAP) only 

to be specified by Owner. Material will be inspected by owner’s approved third party 
inspection (TPIA), the charges of which shall be borne by contractor. 

 
29.3  After approval of QAP, Contractor will submit a schedule production plan mentioning 

qty’s of production along with inspection call at-least one week in advance from the 
date of commencement of production. 

 
29.4  Contractor will submit a written request to Owner for dispatch clearance of material. 

For this purpose, he will be required to submit detailed material test inspection report 
and release note issued by the TPIA. On getting the dispatch clearance, the contractor 
will arrange material dispatch to the designated project site(s). 

 
29.5  Contractor shall arrange for proper storage of his material distinctly separate from free 

issued material. Contractor shall require appraising Owner regarding cover area, lock & 
key arrangement of its safe custody, resources marked safe and proper receiving, 
stocking, issuing, and maintaining all verifying records on regular basis. 

 
29.6  Contract shall invariably submit copies of order placed by them on various agencies 

for sourcing material and shall ensure submission of invoices, challans/packing lists, 
LR Copy, material inspection report and guarantee/warranty certificate for each lot of 
material received at Owner’s site. 
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29.7  All material should be covered under warranty for satisfactory performance for 
maximum period of defect liability of executed work. Any defect noticed during defect 
liability period shall be promptly attended as faulty material must be contractor’s 
responsibility to take-up the matter with material supplier. Any delay on account of 
non-availability of ordered material or replacement of faulty material shall not be 
waived by the reason of material having ordered to and inspected by Owner’s 
recommended agencies. Faulty material must be contractor’s responsibility to take-up 
the matter with material supplier. Any delay on account of non-availability of ordered 
material or replacement of faulty material shall not be waived by the reason of 
material having ordered to and inspected by Owner’s recommended agencies. 

 
29.8  In case of non-availability of required material to be provided by the contractor and the 

material being available with MNGL, it can be issued to the contractor on chargeable 
basis. The charges payable by the contractor shall be in advance and at the last PO 
rate plus 15% overhead charges. However, any delay on account of non-availability of 
material shall be to contractor’s account for applicability of PRS clause. 

 
29.9  Before award of works order/ starting of work at allotted site, contractor shall provide 

details of stores and site office established by him for the intended work. Failing which 
the allocation of work may be deferred by Owner. Also, the contractors shall submit 
details of tools & tackles under his procession required for execution of the work. 
Owner shall verify all these aspects before allocating work to the contractor. 

 
29.10  The networking work includes Horizontal Directional Drilling (HDD) at various locations 

by means of HDD machines of appropriate capacities. Contractor advised to apprise 
himself of all such requirements and confirm in writing to the owner of having HDD 
machines with him or having tie-up with some reputed contractor. Any delay during the 
executing due to nonavailability of HDD machine shall not be accepted by Owner. 

 
29.11  Contractor will not transfer any free issue as well as his supplied material to any other 

site/ any other contractor without prior written approval of the Engineer- In-charge 
 
30.0  STC TRAINING 
30.1  STC Training is compulsory for each contractual manpower which shall be arranged by 

MNGL and cost of same shall be recovered from contractor @ Rs. 500 in their RA bills 
in case of absenteeism as per schedule provided by MNGL if the reason of 
absenteeism is attributable to contractor, the cost shall be recovered as per the 
expenditure of MNGL for arranging training on per person per training basis. 
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31.0  CONTRACT CUM EQUIPMENT PERFORMANCE BANK GUARANTEE 
 
31.1  Within thirty (15) Days of receipt of the Letter of Acceptance / Notification of 

Award, the successful bidder shall furnish to the Purchaser the Contract-Cum-
Equipment Performance Bank Guarantee (CPBG) for value as per clause no 24.0 
of GCC  

 
31.2  All bank guarantees will also have 30 day’s claim period beyond expiry date. 
 
31.3  The proceeds of the Contract-Cum-Equipment Performance Bank Guarantee shall be 

payable to the Purchaser as compensation for any loss or damage resulting from the 
Supplier’s failure to complete its obligations under the Agreement. 

 
31.4  The Contract-Cum-Equipment Performance Bank Guarantee shall be denominated in 

the currency of the Contract/ Letter of award. 
 
31.5  A bank guarantee issued by a nationalized bank or a scheduled Indian bank or by the 

branch of a reputable international bank located in India and registered with RBI. 
 
31.6  The Contract Performance Guarantee will be discharged by the Owner and returned to 

the Supplier not later than thirty (30) days following the date of completion of all the 
Supplier’s performance obligations under the Contract, including any warranty 
obligations. 

 
31.7  The Contract-Cum- Equipment Performance Bank Guarantee should be kept valid for 

90 days beyond the completion of contract performance period. Additional one-month 
claim period shall be included in CPBG. For the format of the CPBG please refer 
Format F-10.  

 
32.0  FALL CLAUSE 

Fall Clause is not applicable. 
 
33.0  GENERAL 
33.1  All personnel of the contractor entering the work premises shall be properly and neatly 

dressed and shall wear uniform badges while working on premises of the Purchaser 
including work sites. Non-compliance of this clause shall attract a penalty of Rs. 1000 
per instance. 

 
33.2  Contractor shall provide all labour and necessary supervision to carry out the work as 

per the scope of work as defined in tender document, which forms part of this contract 
in accordance with the conditions of the contract laid down in this part of contract read 
in conjunction with General Conditions of Contract. 

 
34.0  CLOSING OF PO 
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34.1  It is contractor’s obligation to close the PO within 3 months, once the value is 
consumed or validity is expired. In case contractor fails to close the PO within this 
period, MNGL will short close the PO as per data available on the record. MNGL 
reserves the right to adjust any pending liability of the closed PO/contract from the any 
other running PO/contract. 
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PART E 
 

 
 

SCOPE OF WORK 
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A) TECHNICAL  

 
1. INTRODUCTION 

 
Maharashtra Natural Gas Limited (MNGL) is a Joint Venture company between Gail 
(India) Limited and Bharat Petroleum Corporation Ltd. (BPCL). MNGL has been setup 
to provide CNG (Compressed Natural Gas) as fuel vehicles through CNG filling 
stations and PNG (Piped Natural Gas) to Industrial, Commercial & Domestic Sectors in 
Pune including PMC, Pimpri-Chinchwad, Dapodi, Chakan, Hinjewadi and surrounding 
areas like Talegaon, Nashik-Dhule & Valsad(excluding already authoriz ed areas), 
Sindhudurg,Ramanagara, Nanded-Parbhani-Buldhana & 
Nizamabad,Kamareddy,Nirmal,Adilabad,Asifabad and Mancherial GA. 

 
For that, MNGL plans to install a PNG Distribution network in Pune GA. MNGL through 
this tender is seeking contractors to lay an underground Medium Density Polyethylene 
(MDPE) pipelines and provide Natural Gas connections to Industrial Consumers of 
Pune GA. 
 
The main scope of this specification comprises of laying of underground Medium 
Density Polyethylene (MDPE) main pipelines and services pipelines from the DRS to 
PE / GI transition fitting (inclusive). All the materials shall be supplied by contractor 
except MDPE pipes, GI pipes, meters, regulators and valves (MCV & RIV) rectification 
(if any). The scope covers the activities associated with supply laying, testing and 
commissioning of MDPE main pipelines and services pipelines of sizes ranging from 32 
mm to 180 mm OD up to and including the PE / GI transition fitting above ground level. 
 
MNGL is planning to connect Industrial customers through this tender for City Gas 
Distribution Projects at Pune GA. However, the pipe route & number of connections 
planned is tentative & may undergo changes as per actual requirement as decided by 
the Engineer-in-Charge. 

 
1.1  Special conditions of contract shall be read in conjunction with the General Conditions 

of Contract (GCC). Schedule of rates, specifications of work, drawings and any other 
document forming part of this contract wherever the context so requires. 

 
1.2  Notwithstanding the sub-division of the document into these separate sections and 

volumes, every part of each with and into the contract so far as it may be practicable 
to do so. 

 
1.3  Where any portion of the GCC is repugnant to or at variance with any provisions of the 

special conditions of contract, then unless a different intention appears, the 
provision(s) of the special conditions of contract shall be deemed to override the 
provision(s) of GCC only to the extent that such repugnancies of variations in the 
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special conditions of contract are not possible of being reconciled with the provisions 
of GCC. 

 
1.4  Wherever it is stated in this Bidding Document that such and such a supply is to be 

effected or such and such a work is to be carried out, it shall be understood that the 
same shall be effected/carried out by the contractor at his own cost, unless a different 
intention is specifically and expressly stated herein or otherwise explicit from the 
context. Contract value (also referred to as Contract price) shall be deemed to have 
included such cost. 

 
1.5  The materials, design and workmanship shall satisfy the applicable relevant Indian 

Standards, the job specifications stipulate requirements in addition to those contained 
in the standard codes and specifications, these additional requirements shall also be 
satisfied. In the absence of any Standard/ Specifications/codes of practice for detailed 
specifications cove1ring any part of the work covered in this Bidding on the contractor. 

 
1.6  In partial modification to GCC the following shall apply:  
 

In case of contradiction between Indian or other applicable Standards, General 
Conditions of Contract, Special Conditions of Contract, Specifications, drawings, 
Schedule of Rates, the following shall prevail in order of precedence: 

 
i)  Letter of acceptance along with statement of Agreed variations. 
ii)  Fax / Letter of Intent / Fax of Acceptance / Item Rate Contract 
iii)  Schedule of Rates as enclosures to letter of acceptance 
iv)  Job / Particular Specifications 
v)  Drawings 
vi)  Technical / Material Specifications 
vii)  Special Conditions of Contract 
viii)  General Conditions of Contract 
ix)  Indian Standards 
x)  Other Applicable Standards 

 
1.7  It will be contractor’s responsibility to bring to the notice of Engineer-in-charge any 

irreconcilable conflict in the contract documents before starting the work(s) of making 
the supply with reference which the conflict exists.  

 
In the absence of any specifications covering any material, design of work(s) in the 
same shall be performed / supplies / executed in accordance with Standards 
Engineering Practice as per the instructions / directions of the Engineer-in-charge, 
which will be binding on the Contractor. 
 

1.8  The requirements of any statutory body and authority like Indian boiler regulation, 
Tariff Advisory Committee, Chief controller of Explosives, etc, shall govern where these 
are more stringent than the requirements specified above. 
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1.9  Owner’s representative means authorized representative of Owner (i.e. M/s MNGL). 
 
2.  PROJECT DESCRIPTION 
  

Maharashtra Natural Gas Limited (MNGL) is a Joint Venture company between GAIL 
(India) Limited and Bharat Petroleum Corporation Ltd. (BPCL). MNGL has been setup 
to provide CNG (Compressed Natural Gas) as fuel to vehicles through CNG filling 
stations and PNG (Piped Natural Gas) to Industrial, Commercial & Domestic Sectors in 
PMC, PCMC, Chakan, Talegaon, Hinjewadi and surrounding area, Nashik-Dhule & 
Valsad (excluding already authorized areas), Sindhudurg, Ramanagara, Nanded-
Parbhani-Buldhana and Nizamabad-Nirmal-Nirmal-Adilabad, Mancherial, Asifabad GA. 
 
MNGL through this tender is seeking contractors to lay an underground Medium 
Density Polyethylene (MDPE) pipelines, above ground GI works and provide 
Natural Gas connections to Industrial consumers in PMC, PCMC, Chakan, 
Talegaon, Hinjewadi and surrounding area of Pune GA. 

 
The main scope of this specification comprises of Laying, testing and commissioning of 
underground Medium Density Polyethylene (MDPE) pipelines of sizes ranging from 32 
mm to 180 mm OD from the DRS to PE / GI transition Fitting & installation of GI 
Pipelines for Natural Gas supply to industrial consumers. The scope also covers supply 
& installation of the GI fitting & other associated fittings for aboveground installation 
and all MDPE Pipeline’s associated Fittings, Valves, HDPE Casing, Warning Mat, etc. 
for underground installation for City gas project of Maharashtra Natural Gas Limited 
(MNGL) for Pune area. The scope also covers the laying of MDPE service pipelines 
and GI piping to connect New Industrial customers in the charged areas. 

 
Project Details 
A brief description of the proposed facilities are given below :- 
 
Pune GA- PMC, PCMC, Chakan, Talegaon, Hinjewadi & surrounding area of Pune 
GA. 
 
MDPE Pipeline Diameter  : 180 mm to 32 mm 
Pipe Material    : MDPE PE-80/100, SDR-11 
Operating Pressure/ Rating  : 4 kg/cm2 (g) in Main pipeline 
 

3.0  WORK TENDERED 
Work tendered in this bid package pertains to laying of underground MDPE Pipeline 
(including supply of casing pipe, associated fittings, valves, etc.) and GI Service pipe 
installation (including supply of GI fitting) to industrial consumers complete with 
associated facilities. 
 
The Contractor is to broadly carry out the following activities: - 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 180 of 301 

 

3.1  Laying of the underground MDPE Pipeline, supply & installation of valves & fittings 
(wherever required) along with associated facilities from the proposed DRS for each 
industry / commercial consumer / housing society / cluster as indicated in drawings or 
as directed by the owner/EIC. 

 
3.2  Complete aboveground installation of GI piping system including Meters, Regulators, 

Valves, etc. for connectivity of Industrial Connections. 
 
3.3  Valve chamber wherever required. 
 
3.4  Installation of MDPE pipeline including supply of casing pipe (with or without casing) at 

all crossing of rail, road, utilities, underground pipeline & water bodies (drain, stream & 
nala etc.). 

 
4.0  SCOPE OF WORK 

The scope of work covered in this Contract will be as described in to SCC, Particular 
job specifications, Standard Specifications, Schedule of Rates etc. & various other 
parts of this Bidding Document. 
 
The scope of work shall generally be, but not limited to the following: - 
 

4.1  Plan and prepare a schedule for execution and work implementation as per QA/QC 
plans to be issued by MNGL. Contractor has to submit the Construction/ Execution 
procedures before commencement of work. 

 
4.2  Primary responsibility of obtaining permissions from various authorities, 

management of sites, land owning agencies for road cutting / excavation for 
laying of pipeline to complete the job is contractor’s responsibility. Liasioning 
with concerned authorities (Government / Private) during the execution of the 
job is the scope of the Contractor.  

 
4.3  Receipt of free issue items from MNGL's designated stores, loading, transportation, 

unloading at Contractor’s stores near project sites.  
 
4.4  Proper storing, stacking, identification, providing security, and insurance, during 

storage, laying and up to handing over of pipelines. 
 
4.5  Making trial pits to determine the underground utilities /services such as existing 

pipelines, Cables (Electrical/Communication), Conduits, U/G drainage, Sewers, 
tunnels, Subways foundations etc, and deciding optimum routes and depths for laying 
the pipelines based on the route plans provided in the tender. 

 
4.6  Obtaining the approval for optimum route and ROU from the concerned authority and 

EIC. Grading the ROU as per requirement for proper movement of workmen, 
equipment and QA/QC personnel. 
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4.7  Wherever required the grass/turfing, pavement, linings, drains roads and other such 

'pucca' area shall be locally removed to facilitate trenching and pipe laying works. The 
same is to be reinstated as original. 

 
4.8  Supply & Installation of Safety/ Warning Signs, barricading of the entire route to be 

trenched. Pits to be similarly barricaded along the warning sign.  
 
4.9  To make trenches with stable slopes but restricting minimum disturbance to above 

ground/underground services/ installation as per specifications and approved route 
plans; keep the trenches free from water and soil till placement of pipes; 

 
4.10  Uncoiling/ stringing the PE pipes of required sizes (i.e. 32, 63, and 90, 125 & 180 mm) 

pipes into trenches as per specification. 
 
4.11  Joining the pipe ends with fittings and valves by approved electro-fusion techniques as 

per specification. 
 
4.12  Removal (if any in GI work), Installation of pipe fittings/installation like elbow, tee, 

reducers, tapping saddles, joints, connectors, transition fittings, valves etc. including 
construction of supports, valves pits, inspection chambers etc. as per specification. 

 
4.13  Laying pipeline using trench less technology methods with or without casing pipes as 

per specification and as directed by EIC. 
 
4.14  Supply & Laying of HDPE duct as casing pipe wherever applicable, along with MDPE 

Pipe. 
 
4.15 Supply of good quality GI sleeves, Transition Fitting Guard, MS enamel coated 

sleeves, concrete casing pipes, sand and other material, fittings to be supplied by the 
Contractor as per provisions of tender. 

 
4.16  Back filling and compaction by jumping jack compactor using approved 'good' soil or 

using excavated earth or borrow earth as per requirement and specification and 
replacement of tiles, slabs removed during the excavation. Cleaning all unserviceable 
material, debris, excess earth near trenches etc to designated disposal area. 

 
4.17  Carrying out pneumatic testing and purging as per specifications and approved 

procedures; providing all tools, tackles, instruments, manpower and other related 
accessories for carrying out the testing of pipes. 

 
4.18  Nitrogen purging (including supply), commissioning & gas charging of tested pipeline 

as per approved procedure. 
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4.19  Restoration of existing ground features such as grass/ turfing, paving, roads, drains, 
concrete, floral beds, fencing, titles, flooring masonry etc. to original condition and to 
match with adjoining conditions- functionally and aesthetically up to the entire 
satisfaction of MNGL any other third party agency designated by MNGL and local 
authorities, failing which, it will be done at the risk and cost of the contractor. 
Obtaining satisfactory completion certificates for the restoration work done from the 
concerned authorities. 

 
4.20  Installing of permanent site markers, warning signs, valve chamber etc. 
 
4.21  Returning surplus material to MNGL stores, reconciliation of free issue material/ 

consumables and obtaining 'no objection certificates' from MNGL 
 
4.22  Handing over the completed works to MNGL for their operation / use purposes. 
 
4.23  Maintaining the completed pipelines/installation for any defect, failures during defect 

liability period. 
 
4.24  Preparation and submission of As–built drawings, details of crossings, utility graphs, 

measurement sheets and deviation statements on completion / commissioning of work 
by way of drawing, sketches and tables. 

 
4.25  Any other activity(ies) not mentioned/ covered explicitly above, but otherwise required 

for satisfactory completion/ operation/ safety/ statutory/ maintenance of the works shall 
also be covered under the Scope of work and has to be completed by the Contractor 
within specified schedule at no extra cost to MNGL. 

 
4.26  Procurement 
 
4.26.1  CONTRACTOR shall procure and supply all the materials other than OWNER supplied 

materials, required for permanent installation of main pipeline and aboveground GI 
Installation in sequence and at appropriate time. All equipment, materials, components 
etc. shall be suitable for the intended service. Approved vendor list has been indicated 
in the bid package for various items. For items which are not covered in the vendor list, 
CONTRACTOR shall obtain OWNER's prior approval for the vendor. 

 
4.26.2  CONTRACTOR shall procure all materials, components, equipment, consumable etc. 

required for successful completion of the pipeline system. CONTRACTOR shall also 
procure and supply spares required for pre-commissioning and commissioning/ start 
up as recommended for all items supplied by him as per specifications provided in the 
bid package. Where no specification is available in the contract, the same shall be 
prepared by the CONTRACTOR based on the piping material specification and shall be 
subject to OWNER's approval. 
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4.26.3  Material take-off with complete description of size, rating, material, thickness and 
specifications. 

 
4.26.4  Only single offer shall be provided by the bidder fully complying to specifications/ 

drawings/ requirements for OWNER's review and approval. CONTRACTOR shall 
provide for inspection of the items at vendor's works by the OWNER/ OWNER's 
REPRESENTATIVE or by a reputed inspection agency and shall submit inspection 
reports for OWNER's clearance. 

 
4.26.5  Stores management including receipt, warehousing, preserving the material in good 

condition, issue of material to construction site, reconciling/ handing over surplus 
material to OWNER for OWNER supplied items. 

 
4.26.6  Carryout proper documentation of inspection and quality assurance programmes for 

all equipment and bulk materials duly approved by OWNER. CONTRACTOR shall 
maintain an accurate and traceable listing of procurement records for the location, 
quality and character of all permanent materials in the Project. 

 
4.26.7  CONTRACTOR shall immediately report to the OWNER of all changes which will affect 

material quality, and recommend any necessary corrective actions to be taken. 
 
4.26.8  Submit periodic manufacturing progress reports highlighting hold ups and slippages, if 

any, to OWNER and take remedial measures. 
 
4.26.9  Interact with authorities such as Sales Tax, Octroi / LBT, Excise, Customs etc. as 

necessary and arrange for transportation of the materials under his scope of supply to 
site. 

 
4.26.10 All purchase requisitions including purchase orders shall be approved by OWNER/ 

OWNER's REPRESENTATIVE. 
 
4.26.11 Compliance with vendor's and supplier's instructions and recommendations for 

transportation, handling, installation & commissioning. 
 

4.27  Construction 
 
4.27.1  All construction works shall be carried out as per “Approved for Construction” 

drawings, procedures, specification and applicable codes and standards. Any changes 
at site shall also need prior approval from the OWNER and revision of drawings. 
Construction drawings will be submitted by the Contractor in a phased manner for 
owner’s approval in accordance with the procurement and construction plan prepared 
and furnished by contractor & agreed by Owner.  

 
Owner will take minimum 7 working days from the date of submission of the 
documents / drawings submitted by the contractor for owner’s comments / approval. 
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4.27.2  Statutory Approvals 
The Owner shall provide to the Contractor the basic / in principal approval for laying 
the pipeline. However, the Contractor at his own initiative shall obtain all permissions, 
permits and licenses necessary for the performance of the work. If any such 
permission, permit or license required for the performance of the work by the 
contractor can only be granted at the request or recommendation of the Owner, the 
Owner shall at the request of the Contractor, provide recommendatory letters to the 
contractor to obtain or procure the same. The contractor shall not, however be entitled 
to any additional compensation over and above contracted rates of services for any 
hardship or increased cost caused by any idleness, suspension or disruption of work or 
any other account whatsoever as a result of the inability of the contractor to obtain the 
permission(s), permit(s), license(s) aforesaid to match with the progress of the work 
nor shall the same constitute a ground for extension of time. 

 
a)  The approval from any authority required as per statutory rules and regulations 

of 
Central/ State Government, PWD, Irrigation Dept. etc. shall be the contractor’s 
responsibility unless otherwise specified in the tender document. The 
application on behalf of the Owner for submission to relevant authorities along 
with copies of required certificates complete in all respects shall be prepared 
and submitted by the Contractor well ahead of time so that the actual 
construction/ commissioning of the work is not delayed for want of the 
approval/ inspection by concerned authorities. The Contractor shall arrange the 
inspection of the works by the authorities and necessary coordination and 
liaison work in this respect shall be the responsibility of the Contractor. 
However statutory fees paid, if any, for all inspections and approvals by such 
authorities shall be reimbursed at actuals by the Owner to the Contractor on 
production of documentary evidence. 

 
b)  The defective work resulting from poor workmanship and/ or material supplied 

by contractor, as pointed out by any statutory authority shall be rectified by the 
contractor at no extra cost to the Owner. Any change/ addition required to be 
made to meet the requirements of the statutory authorities, the same shall be 
carried out by the contractor free of charge. The inspection and acceptance of 
the work by statutory authorities shall, however, not absolve the contractor 
from any of his responsibilities under this contract. 

 
4.27.3  The Contractor shall comply with all the conditions and requirements issued by 

Authorities having jurisdiction in the area where the work is to be performed.  
 

It shall be the Contractor’s sole responsibility to make arrangements for land for 
setting up of its string fabrication yards, all storage areas for line pipe and other 
materials, wherever required, and all other work areas. 
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The Contractor shall make all arrangements for access to his work site at his own cost 
and responsibility. If no public road exists Contractor shall arrange on his own for 
access to his work area at no extra cost to the COMPANY. 

 
The CONTRACTOR shall be responsible for claims if any arising out of damage/ 
obstruction to public utilities like lines of DOT etc. where the claims will cover the 
restoration costs as well as loss of revenue due to down time. 

 
4.27.4  Providing schedules, progress reporting, organization chart at construction site, quality 

assurance plan and developing quality control procedures, as per requirements 
indicated elsewhere in the bid package. 

 
4.27.5  Coordination and supervising the work of sub-contractors. 
 
4.27.6  Transportation of appropriate materials and taking delivery of Company supply 

materials, store, worksite, intermediate storage points, maintaining and operating an 
adequate material control procedure at worksite. 

 
4.27.7  Fabrication of all GI piping, structural components as per approved drawings. 
 
4.27.8  All civil/ structural works, electrical and instrumentation, laying and commissioning 

works shall be performed in accordance with relevant specifications and requirements 
enclosed elsewhere in the bid package. 

 
4.27.9  CONTRACTOR shall provide complete details of manpower, equipment etc. to be 

deployed. Mobilizing and providing all equipment’s, manpower (skilled and unskilled), 
consumable and other resources etc. for each spread as required for the execution of 
the complete job defined herein and thereafter demobilizing the same upon 
completion of work. 

 
4.27.10 Provide, maintain and operate all temporary facilities required for the construction   
related works and remove after completion of work. Providing barricades along the trench in 
city area as per instruction of Engineer-in-charge for safety. 
 
4.27.11 Hook up/ tie-in of pipeline and piping system with other facilities like DRS/MRS etc. 
 
4.27.12 All works related to cleaning, testing, pre-commissioning and commissioning of the 

work tendered. 
 
4.27.13 Idle time preservation of pipeline, if required. 
 
4.27.14 All incidental and associated works and any other works not specifically listed therein 

but are required to be carried out to complete entire work related to pipelines and 
terminals. 
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4.28  Main Pipeline 
 
4.28.1  Topographic Survey 

The contractor shall be deemed to have familiarized themselves with route prior to 
quoting and take care of all the eventualities. No extra cost shall be admissible in any 
form at a later date. Any additional survey/ route survey and their details required 
either for local detours during execution or for which the survey work for sections of 
pipeline have not been carried out by owner, shall be carried out by contractor in 
similar manner without any extra cost to the owner. However, laying and construction 
of entire pipeline including detoured portion and pipeline section/ sections of pipeline 
for which survey work has not been carried out by Owner, shall be within the scope of 
contractor without any cost implication.Contractor shall be deemed to have 
considered such survey works while formulating his bid.  

 
Preliminary schematic layout of MDPE pipeline route and other standard drawings are 
included in the Bid Package. These drawings are indicative & tender purpose only and 
are furnished to enable Bidder to estimate the quantum of work and to quote a firm 
price for the work. Final construction drawings of all type shall be prepared and 
submitted for approval to Owner by successful bidder / contractor at or before project 
execution stage. Approved for Construction drawings may vary to some extent from 
the drawings included in the Bid Package. Contractor shall carry out all works in 
accordance with the construction drawings duly approved by Owner without any extra 
time & cost implication to the Owner. 

 
4.28.2  Familiarization of Pipeline Route 

Bidders are advised to make site visits to familiarize themselves with all the salient 
features of terrain and available infrastructure along the pipeline route. Contractor 
shall be deemed to have considered all constraints and eventualities on account of site 
conditions along pipeline route while formulating his bid. Contractor shall not be 
eligible for any compensation in terms of cost and/ or time, on account of site 
conditions along pipeline route varying to any extent from whatever described in the 
Bid Package and the drawings furnished along with the Package. 
 

4.28.3  Soil Investigation  
Work will be in Pune GA. hence the pipeline route and its major crossing location in 
general may encounter hard soil area / rocky area while excavating by open cut / 
trenchless method. It shall be Bidder’s responsibility to familiarize himself with sub-soil 
conditions along the pipeline route, and work out the lengths of pipeline to be laid in 
different subsoil conditions including quantum of rock excavation by control blasting 
(Permission / approval / NOC / work permit will however be obtained by the contractor) 
/ cutting and chiseling of hard soil / rock / stone, that would be necessary and shall be 
required while formulating their bid. Unit rates for pipeline construction as quoted 
by Bidder shall include the above and be inclusive of all excavation. Contractor 
shall not be entitled for any extra compensation in terms of time and cost for 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 187 of 301 

 

any kind of excavation and variation in actual site condition from the data 
furnished in the tender document, whatsoever. 

 
The survey drawings / documents detail to the extent available are being furnished to 
the bidder along with tender document. It shall be bidder’s responsibility to verify the 
available data and satisfy himself with regard to accuracy and utility of data. 
 

4.28.4  The city condition field / other fields may have lots of PVC, PE & utility pipelines or 
other pipelines & cables being used for city utility / other utilities purposes. 
CONTRACTOR shall ensure that these lines shall not be damaged/ cut affecting the 
water / power / communication / other supply to concerned Users / Owners / 
Authorities. Wherever required temporary necessary precautions had to be maintained 
for uninterrupted supply. 

 
4.28.5  Right of Way (ROW)/ Right of Use (ROU) 
 

For MDPE laying (Mainline/4 Bar pressure) construction purposes, in Pune. 
pipeline restricted ROU / Corridor and ROU acquisition / principal permission 
from respective OWNER’s like PMC, PCMC,PMRDA, ZP, MIDC, Municipal 
Council, Nagarpanchyat, Grampanchyat, NHAI , PWD, Railway, Metro, Private 
land owner (if required) etc. for laying the pipeline including permission for all 
crossing i.e. rail, road, river, foreign hydrocarbon & utility pipelines, utility 
cables etc. and day to day coordination on site during execution, will be in the 
scope of contractor. 
 
Where the pipeline passes through city areas / industrial areas / forest areas etc., the 
ROU will be restricted to required width may reduce up to 1 meter as made available 
by concerned department. Contractor shall carry out construction work in the width as 
made available to him with no time and cost implication to the Owner. It shall be 
Contractor's sole responsibility to make arrangement for any additional land required 
for fabrication, construction, storage and all other work areas, if required. 

 
The contractor shall notify the owner the probable date of commencement of work at 
ROU site at least three (3) weeks in advance to enable the owner to arrange handing 
over of the ROU/ site on the date requested. Should contractor fail in such notification, 
the owner shall not be liable for any claim by contractor, of whatsoever nature, for 
delay in the available of a ROU/ site. 
 

4.28.6  "Receiving and Taking-over" as defined in the specifications of OWNER supplied pipes 
at OWNER's designated stacking yards/ dump site. Management of dumpsite after 
receiving and taking over of pipes transportation including loading/ unloading, 
handling, stacking, hauling and stringing of pipes from OWNER's stacking yards to 
CONTRACTOR's worksite(s)/ workshop(s)/ pipeline Right-of-use (ROU), including 
arranging all necessary intermediate storage area(s) required thereof till the pipes are 
installed in permanent installation. 
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4.28.7  Carrying out inspection of OWNER supplied pipes, fitting & valves etc. at the time of 

receiving and taking-over. Carrying out all handling, lifting, stacking of above materials 
required during inspection. 

 
4.28.8  Loading, unloading, handling, stacking, storing and transportation to workshop/ work 

site of all materials that may be used for the construction of pipeline system either 
supplied by OWNER at their designated stack yard/ dump site/ store and/ or by 
CONTRACTOR as the case may be. 

 
4.28.9  All necessary approvals, work permits and liasioning / coordination works for ROU 

acquisition / permission for laying of pipeline and its all crossing from concerned local 
authorities and respective OWNER’s having jurisdiction, as applicable for performing 
the work including shifting/ relocation and restoration of telephone/ electrical poles 
and underground pipes and other utilities etc. as required by local authorities and as 
directed by OWNER shall be responsibility of contractor. 

 
4.28.10 Stacking, clearing, grading, fencing of Right-of-Use (ROU) as required, trenching to all 

depths in all types of soil including soft & hard rock, controlled rock blasting (if 
permitted, however, permission / approval / NOC / work permit will be obtained by the 
contractor) by special techniques, chiseling or otherwise cutting etc. to a width to also 
accommodate the MDPE pipeline as per relevant standards, drawings, specification 
etc. transportation of MDPE pipes to ROU along the route, stringing, aligning, bending, 
jointing including testing, inspection, field jointing including supply of all materials as 
per specifications, sand padding, laying and lowering of the pipeline, back filling, slope 
breakers as required, carrying out road, canal, utility and submerged minor water 
course crossings including bank stabilization of water course crossings as required, 
crossing of nallah/ canal by HDD / conventional method. Supply and installation of 
anti-buoyancy measures viz. extra cover etc. on pipeline as shown in approved 
drawings and as directed by OWNER, installation of supports wherever required, 
supply of select backfill material as required, clean-up, pigging, flushing, pneumatic 
testing, nitrogen purging / pre-commissioning and commissioning of complete pipeline 
system, including all associated works as per relevant specifications, standards and 
approved drawings. 

 
4.28.11 Installation of casing pipes (by open cut/ moling/ HDD) assembly, including supply of  

all materials (excluding free issue material if any) viz. as per the drawings/ 
specifications enclosed with bid package.  

 
Cased crossings shall be installed at locations indicated in alignment sheets or as per 
instruction of Engineer-in-charge. The number of crossings indicated in drawings is 
subject to change based on engineering, construction and statutory requirements or 
the requirements of the authority having jurisdiction over a utility crossing. 

 
4.28.12All works/ provisions including installation of slope breakers to be provided in the 
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trench in areas where slope is more than 1 in 10. 
 
4.28.13 Sand / soft soil padding around pipe wherever required in areas where trenching has 

been done in hard soil area / rocky area including supply of sand/ soft soil. The 
thickness of sand/ soft soil padding at the top of coated pipe shall be minimum 150 
mm and bottom of coasted pipe shall be minimum 150 mm or as per standard drawing 
no. MNGL/PLNG/DWG-09, whichever is more. 

 
4.28.14 Installation of all inline/ online instruments/ valves/ fittings/ transition fittings/ 

appurtenances etc. as per requirements of approved drawings. 
 
4.28.15 Crossings 
 
4.28.15.1 Railway Crossings (If applicable as per SOR) 

The general arrangement drawings for railway crossings shall be approved by Indian 
Railways and construction shall be carried out accordingly. These drawings shall be 
made available to the Contractor at appropriate time during the execution of the 
project. Pipeline at railway crossings shall be provided with a casing pipe. The casing 
pipe shall be at least three nominal pipe sizes larger than carrier and shall be installed 
by boring/ jacking. It should be noted that the extent of casing pipe generally specified 
by Railways, is 15.0m beyond centerlines of the outermost tracks on either side or 0.6 
meter beyond the ROU limits of railways on either side, whichever is more. All railway 
crossings shall be cased crossings. The railway crossing shall comply with the 
requirements of API 1102 and Indian Railway regulations. The crossing angle shall be 
as close to 90° as possible. 

 
4.28.15.2 Road Crossings 

i)  The method of crossing of roads such as open cut/ boring shall be 
firmed up by Contractor in consultation with concerned authorities and 
Company. The Contractor shall also take due care to identify and take 
due precautions so as not to disturb or damage the utilities like cables, 
water lines and other structures. 

ii)  After laying the pipeline in a road crossing by open cut method, the 
Contractor shall completely restore the road to its original condition. 

iii)  While laying the pipeline in road crossings by open cut method the 
Contractor should ensure that the traffic is not stopped during the 
execution of work. This may be done by cutting half of the road at a 
time so as to enable the traffic to pass on the remaining half of the 
road. Alternatively, the Contractor can provide diversion roads to 
maintain the flow of traffic. 

iv)  The Contractor shall provide proper caution boards during day time and 
danger lights during night time when the cutting operation of the road is 
going on. 
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For cased crossings, the pipeline should be taken through the casing pipe 
which should be at least 1.5 meters below the road top as specified or as per 
the requirements of local authorities, whichever is higher. All national highway 
and state highway as indicated in relevant drawings/ alignment sheets/ or as 
directed by Engineer-in-charge shall be cased crossing. 

 
4.28.15.3  Crossings of rivers/ streams/ canals by conventional method : 

i)  No damage should be caused to any irrigation sources, while laying the 
pipeline through canal crossings. 

ii)  The flood banks of the River/ Canal should be brought to the original 
condition, if they are damaged by the laying of the pipeline. 
Stabilization of banks shall be carried out as per requirements of 
concerned authorities. 

iii)  In general the top of the pipeline shall be taken at least 2.5 meter 
below the scour level of river crossing. If scour level is not known 
minimum 3.5 m cover should be kept unless specified otherwise. 

iv)  The top of pipeline shall be at least 1.5m to 2.0m below the drain/ canal 
bed unless specified other wise. 

v)  Pre-construction survey, preparation of the detailed construction 
methodology/ plan and time etc. shall have to be finalised by 
Contractor in consultation with concerned authorities having jurisdiction 
over canals/ rivers. Company shall provide assistance by providing 
introductory letters. 

vi)  Pre-construction surveys, preparation of detailed construction method 
statement and calculations for OWNER's approval. 

vii)  Geo-technical investigations, if required. 
viii)  Site preparation, arranging required land for setting up of string 

fabrication yard and obtaining necessary permissions from concerned 
authorities. 

ix)  The major canals with lining/ perennial canals need to be crossed by 
HDD/ boring method only. 

 
4.28.15.4  Laying/Crossings by Horizontal Directional Drilling (HDD) 

Contractor shall cross the roads / water crossings by HDD method at various 
depth in different locations as directed by Owner / Consultant either as per site 
conditions or as per instruction received from concerned authorities, whichever 
will be higher / stringent and decision of Owner / Consultant in this regard shall 
be final & binding to the contractor. Before start of HDD, the contractor shall 
ascertain by pre-construction survey all underground obstacles namely 
electrical/ telecommunication cable, foreign pipeline, water line, drain/ 
sewerage line and prepare crossing profile drawings showing all elevations & 
levels. The contractor shall also ascertain the type of soil & their terrain 
whether rocky or normal by way of trial pit etc. before start of job. The 
contractor shall submit procedure; profile drawing with complete design 
calculations of HDD as per requirement of ASME B31.8/ OISD norms and 
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safety requirement that pipe is not under stress during and after crossing for 
Owner/ Consultant’s approval prior to start the execution of works. 

 
Contractor shall determine the minimum allowable elastic bend radius for pipe 
from the following considerations: 
i)  Maximum longitudinal stress during installation  

Total maximum longitudinal stress in the pipeline due to tension and 
bending at any location shall not exceed 90% of the SMYS of the pipe 
material. 

 
Contractor shall in order to check this requirement evaluate the 
maximum tensile forces to which the pipeline is subjected to at any 
phase of its installation during the pulling operation. 

 
ii)  Maximum equivalent stress during final hydrostatic test 

After installation the pipeline shall be hydrostatically tested (for 6 hours) 
at a pressure stipulated in the Special Conditions of Contract. During 
hydrostatic testing the combined equivalent stress in the pipeline due to 
bending and test pressure shall not exceed 90% of the SMYS of pipe 
material. 
 

iii)  Maximum equivalent stress during service 
Permissible values of maximum equivalent stress during service shall 
be governed by the requirements of ANSI N31.8/ B31.4 as applicable. 
The details of pipeline operating parameters are provided in the Special 
Conditions of Contract. 

 
The minimum allowable radius of curvature for the pipeline shall be the 
highest value of the minimum pipeline elastic radius as computed from 
the considerations outlined in clause no. i), ii) & iii) above after 
correction for drilling inaccuracies whichever results in the highest 
permissible value of minimum elastic bend radius. 

 
Contractor shall ensure all safety norms regarding distances from end 
point or from bottom of crossing and also ensure that external coating 
of pipe is not damaged during pulling & handling of pipe for crossing. 
For field joint coating in pipeline string made for HDD, special type of 
heat shrink sleeve shall be used as per specification enclosed with the 
tender. For line pipe coating repair, special type of high shear strength 
repair patch material shall be used which characteristic shall be same 
or equivalent as original wraparound heat shrink sleeve used in pipeline 
string for HDD crossing.  

 
The contractor shall ensure that no any u/g existing utilities/ pipelines/ 
cable etc. are damaged. It shall be responsibility of contractor to 
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compensate any loss or damage to other agency if damaged while 
crossing. All statutory permission from concerned authority shall be 
arranged by Contractor before start of job. Contractor shall deploy only 
MNGL’s approved HDD Agency and approval of agency shall be sought 
before deploying HDD agency. 

 
4.28.16  Testing & Purging 
 
A)   Testing 

Pressure testing will be carried out with compressed air. Compressed air will be 
provided by Contractor for testing purposes and is to be included in the SOR 
rates. 

 
For main pipelines work (MP) the Contractor shall perform progressive 
pressure testing with two pressure gauges to avoid having to find leaks in 
long lengths of pipe.  
 
For GI pipelines work the Contractor shall perform progressive pressure 
testing with digital pressure gauge. 

 
Measuring instruments shall have been calibrated and their accuracy and 
sensitivity confirmed (least count of pressure gauge shall be 1 mbar OR 3 
decimal pressure gauge (0.000 barg) of suitable range for MDPE main 
pipeline testing). For testing of Network, calibrated pressure gauges of 
suitable range shall be supplied by the contractor. The pressure gauges shall 
be calibrated from time to time as desired by Engineer-in-Charge. All testing 
shall be witnessed and approved by the EIC or his delegated representative. 
Tie-in joints may be tested at working pressure following commissioning. 
 
Supply of all kind of fittings, gauges etc which is required to perform the testing 
of MDPE & GI pipeline is in the scope of contractor. 

 
B)   Purging 

Purging shall be carried out in accordance with the principles defined in the 
American Gas Association publication ‘Purging Principles and Practice”.  

 
Nitrogen required for purging will also be provided by the Contractor. Nitrogen 
shall be supplied in labeled, tested and certified cylinders, and completed with 
all necessary regulators, hoses and connections, which will be in good 
condition and working order. 

 
In addition, the Contractor shall submit and get approved a Purging Plan 
before commencing any purging work. The Plan shall include, but not be 
limited to, the provision of the following materials and equipment: Personal 
safety equipment, Fire extinguisher, purging adaptor, Purge stack with flame 
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trap and gas sampling point, Gas sampling equipment (may be gas leak 
detector), squash-off tool, Polyethylene connecting pipe work. 

 
The Plan shall also include the purging process along with detail on the 
sequence of events. The process is to also specifically mention the need to lay 
a wet cloth over the PE main and in contact with the ground, to disperse static 
electricity during the purging work. 

 
A purge stack with flame trap shall be used when purging services. Care shall 
be taken to ensure that the purge outlet is so located that vent gas cannot drift 
into buildings. 

 
4.28.17  Markers 

Installation of all types of markers including all associated civil works. Any 
other work not specifically mentioned above but required for making the entire 
pipeline system ready for operation. 

 
4.28.18  Priorities 

The Contractor shall start the execution work for entire length of mainline 
simultaneously and shall deploy adequate manpower, machinery, tool & 
tackles etc. accordingly. 

 
However, Owner may, at its sole option, assign priority of construction to either 
any spread or any section in spread of total pipeline length or to any part/ 
segment of the work. Contractor shall comply with such priority of execution 
and their deployment without any time and cost implication to the Owner. 

 
4.28.19  Survey Pillars 

Owner has got the entire pipeline route surveyed and survey pillars have been 
established along the pipeline centerline or the ROW centerline and along the 
pipeline route. However, the pipeline route survey had been carried out 
sometime back and when Contractor mobilize at site, the survey pillars may be 
missing from ground. It shall be Contractor's responsibility to re-establish all 
missing survey pillars based on the survey data furnished by the Owner. Such 
work shall be done at no extra cost or time to Owner. 

 
4.28.20  Forest/ Plantation Areas 

Where the pipeline route passes through forest/ plantation areas, Contractor 
shall clear only the minimum width required for laying the pipeline as per 
Owner approved procedure for pipeline construction. Number of trees/ plants 
to be felled down shall be restricted to a minimum. 

 
4.28.21  Restoration of ROU 

Clean-up and restoration of ROW and other conveniences like road, rail, 
canals, cultivable land etc. to original conditions as per specification and 
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drawings to the entire satisfaction of OWNER and/ or Authorities having 
jurisdiction over the same, including disposal of surplus construction materials 
to a location identified by CONTRACTOR approved by local authority without 
causing any disturbance to environment, locals and to the entire satisfaction of 
OWNER. 

 
Upon restoration of ROU the Contractor shall furnish documentary evidence in 
support of acceptance of the same duly signed by land Owner without any 
extra cost. 

 
4.28.22  Preparation and submission of as built drawings, pipe books, documents, 

photographs of major activities, and project records as per specification and 
instructions of the OWNER including furnishing of all Test Certificates/ 
Inspection Reports for all materials used for permanent installation in requisite 
numbers as mentioned elsewhere in this document. 

 
4.28.23  ROW Clearing 

During ROU clearing, the vegetation shall be cut off at ground level leaving the 
roots intact. Only stumps and roots directly over the trench shall be removed 
for pipeline installation. 

 
4.28.24  Pre-commissioning and Commissioning Assistance 
 
4.28.24.1  Pre-commissioning including supply of all materials, consumables and 

manpower of the complete pipeline system 
 
4.28.24.2  Making the entire system ready for commissioning and providing assistance 

during the complete duration of commissioning operations. 
 
4.28.24.3  Completion of all mainline activities as detailed in SOR. 
 
4.28.25  Civil Works 

Civil works shall be carried out as per scope mentioned at SOR and as per 
Indian Standard norms. 

 
4.28.26  Other Works 

•  Obtaining all necessary approvals and work permits, as applicable, for 
performing the work. 

•  Carrying out all additional surveys, test and collection of data not 
furnished by company but required for construction of facilities. 

•  Any other work not specifically listed herein but required for the 
construction of the terminals and making it ready for the operation. 

 
 
4.29 Temporary Works 
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All temporary works, ancillary works, enabling works, including dewatering of surface 
and subsoil water, temporary drains at the work site, preparing approaches to working 
areas, wherever required, for execution of the work, shall be the responsibility of 
Contractor. 

 
4.30  Temporary Fencing 

The Contractor shall, at his own costs and expenses, erect and maintain in good 
condition temporary fences and gates along the boundaries of the site assigned to him 
wherever required as per instruction of Engineer-in-charge. Wherever trenching is 
being done specially at crossing site near habitation and public movement. The 
contractor shall fence with bamboo or other materials of sufficient strength for all 
excavations and shall light the same at night. The Contractor shall, except when 
authorized by the Engineer-in-Charge, confine his men, materials and plant etc. within 
the site of which he is given possession. The Contractor shall not use any part of the 
site for purpose not connected with the works unless prior written permission or 
consent of the Owner/Engineer-in-Charge has been obtained. Access to site shall be 
made only through the approved gateways. The Contractor shall maintain sufficient 
watchmen at site to the satisfaction of the Owner/Engineer-in-Charge. 

 
4.31  Contractor’s Temporary Structure 

The Contractor may, at his own costs and expenses and subject to the approval of the 
Engineer-in-Charge and statutory authorities, construct offices, stores, workshop and 
remove the same as per the orders of the Engineer-in-Charge on completion of the 
contract. Whenever required the Contractor shall furnish such details of his temporary 
works as may be called for by the Owner/Engineer-in-Charge as to their safety and 
efficiency. The Owner/Engineer-in-Charge may direct those temporary works which he 
considers unsafe or, inefficient be removed and replaced in a satisfactory manner. The 
Contractor shall immediately follow Owner/Engineer-in-Charge’s direction/instruction, 
on maintenance of all the equipments and he shall ensure that they are suitable for 
the work and is maintained in such a manner as to ensure their efficient working. The 
Owner/Engineer-in-Charge, may if they deem fit, direct the Contractor to remove from 
site any equipment which are not efficient and/or prejudicial to the quality of work to 
be replaced by equipment to their satisfaction. The Contractor shall immediately follow 
Owner/Engineer-in-Charge’s direction/instruction. 

 
4.32  Statutory Approvals 
  All associated activities required for obtaining necessary clearances, permissions, 

approvals, all licenses from all concerned authorities in respect of pipeline crossing & 
all related works shall be the responsibility of the Contractor and the cost of the same 
shall be deemed to have been included in the quoted prices. 

 
The approval from any authority required as per statutory rules and regulations of 
Central/State Government shall be the Contractor’s responsibility unless otherwise 
specified in the Bidding Document. The application on behalf of the Owner for 
submission to relevant authorities along with copies of required certificate complete in 
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all respects shall be prepared and submitted by the Contractor well ahead of time so 
that the actual construction of the work is not delayed for want of the 
approval/inspection by concerned authorities. The inspection of the works by the 
authorities shall be arranged by the Contractor and necessary coordination and liaison 
work in this respect shall be the responsibility of the Contractor. However statutory 
fees paid, if any, for all inspections and approvals by such authorities shall be 
reimbursed at actual by the Owner to the Contractor on production of documentary 
evidence. 

 
Any change/addition required to be made to meet the requirements of the statutory 
authorities shall be carried out by the Contractor free of charge. The inspection and 
acceptance of the work by statutory authorities shall however, not absolve the 
Contract from any of his responsibilities under this Contract. 
 

4.33  SURVEY AND LEVEL/SETTING OUT WORK 
 
4.33.1  Before the WORK or any part thereof are begun, the CONTRACTOR's agent and the 

Engineer-in-Charge's representative shall together survey and take levels of the SITE 
and decide all particulars on which the survey is to be made, and on which 
measurements of the WORK are to be based. Such particulars shall be plotted by the 
CONTRACTOR and after agreement the drawings shall be signed by the Engineer-in-
Charge. 

 
4.33.2  The CONTRACTOR shall be entirely responsible for the horizontal and vertical 

alignment, the level and correctness of every part of the WORK and shall rectify any 
errors or imperfections therein. Such rectifications shall be carried out by the 
CONTRACTOR at his own cost, when instructions are issued to this effect by the 
Engineer-in-Charge or his representative. 

 
4.33.3  The Engineer-in-Charge shall furnish the relevant existing grid point with Bench Mark 

on the land. It shall be CONTRACTOR's responsibility to set out the necessary control 
points in and to set out the alignment of the various works. The CONTRACTOR shall 
have to employ efficient survey team for this purpose and the accuracy of such setting 
out work shall be CONTRACTOR's responsibility. 

 
4.33.4  The CONTRACTOR shall give the Engineer-in-Charge not less than 24 (twenty-four) 

hours’ notice in writing of his intention to set out or give levels for any part of the 
WORK so that arrangements may be made checking the same.  

 
4.33.5  WORK shall be suspended for such times as necessary for checking lines and levels 

on any part of the WORK. 
 
4.33.6  The CONTRACTOR shall at his own expense provide all assistance, which the 

Engineer-in-Charge may require for checking the setting out of WORKS.  
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4.33.7  Before commencement of any activity, contractor's quality control set up duly 
approved by company must be available at site. 

 
4.34 ORDER OF WORKS/PERMISSIONS/RIGHT OF ENTRY/CARE OF EXISTING 

SERVICES. 
 
4.34.1  The order in which the WORK shall be carried out shall be subject to the approval of 

the Engineer-in-charge and shall be so as to suit the detailed method of construction 
adopted by the CONTRACTOR, as well as the agreed joint program. The WORK shall 
be carried out in a manner so as to enable the other contractors, if any, to work 
concurrently. 

 
OWNER reserves right to fix up priorities which will be conveyed by Engineer-in-
Charge and the CONTRACTOR shall plan and execute work accordingly. 

 
4.34.2  Existing Service 
 
4.34.2.1 Drains, pipes, cables, overhead wires and similar services encountered in course of 

the works shall be guarded from injury by the CONTRACTOR at his own cost, so that 
they may continue in full and uninterrupted use to the satisfaction of the Owners 
thereof, or otherwise occupy any part of the SITE in a manner likely to hinder the 
operation of such services. 

 
4.34.2.2 Should any damage be done by the CONTRACTOR to any mains, pipes, cables or 

lines (whether above or below ground etc.), whether or not shown on the drawings the 
CONTRACTOR must make good or bear the cost of making good the same without 
delay to the satisfaction of the Engineer-in-Charge. 

 
4.35  MAKE OF MATERIAL/BOUGHT OUT ITEMS 

Approved vendors for various major items are enclosed as Appendix-I to Particular Job 
Specification with this tender document. The bidder shall consider such names only as 
indicated in the aforesaid list and clearly indicate in the bid the name(s) as selected 
against these items. For any other item not covered in the list enclosed with this tender 
document, prior approval shall be obtained by the contractor for its make/ supplier’s 
name. 

 
4.36  INSPECTION OF SUPPLY ITEMS 

All inspections and tests shall be made as required by the specifications forming part 
of this contract. Contractor shall advise Owner/ Consultant in writing at least 10 days in 
advance of the date of final inspection/tests. Manufactures inspection or testing 
certificates for equipment and materials supplied, may be considered for acceptance 
at the discretion of Owner/ Consultant. All costs towards testing etc. shall be borne by 
the contractor within their quoted rates. All inspection of various items shall be carried 
out based on Quality Assurance Plan, which will be submitted by the Contractor and 
duly approved by Owner/ Consultant. 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 198 of 301 

 

 
4.37  ESCALATION 

The Unit Rates quoted shall be kept firm till completion of work/contract and no price 
Escalation shall be paid. 

 
4.38  Construction Equipment & Mechanization of Construction Activities 

Contractor shall, without prejudice to his overall responsibility to execute and 
complete the Work as per specifications and time schedule, adopt as far as 
practicable, mechanized construction techniques for major site activities. However, 
Contractor agrees that he will deploy the required numbers and types of the part & 
machinery applicable for different activities in consultation with the Engineer-In-Charge 
during execution of works. 

 
The Contractor shall mechanize the construction activities to the maximum extent by 
deploying all necessary construction equipment/machinery in adequate numbers and 
capacities. 

 
Wherever Structural/Piping works are included in the scope, the Contractor’s 
responsibilities shall include establishing and maintaining of a proper fabrication 
workshop with transportation facilities to site to carryout fabrication of steel structures, 
piping specials etc., preparing approaches working areas for the movement/operation 
of cranes and levelling the areas for assembly/erection to ensure effective 
mechanization on the works. The Contractor shall acquaint himself with availability of 
access, facilities such as railway siding, local labour etc. and the Contractor may have 
to build temporary access roads to aid his work and the quoted and agreed rates shall 
be deemed to include the same. It may be noted that all fabrication work shall be 
carried out in fully mechanized workshops to reduce site fabrication to minimum. 

 
For speedy execution of work, Contractor shall also ensure use of computer software 
for at least the following: 
(i)  Billing 
(ii)  Planning & Scheduling 
(iii)  Progress Reporting 
(iv)  Material Control & Warehousing 
(v)  Safety Records 
(vi)  Resource Deployment 
(vii)  Communication 

 
Contractor further agrees that Contract price is inclusive of all the associated costs) 
which he may incur for actual mobilization, required in respect of use of mechanized 
construction techniques and that the Owner/Consultant in this regard shall entertain no 
claim whatsoever. 

 
4.39  Site Organization 
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The Contractor shall provide all necessary superintendence during the design and 
execution of the Works and as long thereafter as the Engineer-in-Charge may consider 
necessary for the proper fulfilling of the Contractor’s obligations under the Contract. 
Such superintendence shall be given by sufficient persons having adequate knowledge 
of the operations to be carried out including the methods and techniques required, the 
hazards likely to be encountered and methods of preventing accident(s) for the 
satisfactory and safe execution of the Work. The workmen deployed, by the Contractor 
should also possess the necessary license etc., if required under any law, rules and 
regulations. 

 
Subject to the provisions in the Contract Document and without prejudice to 
Contractor’s liabilities and responsibilities to provide adequate qualified and skilled 
personnel on the Work, Contractor shall augment the same as decided by the 
Engineer-in-Charge depending on the exigencies of Work. 

 
4.39.1  SUPERVISION 

All construction work will be carried out as per direction of EIC, and this will be the 
primary point of contact between the Contractor and MNGL on site. All work will be 
issued and sanctioned through the EIC and site control exercised by site engineers. 
The Contractor shall ensure that technical quality standards are maintained, that 
construction is carried out cost effectively and that a good customer and public image 
is maintained for MNGL. 

 
The Contractor will appoint his own supervisors of minimum number instructed by EIC. 
These personnel will be responsible to the SE for monitoring construction standards 
and for ensuring that all detailed technical requirements are met on each and every 
job which is undertaken. The Contractor's supervisor(s) will have day to day liaison 
with the SE, and will provide the SE with technical reports and audits, and other 
management information as is required on work progress and construction quality 
standards. 

 
The Contractor's supervisor shall have mobile telephones or pagers to ensure that they 
can be contacted at all times. The Contractor will also nominate one person who can 
be contacted if necessary out of hours, for the duration of the works. The Contractor's 
supervisor will have access to transport at all times to allow them to visit sites and 
attend meetings with MNGL as is required. The normal day to day issue of work 
instructions, communication between MNGL and the Contractor's supervisor and the 
SE. No deviation from the approved technical specification / issued construction 
drawings shall be undertaken without written approval of EIC. 

 
5.0  SCOPE OF SUPPLY 
 
5.1  Owner’s Scope of Supply (Free Issue Item) 
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Free Issue Materials shall be issued to the Contractor from the designated store(s) of 
Owner. Contractor shall be responsible for lifting the free issue materials from Owner’s 
storage point(s) and transporting the same to work site(s) at his own cost. 

 
MNGL’s storage point for free issue material of this project shall be located in Pune 
City or its nearby region. 

 
Contractor shall also return materials after completion of work to MNGL’s designated 
store in Pune City or its nearby region or as directed by MNGL / Engineer-in-charge. 

 
The following free issue item will be supplied by the owner. 

 
A)  MDPE Pipes PE 100 SDR 11 

i)  MDPE Pipes (32mm OD) 
ii)  MDPE Pipes (63mm OD) 
iii)  MDPE Pipes (90mm OD) 
iv) MDPE pipes (125 mm OD) 
v)  MDPE pipes (180 mm OD) 

 
B)  GI Pipes bare/painted/power coated 

i)  GI Pipes (½ ") 
ii)  GI Pipes (¾") 
iii)  GI Pipes (1") 
iv)  GI Pipes (1½") 
v)         GI Pipes(2”) 

 
C)  Isolation & Appliance Valves 

i)  ½" Isolation Ball Valve 
ii)  ¾" Isolation Ball Valve 
iii)  1" Isolation Ball Valve 
iv)  1½" Isolation Ball Valve 
v) ½” Appliance Ball Valve 
 

D)  Meters 
Commercial Meter (Diaphragm Meter) – 16 m3/hr 
Commercial Meter (Diaphragm Meter) – 10 m3/hr 
Commercial Meter (Diaphragm Meter) – 6 m3/hr 
Commercial Meter (Diaphragm Meter) – 2.5 m3/hr 
Domestic Meter (Diaphragm Meter) – 2.5 m3/hr etc. 
RPD/Diaphragm meter -25m3/hr 
RPD/Diaphragm meter -40m3/hr 
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F)  Regulator 

Commercial Regulator 4 kg/cm2 to 350 mbar, Flow rate of 6, 10, 15, 25,50,100 
& 200 m3/hr 

 
 G) Non-domestic Regulator 
  i)  50 SCMH 
  ii)  100 SCMH 
  iii)  200 SCMH outlet pressure will be 1 to 2 bar (g) 
 
 H)  DRS 
  i)  5000 SCMH 
  ii) 10000 SCMH 
                        iii)        15000 SCMH 
              

I)  MRS 
i) Ranges from 50 SCMH to 3000 SCMH 

 
J)       MDPE Stop off Valves 

i) MDPE Stop off Valves dia 125 mm 
ii) MDPE Stop off Valves dia 90 mm 
iii) MDPE Stop off Valves dia 63 mm 
 

5.1  Conditions for issue of Company Supplied Material 
 
Whenever any material is issued by Owner, following conditions for issue of material in 
addition to other conditions specified in the contract shall be applicable. 
 
Contractor shall prepare and submit Material Issue Vouchers to enable stage wise 
issue of materials. All materials shall be issued for incorporation in permanent works 
only and shall not be used for any temporary or ancillary works without the written 
consent of Engineer-in-charge. These materials shall be issued to the contractor from 
the Owner’s storage points. Contractor shall be responsible, at this own cost, for lifting 
of the materials from Owners issue points, measuring, weighing, loading, unloading, 
transportation and return of materials to designated storage points. Contractor shall 
also be responsible for constructing covered godowns with adequate supports and 
clearances for safe storage of materials. 
 
In every RA bill contractor shall submit an account for all the materials issued by the 
owner in the proforma prescribed by the Engineer-in-charge. On completion of the 
work, the contractor shall submit materials appropriation statement for all materials 
issued by Owner. 
 
All materials issued by the COMPANY to the CONTRACTOR shall be preserved 
against deterioration and corrosion. Any damages/losses suffered on account of poor 
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or improper storage while under CONTRACTOR'S custody and non-compliance with 
the requirements stipulated herein shall be considered as losses suffered due to willful 
negligence on the part of the CONTRACTOR and he shall be liable to compensate the 
COMPANY, for the losses suffered, at penal rates as elaborated elsewhere in the bid 
document. 
Various equipments/ materials intended for the installation will be received by 
COMPANY in unpacked, skidded, crated, packed or loose condition and will be stored 
in the COMPANY warehouses & open yards. In general, material will be issued to the 
CONTRACTOR in "as-received" condition. It will be the CONTRACTOR'S responsibility 
to draw, load and transport all materials from Company’s designated place (s) of issue 
to the point of installation.  
 
All materials supplied by the COMPANY shall be duly protected by the CONTRACTOR 
at his own cost with appropriate preservative like primer/lacquer coating, grease etc, if 
required. 
 
The Contractor shall be required to take Insurance Cover in terms of general 
conditions of contract. 
 
The CONTRACTOR shall check that valves, fittings and specials are not subject to 
corrosion from hydrostatic test liquid remaining saturated in the packings. Any such 
conditions when detected should be brought to the notice of the Engineer-in-charge 
and remedial measures taken as directed. Small and medium size pipe fittings shall be 
stored in rack to be constructed from this purpose in a covered godown. When large 
size pipe fittings are to be stored, these may be kept in the open on surfaced storage 
yards on proper wooden supports. 
 
All machined surfaces shall be properly greased and shall be maintained and 
protected from damages. 
 
Openings of equipment, machinery, valves etc. shall be kept blocked/ covered with 
blinds to prevent entry of foreign matter. 
 
All valves supplied independently, as well as along with equipment and machinery 
shall be stored separately, inside the covered godown on racks. 
 
As far as possible materials shall be transported to the erection site, just prior to their 
actual erection and shall not be left laying around indefinitely. Instructions for the 
Engineer-in-charge shall be followed strictly in this regard. 
 
Necessary indents will have to be raised by the Contractor as per procedure laid down 
by the Engineer-in-charge from time to time, when he requires the above material for 
incorporation in permanent works. 
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Materials will be issued only for permanent works and not for temporary works, 
enabling works etc. unless specifically approved by the Engineer-in-charge and the 
same shall not be taken into account for the purpose of materials reconciliation. 
 
The contractor shall bear all other cost including lifting, carting from issue points to 
work site/ contractor’s store, custody and handling etc. and return of surplus/ 
serviceable scrap materials to Owner’s storage points to be designated by the 
Engineer-in-charge etc. No separate payment for such expenditure will be made. 
 
No material shall be allowed to be taken outside or transfer to other contractor, site 
etc. without prior approval form EIC. 
 
The contractor shall be responsible for proper storage, preservation and watch & ward 
of the materials. 
 
Maximum material stock allowable in contractor’s storage location for issuing 
further material: 
 

Sl. 
No. 

Material Qty Unit 

1. GI Pipe ½”,3/4”,1”,2” 100 Meter 

2. Isolation Ball Valve 
½”,3/4”,1”,2” 

25 No. 

3. MDPE Pipe 32,63,90,125mm 800 Meter 

4. Non-domestic Regulator 2 No. 

5. Non-domestic Meter 2 No. 

6. MRS (50 to 3000 SCMH) 2 No. 

 
Maximum material quantity to be issued by AIC: 
 

Sl. 
No. 

Material Qty Unit 

1. GI Pipe ½”,3/4”,1”,2” 150 Meter 

2. Isolation Ball Valve 
½”,3/4”,1”,2” 

50 No. 

3. MDPE Pipe 32,63,90,125mm 1500 Meter 

4. Non-domestic Regulator 5 No. 

5. Non-domestic Meter 5 No. 

6. MRS (50 to 3000 SCMH) 4 No. 

 
If contractor required the material quantity over the quantity mentioned in above 
table, EIC approval is required. 

 
5.3 Reconciliation of Owner supplied materials 
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5.3.1  In every RA bill, the contractor shall submit an account for all materials issued by 
Owner in the proforma prescribed by the Engineer-in-charge. On completion of the 
work the contractor shall submit “Material Appropriation Statement” for all materials 
issued by the Owner in the proforma prescribed by the Engineer-in charge. 

 
            Also after every 3 month’s physical verification of Material supplied by MNGL 

shall be shown to MNGL AIC/EIC/GET/CSA and in case of any shortfall of 
material recovery will be done in immediate basis in next RA/Final bill as per 
actual cost of material plus 25% administrative charges by MNGL. 

      
            In case of any faulty Industrial/Commercial Diaphragm Meters and Non-

Domestic Regulators found within warranty period., it shall be returned to MNGL 
store with proper reasons of fault/condition with AIC/EIC approval. 

 
            For missing Industrial/Commercial Diaphragm Meter a penalty of Rs.100000 in 

addition to actual cost and 25% administrative charges will be deducted by 
MNGL. 

 
Waste materials part lengths of pipes and other partly used items are the property of 
MNGL and must be returned to the store with the appreciate documentation so that 
they can be considered as part of the material reconciliation. 

 

Item 
 

Unaccountable  Accountable-Scrap 

Gas Meters  0% 0% 

Regulators  0% 0% 

GI Service Pipes  1% 1% (less than 0.5 mtrs) 

PE Pipes 1% 1% (less than 2.0 mtrs) 

             
Accountable scrap shall be at actual as per site assessment subject to maximum as     
stated above. 
For unused pipe from a standard coil/length of MDPE & GI pipe must be returned 
to the store as good/standard length or by giving the fitting additionally. 
 
The percentage allowance shall be accounted on the basis of final measurement book/ 
consumption. 

 
5.3.2 All unused, scrap materials and salvageable materials shall be the property of the 

Owner and shall be returned by the Contractor category-wise at his cost to the 
Owner’s designated store yard(s). In case the Contractor fails to do so/ or exceeds the 
limits of allowances specified above for scrap/ serviceable materials, then recovery for 
such quantities not returned as well as returned in excess of permitted limit by the 
Contractor will be done at the penal rate i.e. 125% of landed cost at the time of final 
bill/ closing of contract by Engineer-in-charge shall be effected from the Contractor’s 
bill(s) or from any other dues of the Contractor to the Owner. Contractor shall be 
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responsible for the adjustment/ weighment / measurement of the surplus materials to 
be returned to the store. Contractor shall also be responsible for suitable segregation 
of returned materials into separate stacks of serviceable and scrap materials. 

 
5.3.3 Wherever certain material is covered under Contractor’s scope of supply whether part 

or in full for any item of work covered under SOR, no allowance towards wastage/ 
scrap etc. shall be accounted for during execution stage.  

 
5.4  Contractor’s Scope of Supply 

All materials except what is under Owner’s scope of supply as mentioned in above, 
and required for successful completion of works in all respects shall be supplied by the 
Contractor with the submission of all TC and the cost of such supply shall be deemed 
to have been included in the quoted price without any additional liability on the part of 
Owner. 
 
The procurement and supply, in sequence and at the appropriate time, of all materials 
and consumables required for completion of the work as defined in this Bid document 
except the materials specifically listed below, shall be entirely the CONTRACTOR'S 
responsibility and item rates quoted for the execution of the CONTRACT shall be 
inclusive of supply of all these materials. The material to be supplied by the Contractor 
shall be as per specification and preferred make as indicated in Appendix-I or duly 
approved / recommended for use by MNGL. The materials will be, but not by way of 
limitations, as follows:- 

 
All materials except what is under Owner’s scope of supply (Free Issue Materials) as 
mentioned below, and required for successful completion of works in all respects shall 
be supplied by the Contractor and the cost of such supply shall be deemed to have 
been included in the quoted price without any additional liability on the part of Owner. 

 
The following indicative materials to be supplied by the contractor as required to 
complete the work. The contractor shall submit the Test Certificates of all the free 
issue materials used at site. The materials shall be procured as per the standards 
specified in the PNGRB Regulations for Technical Standards and Specifications 
including Safety Standards for City or Local Natural Gas Distribution Networks.   
 
Unless otherwise specified contractor will supply all size of HDPE casing pipe GI 
fittings (powder coated) and other materials as per SOR & scope of supply necessary 
to complete the laying of gas main pipelines and service pipelines. However free issue 
item would be supplied to the contractor as per Owner’s scope of supply mentioned in 
the tender documents. 

 
The contractor is to procure all bought out items from approved vendors and 
accordingly keep MNGL informed. The inspection of bought out items would be carried 
out by MNGL / Third Party Inspection or as instruction by EIC. 
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In general PE pipe shall be of the following lengths indicated. 
20mm/32mm     100 to 300 Mtrs. coils 
63 mm     100 Mtrs. coils 
90 mm     50 Mtrs. coils 
125 mm     50 Mtrs. coils 
180 mm     10 to 12 Mtrs. lengths 

 
The Contractor shall provide the skilled labour, tools, material and equipment 
necessary for the proper execution of the Work. This will include but not be limited to 
list of specialized items included in the enclosure furnished herewith. 
 
Material under Contractor’s Scope of Supply 
 
A)  HDPE Casing Pipes PE 63, PN 6 

i)  HDPE Ducting Pipes (50mm) 
ii)  HDPE Ducting Pipes (75mm) 
iii)  HDPE Ducting Pipes (125mm) 
iv)  HDPE Ducting Pipes (250mm) etc. 

 
B)  MDPE Valves  

i)  MDPE Ball Valve 32mm OD 
ii)  MDPE Ball Valve (with Stem) 63 mm OD 
iii)  MDPE Ball Valve (With Stem) 90 mm OD 
iv) MDPE Ball Valve (With Stem) 125 mm OD  
v) MDPE Ball Valve (With Stem) 125 mm OD etc. 

 
C)  Warning Grid 

Warning Mat 300mm Wide-1mm Thick 
 

D)  MDPE Fittings: 
 

a)  Bends 
i)  Bends (90 Degree), 180mm, 125mm, 90mm, 63mm, 32mm 

(MDPE) 
ii)  Bends (45 Degree), 180 mm, 125 mm, 90mm, 63mm, 32 mm 

(MDPE) 
 

b)  Coupler 
i)  Coupler 20mm (MDPE) 
ii)  Coupler 32 mm (MDPE) 
iii)  Coupler 63mm (MDPE) 
iv)  Coupler 90mm (MDPE) 
v)  Coupler 125mm (MDPE)  
vi)  Coupler 180mm (MDPE) etc. 
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c)  End Caps 
i)  Ends caps 20mm (MDPE) 
ii)  Ends caps 32mm (MDPE) 
iii)  Ends caps 63mm (MDPE) 
iv)  Ends caps 90mm (MDPE) 
v)  Ends caps 125mm (MDPE)  
vi)  Ends caps 180mm (MDPE) etc. 

 
d)  Equal Tee 

i)  Equal Tee 20mm OD (MDPE) 
ii)  Equal Tee 32mm OD (MDPE) 
iii)  Equal Tee 63mm OD (MDPE) 
iv)  Equal Tee 90mm OD (MDPE) 
v)  Equal Tee 125mm OD (MDPE)  
vi)  Equal Tee 180mm OD (MDPE) etc. 

 
e)  Saddle Tapping Tee 

i)  Saddle Tapping Tee 32x20 (MDPE) 
ii)  Saddle Tapping Tee 63x20 (MDPE) 
iii)  Saddle Tapping Tee 63 x32 (MDPE) 
iv)  Saddle Tapping Tee 90x20 (MDPE) 
v) Saddle Tapping Tee 90x32 (MDPE) 
vi) Saddle Tapping Tee 125x32 (MDPE) 
vii) Saddle Tapping Tee 125x63 (MDPE) 
viii)  Saddle Tapping Tee 180x32 (MDPE)  
ix) Saddle Tapping Tee 180x63 (MDPE) etc. 

 
f)  Reducer 

i)  Reducers 32x20 (MDPE) 
ii)  Reducers 63x32 (MDPE) 
iii)  Reducing Tee 90x63 (MDPE) 
iv) Reducing Tee 125x63 (MDPE) 
v)  Reducing Tee 125x90 (MDPE) 
vi) Reducing Tee 180x63 (MDPE) 
vii) Reducing Tee 180x125 (MDPE) etc. 

 
           g)  Transition Fitting 

i)  PE to G.I. (20 mm to 1/2") 
ii)  PE to G.I. (20 mm to 3/4") 
iii) PE to G.I. (32 mm to 1") 
iv)  CS to PE (4” to 125mm) - Steel weld adaptor  
v)  CS to PE (4" to 180mm) - Steel weld adaptor etc. 

 
h)  GI Fittings (powder coated) 

           i)  Elbows F End (½") (GI) 
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           ii)  Elbows F End (¾") (GI) 
           iii)  Elbows F End (1") (GI) 
           iv)  Elbows F End (1½") (GI) 
           v)  M & F Elbows End (½") (GI) 
           vi)  M & F Elbows End (¾") (GI) 
           vii)  M & F Elbows End (1") (GI) 
           viii)  M & F Elbows End (1½") (GI) 
           ix)  Equal Tee (½") (GI) 
           x)  Equal Tee (¾") (GI) 
           xi)  Equal Tee (1") (GI) 
           xii)  Equal Tee (1½") (GI) 
           xiii)  Union (½") (GI) 
           xiv)  Union (¾") (GI) 
           xv)  Union (1") (GI) 
           xvi)  Union (1½") (GI) 
           xvii)  Sockets (½") (GI) 
           xviii)  Sockets (¾") (GI) 
           xix)  Sockets (1") (GI) 
           xx)  Sockets (1½") (GI) 
           xxi)  Reduced Elbows (¾” x ½") (GI) 
           xxii)  Reduced Elbows (1" x ¾") (GI) 
           xxiii)  Reduced Elbows (1½" x ¾") (GI) 
           xxiv)  Reduced Elbows (1½" x 1") (GI) 
           xxv)  Reduced Elbows (2" x 1½") (GI) 
           xxvi)  Hex Nipple Size (½" x 2") Long (GI) 
           xxvii)  Hex Nipple Size (½" x 3") Long (GI) 
           xxviii)  Hex Nipple Size (¾" x 2") Long (GI) 
           xxix)  Hex Nipple Size (1" x 2") Long (GI) 
           xxx)  Hex Nipple Size (1½" x 2") long (GI) 
           xxxi)  Reduced Sockets (¾" x ½") long (GI) 
           xxxii)  Reduced Sockets (1" x ¾") (GI) 
           xxxiii)  Reduced Sockets (1½" x ¾") (GI) 
       xxxiv)  Reduced Sockets (1½" x 1") (GI) 
       xxxv)  Reduced sockets (2" x 1½") (GI) 
       xxxvi)  GI Plugs ¾" etc. 

 
i)  HDPE Ducts, 40 mm OD, # 6 kg/cm2. 

 
j)  All supports and fixture for GI Installation, Non-Domestic Regulators and                                                         

  Non-Domestic Meters as approved by the EIC 
 
k)  Pipeline route markers and RCC Protection tiles as approved by the EIC  
 
l)  Transition fitting Guard / GI Sleeve / Concrete Sleeves / MS Sleeve as per the 

  instructions of EIC etc. 
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The contractor’s supply of material is not limited up to above, it covers all the fittings, 
material etc. which is requires to complete the job in all respect as per scope of works. 
 
In case of non-availability of contractor's scope of material and contractor fails 
to arrange material in time and any site/works/activities get delayed then 
suitable penalty up to Rs. 20,000 will be applicable and will be deducted from 
upcoming RA/Final bill/bills of contractor. 

 
5.6  Equipment & Machinery 

 
All vehicular type machinery shall be in good working order and shall not cause 
spillage of oil or grease. To avoid damage to paved surfaces the Contractor will 
provide pads of timber or thick rubber under the hydraulic feet or outriggers of 
machinery. 

 
In addition to above, the contractor must have dedicated bar coded electrofusion 
(Automatically readable) machine with power generator (at any point of time minimum 
2 nos.), Pipe Cutters (like circular guillotine), End Scrapers, Pipe Straightener, 
approved Top loading clamp for fusing saddle tapping tee, clamps of all sizes for 
Electro-fusion fittings, re-rounding tools and test ends etc. for pipes of following 
diameters 180mm, 125mm, 90mm 63mm, 32mm & 20mm for this project. Contractor 
has to arrange his own all equipments for trenchless crossings such as HDD, Moling & 
rock cutting equipment, HDPE fusion equipment at the site whenever required. 

 
Contractor must also have to arrange his own equipment for restoration work like 
water tanker and jumping jack compactor for compaction of backfilled trenches and 
roller and other required equipment/ machinery for asphalting/ road works. 

 
5.7  Imported Backfill and Material 

 
The Contractor shall be responsible to arrange the supply of any imported backfill 
including approved Sweet earth/ Coarse Sand and aggregate etc. Payment for the 
supply of sand only is included in Schedule of Rates. The other soils shall be supplied 
without any cost implication to Owner. 

 
In case specified trench depths are not achieved & if directed by Engineer-in-charge 
Contractor to provide concrete casing pipes/ slabs or cement concrete, without any 
cost implication to Owner. 

 
5.8  Other Materials 

The Contractor shall supply the following items where required. 
 
• All materials required for form work, trench support, temporary trench  
            Crossings,etc. 
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•  All sign boards, barricades, tin sheets, lights and protective equipment. 
 
•  All minor items not expressly mentioned in the Contract but which are 

necessary for the satisfactory completion and performance of the Work under 
this Contract. 

 
•  Permanent markers as shown in the drawings enclosed in the tender. 
 

5.9  INSURANCE FOR FREE ISSUE MATERIAL 
 
5.9.1  Insurance for Free Issue Material 

Contractor shall at his own expense arrange, secure and maintain insurance cover for 
Owner’s supplied free issue materials as defined in Tender Document. Contractor’s 
quoted price shall be inclusive of all costs on account of insurance liabilities covered 
under the Contract. Contractor to note that the beneficiary of insurance cover shall be 
MNGL. (The approximate cost of free issues material is Rs. 50.0 Lakhs). The 
Contractor may take the insurance as per the following schedule. 

 
 Upto 12 months – 40.0% of the value 

Upto 18 months – 80.0% of the value 
Upto 24 months – 100.0% of the value 

 
5.9.2  Insurances in India 
 
5.9.2.1 In addition to the insurance covers specified in the General conditions of Contract to 

be obtained and maintained by the Contractor, Contractor shall at his own expense 
arrange, secure and maintain insurance with Indian insurance companies to the 
satisfaction of the owner as may be necessary and to its full value for all such amounts 
to protect the works in progress from time to time and the interest of Owner against all 
risks as detailed herein. The form and the limit of such insurance as defined herein 
together with the under writer works thereof in each case should be as acceptable to 
the Owner. However, irrespective of work acceptance the responsibility to maintain 
adequate insurance coverage at all times during the period of Contract shall be that of 
Contractor alone. Contractor’s failure in this regard shall not relieve him of any of this 
responsibilities and obligations under Contractor. 

 
5.9.2.2  Any loss of damage to the equipment during inland transportation, storage, 

erection and commissioning till such time the Work is taken over by Owner shall be to 
the account of Contractor. Contractor shall be responsible for preferring of all claims 
and make good for the damage or loss by way of repairs and/ or replacement of the 
parts of the Work damaged or lost. Contractor shall provide the Owner with a copy of 
all insurance policies and documents shall be submitted to the owner immediately 
upon the Contractor having taken such insurance coverage. Contractor shall also 
inform the Owner regarding the expiry cancellation and/ or changes in any of such 
documents and ensure revalidation/ renewal etc., as may be necessary well in time. 
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5.9.2.3  The risks that are to be covered under the insurance shall include, but not be 

limited to the loss or damage in handling, transit, theft, pilferage, riot, civil commotion, 
weather conditions, accidents of all kinds, fire, war risk etc. The scope of such 
insurance shall cover the entire value of supplies of equipments, plants and materials. 

 
5.9.2.4  All cost on account of insurance liabilities covered under this Contract will be to 

Contractor’s account and will be included in Contract Price. However, the Owner may 
from time to time, during the currency of the Contract, ask the Contractor in writing to 
limit the insurance coverage risk and in such a case, the parties to the Contract will 
agree for a mutual settlement, for reduction in Value Of Contract to the extent of 
reduced premium amounts. 

 
5.9.2.5  Contractor as far as possible shall cover insurance with Indian Insurance 
Companies. 

 
 
6.0 LIST OF APPROVED SUPPLIER FOR BOUGHT OUT ITEMS 
 

PE FITTINGS & PE VALVES 
 
1)  M/s Friatech AG, Germany (represented by M/s Sherman Sales in India) 
2)  M/s Jain Irrigation Systems Ltd. Jalgaon (Fusion, UK) 
3)  M/s George Fisher Piping Systems Pvt. Ltd., Mumbai 
4)  M/s Plasson Ltd. 
5)  M/s Agru, Australia 
6) M/s. Al-Aziz Plastics Pvt. Ltd., Mumbai (For Electrofusion fittings upto 125 mm) 
7) M/s. Aliaxis Utilities and Industry Pvt. Ltd., New Delhi (Formerly Glynwed Pipe 

Systems (India) Pvt. Ltd.) 
8) M/s. Daeyoun Co. Ltd., South Korea Make (For PE Valves only) (represented 

by M/s. Rhino Services Pvt. Ltd., Mumbai) 
 

 
HDPE PIPES & DUCT 
 
1)  M/s Climax Synthetics (P) Ltd., Vadodra 
2)  M/s Indian Poly Pipes, Calcutta 
3)  M/s Jain Irrigation Systems Ltd., Jalgaon 
4)  M/s Kirti Industries (India) Ltd., Indore 
5)  M/s Ori Plast Limited, Calcutta 
6)  M/s Phoel Industries Limited, Delhi 
7)  M/s Sangir Plastics (P) Ltd., Mumbai 
8)  M/s Veekay Plast,Jaipur 
9)  M/s Kisan Irrigation 
10)  M/s Dutron Polymers Ltd. 
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11)  M/s Manikya Plastichem (P) Ltd 
 

WARNING GRID 
 
1.  M/s. Bina Enterprises, Mumbai 
2.  M/s. K.B. Industries, Nashik 
3.  M/s. M.N.C. Industrial Corporation, New Delhi 
4.  M/s. Pooja Packaging, Mumbai 
5.  M/s. Rolls Packs Pvt. Ltd., Mumbai 
6.  M/s. Shubham Paperplas, Mumbai 
7. M/s. Sparco Multiplast Pvt. Ltd., Ahmedabad 
8. M/s. Shree Enterprises, Silvassa (Make – Shree Plastometch) 

 
GI FITTINGS 
 
1  M/s Jainsons Industries, Jalandhar 
2  M/s RAJNESH Malleables Ltd.,Delhi 
3  M/s Industrial Valves & Components, Delhi 
4  M/s Sarin industries Ltd., Delhi 
5 M/s. Mehta Brothers & Co., Mumbai (Jinan Mech Brand) 
6 M/s. Jupiter Metal Industries Ltd. 
7.  M/S Poline Technologies Pvt Ltd 
8.  M/s Chokhawala Distributors  

 
 

FORGED FITTINGS 
 

1.  M/s Commercial Supplying Agency, Mumbai 
2.  M/s Dee Development Engineers Ltd. 
3.  M/s Eby Industries, Mumbai 
4.  M/s Flash Forge Pvt. Ltd., Vishakhapatnam 
5.  M/s Gujarat Infra Pipes Pvt. Ltd., Vadodara 
6.  M/s M.S. Fittings Mfg. Co. Pvt. Ltd., Kolkata 
7.  M/s Stewarts & Lloyds of India Ltd., Kolkata 
8.  M/s Teekay Tubes Pvt. Ltd., Mumbai 
9.  M/s Pipe Fit, Baroda 
10.  M/s Sawan Engineers, Baroda 
11.  M/s Sky Forge, Faridabad 
12.        M/s Vijay Cycle & Steel Industries, Jalandhar 

  
 Brass Fittings 
 

1. M/s. Chandan Enterprises, Mumbai 
2. M/s. Greenglobe Fuel Solutions, Mumbai 
3. M/s. NSSL Ltd., Mumbai 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 213 of 301 

 

4. M/s. Umesh Enterprises, Mumbai 
5. M/s. Paras Industries, Jamnagar 
6. M/s. Om Brass Industries, Jamnagar 
7. M/s. Radiant Corporation, Pune. 
8. M/S Poline Technologies Pvt Ltd 

 
Notes: 
 
1)  For procuring bought out items from vendors other than those listed above, the same 

may be acceptable subject to the following:- 
a)  The vendor/supplier of bought out item(s) is a regular and reputed 

manufacturer/supplier of said item(s) for intended services and the sizes being 
offered is in their regular manufacturing/supply range. 

b)  The vendor/supplier should not be in the Holiday list of MNGL. 
c)  Should have supplied at least 50% of required quantity or minimum 1 number 

whichever is higher of maximum size and rating of item(s) as required for 
intended services. 

 
The bidder should enclose documentary evidences i.e. PO copies, Inspection 
Certificate, end-user certificate etc. for all the bought out components, alongwith their 
bids. 

 
2)  For any other item(s) for which the vendor list is not provided, bidders can supply 

those item(s) from reputed vendors/ suppliers who have earlier supplied same item(s) 
for the intended services in earlier projects and the item(s) offered is in their regular 
manufacturing/ supply range. 

 
The bidder is not required to enclose documentary evidences (PO copies, Inspection 
Certificate, end-user certificate etc.) alongwith their offer. However in case of 
successful bidder, these documents shall be required to be submitted by them for prior 
approval of MNGL within 30 days from date of Placement of Order. 
 
 

7  TIME SCHEDULE 
 

Overall Contract Period: Contract period shall be Two year from the date 
of Service Order. Also, this contract may be extended up to further 6 
months at the sole discretion of MNGL. 

 
SO will be issued against this tender. 
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i) Work front will be provided to the contractor through written communication. 

 
ii) The initial mobilization period shall be 15 days from the date of issuance of 
the service order. 

 
iii) The completion date of the Contract shall be considered as the last date on 
which MDPE pipeline / Industrial & Industrial Canteen connections are tested 
and commissioned. It shall be the Contractor’s responsibilities to hand over 
each line separately vide proper written communication. 

 
iv) MNGL reserves the rights to extend the Work Order validity date with same 
terms & conditions if the total work could not be completed within the 
stipulated time period due to unforeseen reasons. 

 
V) All works as mentioned in the scope of work shall be completed as per 
following Time Schedule. 

 
Each Individual Industrial Connection & Industrial Canteen shall be 
completed in all respect within following time schedule from the date of 
intimation from EIC. 

 

Sr. No. Name of Work Work Completion Period in all 
aspect (Scope Upto 
Commissioning of upstream 
network) 

1 EACH INDUSTRIAL 
CONNECTION MDPE 
LENGTH VARIES (0 to 25 
mtrs) 

10 DAYS from Written intimation 
from MNGL 

2 EACH INDUSTRIAL 
CONNECTION MDPE 
LENGTH VARIES (25 to 500 
mtrs) 

20 DAYS from Written intimation 
from MNGL 

3 EACH INDUSTRIAL 
CONNECTION MDPE 
LENGTH VARIES (500 to 
1000 mtrs above) 

30 DAYS from Written intimation 
from MNGL 

4 EACH INDUSTRIAL 
CANTEEN CONNECTION 
MDPE LENGTH VARIES 

45 DAYS from Written intimation 
from MNGL 
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(1000 mtrs & Above) 

5 EACH INDUSTRIAL 
CANTEEN CONNECTION 

15 DAYS from Written intimation 
from MNGL 

  
 
Note: i) In case any new equivalent / similar site other than the above sites are ready 
for construction, MNGL will have right to award the same to the contractor as per 
MNGL’s requirement and both/additional sites shall be done within time period as 
mentioned above. 
ii) Contractor shall be required to mechanically complete the pipeline in part as per 
the requirement of the Company / EIC before the scheduled completion date. 
iii) The time indicated is for completing all the works in all respects as per 
specifications, codes, drawings and instructions of Engineer-in-charge.  
iv) It should be noted that the period of construction given above includes permission 
preconstruction survey, preparation of design, other execution document / drawings, 
procurement and supply of materials including their inspection & testing, mobilization 
at site, installation, construction, laying, fabrication, erection inspection, testing, 
rectification (if any), pre-commissioning, commissioning and demobilization works etc. 
complete in all respects to the entire satisfaction of Owner/ Engineer-in-charge. 
  
 
8.0  MEASUREMENT OF WORKS 

In addition to the provisions of Clause 88.1 of the General Conditions of Contract and 
associated provisions thereof, the following shall apply. 

 
8.1  The mode of measurement shall be as mentioned in relevant standard specification 

incorporated in the Bidding Document. Any other mode of measurements not covered 
in above specifications shall be followed in accordance with relevant BIS codes/ 
Schedule of Rates/ Specifications etc. and/ or as decided by Engineer-in-charge. 

 
8.2  Payment will be made on the basis of joint measurements taken by Contractor and 

certified by Engineer-in-charge. Measurement shall be based on “Approved for 
Construction” drawings, to be the extent that the work conforms to the drawings and 
details are adequate. 

 
8.3  Wherever work is executed based on instructions of Engineer-in-charge or details are 

not adequate in the drawings, physical measurements shall be taken by Contractor in 
the presence of Engineer-in-charge. 

 
8.4  Measurements of weights shall be in metric tone’s corrected to the nearest Kilogram. 

Linear measurements shall be in meters corrected to the nearest centimeters. 
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8.5  The weights mentioned in the drawing or shipping list shall be the basis for payment. If 
mountings for panels etc. are packed separately, their erection weights shall include 
all mountings. 

 
8.6  Welds, bolts, nuts, washers etc. shall not be measured. Rates for structural steel work 

shall be deemed to include the same. 
 
8.7  No other payment either for temporary works connected with this Contractor for any 

other item such as weld, shims, packing plates etc. shall be made. Such items shall be 
deemed to have been included for in the rates quoted. 

 
8.8  Measurement will be made for various items under schedule of rates on the following 

basis as indicated in the unit column. 
i)  Weight  : MT or Kg 
ii)  Length  : M (Metre) 
iii)  Number  : No. 
iv)  Volume  : Cu.M 
v)  Area   : Sq.M 

 
8.9  Length of pipes shall be measured along the curvilinear Centre of the pipelines laid/  

installed and shall include all types of specials, fittings, bends etc. but excluding all 
types of valves. Length of valves shall be excluded from piping measurement and shall 
be considered on number basis. 
 

9.0  TERMS OF PAYMENT 
 
Pending completion of the whole works, provisional progressive payments for the part 
of work executed by the contractor shall be made by Owner on the basis of said work 
completed and certified by the Owner’s representative as per the agreed milestone 
payment schedule and the percentage break-ups given below. 

 
Contractor shall submit his invoices to the Owner’s representative monthly in the 
manner as instructed by Owner. Each invoice will be supported by documentation 
acceptable to Owner and certified by the Owner’s representative. Payments made by 
owner to the contractor for any part of the work shall not deem that the Owner has 
accepted the work. 

 
The Contractor has to raise the RA bill on monthly basis or as per instructions of 
MNGL with all HR compliance supporting documents as per check list with each 
RA/Final bill and payment shall be made as per the following terms: - 
 

9.0  TERMS OF PAYMENT 
 
Pending completion of the whole works, provisional progressive payments for the part 
of work executed by the contractor shall be made by Owner on the basis of said work 
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completed and certified by the Owner’s representative as per the agreed milestone 
payment schedule and the percentage break-ups given below. 

 
Contractor shall submit his invoices to the Owner’s representative monthly in the 
manner as instructed by Owner. Each invoice will be supported by documentation 
acceptable to Owner and certified by the Owner’s representative. Payments made by 
owner to the contractor for any part of the work shall not deem that the Owner has 
accepted the work. 

 
The Contractor has to raise the RA bill on monthly basis or as per instructions of 
MNGL with all HR compliance supporting documents as per check list with each 
RA/Final bill and payment shall be made as per the following terms :- 
 

9.1       MDPE Laying for Pune GA 
9.1.1 For SOR item 1.1,1.2,1.3,2.1,2.2,2.3,27 & 28 
  

60% MDPE pipeline should in continuation from 00.00 point and 
complete the Trenching, lowering, jointing of pipeline, back-filling, 
crossings, compaction, permissions, Liasoning,flushing of network & 
restoration of the trench as per scope of work for the complete 
stretch. Submission of all TC, Area wise Material consumption, 
periodic material reconciliation etc. 

25% Installation of Permanent Markers/Plate Markers, Valve chamber, 
Testing of laid network by pneumatic method and MRS/NDM 
installation etc. as per the scope of work for the complete stretch & 
submission of Auto-CAD check print drawings. 

10% Certified As-Built drawing submission, closing of punch points (if 
any), N2 Purging, Commissioning of the system/Pipeline, Handing 
over of documents to O&M Dept. 

5% Submission of documents, Final material reconciliation, Closure of 
Service order. 

 
 

9.1.2   For SOR item-4.1,4.2 &4.3 
  

90% Flushing, Testing, commissioning of any size of pipeline stretch and 
submission of as built AutoCAD drawing for same. This includes 
supply of all material & tools tackles which is not in scope of owner 
like warning tapes, Trial Pit, excavation for pipeline rectification, PE 
Fittings, etc  

10% Completion of all other associated works/Repair/rework, Submission 
of documents, Final material reconciliation, Closure of Service order  

 
9.2      Pipe Laying with HDPE Casing Pipe for Pune GA  
9.2.1   For SOR item-3.1,3.2 & 3.3 
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90% Pipe laying using manual boring / machine boring (directional drilling) 
technique (With HDPE Casing Pipe) for carrier pipe sizes of Survey of 
underground utilities, execution of the work as per specification, 
including excavation of pits with the hole size not exceeding 20% of 
the pipe dia, jointing and insertion of carrier pipe without casing and 
subsequent backfilling, compaction restoration of the pits to its 
original condition as per specifications and the instructions of 
Engineer-in-Charge 

10% Completion of all other associated works/Repair/rework, Submission 
of documents, Final material reconciliation, Closure of Service order  

 
9.3      Supply of Steel Casing Pipe for Pune GA  
9.3.1   For SOR item-5.1,5.2 
 

90% 6.4mm Thick- IS: 3589/API 5L Gr. B / IS: 2062 Gr. B (MTC required 
while claiming this SoR) 
Quantities has to be procured with due approval of E.I.C 

10% Completion of all other associated works/Repair/rework, Submission 
of documents, Final material reconciliation, Closure of Service order  

 
9.4      Supply of PE to Steel TF for Pune GA  
9.4.1   For SOR item-6.1,6.2 & 6.3 
 

90% PE to Steel Transition fittings (MTC required while claiming this SoR) 

10% Completion of all other associated works/Repair/rework, Submission 
of documents, Final material reconciliation, Closure of Service order  

 
9.5      Removing of Built Surfaces  
9.5.1   For SOR item-7 

 

90% Breaking and Removing of the hard surfaces of roads including 
Asphalting,metal,Cementconcrete/RCC,bituminous,Tiles/Slabs/Blocks/Curb 
stones/Footpath, Brick setting/channels etc inside the premises of INC 
customers & Commissioning of line as per sites condition & as guided by 
MNGL. 

10% Completion of all other associated works/Repair/rework, Submission of 
documents, Final material reconciliation, Closure of Service order  

 
9.6      Excavation of Hard Rock  
9.6.1   For SOR item-8 
 

90% Excavation of hard rock wherever hard rock of single piece exceeding 
1.5m in length removable by Pneumatic Chisel/drill/Porkland 
Machine etc. as per specifications and direction of EIC 
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10% Completion of all other associated works/Repair/rework, Submission 
of documents, Final material reconciliation, Closure of Service order  

 
9.7      Excavation of Hook Up/ Saddling (TOP TEE)   
9.7.1   For SOR item-9 
 
 

90% Excavation of pit for Hook up/Saddling of existing charged line at any 
depth for Connecting INC Customers.(MNGL existing MDPE charged 
pipeline depth varies from 1.0m to 5.0m.), actually Hook Up/Saddling 
photos of sites along with their google co-ordinates are required 
while claiming this SoR 

10% Completion of all other associated works/Repair/rework, Submission 
of documents, Final material reconciliation, Closure of Service order  

 
9.8      Installation of MDPE Valves  
9.8.1   For SOR item-10.1 & 10.2 

 

85% After successful testing of the system/pipeline, After completion of all 
respective work and submission of TC, Submission of NOC in all 
respects. 

10% After successful commissioning in respective area/line/network. 
Certified As-Built drawing submission etc, After submission of all 
documents. 

5% Submission of documents, Closure of Service order  

 
9.9      Supply & Installation of RCC Route Markers & Plate Markers  
9.9.1   For SOR item-11 & 12 

 

85% After successful testing of the system/pipeline, After completion of all 
respective work and submission of TC, Submission of NOC in all 
respects. 

10% After successful commissioning in respective area/line/network. 
Certified As-Built drawing submission etc, After submission of all 
documents. 

5% Submission of documents, Closure of Service order  

 
 

10       PCC-1:4:8, PCC-1:2:4 & RCC M-20 
10.1.1 For SOR item-13,14 & 15 
  

90% Testing & flushing of network, jointing of pipeline, installation of 
Permanent Markers, Valve chambers, etc, irrespective of any 
scenario/weather to complete all works, permissions, Liasioning, 
restoration, authority NOC in case of public roads, Submission of all 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 220 of 301 

 

TC, Area wise Material consumption, Periodic material reconciliation 
etc.  
For Safety barricade: 
Colored photographs with location identification/landmark is required 
with back filling report, Gap between two safety barricade shall not 
be more than 1m and shall be covered by caution tape at minimum 
three location. 

10% Completion of all other associated works/Repair/rework, Submission 
of documents, Final material reconciliation, Closure of Service order  

 
11       Supply & Installation of Concrete Sleeves 
11.1.1 For SOR item- 16.1,16.2 & 16.3 

 

90% Supply, installation of concrete sleeves, insertion of MDPE pipe, 
sealing the annuals, firm fixing of sleeves with concrete mix as per 
specification and instructions of the EIC. 

10% Completion of all other associated works/Repair/rework, Submission 
of documents, Final material reconciliation, Closure of Service order  

 
12       Liasoning & Permission work 
12.1.1 For SOR item- 17 
 

85% To get permission by liasoning / preparation of application & drawings from 
Statutory Authorities like (PMC/PCMC/NHAI/PMRDA/SMART 
CITY/GRAMPANCHAYAT/MIDC/DEFENCE/PWD/ZP/IRRIGATION/FOREST/Pvt 
Land & Any other authority whose permission is required for laying), 
MunicipalCorporation/Council/Nagarparishad/Nagarpanchyat & Development 
Authority and submit to MNGL Engineer in Charge (However necessary 
required documents for Permission will be given by MNGL to Contractor for 
further submission to Statutory Authority and statutory demand charges from 
Statutory Authority will be paid by MNGL),Job also includes getting NOC and 
BG return from Authorities after completion of work and submission to MNGL 
Engineer in Charge.This SoR will be claimable only after submission the 
Original permission/NoC from Statutory Authority 

10% After successful commissioning in respective area/line/network. Certified As-
Built drawing submission etc, After submission of all documents. 

5% Submission of documents, Closure of Service order  

 
13       Installation of GI Pipe (Threaded & Welded) 
13.1.1 For SOR item- 18.1,18.2 & 18.3 
 

85% After completion of GI installation up to Non-Domestic meter outlet, GI 
testing, Complete details of installation till Non-Domestic Meter, Submission 
of TC. Installation of plate markers, GI Painting, etc 

10% Purging, Commissioning of the system, Submission of documents, 
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Submission of all documents etc. (Before Commissioning testing is required)  

5% Submission of documents, Final material reconciliation, Closure of Service  
order. 

 
 

13.1.2 For SOR item- 19.1,19.2 & 19.3 
 

85% After completion of GI installation up to Non-Domestic meter outlet, GI 
testing, Complete details of installation till Non-Domestic Meter, Submission 
of TC. Installation of plate markers, GI Painting, etc 

10% Purging, Commissioning of the system, Submission of documents, 
Submission of all documents etc. (Before Commissioning testing is required)  

5% Submission of documents, Final material reconciliation, Closure of Service  
order. 

 
13       HSE-Hard Barricades 
13.1.1 For SOR item- 20,21.1 & 21.2 

 

90% Testing & flushing of network, jointing of pipeline, installation of 
Permanent Markers, Valve chambers, etc, irrespective of any 
scenario/weather to complete all works, permissions, Liasioning, 
restoration, authority NOC in case of public roads, Submission of all 
TC, Area wise Material consumption, Periodic material reconciliation 
etc.  
For Safety barricade: 
Colored photographs with location identification/landmark is required 
with back filling report, Gap between two safety barricade shall not 
be more than 1m and shall be covered by caution tape at minimum 
three location. 

10% Completion of all other associated works/Repair/rework, Submission 
of documents, Final material reconciliation, Closure of Service order  

 
 

13       Groove Cutting  
13.1.1 For SOR item- 22  

 

90% Groove cutting in RCC/CC/PCC etc. with supply of all type of tools, 
material, manpower, helper etc as required and bitumen filling (if 
required) in the gap after the trench restoration as per specifications 
and cleaning the area complete to the satisfaction of EIC.   
In this SOR, One (1) running mtr means cutting of both side of the 
trench or Per running trench length.     

10% Completion of all other associated works/Repair/rework, Submission 
of documents, Final material reconciliation, Closure of Service order  
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14       Shifting & Installation of MRS/DCS/IPRS/DPRS, etc 
14.1.1 For SOR item- 23.1 & 23.2 
 

90% Shifting & Installation of MRS/DCS/IPRS/DPRS etc at given site,after 
complete works in all respect as per scope work and as per the 
instructions of EIC/AIC, Submission of documents, TC, Handing over of 
skid & in all respective aspects 

10% Completion of all other associated works/Repair/rework, Submission of 
documents, Final material reconciliation, Closure of Service order  

 
 

15       Last Mile Connectivity (LMC)  
15.1.1 For SOR item- 24.1,24.2 & 24.3 
 

90% Start to End MDPE & MRS/GI connectivity till commissioning and 
submission of JMR as per the instructions of EIC/AIC, Submission of 
documents, TC, Handing over of skid & in all respective aspects 

10% Completion of all other associated works/Repair/rework, Submission of 
documents, Final material reconciliation, Closure of Service order  

 
16       Painting of Old MRS/DPRS (Manual-Brush, Roller & Spray Painting) 
16.1.1 For SOR item- 25.1,25.2,26.1 & 26.2 

 

90% As per the directives of AIC/EIC, Old MRS will be painted by spray 
painting machine which includers cleaning of MRS, Paint, Thinner, 
Spray Painting machine, gun, labour, supervisors & allied materials. 
Colour codes will inform by AIC/EIC. Painting includes complete MRS 
body (internally & externally), internal piping’s, supports etc. painting 
with double coat oil paint recommended by AIC/EIC. Also, contractor 
has to change the MRS glass/fibre sheet along with packing, minor 
repairs of body as directed by AIC/EIC. Rubber packing to pipeline, 
insulation to U-clamps etc. 

10% Completion of all other associated works/Repair/rework, Submission of 
documents, Final material reconciliation, Closure of Service order  

 
17       Installation of Non-Domestic Meter (G-4 to G-16) & Regulators 
17.1.1 For SOR item- 29, 30 
 

75% Installation & Fixing of Non-Domestic Meters & Regulators with associated 
inlet and outlet connections/ fittings, valves approved meter brackets and 
other supports by proper scaffolding/grouting & testing, MJC submission 
to AIC/EIC, Permission, Liasioning, Submission of TC. 

20% Purging, Commissioning of the system, After submission of documents, 
completion of work all in respective aspects and submission of JMR to 
AIC/EIC. 
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17       Installation of RPD Meters with & without EVC 
17.1.1 For SOR item- 31, 32 

 
 
 
 
 
 
 
 
 
 

 
 
 
18.0  QUALITY ASSURANCE 
 
18.1  Detailed quality assurance program to be followed for the execution of Contract under 

various divisions of works will be mutually discussed and agreed to in line with SCC-
Technical. Bidder shall prepare the QAP and get it approved by EIC.  

 
18.2  The Contractor shall establish document and maintain an effective quality assurance 

system as outlined in recognized codes. 
 
18.3  Quality Assurance System plans/procedures of the Contractor shall be furnished in the 

form of QA manual. This document should cover details of the personnel responsible 
for the quality assurance, plans or procedures to be followed for quality control in 
respect of Design, Engineering, Procurement, Supply, Installation, Testing and 
Commissioning. The quality assurance system should indicate organizational approach 
for quality control and quality assurance of the construction activities, at all stages of 
work at site as well as at manufacturer’s works and dispatch of materials.  

 

5%  Submission of documents, Final material reconciliation, Closure of Service 
 order 

75% Installation of RPD meters & EVC supplied by MNGL, all necessary fittings 
like Y-type strainer, Conical Filter, Orifice plate, pressure gauge, etc are in 
the scope of Vendor & the vendor has to submit TC to MNGL for the 
fittings/accessories used in the assembly & the whole assembly should be 
done as per the directives of EIC/AIC. MJC submission to AIC/EIC, testing, 
Permission, Liasioning, Submission of TC, etc 

20% Purging, Commissioning of the system, After submission of documents, 
completion of work all in respective aspects and submission of JMR to 
AIC/EIC. 

5%  Submission of documents, Final material reconciliation, Closure of Service 
order 
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The Owner/Consultant or their representative shall reserve the right to inspect/witness, 
review any or all stages of work at shop/site as deemed necessary for quality 
assurance. 

 
18.4  The Contractor has to ensure the deployment of quality Assurance and Quality Control 

Engineer(s) depending upon the quantum of work. 
 
19 NOTICE AND LICENCES 

The Contractor shall at his costs and expenses give to the Municipal or Panchayat, 
Police and other authorities all notices etc., that may be required in law to be given 
and obtain all necessary permissions and licences etc., for temporary obstructions, 
enclosures and pay all fees, taxes charges etc. which may be leviable by such 
authorities for that purpose. The Contractor shall make good any damage to the 
adjoining property whether public or private. 

 
20  WORKING HOURS 

Depending upon the requirements, time schedule/ drawn up programmes and the 
target set to complete the job in time the works may have to continue beyond normal 
working hours to the extent of round the clock and on holidays also for which no extra 
claim shall be entertained. 
 

21  RESPONSIBILITY OF CONTRACTOR 
Preparing approaches and working area for the movement and operation or the 
cranes, leveling the area for assembly and erection shall also be the responsibility of 
the Contractor. The Contractor shall acquaint himself with access availability, facilities 
such as railway siding, local labour etc. 

 
The procurement and supply in sequence and at the appropriate time of all materials 
and consumables covered under Contractor’s scope of supply, shall be entirely the 
Contractor’s responsibility. Contractor shall not use any of the equipment or materials 
issued to him by Owner for temporary works, manufacturing erection aids etc. Misuse 
of materials will be seriously viewed and deduction at penal rates will be made from 
the Contractors bill for such quantities that are misused. 

 
           Contract Price is deemed to be inclusive of all expenses towards above responsibilities. 
 
22  ADDITIONAL WORKS/EXTRA WORKS 

Owner reserve their right to execute any additional works/ extra works, during the 
execution of Work, either by themselves or by appointing any other agency, even 
though such works are incidental to and necessary for the completion of works 
awarded to the Contractor. In the event of such decisions taken by Owner, Contractor 
is required to extend necessary cooperation and act as per the instructions of 
Engineer-in-Charge 

 
23.0  CONSTRUCTION 
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OWNER reserves the right to inspect all phases of Contractor’s operations to ensure 
conformity to the SPECIFICATIONS. Owner will have Engineers, Inspectors or other 
duly authorized representatives, made known to the Contractor present during 
progress of the WORK and such representatives shall have free access to the WORK at 
all times. The presence or absence of a OWNER's representative does not relieve the 
Contractor of the 
responsibility for quality control in all phases of the WORK. In the event that any of the 
WORK being done by the Contractor or any Sub-Contractor is found by OWNER's 
representatives to be unsatisfactory or not in accordance with the DRAWINGS, 
procedures and SPECIFICATIONS, the Contractor shall, upon verbal notice of such, 
revise the work in a manner to conform to the relevant DRAWINGS, procedures and 
SPECIFICATIONS. 
 

23.1  Rules and Regulations 
Contractor shall observe in addition to Codes specified in respective specification, all 
national and local laws, ordinances, rules and regulations and requirements pertaining 
to the work and shall be responsible for extra costs arising from violations of the same. 

 
23.2  Procedures 

Various procedures and method statements to be adopted by Contractor during the 
construction as required in the respective specifications shall be submitted to 
Engineer-in-Charge in due time for approval. No construction activity shall commence 
unless approved by Engineer-in-Charge in writing. 

 
23.3  Security 

The work being in protected area, entry into the work area shall be restricted and 
governed by issue of photo gate passes by the Security/CISF. The Contractor shall 
arrange to obtain through the Engineer-in-Charge, well in advance, all necessary entry 
permits/gate pass for his staff and labour and entry and exit of his men and materials 
shall be subject to vigorous check by the security staff. The Contractor shall not be 
eligible for any claim or extension of time whatsoever on this account. 

 
23.4 Field Inspection 

CONTRACTOR shall have at all times during the performance of the WORK, a 
Competent Superintendent on the premises. Any instruction given to such 
superintendent shall be construed as having been given to the CONTRACTOR. 

 
23.5  Erection and Installation 

The CONTRACTOR shall carry out required supervision and inspection as per quality 
Assurance plan and furnish all assistance required by the OWNER in carrying out 
inspection work during this phase. The OWNER will have engineers; inspectors or 
other authorized representatives present who are to have free access to the WORK at 
all times. If an OWNER's representative notifies the CONTRACTOR's authorized 
representative not lower than a Foreman of any deficiency, or recommends action 
regarding compliance with the SPECIFICATIONS, the CONTRACTOR shall make every 
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effort to carry out such instructions to complete the WORK conforming to the 
SPECIFICATIONS and approved DRAWINGS in the fullest degree consistent with best 
industry practice. 

 
23.6  Construction Aids, Equipment, Tools & Tackles 

CONTRACTOR shall be solely responsible for making available for executing the work, 
all requisite Construction Equipments, Special Aids, Tools, Tackles and testing 
equipments and appliances. Such construction equipments etc. shall be subject to 
examination by owner and approval for the same being in first class operating 
condition. Any discrepancies pointed out by OWNER shall be immediately got rectified, 
repaired or the equipment replaced altogether, by CONTRACTOR. OWNER shall not in 
any way be responsible for providing any such equipment, machinery, tools and 
tackles. 

 
The OWNER reserves the right to rearrange such deployment depending upon the 
progress and priority of work in various sections. 

 
Tie-end between main line and starting point of terminal is included in the scope of 
contract, as and when main line section is available for Tie-ins. 
 

23.7 RESOURCES FACILITIES 
 
23.7.1  Recruitment of Personnel by Contractor 

The Contractor shall not recruit personnel of any category from among those who are 
already employed by the other agencies working at the sites but shall make maximum 
use of local labor available. 

 
23.7.2  Construction Water and Power Supply 

No water and power will be provided by the owner. It should be the responsibilities of 
the contractor to arrange water and power at his own cost. 

 
23.7.3  Land for Residential Accommodation 

Owner shall not provide any land for residential accommodation of contractors staff 
and labor. 

 
24.0  DOCUMENTS, SPECIFICATION, STANDARDS AND DRAWINGS 
 
24.1  Owner shall furnish tender purpose drawings as listed in content of the tender 

document and other typical standard drawings attached with respective technical 
specifications of the tender document. Contractor shall prepare detail engineering 
drawing, bill of materials and all construction drawings and submit to 
Consultant/CSA/GET/AIC/EIC for approval prior to start of the job / any procurement. 

 
Contractor shall ensure the timely certification of all measurement 
book/inspection reports form CSA, GET, AIC & EIC at least once in a week or as 
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directed/communicated by AIC/EIC, if fails a deduction of Rs 100.00 per 
inspection report will be applicable for delay in submission. 

 
24.2  Contractor shall prepare isometric drawings, any specific detail drawings (if required by 

Engineer-in-charge) & bill of materials and submit the same for Owner/ Consultant’s 
approval/ record.  

 
Contractor shall prepare drawing for utilities line as required or as per SOR and submit 
the same for Owner/ Consultant’s approval/ record. 

 
24.3  No construction small or big shall be carried out without proper construction / standard 

drawings duly approved by Owner's Engineers at Delhi or site office or Owner's 
representative duly authorized to do so. 

 
However, detail pipeline route alignment sheets, detail-crossing drawings with 
crossing methodology shall be submitted by Contractor for prior approval after 
survey carried out by contractor at site before execution of pipeline work. Any 
additional survey and data required to complete above shall be also done by 
Contractor without any extra time & cost implementation to Owner. 
 

24.4  After Completion of construction & commissioning of pipeline system, Contractor shall 
incorporate all the correction in drawings, prepare and issue the drawings "as built 
drawings" as listed below to Owner as final submission of drawings. For Mainline 
pipeline alignment sheet, all block valves location & details, all X-ing details, pipe book 
etc. and for tap-off point & consumer’s premises, various DRS, MRS/SRM at Industrial / 
Commercial Consumer’s Stations – layout drawing, piping GAD, Isometric and all civil 
drawings including hook-up arrangement with DPRS / IPRS / Meter Regulator. For final 
submission only 4 sets of documents plus the original transparencies shall be handed 
over by Contractor. Any construction done by Contractor without duly approved 
drawings shall be wholly at his risk and cost. Soft copy of all as-built drawings shall be 
also submitted in AutoCAD. Please refer guidelines attached for preparation of as-
built drawing. For details of documentation to be submitted for mainline and terminal 
refer enclosed specification for documentation for pipeline construction enclosed 
elsewhere with the tender. 

 
24.5  Specifications 

The work shall be carried out by CONTRACTOR strictly in accordance with the 
following specifications: - 
1) PNGRB guideline (T4S) 
2) Laying of Underground MDPE Main Pipeline 
2)  Installation of Aboveground GI Piping for Domestic & Commercial Consumers 
3)  GI Fittings 
4)  HDPE Pipes etc. 
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The contractor shall carry out the work in accordance with the requirement of latest 
relevant applicable standards, this specification, MNGL’s Engineering Standards; 
relevant Oil India Safety Directorate (OISD) norms, PNGRB Regulations for Technical 
Specifications(T4S), ASME B31.8 – Gas Transmission and Distribution Piping Systems; 
Australian Standard 3723 – Installation and Maintenance of Plastics Pipe Systems for 
Gas; and the American Gas Association Document – Purging Principles and Practice. 
ISO:4437/ IS:14885 for underground polyethylene pipes and MNGL’s approved 
procedures. 
Should the contractor find any discrepancy, ambiguity or conflict in or between any of 
the Standards and the contract documents, then this should be promptly referred to 
the Engineer-in-Charge (EIC) for his decision, which shall be considered binding on the 
contractor. 
 
The manpower deployed on the respective work shall be adequately trained & shall 
have necessary skills to executive / supervise the work. However, the assessment on 
the qualification of the personal shall be at the discretion of EIC. 
 
Fusion operators and other skilled personnel shall be approved by MNGL and 
identification cards duly signed by EIC shall be issued to them. Only those personnel 
who are approved by EIC shall be allowed to execute the critical activities like joining 
of PE Pipes. 

 
24.6  Drawings/ "As Built" Drawings 

Notwithstanding the provisions contained in standard specifications, upon completion 
of WORK, the CONTRACTOR shall complete all of the related drawings to the "AS 
BUILT" stage and provide the OWNER, the following: - 
 
a)  One complete set of all original tracings. 
b)  Five complete bound sets of CONTRACTOR's specifications including design 

calculations. 
c)  Five complete sets, in the form of hand bound volumes, of the manufacturer's 

data book for all the equipment’s; instruments etc. including certified prints and 
data. Data books shall be completed with index as to tag numbers associated 
with manufacturer's data shown, Equipment data shall include as a minimum 
requirement the principle and descriptions of operations, installation and 
maintenance instructions, drawings and dimensions, parts list and priced 
purchase orders including those of major sub-vendors and suppliers. 
Requirements pertaining to "VENDOR DATA REQUIREMENT" attached with 
standard specifications for the documents to be included in the Data Book for 
each equipment, instruments etc. shall also be complied with.  

d)  Soft copy of all the as built drawings prepared in AutoCAD in one set of 
rewritable compact Disc and photographs covering measure activities at site. 

f)  The Contractor shall submit colored photographs covering all the activities of 
pipeline constructions highlighting the progress or other areas of work in 2 sets 
to Engineer-in-charge at site office along with monthly progress report. 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

Page 229 of 301 

 

Similarly photographs for problem areas should be submitted well in advance 
with a proposed methodology to execute the works and meet the construction 
schedule. The cost of same shall be deemed to be inclusive in the rates and no 
separate payment shall be made. 

g)  All as-built drawings as mentioned in specification for documentation enclosed 
elsewhere in the tender. 

 
Guidelines for preparation of As-laid/ As-built Drawings: - 
 

A) Preparation of As-laid/ As-built drawings: 

a. Medium pressure network: 

i. The as-laid drawing for MP laying should be in the scale of 1:500. For 

smaller stretches/ tap offs, scale of 1:50 or as suggested by MNGL 

engineer should be used. It is mandatory to mention “scale used” in the 

drawing. 

ii. Diameter, pipe material, length and location of pipeline whether on road 

or on footpath, should be clearly indicated. 

iii. Distance of pipeline from electric pole/ permanent property, i.e. 

boundary wall, gate of the society, manhole of other utility (Manhole 

owner name to be mentioned) should be provided at every 25 meters 

and at every change in alignment/ orientation of pipeline. 

iv. Trench details (i.e. top cover of the pipe) at every 50 meters, details of 

every change in depth (increase or decrease), details and offset 

distance from other utilities present (e.g. MSEB, BSNL, MIDC water line 

etc.) and details (material, size and length) of additional protection like 

sleeve (if any) provided to our pipeline should be clearly indicated. 

v. Details of PE stop off valve and other fittings used (i.e. tee, elbow, 

coupler, transition fittings etc.) should be shown with adequate 

information on chainage, orientation and offsets (X and Y coordinates) 

from permanent structure in the immediate vicinity. 

vi. Technical deviation (if any) should be provided with reference to the 

building/ permanent structures around, and the same should be cited 

clearly with all the relevant details, including separate sketches. 
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vii. Total as laid length (size wise), bill of materials with a standard legend 

approved by MNGL (attached herewith) should be mentioned in each 

sheet. 

viii. Complete details of nallah crossings should be shown in separate 

sketch. 

ix. Names of roads, major landmarks and buildings should be mentioned 

appropriately for reference. 

x. Details like name and exact location of the society/ commercial 

customer/ industrial customer in which SR/ MRS module is installed 

should be provided. 

xi. Proper chainage (with reference to the distance from DRS/ starting 

point) and mention of all the drawings to be referred in continuation 

should be cited correctly. 

xii. Distance from at least 3 permanent structures should be provided for 

starting point, end points and for tap off locations. 

xiii. Direction of gas flow should be indicated in each of the drawing. 

xiv. Text on the as laid drawings should be clearly visible etc as directed by 

EIC. 

24.6.1 The As-built is an essential document for MNGL, thus contractor shall ensure the 
submission of Approved as-built drawing along with GIS updation within 20 days 
from date of commissioning. If fails a penalty of Rs 10,000.00 per MP line stretch 
will be applicable. 

 
24.7  DOCUMENTS TO BE SUBMITTED/ PRODUCED ALONGWITH R.A. BILLS 

i)  Covering letter. 
ii) Tax invoice. 
iii) Abstract of cost. 
iv) Final measurement cum consumption sheet. 
v) Material reconciliation. 
vi) HR compliance documents- Legal and statutory compliance as per 

requirement. (like. Labour Licence No./ ESIC/ PF Challan/ECR, Wedge register, 
muster roll, payment proof, professional tax, receipt of Labour welfare fund, 
Copy of BG etc. 

vii)  Insurance Policy/WCP as per relevant clauses of Contract Agreement. 
viii)  Consumption sheet along with certified inspection reports. 
ix) Material inspection report with TC (if any) 
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vi)  Any other document required for the purpose of processing the bills. 
 

              Contractor shall submit scan copy also of all the documents in each RA bills to 
AIC/EIC on monthly basis along with hard copy. 

 
24.8  COMPLETION DOCUMENT – MDPE & GI 

The following documents shall be submitted in hard binder by the BIDDER in two sets 
(one original and one copy), as a part of completion documents:- 
 
a) Copy of complete approved RA bills. 
b) Final Bill with all documents as defines in clause no 16.7 of SSC. 
c) Material Reconciliation, stores issue, total material consumption report. & return 

statements 
d) No Due and NO claim certificate by the BIDDER 
e) Statement for reconciliation of all the payments and recoveries made in the 

progress bills 
f) Recovery, PRS statement if any. 
g) SOR Deviation statement. 
h) Work and Claim Status. 
i) Delay analysis (If required). 
j) Copies of Time extension. if granted. 
k) All other requirements as specified in the respective specifications. 
l) Any other contractual documents required on completion. 
m) Total list of total houses & commercial establishments in the area allotted to him 

giving details of connections provided & reasons where connection could not be 
given / completed. 

n) Test reports & test certificates of gauges etc. 
o) Any other documents / records required by EIC. 

 
Note: All the material issue / consumption reports shall be submitted along with SAP 
generated statements. 

 
24.9  STATEMENT OF FINAL BILLS-ISSUE OF NO DEMAND CERTIFICATE 

The final bill of Contractor shall be accompanied by no-demand certificate from the 
following departments of the Owner: 

 
i)  Administration & Personnel Department regarding vacation of land, housing 

accommodation, recovery of tents etc. 
ii)  Fire and Safety Officer and CISF. 

 
The Contractor shall obtain such no-demand certificates from the concerned 
authorities and furnish the same to the Engineer-in-Charge. 

 
24.10  ORDER PLACEMENT OF BOUGHT OUT ITEMS 
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The contractor is required to place firm order for all bought out items within 15 days 
from the date of placement of order, failing which owner reserves the right to procure 
the same at the risk & cost of the contractor. 

 
 
25.0  HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT 

After the award of the contract, detailed Health, Safety and Environment (HSE) 
programmed to be followed for execution of contract under various divisions of works 
will be mutually discussed and agreed between Contractor, Client & PMC. 

 
The Contractor shall establish document and maintain an effective Health, Safety and 
Environment (HSE) management system. 

 
The Contractor shall adhere to the Health, Safety and Environment (HSE) 
management system as per MNGL Specification and General Conditions of Contract. 

 
It will be the Contractor's responsibility to acquaint his site staff and operatives of all 
current safety legislation, statutory requirements and MNGL’s safety standards. In 
addition, and before any work takes place all the Contractor's operatives shall be given 
training in site safety by the trained person under supervision of MNGL. If the 
Contractor wishes to start any new operatives on site, he must first inform the SE, who 
will arrange for such training to be arranged. 

 
The Contractor shall conform to the requirements outlined elsewhere in the tender 
document. In addition, the Contractor shall observe safe working practices in the 
storage and handling of cleaning fluids, flammable fluids, etc, and ensure smoking or 
naked flames are not permitted in the vicinity when these materials are being used. 

 
Trench walls shall be battered with sufficient slope in order to minimize a trench 
collapse. Where there is a danger of an earth slide or collapse, the trench shall remain 
open for the minimum time possible with proper barricading. The Contractor is to 
ensure that no person enters a trench, which is of a depth of 1.5 metres or greater, 
unless the trench has adequate shoring or the sides are battered to such an extent as 
to prevent a trench collapse 

 
The Contractor shall also protect all work sites with warning signs, barricades and 
night lighting. The Contractor shall inspect all fenced excavations daily, and maintain 
them in good order. 

 
The trenches/ pits shall not be kept open in night times. However in case the same is 
essential the same shall be properly barricaded with proper lighting arrangements & 
manned. 

 
The Contractor shall provide all safety equipments like helmets, boots, insulated 
crowbar etc. to the labour which are necessary for safe working practice. 
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Contractor shall ensure the use of Full body Safety harness belt with ascender-
descender and three life line. All other kind of equipment and tools like only 
belt, Jhula etc are prohibited.  

 
Any accident causing injury to any person or damage to property or equipment shall 
be reported to the EIC. 

 
Where the EIC determines that the work is being performed by the Contractor in an 
unsafe manner, he may suspend the Work until corrective action is taken by the 
Contractor. 
 

25.1 The contractor should make First Aid Box available at all the sites. The contents of                       
Kit shall include the following items as a minimum. 
 

1 Triangular bandages 90 cm wide x 127 cm base 8 Nos 

2 First Aid Dressings 6Nos 
(3med+3Large) 

3 Burn Dressings 3 Nos 

4 Roller Bandages 4 Nos 

5 Absorbent white Gauze 1 Roll 

6 Water proof Adhesive Tape 1 Roll 

7 Premeditated Adhesive Dressing Strips 10 Nos 

8 Cotton Wool, Sterilized 3 Pkts 

9 Ophthalmic pads 2 Nos 

10 Antiseptic & Burn Ointment 1 Tube 

11 Aspirin Tablets 1 Strip 

12 Mouth to mouth Resuscitator, plastic consisting of 
a short oral airway with a non-return valve. 

2 Nos 

13 Rust less Safety Pins on a card  10 Nos 

14 Scissors 1 Pair 

15 Inflatable splints, arm 1 Set 

16 Leg  1 Set 

17 Tweezers 1 Pair 

18 Silica-gel or any other dehumidifier 1 Capsule 

19 First aid manual containing instructions for first aid 
as well as mouth to mouth resuscitation 

1 No 

 
25.1.1   All the items shall be contained in a weatherproof box. The container shall be suitable            
for mounting on as well as being carried in hand. 

 
25.1.2  All the contents shall be kept in clearly marked and easy to remove cartons stored in  
  such a manner that there is no rattling or spilling over even when the container is being  
  moved. Whenever applicable the cartons shall bear instructions for use, dosage etc. 
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25.1.3 The contractor must provide PPEs to all the workmen, PPE will include 
 

Sr. 
No. 

Item 
Standard/I
nspection 
Criteria 

Salient Feature 

1 

Safety Shoe 

IS5852-77 
For steel 
toe 
IS 10667-
83 Guide 
for 
selection 

Safety shoe with injection molded 
PVC / nitrile rubber sole, collar 
cushion, fully leather lined with steel 
toe cap as per BIS.  Shoe sole to be 
antiskid and provide adequate 
insulation.  No nails be used on sole.  

2 
Gum Boot IS 12254-1993 

Full size (up to Knee height ) Molded 
foot wear made up of PVC and 
cotton fabric with Fiber  toe cap 

3 

Safety helmet IS2925-84 

Made of high density polyethylene 
thermoplastic with radium Should 
have head harness and chin 
strapped for fixing Polyester fiber 
reinforced polycarbonate /polyester 
fiber glass material shall also be 
considered.  

4 Hand Gloves 

Cotton  
 
 
 
 
 
 
Rubber  
(Elect 
Resistant)  

IS6994(P
T 1)-73 
 
 
 
 
 
 
IS6994-73 

Should be PVC dotted for grip  

   
Suitable for 11 KV Working potential 

 

5 Overall / dangri/ 
Boiler Suit -  

IS8519-77 
Onepiece apparel of cotton material.  
 

7 

Ear muff with head 
band-  

IS6229-80 

Noise protection should be made of 
high impact polypropylene for 
rugged use.  No metal parts to be 
used.  Should attenuate sound level 
by 30 to 30 db. 

8 
Ear plug IS9167-79 

Moisture & heat resistant.  Should 
be made of soft pliable, non allergic 
rubber should reduce sound level by 
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Sr. 
No. 

Item 
Standard/I
nspection 
Criteria 

Salient Feature 

minimum 17 db. 

9 

High Visibility Jackets EN 471 

The vest of jacket shall be made of 
net type cloth and must be made of 
dual colour, vertically to give more 
visibility and the glass bed reflective 
fabric mounted on fluorescent 
organic fabric around the vertical 
band of each shoulder and 
horizontally tape around the chest 
and back to create 360 degree 
visibility as per EN 471       

 

Cross belt 2 inch “Glass Bead EN – 
471 reflective tape having cross at 
back & two vertical bands in front 
having Velcro opening both sides. 
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Sr. 
No. 

Item 
Standard/I
nspection 
Criteria 

Salient Feature 

 
 

 
25.1.4 The contractor must provide barricades and safety sign boards at and around open 

trench, working area: 
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Category 
Hard 
Hat 

Gum 
Boot 

Safety 
Shoes 

Hand Gloves 
High 

Visibility 
Jacket 

Safety 
Goggles 

Coverall 
Ear plug/ 
Ear Muff 

    
A 

type 
B 

type 
    

Labour   --  --  -- -- -- 

Helper  --   --  -- -- -- 

GI Plumber  --   --   --  

Cu Plumber  --  -- --   --  

CV technician  --  -- --  -- -- -- 

PE technician   -- --      

Breaker Operator   -- --      

Compressor Operator  --   --  -- --  
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Supervisor/ Engineer/ 
Safety officer 

 --  -- --  -- --  

 
A type hand gloves: Cotton hand gloves with PVC dotted for grip 
B type hand gloves: Rubber hand gloves (11 KvA) 
Ear plug/ Ear muff should be available with all the site people during flushing/ purging/ 
commissioning activities. 
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25.2  General Guidelines During and Before Erection 
 
25.2.1  The Contractor shall be responsible for organizing the lifting of the structural 

element, equipment in the proper sequence, that orderly progress of the work is 
ensured and access routes for erecting the other structures/ equipments are kept 
open. 

 
25.2.2  During the performance of the work the Contractor at his own cost, shall keep 

structures, materials and equipment adequately braced by guys, struts or otherwise 
approved means which shall be Supplied and installed by the Contractor as required 
till the installation work is satisfactorily completed. 

 
Such guys, shoring, bracing, strutting, planking supports etc. shall not interfere with 
the work of other agencies and shall not damage or cause distortion to other works 
executed by him or other agencies. 

 
25.2.3  Manufacturer’s recommendations and detailed specifications for the installation of 

the various equipment and machines shall be fulfilled by the Contractor. 
 
25.2.4  Various tolerances required as marked on the drawings and as per specifications and 

instructions of the Engineer-in-Charge, shall be maintained. 
 
25.2.5  Verticality shall be maintained. Verticality shall be verified with the 

Theodolite/advanced instruments. 
 
25.2.6 Contractor shall ensure safety at site as define above or as required by the 

authority if noncompliance found at site, MNGL may take following action 
without any prior notice.  
 

i) If MNGL will provide the PPEs and Barricades etc from third party, the cost of 
the same will be recovered from upcoming RA bill with addition of 25% 
administration charges. 
 
Or 
 

ii) A penalty of Rs 10,000.00 shall be applicable for each written communication 
(e-mail, letter, audit report etc.) of non- compliance of safety. 

 
25.3  Construction Photographs 

The Owner desires to have area wise/MP line stretch wise photographs showing the 
progress of construction. Contractor has to keep all the photographs in hard or soft 
form and submit the same to EIC as per requirement. Before utilizing any photograph 
for publicity, the Contractor shall obtain prior approval of the Owner. 

 
25.4  Following points shall be taken care by the contractor before during execution 

works. 
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i)  Contractor shall be responsible for taking necessary precautions regarding 

traffic (installation of notice / warning boards). 
ii)  Contractor shall be totally responsible for the occurrence of any accident 

during excavation of road and shall be liable for damages / expenses due to 
the same. 

iii)  Concerned authority / Owner shall not be responsible for any loss / damage. 
iv)  One copy of the permission shall be made available with contractor’s 

responsible workman at the place where excavation is undertaken. 
v)  While executing the subject work, excavation shall be done in consultation 

with the concerned authority engineer of that area. 
vi)  Necessary safety measures shall be taken for the gas pipeline, since high 

tension lines and other services carriers are running alongwith in gas pipeline 
route in the area. 
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26.0  SCHEDULE OF LABOUR & EQUIPMENT 
 
Schedule of Labour Rates as follow shall be used for analyzing rates for extra items. 
 
Sl.  Classification       Rates in INR for 8 hours 
No.  Personnel 

___________________________________________________________________________ 
Standard Time (Rs) 

___________________________________________________________________________ 
 

1.  Engineer      2500/- 
2.  Surveyor Foreman     2000/- 
3.  Pipe Fitter      1040/- 
4.  Pipe Welder      1040/- 
5.  Gas Cutter      1040/- 
6.  Grinder      1040/- 
7.  Mason       1040/- 
8.  Plumber      1040/- 
9.  Carpenter      1040/- 
10.  Painter       1040/- 
11.  Electrician      1040/- 
12.  Cable Jointer      1040/- 
13.  Instrument Technician     1040/- 
14.  Rigger       1040/- 
15.  Watchman/Helper     869/- 
16.  Concrete Mixer Operator    1040/- 
17.  Heavy Machine Operator    1040/- 
18.  Fusion Operation/ Jointer    1040/- 

 
 

NOTES: - 
Rates are final and Tenderer is to sign only without deviation. 
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Schedule of equipment rates as following shall be used for analyzing rates for extra 
items. 
------------------------------------------------------------------------------------------------------------------  
SL.  DESCRIPTION OF    HOURLY RENTAL RATES FOR 
NO.  EQUIPMENT     EXTRA WORKS INCLUDING 

CONSUMABLES 
-------------------------------------------------------------------------------------------------------------------  

 
1)  Dozers       Rs. 1100/- 
2)  Back Hoe 1.2 m3     Rs. 1500/- 
3)  Back Hoe 0.7 m3     Rs. 1000/- 
4)  Side Boom 45 ton     Rs. 2000/- 
5)  Side Boom 15 ton     Rs. 1200/- 
6)  Moling machine     Rs. 1200/- 
7)  Bending machine     Rs. 400/- 
8)  Welding machine     Rs. 300/- 
9)  Compressors 210 CFM     Rs. 500/- 
10)  Crane upto 15 T     Rs. 1100/- 
11)  Dewatering Pumps     Rs. 125/- 
12)  Fusion Jointing Machine    Rs. 250/- 
13)  Diesel operated power generators   Rs. 200/- 
14)  Grinding machine     Rs. 50/- 
15)  Gas cutting set with cylinders    Rs. 100/- 
16)  Compressor 600 CFM Capacity    Rs. 750/- 
17)  Trucks       Rs. 225/- 
18)  Car/Jeep      Rs. 200/- 
19)  Pipe beveling m/c     Rs. 150/- 
20)  Tractor with trolley     Rs. 225/- 
21)  Tripod with 5 Tons Chain Pulley Block   Rs. 100/- 
22)  Pipe Trailor 20 T capacity    Rs. 450/- 
23)  High pressure test pump upto 200 Bar capacity  Rs. 450/- 
24)  Dumper      Rs. 350/- 
25)  External x-ray with generator    Rs. 500/- 
---------------------------------------------------------------------------------------------------------------  
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27.0  CONSTRUCTION EQUIPMENT 
 
27.1 Minimum construction equipment to be deployed by contractor. However, Any other 

equipment required for completion of pipeline laying work but not specifically 
mentioned here, shall be deployed by contractor without any additional cost. The list 
of equipment mentioned below are the minimum to be deployed by contractor and 
contractor shall ensure the availability at site of listed equipments in good working 
condition. 

 
 

Sl. 
No. 

 

Description of Item Qty. to be 
Deployed* 

 

1 Electro-fusion machine with Bar Code and control 
box with leads 

1 No’s 

2 Moling Equipment, HDD Equipment As per requirement 

3 MDPE Squeeze Tools for 180 & 125mm pipe 
(Hydraulic)  

2 No’s 

4 MDPE Squeeze Tools for 125, 90, 63mm Pipes 2 No’s each 

5 MDPE Squeeze Tools for 32 and 20mm Pipes 1 No’s each 

6 Universal pipe scrapper 20mm – 180mm/ hand 
scrappers 

1 No’s 

7 Tapping tools for PE service tees (if required) 1 No’s 

8 PE pipe cutter 125, 90, 63 mm pipe 1 No’s each 

9 PE pipe cutter/ Guillotine 180, 125 mm 1 No’s 

10 Pipe alignment clamps for jointing of elbow, tee 
etc. 180, 125, 90,63,32 & 20mm pipe 

1 No for each 

11 Jumping Jack compactor 1 No 

12 Power Generator (5.5 kVA) 1 No 

13 Conversion Kit 1 No per technician and 
1 No’s extra 

14 Pneumatic Test Pumps 1 No per plumber team 

15 Die sets for thread preparation (1”, ¾”, ½” ) 1 No per plumber team 

16 Pipe Cutter for GI (1”, ¾”, ½” ) & Cu 1 No each for per 
plumber team 

17 Pressure Gauge 7 Kg 2 No’s 

18 Pressure Gauge 400 mbar 2 No’s 

19 Manometer 2 No’s 

20 Full body Safety harness belt with ascender & 
descender 

1 No’s 

 
Any other equipment required for completion of pipeline laying work but not 
specifically mentioned above here, shall be deployed by contractor without any 
additional cost.  
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Contractor shall deploy above mentioned equipments in good working condition. 
 
Contractor shall indicate the quantities to be deployed against each Item / 
equipment. 

 

 
 
27.2 Contractor shall ensure the availability of above maintain minimum 

construction equipment, For non-compliance a penalty of Rs 5,000.00 shall be 
applicable against each written communication (e-mail, letter, audit report etc.) 
by MNGL. 

 
28.0 MINIMUM REQUIREMENT OF SKILLED MANPOWER 
 
28.1 Minimum No. of Skilled Manpower to be deployed by contractor. The below 

proposed list of skilled manpower is the minimum to be deployed by Contractor and 
Contractor shall ensure the availability of these at site.  
 

Sl. 
No. 

 
Description Educational qualification 

Manpower 
requirement 

1 
Project Manager 
(Pune site) 

BE/Engg Diploma/Graduate with 
minimum 5/8/10 year experience 
in the relative field 

1 

2 Computer 
operator-cum-
Back office 

Good computer knowledge.  
1 

3 Site Supervisor 
MDPE 

Graduate with good experience 
in the relative field 

1 

4 Site Supervisor 
(Meter&Regulator 
installation) 

1 

5 MDPE Technician 2-3 years’ experience in relative 
field 

1  

6 Plumber - As required 

7 Labour - As required 

The above proposed list of skilled manpower is the minimum to be deployed 
by Contractor. 
 
NOTE:- 
(1)  Crew as required shall be deployed based on the Scope of Work finalized 

and as per instruction of EIC. 
(2)  The details of minimum manpower required to be mobilized by the 

execution contractor to complete the entire work within schedule given 
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above is not exhaustive. Contractor is required to augment the above list 
with additional numbers/categories of workmen as required and directed by 
Engineer-In charge to complete the work within the completion time 
schedule and quoted price. 

(3)  The Manpower as identified above should have required qualification and 
adequate relevant experience. 

(4)  These manpower are to be mobilized within 15 days of award of work. 
 

 

 
28.2  Specific Requirements 

Specific requirements of manpower as communicated by EIC shall be mobilize within 
15 days by Contractor. 
 

28.3 Contractor shall ensure the mobilization of maintain minimum manpower, for 
non-compliance a penalty of Rs 5,000.00 per person shall be applicable against 
each written communication (e-mail, letter, audit report etc.) by MNGL. 

 
29.0  PROJECT SCHEDULING & MONITORING 

The Contractor shall proceed with the Work under the Contract with due expedition 
and without delay. 
 
The EIC may direct in what order and at what time the various stages or parts of the 
work under the Contract shall be performed. 

 
Contractor has to regularly submit daily progress reports, weekly progress reports, 
graphs with utilities, testing reports, material consumption and inventory reports, 
deviation statements etc. 

 
The following schedules/documents/reports shall be prepared and submitted by the 
Bidder/Contractor for review/approval at various stages of the contract. 

 
29.1  Along with Bid 

a)  Time Schedule 
The Completion Time Schedule for the work (including mobilization period) as 
per time schedule to Invitation for bid, PART-A of Tender in all respect, from 
the date of issue of telex/telegram/letter/Fax of Intent. 

 
The Bidder is required to submit a Project Time Schedule in Bar Chart Form, 
along with the Bid. The Schedule shall cover all aspects like sub-ordering, 
manufacturing and delivery, indicated in the Bid Document. The Owner 
interface activities shall be clearly identified with their latest required dates. 
Owner reserves the right to disqualify the Bidder if the above Schedule 
submitted by the Bidder is not in line with the over all Project requirement. 

 
b)  Scheduling & Monitoring System 
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The Bidders should describe their system of Project Scheduling and 
monitoring, the extent of computerization, level of detailing, tracing 
methodology etc. with the name of computer package and sample outputs. 

 
29.2  After the Award of Contract 

a)  Overall Project Schedule 
The Contractor shall submit within 1 week of LOA, a sufficiently detailed over 
all Project Schedule in the activity network form, clearly indicating the major 
milestones, interrelationship/ interdependence between various activities 
together with analysis of critical path and floats. 

 
The network will be reviewed and approved by Engineer- in-Charge and the 
comments if any shall be incorporated in the network before issuing the same 
for implementation. The network thus finalised shall form part of the contract 
document and the same shall not be revised without the prior permission from 
Engineer-in- Charge during the entire period of contract.  

 
b)  Progress Measurement Methodology 

The contractor is required to submit within 1 week of award of WORK, the 
methodology of progress measurement of sub-ordering, manufacturing/ 
delivery, sub- contracting construction and commissioning works and the 
basis of computation of overall services/physical progress informed. Owner 
reserves the right to modify the methodology in part or in full. 

 
c)  Functional Schedules 

The contractor should prepare detailed functional schedules in line with 
network for functional monitoring and control and submit scheduled progress 
covers for each function viz. ordering, delivery and construction. 

 
29.3  Project Review Meetings 

The Contractor shall present the programme and status at various review meetings as 
required. 

 
a)  Weekly Review Meeting 

Level of Participation  :  Contractor’s/Consultant’s RCM/ Site In charge &  
Job Engineers. 

Agenda   :  a)  Weekly programme v/s actual achieved  
in the past week & programmed for next 
week. 

b)  Remedial Actions and hold up analysis. 
c)  Client query/ approval. 

Venue    :  Site Office 
 

b)  Monthly Review Meeting 
Level of Participation :  Senior Officers of MNGL and Contractors. 
Agenda   :  a) Progress Status/ Statistics  
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b) Completion Outlook 
c) Major holds up/slippages 
d) Assistance required 
e) Critical issues 
f) Client query/ approval 

Venue    :  MNGL Office/ Site at the discretion of Owner 
29.4  Progress Reporting Proforma 
 

A)  Monthly Progress Report 
This report shall be submitted on a monthly basis within 10(ten) calendar 
days from cut-off date, as agreed upon covering overall scenarios of the work. 
The report shall include, but not limited to the following: 
a)  Brief Introduction of the work. 
b)  Activities executed/ achievements during the month. 
c)  Schedule versus actual percentage progress and progress curves for 

Detail Engg. Sub-ordering, Manufacturing/ Delivery, Subcontracting, 
Construction, Commissioning and Overall and quantum wise status & 
purchase orders against schedule. 

d)  Area of concern/ problem/ hold-ups, impacts and action plans. 
e)  Resources deployment status. 
f)  Annexures giving status summary for drawings, MRs, deliveries, sub-

contracting and construction.  
g)  Procurement status for items to be supplied by Contractor. 
 

B)  Weekly Reports 
The report will be prepared and submitted by the Contractor on weekly basis 
and will cover following items: 
a)  Activities programmed and completed during the week. 
b)  Resource deployed men and machines. 
c)  Quantities achieved against target in construction 
d)  Record of Mondays lost. 
e)  Construction percentage progress schedule and actual. 
 

C)  Daily Repots 
a)  Activity program for the day 
b)  Progress of the previous day and commutative progress. 
c)  Manpower & machinery deployed. 
 

29.4.1 Contractor shell ensure the submission of DPR by end of the day or up to 10AM 
of next day to MNGL through email on daily basis 

 
29.4.2 Contractor has to prepare and update the progress data like Industrial & 

Industrial Canteen status, Customer complaint status etc. and kept it in hard or 
soft. MNGL can ask for such reports or data at any time or it may require in 
review meeting. Contractor shell ensure the timely submission or availability of 
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such required data in review meeting or time as communicated. if fails penalty 
of Rs 5000.00 shall be applicable in each such case for non-submission of data. 

 
29.5  Progress Reports 
 
29.5.1  CONTRACTOR shall make every effort to keep the OWNER adequately informed as 

to the progress of the WORK throughout the CONTRACT period.  
 

CONTRACTOR shall keep the OWNER informed well in advance of the construction 
schedule so as to permit the OWNER to arrange for requisite inspection to be carried 
out in such a manner as to minimize interference with progress of WORK. It is 
imperative that close coordination be maintained with the OWNER during all phases 
of WORK. 

 
29.5.2  By the 10th (tenth) of each month, CONTRACTOR shall furnish the OWNER a 

detailed report covering the progress as of the last day of the previous month. These 
reports will indicate actual and scheduled percentage of completion of construction 
as well as general comments of interest or the progress of various phases of the 
WORK. The frequency of progress reporting by the CONTRACTOR shall be weekly. 

 
29.5.3  Once a week, CONTRACTOR shall submit a summary of the WORK accomplished 

during the preceding week in form of percentage completion of the various phases of 
the WORK, to the OWNER. 

 
29.5.4  Progress reports shall be supplied by CONTRACTOR with documents such as chart, 

networks, photographs, test certificate etc. Such progress reports shall be in the form 
and size as may be required by the OWNER and shall be submitted in at least 3 
(three) copies. 

 
29.5.5  Contractor shall prepare daily progress report (DPR) in the desired format and submit 

along with schedule/planning of next day to Engineer-in-charge. 
 
29.5.6 All progress or activity performed by the contractor shall be recorded in 

measurement card/inspection report. The format of the same will be provided by 
MNGL.  

 
29.5.7 Contractor has to submit the activity plan one day before. Contractor cannot 

start or perform any activity without TPI/CSA and prior information. 
 
29.5.8 Contractor shall ensure the preparation of all inspection report/ measurement 

card, immediate after the completion of the activity and also ensure the timely 
certification of measurement / other inspection reports by TPIA/CSA and MNGL.   

 
30.0 ROUTE SURVEY 
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30.1  Plans detailing the size, operating pressure and approximate location of the proposed 
mains, connections and associated regulator installations will be issued to the 
contractor at the start of the works.  

 
30.2  The final alignment of mains will be worked out at site in consultations with the site 

engineers after route survey and trial pits, at his cost, have been carried out. Any 
change in routing from the issued drawings due to site constraint will be notified to 
EIC & his specific written approval shall be obtained before carrying out the job. 

 
30.3  Service Lines 
 
30.3.1  A survey will be conducted jointly by MNGL/ third party inspection and the contractor 

at each premises or housing colony to be supplied. The survey record will note 
customer details, the potential gas supply points and proposed regulator positions 
and estimates of material quantities. The contractor’s representatives will make as 
sketch of the agreed pipe routes if necessary. 

 
30.3.2  The contractor will be responsible for contacting the customer and making the 

necessary arrangements for access, and appointments to carry out the work. 
Contractor shall maintain job card and complaint books at site. MNGL will not be 
responsible for any time lost due to broken appointments or disputes with customers. 

 
31.0  ORGANIZATION OF WORK 
 
31.1  All construction work will be carried out as per direction of EIC, and this will be the 

primary point of contact between the contractor and MNGL on site. All work will be 
issued and sanctioned through the EIC and site control exercised by Site Engineer 
MNGL. The contractor shall ensure that technical quality standards are maintained, 
that construction is carried out cost effectively and that a good customer and public 
image of MNGL is maintained. 

 
31.2  The contractor will appoint his own supervisors of minimum number instructed by 

EIC. These personnel will be responsible to the SE for monitoring construction 
standards and for ensuring that all detailed technical requirements are met on each 
and every job which is undertaken. The contractor's supervisor(s) will have day to day 
liaison with the SE, and will provide the SE with technical reports and audits, and 
other management information as is required on work progress and construction 
quality standards. 

 
31.3  The contractor's supervisor shall have mobile telephones to ensure that they can be 

contacted at all times. The contractor will also nominate one person who can be 
contacted if necessary out of hours, for the duration of the works. The contractor's 
supervisor will have access to transport at all times to allow them to visit sites and 
attend meetings with MNGL as is required. The normal day to day issues of work 
instructions, communication between MNGL and the contractor’s supervisor and the 
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SE. No deviation from the approved technical specification / issued construction 
drawings shall be undertaken without written approval of EIC. 

 
32.0  STRUCTURES, SERVICES AND OTHER PROPERTY 
 
32.1  Location of Underground Utilities 

 
The contractor shall locate all buried utility pipes, underground cables, water mains 
and other obstructions intersecting or adjacent to the Works, and shall make 
available the necessary labor to expose and record the depth of cover over all 
obstructions in advance of excavation. This shall be done far enough in advance of 
excavation to facilitate gradual change in grade or position found necessary to clear 
any obstructions. 

 
In addition, the contractor shall excavate trial pits as necessary to determine the pipe 
route. The number of trial pits will be agreed with the EIC in advance of any 
excavation. In any event, trial pits shall be made at intervals of a maximum of 30 
meters. Restoration of the abandoned trial pits and trenches shall be the contractor’s 
responsibility. No payments shall be made for such type of jobs. 

 
There will be no additional payments in respect of abandoned trenches incurred 
because of insufficient or inadequate trial pits, or any associated lost time or delays. 

 
32.2  Protection of Structures and Utilities 

 
The Contractor shall at his own cost, support and protect all buildings, walls, fences 
or other structures and all utilities e.g. Electrical cables, Telephone Cables, Water 
pipelines, Sewer pipelines etc., and property which may, unless so protected, be 
damaged as a result of the execution of the works. He shall also comply with the 
requirements in the specification relating to protective measures applicable to 
particular operations or kind of work. Special care shall be taken while laying 
Pipelines near the trees. 

 
32.3  Interference with Traffic, Street Drainage and General Public 

 
The Work shall be executed in such a manner as to cause a minimum of 
inconvenience to persons requiring to use public or private roads, lanes, 
thoroughfares, walkways, rights-of use or passages through which the Works are to 
be executed. The trench shall be back filled, compacted, leveled and extra earth 
shall be removed immediately after laying of pipeline to avoid public inconvenience. 
Closure of roads, etc, shall not be permitted without the approval of the EIC. 

 
The Contractor shall comply with all local Authorities requirements to traffic, and 
keep roads open to traffic, and maintain access to and within any private property. 
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Wherever the pipe route crosses driveways, access tracks or entrances to private 
properties, the Contractor shall give the owner, occupier or relevant authority at least 
24 hours prior notice of intended commencement of excavation and shall be 
restricted to pass through. 

 
The Contractor shall not, in any circumstance, use a private driveway, access track or 
entrance without the prior approval of the EIC. 

 
The Contractor shall provide suitable access where necessary in the form of 
temporary bridges, culverts, flumes, etc, of a size and type approved by the EIC. 

 
The Contractor shall comply with all relevant road Laws. Where limits and/or speed 
limits have been placed in the vicinity of the Works, the Contractor shall provide for 
the necessary movement of plant and equipment in accordance with the 
requirements of the relevant authority. 

 
The Contractor shall not obstruct any drainage pipes or channels in any road but 
shall deviate them where necessary and use all proper measures to provide for the 
free passage of water. 

 
The Contractor shall deliver the completed works after proper cleaning of the site. 

 
The contractor shall conduct his operations at all times, with a view to minimizing as 
far as practicable noise from plant and other objectionable nuisance (e.g. oil 
leakage). 

 
33.0  TRENCHING 

 
The schematic diagram with the detail of trench is enclosed as Annexure. 

 
The Contractor shall perform the excavation works so as to enable the pipe to be laid 
in conformity with the levels, depths, slopes, curves, dimensions and instructions 
shown on the Drawings, Specifications or as otherwise directed by the EIC. 

 
Contractor shall excavate and maintain the pipeline trench on staked centerline as 
per approved alignment sheets taking into account the horizontal curves of the 
pipelines. 

 
While trenching care shall be taken to ensure that all underground structures and 
utilities are disturbed to the minimum. Suitable crossing shall be provided and 
maintained over the ROU wherever necessary to permit general public, property 
owners or his tenants to cross or move stock or equipment from side of the trench or 
another. 

 
Trenching shall be made with sufficient slopes on sides in order to minimize 
collapsing of the trench. On slopes wherever there is danger of land slides, the 
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pipeline trench shall be maintained open only for the time strictly necessary. MNGL 
may require excavation by hand tools, local rerouting and limiting the period of 
executing of the works. Before trench cuts through water table, proper drainage shall 
be ensured, both near the ditch and ROU in order to guarantee the soil stability. 

 
The Contractor shall ensure that trench bottom is maintained in the square form as 
far as possible, with equipment, so as to avoid/ minimize the hand grading at the 
bottom of the trench. The Contractor shall do all such handwork in the trench as 
required to free the bottom of trench from loose rock, pebbles and to trim protruding 
roots from the bottom and sidewalls of the trench. 
Excavation by blasting is not permitted wherever required in hard strata other 
mechanical tools shall be used. 

 
The contractor shall ensure that excavated soil is stacked at a distance of 
minimum 300 mm from trench edge. Contractor shall provide proper walk over 
plates for pedestrian crossing. 
 

33.1  Depth of Trench 
 
The minimum depth of cover shall be measured from top of pipe to the top of 
undisturbed surface of the soil or top of the graded working strip or top of road or top 
of rail, whichever is lower. 

 
The depth of the trench will be such as to provided minimum cover as stipulated      
below: 

 
a)  For Distribution Main and Service Lines 

i)  Major Water Crossing/ Canal   2.5 meter 
ii)  Uncased/ Cased Road Crossing   1.5 meter 
iii)  Rail/ Road/nala Cased Crossing   1.5 meter 
iv)  Normal Areas     1.0 meter 

 
The minimum depth as mentioned above may be greater than as may be required by 
Government/ Public authorities under jurisdictions. The Contractor shall perform such 
work without extra compensation, according to the requirement of concerned 
authorities. 

 
In cases of Drain/ Culvert crossing through open cut where excavation cut is more 
than 1.5m, the extra excavation shall be paid in quantity basis. The rate shall include 
backfilling as specified.  
 
In case the depth could not be achieved due to practical problems and the same is 
demonstrated, EIC after examining thoroughly and considering the codes and 
standards may allow the contractor to provide suitable protection by way of concrete 
casing pipes, HDPE pipe or slabs without extra cost to MNGL.  
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Sr. 
no. 

Deviation details Control measures 
Approving 
authority 

1 Medium Pressure PE pipeline network (4 bar) 

A 
Top cover between 0.80 to 
0.99 meter 

Additional protection of 
RCC/HDPE Pipe + 4" PCC 
below warning mat. 

AIC 

B 
Top cover between 0.6 to 
0.80 meter 

Additional protection of 
RCC/HDPE pipe + 6" thick PCC 

EIC/HOD 

C 
Top cover less than 0.6 
meter 

Based on risk assessment on 
case to case basis 

2 Low Pressure PE pipeline network (100 bar) 

A 
Top cover between 0.75 to 
1.0 meter 

Additional protection of 
RCC/HDPE Pipe below warning 
mat. 

AIC 

B 
Top cover between 0.5 to 
0.75 meter 

Additional protection of 
RCC/HDPE Pipe + 4" PCC 
below warning mat. 

EIC/HOD 

C 
Top cover less than 0.5 
meter 

Additional protection of 
RCC/HDPE pipe + 6" thick PCC 
Or  
Based on risk assessment on 
case to case basis 

 
33.2  Width of Trench 

 
The width of the trench shall be wide enough to provide bedding around the pipe and 
to prevent damage to the pipe inside the trench. Unless otherwise directed by the EIC 
and where ground conditions permit, the minimum distance from the inside edge of 
the trench wall to the outside of the pipe shall be as per drawing enclosed herewith. 
 
The minimum trench width (at bottom) should be: 

       Dia 20 and 32 mm:               350 mm 
       Dia 63 to 180 mm:                400mm 

 
33.3  Trench Base 

 
The trench bottom shall be cut or trimmed to provide a uniform bedding for the pipe, 
and shall be free of stones, metal, wood, vegetation, clods of earth or other debris 
before placement of the pipe. 

 
Hard rock is defined as trench material with a single piece dimension 
exceeding 1.5 m in length in any direction which cannot be removed other than 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

 

Page 254 of 301 
 

by the use of pneumatic chisel/drill or sledge hammer and chisel. Additional 
Rates will be paid for hard rock excavation as per the SOR. 

 
Excavation through soil mixed with boulders that have been used for a road base, 
Road surface, PCC, RCC etc will not be considered as hard rock for the purposes of 
payment. 

 
33.4  Clearances 

Unless otherwise approved, the following clearances shall be maintained between 
the external wall of the gas pipe and the external surface of other underground 
assets in the vicinity of the Works. 
 
•  150 mm, where the gas pipe crosses other assets, other than electric cables, 

whereupon the clearance shall be 300 mm. 
 
•  300 mm, where the gas pipe is on a similar alignment to the other assets. 
 
Where the above clearances cannot be achieved, or in other special circumstances, 
the EIC may approve/specify protection with concrete/MS coated pipe, HDPE pipe 
etc. The protective material shall be supplied and installed by the Contractor at his 
cost. 

 
33.5  Under Ground Interferences 

 
The Contractor shall locate and expose manually all underground facilities (if any) 
during trenching. Safety barriers, if required shall be erected to prevent any damages 
or accident. On locations where pipeline is laid under the existing facilities and near 
the approaches to the crossing, the trench shall be gradually deepened to avoid 
sharp bends. 

 
All sewers, drains, ditches and other natural waterways encountered while trenching 
shall be maintained open and functional by providing proper temporary installations if 
required. Suitable dewatering pumps shall be deployed to dewater, if required. 

 
Whenever it is permitted by Authorities and/ or MNGL to open cut paved road 
crossing, or where line is routed within the road pavement, the Contractor shall 
remove the paving in accordance with the restrictions and requirements of the 
authorities having jurisdiction thereof as directed by MNGL. After laying the pipeline, 
backfilling shall be immediately performed and all the areas connected with the 
works shall be temporarily restored. 

 
In case of damage to any above referred structures/ utilities the contractor shall 
be responsible for repairs/ replacement immediately at his own cost, which 
shall be carried out to satisfaction of concerned authorities / resident / MNGL. If 
contractor fails to attend it on immediate basis or showing his unwillingness, 



 
MAHARASHTRA 

NATURAL GAS LIMITED 

Tender for rate contract for period of 2 years for 
appointment of the contractors to attend the Industrial 
Connections for City Gas Distribution Network of 
MNGL Pune GA 
 

Bid No.: MNGL/CP/2025-26/61 

 

 

Page 255 of 301 
 

MNGL may complete the job from another agency at risk & cost of executing 
agency / contractor with additional 50% administrative charges. 

 
33.6  Others 

 
Throughout the period of execution of such work, the Contractor shall provide and 
use warning signs, traffic lights or lanterns, barricades, fencing, watchman etc. as 
required by the local authorities having jurisdiction and/ or MNGL. 

 
For all roads, paths, walkways etc. that are open-cut, the Contractor shall provided 
temporary diversions properly constructed to allow the passage of normal traffic with 
the minimum of inconvenience and interruptions. 

 
The paving shall be restored to its original condition after the pipeline is installed. 

 
The Contractor shall excavate to additional depth at all the points where the contour 
of the earth may require extra depth, or where as deep trench is required at the 
approaches to crossings of roadways, railroads, rivers, streams, drainage ditches 
without any extra cost implication to MNGL. 

 
The Contractor shall excavate all such aforesaid depths as may be required at no 
extra cost of MNGL. 

 
The trench shall be cut to a grade that will provide a firm, uniform and continuous 
support for the pipe. 

 
The Contractor shall take conducive measures to ensure the protection of 
underground utilities as per the instructions of MNGL or relevant authorities.  

 
Where the pipeline crosses underground utilities/ structures, Contractor shall first 
manually excavate to a depth and in such a manner that the utilities/ structures are 
located, then proceed with the conventional methods. 

 
The locations, where the pipeline has to be laid more or less parallel to an existing 
pipeline cable and/ or other utilities in the Right-of-way the Contractor shall maintain 
proper distances and perform the work to the satisfaction of MNGL and other utility 
agencies. In such locations, the Contractor shall perform work in such a way that 
even under the worst weather and flooding conditions, the existing pipeline/ utilities 
remain stable and shall neither become undermined nor have the tendency to slide 
towards the trench. 

 
33.7  Bedding 

 
The contractor shall ensure that the pipe when placed in the trench is supported and 
surrounded by a bed of screened excavated soil, which shall be stone free and have 
a maximum grit size of 5mm in order to ensure no damage occurs to the pipe. 
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However, in case of rocky soil, the bedding shall be done with approved/ good quality 
packing sand, subject to the approval of the EIC, the size distribution of the sand/ 
shall be the same as per soil. The packing sand shall be placed to a minimum 
thickness of 150mm around the pipe in case of rocky terrain. The payment for supply 
of sand will be as per SOR item. 

 
Unless directed by the EIC the quantity of bedding & surrounding sand shall confirm 
to specifications. There shall be no void space in packing sand around the pipe. 

 
34.0  LAYING 

 
Laying of MDPE pipelines shall commence only after ensuring proper dimensions and 
clean surface of the trench. The trench bottom shall be free from the presence of 
cuts, stones, roots, debris, stakes, rock projections upto 150mm below underside of 
pipe and any other material which could lead of perforation/ tearing of the pipe wall. 
After ensuring above the MDPE pipe coil shall be uncoiled smoothly through proper 
equipment's/ care inside the trench ensuring no damage to pipe coil during laying. 
The Contractor must ensure that pipe caps are provided before lowering of pipeline. 
The trench after this can be released for back filling leaving adequate lengths open at 
the ends, for jointing. 

 
Where given specific approval by the EIC a pipe may pass through an open drain or 
nala. Where this is permitted the pipe shall be installed inside a concrete or steel 
sleeve for protection. The sleeve material shall be procured and laid by the 
Contractor. In general the GI Sleeve and MS sleeves material specification shall be 
confirming to IS 1239 (Heavy Duty) specification of reputed make. The payment for 
the length of pipe in the sleeve will be made as per SOR. All other work necessary to 
break through the walls of the obstruction, and to seal the annulus between the pipe 
and the sleeve and the sleeve and the wall, shall be deemed to be included in the 
rates. 

 
Open ends of pipe placed in the trench shall be securely capped or plugged to 
prevent the ingress of water or other matter. The Contractor is to ensure that nothing 
enters the inside of the pipe during the laying process as this could cause a future 
blockage or regulator malfunction due to dust, etc.  

 
Service lines shall be installed in accordance with the drawing enclosed. Note that 
the service pipe rises out of the ground at the customer’s premises within a GI sleeve 
pipe. The vertical portion of the sleeve shall be fixed to the wall of the premises in a 
secure manner. A bending tool shall be used to bend the GI sleeve pipe so that it has 
the appropriate curvature and is free of kinks. The bending of the sleeve, its fitting 
and clamping, and the installation of the transition fitting excluding service-isolating 
valve, is all included in the service connection rate. A rate is included in the SOR for 
the provision of sleeves for PE laying. 
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The installation of the GI sleeve (2 ½” and 3”) for service lines shall be done by 
sealing the annulus, between the pipe and the sleeve and the wall shall be 
deemed to be included in the rates. Making of pedestal of size 150x150x150 
mm around the sleeve, excavation & restoration within the size of the pedestal 
and vertical length of pipe shall be deemed included in the rates of MDPE 
laying. 

 
Valves shall be installed at locations shown on the Design Plan or as directed by the 
EIC and joined with PE pipes by electro-fusion techniques. The valves shall be 
supported on a bed of fine fill of grit size not greater than 5mm to achieve equivalent 
support as the incoming and outgoing pipe work. 

 
Laying graphs with details of depth, length, offsets from fixed references, other utility 
crossings, fittings, size of casing pipe used for the pipeline shall be prepared on daily 
basis and submitted to Site Engineers of the Owner for approval. These details will be 
further incorporated into As-Built Drawings. 
 
For any deviation, contractor has to take prior approval from EIC as per 
approved format of MNGL. 

 
35.0  JOINTING OF POLYETHYLENE PIPE 

 
The procedure for jointing of PE pipe and fittings is enclosed. Only Bar coded electro-
fusion machine (Automatically Readable) that can read the bar code of the fittings 
automatically shall be used for jointing of MDPE pipe / fittings. Manual feeding 
electro-fusion machines are not acceptable for jointing purpose  
 
The contractor shall flush the Pipeline with air to remove dust, water, mud etc. before 
fusing the joints. Before jointing, the Contractor shall place packing sand under the 
pipes on both sides of the joint to keep the pipes in line and at the correct alignment 
during the jointing process. Alignment clamps with the correct size shells should be 
used to align the pipe during the electro-fusion cycle.  

 
The Contractor shall ensure that polyethylene pipe is only cut with an approved 
plastic pipe cutting tool (Rotary cutter up to 32 mm / Guillotine cutter for 63mm and 
above).   Before fusion is attempted he shall remove the oxidized surface of the pipe 
using Universal scrapper up to 63mm / rotary Peeler for 63 mm and above inserted 
into the electro-fusion coupling. The tool must remove a layer of 0.1 mm to 0.4 mm 
from the outer surface of the polyethylene pipe. It may also be noted that no fusion 
will be allowed without clamping device and only the approved cutting tools 
(Hack Saw shall not be allowed for cutting the Pipe) shall be used.  

 
The contractor has to supply all the consumables required for carrying fusion of the 
joints (like cloth/ paper napkin, acetone etc.). 
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If, upon inspection, the EIC determines a joint is defective, Contractor shall remove 
the joint by an approved method. The cost of this work shall be borne by the 
Contractor. 

 
For electro-fusion jointing, the contractor must bring own tools, tackles and 
equipments. 
 
Contractors has ensure that first he get the approval for his Jointer to perform on site. 
Only, approved Jointer shall carry out the fusion of all joints. Contractors shall 
provide the list of jointers to be used on the job and make arrangements for 
qualification testing of the jointers in presence of MNGL/Consultant/TPIA. Contractors 
have to issue the identity cards signed by MNGL/Consultant to qualified jointer. 
Applicable penalties shall be levied, in case; it is found that fusion is being carried by 
non-qualified jointers as per the provisions made in SCC.       

 
Contractor shall arrange generator for power supply for fusion machine. Taking 
power connection from electric poles, connections without written permission from 
concerned authorities or residential premises is strictly not permitted. 
 

36.0  BACKFILLING 
 
Backfilling shall be done after ensuring that appurtenance have been properly fitted 
and the pipe is following the ditch profile at the required depth that will provide the 
required cover and has a bed which is free of extraneous material and which allows 
the pipe to rest smoothly and evenly. Dewatering shall be carried out prior to 
backfilling. No backfilling shall be allowed if the trench is not completely dewatered. 

 
Prior to backfilling it should be ensured that the post padding where required of 
compacted thickness 150mm is put over and around the pipe immediately after 
lowering. 

 
Backfilling shall be carried out immediately after the post padding where required has 
been completed in the trench, inspected and approved by MNGL, so as to provide a 
natural anchorage for the pipe, avoiding, sliding down of trench sides and pipe 
moment in the trench. If immediate backfilling is not possible, a padding of at least 
200mm of earth, free of rock and hard lumps shall be placed over and around the 
pipe and coating. 

 
The backfill material shall contain no extraneous material and/ or hard lumps of soil, 
which could damage the pipe and/ or coating or leave voids in the backfilled trench. 
In case, it is required and directed by EIC, screening of the backfill material shall be 
carried out with specified equipment before backfilling the trench. 

 
The surplus material shall be neatly crowned directly over the trench and the 
adjacent excavated areas on both sides of the trench to such a height which will, in 
MNGL opinion of provide adequately for future settlement of the trench backfill 
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during the maintenance period and thereafter. The down shall be high enough to 
prevent the formation of the depression in the soil when backfill has settled into its 
permanent position should depression occur after backfill, Contractor shall be 
responsible for remedial work at no extra cost to Company. Surplus material, 
including rock, left from this operation shall be disposed off to the satisfaction of land 
owner or authority having jurisdiction at no extra cost to MNGL. 

 
Where rock, gravel, lumps of hard soil or like materials are encountered at the time of 
trench excavation, sufficient earth or select backfill materials shall be placed around 
and over the pipe to form a protective cushion extending at least to a height of 
150mm above the top of the pipe. Select backfill materials for padding that are 
acceptable shall be screened soil, containing no gravel. All these works shall be 
carried out by Contractor at no extra cost to MNGL. Loose rock may be returned to 
the trench after the required selected backfill material has been placed, provided the 
rock placed in the ditch will not interfere with the use of the land by landowner, or 
tenant. 

 
In case where hard rock is encountered or as desired by EIC sand padding is to be 
provided upto height of 150mm around the pipe and the same shall be paid as per 
SOR. 
When the trench has been dug through drive ways or roads, all backfilling shall be 
executed with suitable material in layers as approved by MNGL and shall be 
thoroughly compacted. Special compaction methods as specified may be adopted. 
All costs incurred there upon shall be borne by the Contractor. 

 
Trenches excavated in dikes which are the properties of railways or which are parts of 
main roads shall be graded and backfilled in their original profile and condition. If 
necessary, new and/ or special backfill materials shall be supplied and worked-upto. 

 
PE Warning Grid/Mat 1mm thick and 300mm wide will be placed on distribution main 
and on service lines inside premises, after backfill of the trench upto a height of 
300mm on the top of the carrier pipes. The warning grid is to be unrolled centrally 
over the pipe section and thereafter further backfilling will commence. 

 
Backfilling activity shall include proper compaction by jumping jack compactor 
and watering in layers of 150mm above the warning mat. Proper crowning of not 
more than 150mm shall be done. All the excavated material required to be used 
during the Restoration process shall be stacked and kept separately and properly. 
Wherever Road cutting/ Tiles removal/ PCC cutting has been done during excavation 
for laying, the area shall be back filled and compacted immediately so that no 
inconvenience is caused to the general public. 

 
Electro-fusion of joints is to be undertaken immediately after lowering and the activity 
shall not be kept pending for lack of Electro-fusion jointing. The backfilling shall be 
considered complete only after the joint in completed.  
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Debris and other surplus material shall be removed immediately after the back 
filling. If contractor fails to attend it on immediate basis or showing his 
unwillingness, MNGL may complete the job from another agency at the risk & 
cost of executing agency / contractor with additional 50% administrative 
charges. 

 
The contractor shall not be entitled for payment on laying & backfilling till the above 
activities are completed. 

 
 
37.0  CASING PIPE 

 
The tentative sizes of the HDPE casing pipe for Moling/ HDD/deviation/extra 
protection etc shall be as follows:- 
Size of MDPE pipe        Size of HDPE pipe 

20 mm     50mm 
32 mm     75/90 mm 
63 mm     90/125 mm 
90 mm     200 mm 
125 mm    250 mm 
180 mm     315 mm 

 
However, size of the casing pipe may vary according to length of the carrier pipe and 
requirement of laying of OFC Duct. 

 
38.0  RESTORATION 
 

Clean-up and restoration of ROW and other conveniences like road, rail, canals, 
cultivable land etc. to original conditions as per specification and drawings to the 
entire satisfaction of OWNER and / or Authorities having jurisdiction over the same, 
including disposal of surplus construction materials to a location identified by 
CONTRACTOR approved by local authority without causing any disturbance to 
environment, locals and to the entire satisfaction of Land Owner.  
Upon restoration of ROU the Contractor shall furnish documentary evidence in 
support of acceptance of the same duly signed by land Owner without any 
extra cost.  
 
Restoration of existing ground features such as grass / turfing, paving, roads, drains, 
concrete, floral beds, fencing, titles, flooring masonry etc. to original condition and to 
match with adjoining conditions - functionally and aesthetically up to the entire 
satisfaction of MNGL any other third party agency designated by MNGL and local 
authorities, failing which, it will be done at the risk and cost of the contractor. 
Obtaining satisfactory completion certificates for the restoration work done from the 
concerned authorities.  
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Contractor must also have to arrange his own equipment for restoration work like 
water tanker and jumping jack compactor for compaction of backfilled trenches and 
roller and other required equipment / machinery for restoration work of roads by 
asphalting / concreting / tiles.  
 
Restoration activity shall include proper compaction by jumping jack 
compactor and watering. All the excavated/excess material required to be stacked 
and kept separately and properly. Wherever Road cutting/ Tiles removal/ PCC cutting 
has been done during excavation for restoration, the area shall be restored and 
compacted immediately so that no inconvenience is caused to the general public.  
 
Debris and other surplus material shall be removed immediately after the 
restoration. If the contractor fails, MNGL may get the work done form third 
party and will recover from RA bill. 

 
Restoration Procedure/Guide line : 

 
1. Purpose and Objective: 

The main purpose and objective of this document is to ensure that all the works are 
carried out with proper specifications and standards with high quality and timely 
accomplishment & the restoration of infrastructure is according to standards Aimed at 
achieving the original condition of the road infrastructure. 
 

2. Documents to be maintained: 
The following documents shall be maintained during the execution of the job and 
shall be handed over to MNGL/consultant/TPIA after completion the job; 

• Copy of permission letter obtained by authority. 

• Drawing/Sketch showing the details of stretch to be cut, highlighting the type 
of surface and its chainage/length (area). 

• Stage wise photographs of the stretch. 

• TC of the construction materials to be used. 

• Routine Test certificates for construction materials during progress of job. 

• NOC from land owning authority 
 

3. Restoration of the trenches/Pits: 
After completion of backfilling activity by the gas pipeline laying contractor / agency, 
restoration work shall be carried out by the restoration agency, depending upon the 
surface types the following specification shall be adopted; 
 

Sr. 
No 

Surface Types Specification Recommended 

1 Restoration of trenches 
for Asphalted / 
Bituminous Roads 

i. Excavation over areas up to 0.37 m deep in 
any soil/murum/existing road surface & getting 
out and removing (disposed) the excavated 
material away from site etc.   
ii. Rolling and consolidating formation surface 
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in cutting with power roller 2-4 tonne etc.          
iii. Soling with broken boulders interstices filled, 
surface formed and rolled with power roller and 
consolidated to reqd. gradient & camber 200 
mm spread thk.                                                                                                                                 
iv. Kankar or laterite spread rolled & 
consolidated 100 mm spread thk to gradient 
and camber reqd.                                                                                                                                      
v. Surface dressing by spraying evenly paving 
bitumen @ 20 kg/10 sqm blinding with 12.5 
mm stone chippings @ 0.14 cum/10sqm and 
rolling to reqd gradient and camber. 
vi. Preparing surfaces by brushing with wire 
brushes on any surface for removing caked 
mud etc. sweeping with brooms etc.                                                                                                                                                                        
vii. Applying evenly priming tack coat @ 5 
kg/10 sqm of paving bitumen. 
viii. Premix bituminous macadam laid/rolled & 
compacted with vibratory roller to reqd. 
gradient & camber ( consolidated thickness 40 
mm thk.) binder content 4% by weight of total 
mix.         
ix. Bituminous premix asphaltic dense concrete 
( 25 mm consolidated thickness ) with 6% 
binder content by wt. of total mix rolled & 
compacted with vibratory roller to reqd. 
gradient & camber complete incl. tack coat 5 
kg/10 sqm bituminous.   

2 Cement Concrete 
Surface 

Top Surface- PCC 1:2:4, Min as original 
thickness compacted with plate vibrator shall 
be laid over base course. 
Base course- PCC 1:5:10, min 75mm thick laid 
over compacted backfilled earth. 

3 Chequered Cement 
concrete Tiles/Pre-cast 
CC Tiles/Kota stone 
floor/red stone floor. 
Inter locking CC/paver 
black 

Top Surface- Tiles/floor (as per original surface) 
shall be laid over cement Sand Mortar 1:6,min 
20mm thick over base course. 
Base course- PCC 1:5:10, min 75mm thick laid 
over compacted backfilled earth. 

4. Groove cutting Groove cutting in RCC/CC/PCC etc. with supply 
of all type of tools, material, 
manpower, helper etc as required and bitumen 
filling (if required) in the gap after the trench 
restoration as per specifications and cleaning 
the area complete to the satisfaction of EIC. 
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Note:   During the execution of underground pipeline contractor has ensure the 
convenience of the customers/peoples etc.if contractor is not willing to perform 
the job or there will be any delay from the given date as communicated, a 
penalty of Rs 10,000.00 per written communication for noncompliance will be 
applicable.  

 
39.0  TESTING OF MDPE PIPELINE 
 

Pressure testing will be carried out with compressed air and minimum two pressure 
gauges. Compressed air will be provided by Contractor for testing purposes and is to 
be included in the rates. 

 
For main pipelines work the Contractor shall perform progressive pressure testing to 
avoid having to find leaks in long lengths of pipe. The test pressure shall be 6.0 
bar(g), and there shall be no unaccountable pressure loss during the test period. 

 
Test procedure with sketches showing the pipeline to be tested, vent points, gauge 
location, and inlet pressure print is to prepared & got approved by EIC.  
 
For main line the test duration shall be 24 hrs. With these tests the pressure should 
be allowed to stabilize for a period of 30 minutes after pressurization. The holding 
period may then commence and continue for 24 hours. Measuring instruments shall 
have been calibrated and their accuracy and sensitivity confirmed (least count of 
pressure gauge shall be 1 mbar OR 3 decimal pressure gauge (0.000 barg) of 
suitable range for MDPE main pipeline testing). For testing of Network, calibrated 
pressure gauges of suitable range shall be supplied by the contractor. The pressure 
gauges shall be calibrated from time to time as desired by Engineer-in-Charge. All 
testing shall be witnessed and approved by the EIC or his delegated representative. 
Tie-in joints may be tested at working pressure following commissioning.  

 
For service/short length lines (100 mtrs or less) in some cases testing will be carried 
out independently of the testing of the mains for which the test duration may be 
reduced to 4 hrs. The service testing in this case will be performed after the service 
installation is complete but before the service tee has been tapped. Also in some 
cases the tapping of the service tee/elbow/coupler will be delayed pending the 
completion and purging of the main pipelines. 

 
40.0  PURGING 
 

Purging shall be carried out in accordance with the principles defined in the American 
Gas Association publication ‘Purging Principles and Practice”.  

 
Nitrogen required for purging will also be provided by the Contractor. Nitrogen shall 
be supplied in labeled, tested and certified cylinders, and completed with all 
necessary regulators, hoses and connections, which will be in good condition and 
working order. 
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In addition, the Contractor shall submit and get approved a Purging Plan before 
commencing any purging work. The Plan shall include, but not be limited to, the 
provision of the following materials and equipment: Personal safety equipment, Fire 
extinguisher, purging adapter, Purge stack with flame trap and gas sampling point, 
Gas sampling equipment (may be gas leak detector), squash-off tool, Polyethylene 
connecting pipe work. 

 
The Plan shall also include the purging process along with detail on the sequence of 
events. The process is to also specifically mention the need to lay a wet cloth over 
the PE main and in contact with the ground, to disperse static electricity during the 
purging work. 

 
A purge stack with flame trap shall be used when purging services. Care shall be 
taken to ensure that the purge outlet is so located that vent gas cannot drift into 
buildings. 

 
41.0  VALVE PIT 

 
The valve pit shall be constructed in accordance with enclosed drawing & payment 
shall be as per SOR item. 
The construction of RCC valve chambers shall be taken up immediately after 
installation of valve pit. Chamber cover shall be SFRC as per dimensions provided in 
drawing. 
“MNGL-Stop off Valve” name shall be embossed on valve chamber cover for 
easy identification. 

 
41.1  Workmanship 

The excavation work shall be done at a location given by Engineer–in-Charge. All 
care shall be taken not to damage existing facilities and surface of construction shall 
be restored to its original state. 

 
Sandbags to be placed below pipeline without disturbing the laid pipe. Gunny bags 
and Sand should be of approved quality. 

 
Precast RC slab shall be placed as indicated in the drawing issued to the contractor. 
PCC to be placed below the pipe as indicated. Once PCC is set sand is to be filled 
and properly rammed so that pipe and pre-cast concrete blocks are firmly placed. 

 
Valve will be supplied without the operating stem. Contractor has to supply the 
operating stem with a handle for the valves of the different sizes. The Contractor has 
to take prior approval for design and material specification of the stem for installation. 
Approved quality sand is to be placed in between area. 
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Surrounding area to be properly cleared and PCC to be placed around the location 
where precast slab with CI Manhole cover is placed. The RC precast slab to be laid in 
level and finished smooth. 
 

42.0  PERMANENT MARKERS 
 
42.1  Permanent Marker (As per typical Drawings Placed at Tender) shall be installed on 

the ROU at every 50m as shown below and as per the instructions of the EIC 
immediately after laying of the pipeline. The installation of the type of the Permanent 
Marker shall be decided by the EIC depending on the site condition. The Markers 
shall be painted before installation as per the approved procedure. The supply of the 
paint and painting as per the specification is in contractor’s scope. Separate payment 
for installation of the markers shall be paid to the Contractor as per the SOR item. 

                                                                                   
 
 RCC RCC 
 
 
 
 50m 50m  
 
42.2      The artwork shown in the drawing is typical for all the markers. The contractor must 

take prior approval for the artwork from EIC before installation of Markers. The 
artwork must have MNGL’s logo and specify the location of the pipeline from the 
marker.  

 
42.3     Markers should be installed properly. Plate markers are installed inside the societies 

and other locations, where installation of RCC route marker or pole marker is not 
possible.  

 
43.0  ASSISTANCE IN COMMISSIONING 

 
Contractor shall provide the required personnel, Vehicles, labour, supervision, tools, 
equipment, instruments and technical assistance for performance tests and 
commissioning activities as per requirement of MNGL. 
 
Prior to commissioning Contractors has to take the written approval from EIC and 
O&M. For approval contractor has to submission a copy of planning of 
commissioning, testing report, line diagram/ approved as built, pre-commission 
report, closer of chick points etc to EIC before 3 days of schedule date. 
 
Contractor has ensure the submission of all commissioning record as define above 
(like approved as built, copy of testing reports, pre-commissioning reports etc.) within 
2 days to O&M. if fails it will attract the penalty as define in contract. 

 
44.0  RESIDUAL ENGINEERING 
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The contractor is required to carry out the design of the MP Network in case there are 
any minor changes in the routing and change in the location of MRS without any 
additional cost to MNGL. The contractor shall submit the same to EIC for approval 
before commencement of the work. 

 
45. TECHNICAL SPECIFICATION FOR HDPE PIPES 
 
1.0  INTENT OF SPECIFICATION 

The intent of this specification is to establish minimum requirements to manufacture 
and supply of HDPE Pipes used for casing purpose of carrier pipe, supplying natural 
gas. 

 
2.0  SCOPE OF WORK 
 
2.1  The scope of the tenderer will include manufacture/ supply, inspection/ testing/ 

marking/ packaging/ handling and despatch of HDPE Pipes of ratings and grades as 
indicated in the Material Requisition & Schedule of Rates, as per IS:4984 
(Specification for HDPE Pipes for water supply). 

 
2.2  All codes and standards for manufacture, testing, inspection etc. shall be of latest 
edition. 
 
2.3  Purchaser reserves the right to delete or order additional quantities during execution 

of order, based on unit rates and other terms & conditions in the original order. 
 
3.0  INSTRUCTION OF TENDERER 
 
3.1  Length of the Pipes and their supply will be as per following :- 

-  DN 50 
-  DN 75 
-  DN 125 
-  DN 250 
-  DN 315 

 
3.2  Protection 

i)  The ends shall be protected by proper end caps to prevent from shocks and 
ingress of the foreign body. 

ii)  Coils shall be covered by black PVC/ PE Film to prevent exposure to direct 
sun light. 

 
3.3  The successful bidder shall submit following for approval of Purchaser/ Consultant 

after placement of order 
a)  The Quality Assurance Plan (QAP & Sampling Plan) 
b)  Material test report as per clause 5 of IS:4984. 
c)  Performance Requirements (clause 8 of IS:4984) 
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d)  Type Test (clause 9.1 of IS:4984). 
 
3.4  The bidder shall submit following documents at the time of bidding,  

a)  BIS Certification 
b)  List of current orders in hand for similar items with full details such as 

specification, name of purchaser etc. 
c)  Details of the largest supply executed 
d)  Name and address of proposed test laboratories alongwith their credentials/ 

past records for carrying out all required tests. 
 

46.0 TECHNICAL SPECIFICATION FOR WARNING MATS 
 

Purpose    :       For using as a warning sign for Under  
                                                                   Ground Natural Gas Pipeline 
 

Width     :       300mm 
 

Thickness    :        1.0mm thick  
 

Material of the mat   :        The material shall be of high density Polyethylene  
 

Colour of the mat   :        Golden Yellow 
 

Mechanical Properties of HDPE 
Tensile Strength   :  Minimum 1.8 kg/cmP 2 

 
Elongation at Break   :  Minimum 125% 

 
Bundle Length   :  1.0mm thick warning mat shall be supplied as  

50 mtrs. bundle. 
 

Test Certificates   :  Vendor has to submit the all test certificates to  
Purchaser 

 
Inspection    :  The manufacturer has to submit the QAP  

before commencement of production 
 

Art Work    :  A sample piece of 30mm wide and 200mm  
long of every batch shall be checked by 
immersing in 20% solution of Ammonium 
Sulphide for period of 2 weeks at a temperature 
of 15°C for colour intactness of the strip. Copy 
of Art work shall have English/Marathi 
Languages alternatively is as follows:  
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HIGHLY INFLAMMABLE GAS PIPELINE BELOW 

 
MAHARASHTRA NATURAL GAS LIMITED 

 

   
 

     IN EMERGENCY PLEASE CONTACT 
     PHONE NOS. ……………………………. 
 

 
 
Pune GA Emergency numbers are as follows- 
 
Pune   – 9011676767 / 9604015444 Toll Free No. 1800 266 2696 
 
47.0 TECHNICAL SPECIFICATION FOR MDPE FITTINGS INCLUDING TRANSITION   
FITTINGS 
 
1.0  SCOPE AND FIELD OF APPLICATION 
 

This specification elaborates the requirements for Electrofusion fittings in the nominal 
size range 16 to 180 mm made from PE compound used with PE pipes for supply of 
natural gas and to be used at operating temperature not more than 40°C.  

 
The material grades to be used are PE 80 and PE 100. The fittings shall be yellow or 
black in colour.  

 
2.0  SYMBOLS & DEFINITIONS 
 
2.1  Symbols for Electrofusion Fittings 
 
2.1.1  Symbols for Electrofusion Socket Fittings 

The dimensions and main symbols used in this part of ISO 8085 are shown in figure 
1, where D1 is the mean inside diameter in the fusion zone comprising the mean 
inside diameter measured in a plane parallel to the plane of the mouth at a distance 
of L3 + 0.5 L2 from the plane at the mouth. 

 
D2 is the minimum bore comprising the minimum diameter of the flow channel 
through the body of the fitting. 
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L1 is the depth of penetration of the pipe or of the male end of a spigot fittings. 
 
L2 is the nominal length of the fusion zone corresponding to the heated 
length. 
 
L3 is the nominal unheated entrance length of the fitting comprising the distance 
between the mouth of the fittings and the near end of the fusion zone. 
 

2.1.2 Symbols for Electrofusion Tapping Tees 
 

The main symbols used for tapping tees are shown in Figure 2, where. h is the height 
of the service pipe and comprising the distance between the axis of the main pipe 
and the axis of the service pipe. 
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L is the width of the tapping tee and comprising the distance between the axis of the 
main pipe and the plane of the mouth of the service pipe. 
 
H is the height of the saddle which comprises the distance from the top of the main to 
the top of the tapping tee or saddle. 
 
 

2.2  Definitions 
 
2.2.1  Geometrical Definitions 
 
2.2.1.1 Nominal diameter, dn, of a fitting: 
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The nominal diameter of a fitting is taken as the nominal outside diameter of the 
corresponding pipe series. 

 
2.2.1.2 Nominal wall thickness. en, of a fitting: 
 

The nominal wall thickness of the fittings is taken as the nominal wall thickness of the 
corresponding pipe series. 

 
2.2.1.3 Mean inside diameter: 
 

The arithmetic mean of at least two inside diameter measured at right angles to each 
other in transverse planes. 

 
2.2.1.4 Out of roundness of the Socket: 
 

The maximum inside diameter minus the minimum inside diameter of the socket, 
measured in the same plane, parallel to the plane of the mouth.  

 
2.2.1.5 Maximum out of roundness of the socket: 
 

The greatest value of the out of roundness between the plane of the mouth and a 
plane separated from it by a distance L1. 

 
2.2.1.6 SDR value for a fitting: 
 

The SDR value for a fitting is taken as being the same as that for the corresponding 
pipe series. 
 
Where,  SDR = dn/en 

 
2.2.1.7 Wall thickness, E of a fitting: 
 

The wall thickness of a fittings at any point of the body of the fitting which could be 
submitted to a stress inducted by the pressure of the gas in the piping system. 

 
2.2.2 Material Definition 
 
2.2.2.1 Virgin Material: 

 
Materials in form such as granules or powder that has not been subjected to use or 
processing other than that required for its manufacturer and to which no reprocess 
able or recyclable materials have been added.  

 
2.2.2.2 Own Reprocessable Material: 
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Material prepared from rejected unused pipes, fittings or valves, including trimmings 
from the production of pipes, fittings or valve, that will be reprocessed in a 
manufacturer’s plant after having been previously processed by the same 
manufacturer by a process such as injection moulding or extrusion. 

 
2.2.2.3 Compound: 
 

A homogenous mix of base polymer (PE) and additives, i.e. antioxidants, pigments, 
UV-stabilizers and others…, at a dosage level necessary for the processing and of 
components of this standards. The additives shall not have a negative influence on 
the performance with respect to feasibility. All additives shall be uniformly dispersed. 
 

2.2.3  Definition related to Material Characteristics 
 
2.2.3.1 Lower Confidence Limit (LCL): 

 
A quantity with the unit in mega pascals (MPs), which can be considered as a 
property of the material representing the 97.5% lower confidence limit of the 
predicted long-term hydrostatic strength at a temperature 20° C for 50 years in water. 
 

2.2.3.2 Overall Service (Design) Coefficient (C): 
 

An over all coefficient with a value larger than 1.0 which takes into consideration 
service conditions as well properties of the components of a piping system other than 
those represented in lcl. For gas applications, C can have any value equal to or 
greater than 2.0. 
 

2.2.3.3 Minimum Required Strength (MRS): 
 
The value of the LCL rounded down to the next lower value of the R 10 series when 
the LCL is less than 10 Mpa, or to the next lower value of the R 20 series when the 
LCL is greater than or equal to 10 Mpa. 
 
Note: R10 and R 20 series are the Renard number series according the  ISO 3 and 
ISO 497 

 
2.2.3.4 Melt Mass Flow Rate (MFR): 
 

A value relating to the viscosity of the molten material at a specified temperature and 
rate of shear. 

 
2.2.4 Definitions Related to Service Conditions 
 
2.2.4.1 Gaseous Fuel: 
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Any fuel which is in the gaseous state at a temperature of + 15° C and a pressure of 1 
bar. 
 

2.2.4.2 Maximum Operating Pressure (MOP) 
 

The maximum effective pressure of the gas in the piping system, expressed in bar, 
which is allowed in continuous use. It takes into account the physical and the 
mechanical characteristics of the components of a piping system. 

20 * MRS 
Note : It is given by the equation : MOP =  ---------------- 

C*(SDR-1) 
2.2.5 Definition on Design of Electrofusion Fittings: 
 
2.2.5.1 Electrofusion Socket Fitting: 

A polyethylene (PE) fittings which contains one or more integral heating elements, 
that are capable of transforming electrical energy into heat to realise a fusion joint 
with a spigot – end or a pipe. 
 

2.2.5.2 Electrofusion Saddle Fitting: 
A polyethylene (PE) fitting (top loading or wrap around) which contains one or more 
integral heating elements, that are capable of transforming electrical energy into heat 
to realize a fusion joint onto a pipe. 

 
2.2.5.3 Tapping Tee: 

An Electrofusion saddle fitting which contains an integral cutter, to cut through the 
pipe wall. The cutter remains in the body of the saddle after installation. 

 
2.2.5.4 Branch Saddle: 

An Electrofusion saddle fitting which requires an ancillary cutting tool for drilling a 
hole in the adjoining main pipe. 
 

2.2.5.5 U Regulation: 
Control of the energy supplied during the fusion process of an   Electrofusion 

fitting, by  means of the voltage parameter.  
 
2.2.5.6 I Regulation: 

Control of the energy supplied, during the fusion process of an electrofusion fitting by 
means of the current parameter. 
 

3.0  DESIGNATION 
3.1  Fittings shall be designed according to the grade of material, nominal  diameter 
and  Standard Dimension Ratio (SDR). 
 
3.2  Grade of Material: 
3.2.1  Fittings shall be classified according to the grade of material as given in  following 
table: 
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Table–1 

 

Material M.R.S. 
Mpa 

LCL (20° C, 50 Yrs 
97.5%) Mpa  

Maximum allowable 
Operating Pressure 

 

PE 80 8.0 8.00 ≤ LCL ≤ 9.99 5.5 Bar 
 

PE 100 10.0 10.00 ≤ LCL ≤ 11.19 7.0 Bar 
 

3.3 Nominal Diameter 
 

The Nominal Diameter for fittings covered in this standard are 16, 20, 25, 32, 40, 63, 
75, 90, 110, 125, 140, 160 ,180 mm. 
 

3.4  Material 
 
3.4.1 Polyethylene Compound: 
 

The Polyethylene compound used in the manufacture of fitting shall be a cadmium 
free compound. It shall be free from visible water, shall comply with the requirements 
as specified in Table – 2. 

 
Table-2 : Characteristics of PE Compound 

 

Characteristics Units Requirements Test 
Parameters 

Test Method 
 

Conventional 
Density 

Kg/m3  ≥ 930 (base polymer) 23 °C ISO 1183 - ISO 
1872/1 
 

Melt Mass-flow Rate g/10 
min 

± 20% of value 
nominated by compound 
producer 

190 °C 
condition 18 

ISO 1133 
 

Thermal Stability Minutes > 20  200 °C (2) ISO TR 10837 

Volatile Content at 
Extrusion 

mg/kg ≤ 350  ISO 4437 
Annex. A 
 

Water Content (3) mg/kg ≤ 300  ASTM D 4019 
 

Carbon Black 
Content 

% 
(m/m) 

2,0 ≤……..≤ 2,5  ISO 6964 
 

Carbon Black 
Dispersion (4) 

Grade ≤ 3  ISO DIS 11420 
 

Pigment Dispersion 
(5) 

Grade ≤ 3  ISO DIS 13949 
 

Resistance to Gas h ≥ 20 80 °C 2 ISO 4437 
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Constituents Mpa Annex. B 

Resistance to rapid 
crack propagation 
(RCP) (6) 
 
 
Full Scale (FS) test : 
d ≥ 250mm 

Mpa The critical pressure in 
the FS test shall be 
greater than or equal to 
the value of the MOP of 
the system multiplied by 
1:5 
 

0°C ISO DIS 13478 
 

Or 
 
S4 Test : in principle 
according to all 
diameters (7) 

Mpa 
 

The critical pressure in 
the S4 test shall be equal 
to or greater than the 
value of the MOP of the 
system  divided by 2,4 
(8) 
 

0°C ISO DIS 13477 
 

Resistance to slow 
crack growth en > 
5mm 

h 165 165 80 °C, 
8,0 bar (f) 
(9) 
80 °C, 9,2 
bar (f) (10) 

ISO DIS 13479 
 

 
1)  Non black compound shall conform to the weathering requirements to ISO 4437 
2)  Test may be carried out at 210°C providing that there is a clear correlation to the 

results at 200°C,  in case of dispute the reference temperature shall be 200°C 
3)  Only applicable if the compound does not conform to the requirement for volatile 

content. In case of dispute the requirements for water content shall apply 
4)  Carbon black dispersion for black compounds only. 
5)  Pigment dispersion method for non-black compounds only. 
6)  Only applicable for fittings which incorporate extruded pipe elements. 
7)  Shall be performed on pipe with a wall thickness of ≥15 mm. 
8)  This factor 2.4 is still under study and may be subject to change. If the requirement is 

not met, then retesting by using the Full Scale (FS) test shall be performed 
9)  Test parameter for PE 80. 
10)  Test parameter for PE 100. 
 
4.0  DESIGN 

• Fittings shall be designed for system operation at the pressures given in Table – I 

• Fittings shall be free from cracks, voids, blisters, distortion, dent or other defects. 

• Fittings shall be capable of being fusion jointed to pipes using control boxes. The 
fittings shall exhibit the strengths and fusion compatibility with, pipes of respective 
sizes. 

• Each fitting shall be bar coated and shall have a permanent fusion indicator. 

• Heating coil design shall be such that it should not be damaged during assembly 
leading to short circuit of heating coil. 

 
4.1  Electrofusion Socket Fittings 
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Electrofusion Socket Fittings shall incorporate a method of controlling pipe 
penetration within each socket. The inner cold zone of each socket shall not be less 
than (0.1 d + 5) mm for sizes upto 125 mm & 0.1 d for sizes greather than 125 mm. 

 
4.2  Tapping Tees 

Tapping tees shall be capable of installation by a force between 1 kN and 1.5 kN 
applied from above and on the centre line of the tapping tees stack. The tapping tees 
shall provide a means of cutting through the pressurised main pipe and allowing the 
gas flow into the outlet pipe. 
 

4.3  Transition Pieces 
 

To make connection between steel pipe and MDPE pipe specially fabricated 
transition pieces consisting of steel and MDPE pipes should conform to the 
requirements mentioned herein. 

 
4.3.1  MDPE Pipe: 

The MDPE pipe with one end plain should conform to the specification (IS:14885/ 
SDR 11)  

 
4.3.2  Steel Pipe: 

Black ERW steel pipe should conform to the specifications as laid in API STD 5L 
(latest revision) 
 

4.3.2.1 Pipe End: 
One end of the pipe should be bevelled for welding angle of bevel should 
be 30° + 5°. 

 
4.3.3  Jointing between Steel and MDPE Pipes: 

Steel and MDPE pipes should be so jointed in the factory so as to have a monolithic 
joint which is leak free and should be mechanically as strong or stronger than the PE 
Pipe. 
 
 

4.4  Transition Fittings (MDPE Pipes to threaded G.I. Fitting): 
 

Transition fitting for jointing of MDPE Pipes confirming to specification IS:14855/ SDR 
11 to threaded G.I. tubing confirming to specification. The MDPE end of the transition 
fitting shall be jointed with MDPE Pipe with the electrofusion method. 
 

5.0 ELECTRICAL CHARACTERISTICS 
 

For each size and type of fitting, the manufacturer shall declare the nominal 
resistance of the heating element and specify the production tolerances. 
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The manufacturer shall demonstrate that satisfactory joint can be made using the 
extremes of these tolerances.  

 
All fittings shall have mechanically shrouded malo electrical terminals. The fittings 
terminals connections shall be suitable for use with voltage less than or equal to 48 
volts. Considerations should be given to the design of the shroud with respect to 
impact damage. When hollow terminal pins are used, the hole at the top of the pin 
shall be less than 1 mm diameter. The terminal pin material shall be corrosion 
resistant and the surface finish shall be N7. 

 
Fittings incorporation two electrofusion sockets shall have both sockets fused in a 
single operation. 
 
The heating elements shall be suitable designed to prevent short circuiting 
or local overheating/ under heating during the fusion operation. Protective coating 
applied to the heating element shall not have a detrimental effect on the joint. 
 
The heating element wire shall not be disturbed during assembly. 

 
6.0  DIMENSIONS 
 
6.1  Measuring Temperature 

Fittings shall not be measured within 24 hrs. of manufacturer to allow for 
normalization. The fittings shall be measured at an ambient temperature of 23 ± 2°C, 
after a conditioning period of 5 Hrs. 
 
Methods of measurements shall provided the appropriate degree of accuracy, and 
the reference conditions specified in this clause 6 apply in case of disputes in 
dimensional measurement. 
 

6.2  Dimensional Stability 
 
6.2.1  Couplers (Including all forms of socket fittings) 

All coupler dimensions shall conform to their specified value when the fitting has 
been stored for a period of 12 months at a temperature of 30 ± 
2°C. 
 

6.2.2  Tapping Tees and Branch Saddles: 
All tapping tee and branch saddle dimensions shall conform to their specified agreed 
values when the fitting has been stored for a period of 12 month at a temperature of 
30 ± 2°C. 

TABLE 3 : SOCKET DIMENSIONS 

Pipe Size 
d mm 

Limits for average diameter d 
on each fitting measured over 
apparent fusion length L mm 
 

Apparent 
fusion length 
L mm 
 

Penetration 
depth L mm 
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Notes: 
The apparent fusion length, L, is the length of the integral heating elements, from the first 
regular section of the element to the end of the regular section, on one side of the fitting. 
This dimension to be measured from outside edge to outside edge of wire. 

• Any protrusions into the bore of the fitting (e.g. centralization ribs) shall not  prevent 
easy assembly in the field. 

• The overall length of a straight coupler is equal to twice the quoted maximum 
penetration depth L. 

TABLE 4: OVERALL LENGTH OF REDUCERS 
 

Major Diameter 
mm 

 

Maximum Length 
mm 

 

25 90 

32 90 

63 120 

90 180 

125 215 

180 280 

200 245 

225 260 

250 280 

280 300 

315 320 

 
 

 Maximum Minimum Maximum Minimum 

16 16.6 16.4 15 41 

20 20.6 20.4 16 41 

25 25.6 25.4 18 41 

32 32.9 32.5 18 41 

40 41.0 40.6 18 49 

50 51.1 50.7 20 55 

55 56.1 55.7 21 63 

63 64.1 63.7 23 63 

75 76.3 75.9 25 70 

90 91.5 91.1 28 79 

110 111.3 111.1 32 82 

125 126.7 126.2 35 87 

140 141.7 141.2 38 92 

160 162.1 161.4 42 98 

180 182.1 181.5 46 105 
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TABLE 5: BRANCH SADDLE ASSEMBLY OUTLET LENGTH 
 
 

Off-take Size 
mm 

Shut-off 
method 

Dimension from flange face 
to crown of main 

Dimension from pipe end to 
crown of main 

Class B 
fitting mm 

Class B 
fitting mm 

Class B 
fitting mm 

Class B 
fitting mm 

63 Valve - - - - 

63 Squeeze - 260* - - 

90 Valve - - 400 - 

90 Squeeze 400 180** - - 

125 Valve - - 550 - 

125 Squeeze 360 180*** - - 

180 Valve - - 750 - 

180 Squeeze 360 180+ - - 

250 Valve - - - - 

250 Squeeze 360 180++ - - 

 
* Flange size DN 50 
** Flange size DN 100 
*** Flange size DN 150 
+ Flange size DN 250 
++ Flange size DN 250 
 
7.0  PERFORMANCE REQUIREMENTS 
 
7.1 Mechanical Characteristics 
 

Fittings shall be tested using pipes, which conform to ISO 4437, Test samples shall 
be assembled in accordance with ISO DIS 11413, following the technical instruction 
of the manufacturer and using fusion equipment conforming ISO DIS 12176.2.  
 
When tested in accordance with the test methods as specified in table – 6 
using the indicated parameters, the fittings have mechanical characteristics 
confirming to  the requirements given in Table 6. 

 
TABLE 6: MECHANICAL PROPERTIES 

 

Characteristics Units Requirements Test Parameters Test 
Method 
 

Hydrostatic 
strength at 
20°C 
 

H Failure time ≥ 
100 
 

End caps 
orientation 
conditioning time. 
Type of test 
circumferential 

Type a) 
free 1 
h 
9 Mpa, 12.4 
Mpa, 20°C 

ISO DIS 
9356 
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(hoop) stress pipe 
PE 
80, PE 100, Test 
temperature. 
 

 

Hydrostatic 
strength at 
80°C 

H Failure time ≥ 
165 
 

End caps 
orientation 
conditioning time. 
Type of test 
circumferential 
(hoop) stress pipe 
PE 
80, PE 100, Test 
temperature. 
 

Type a) 
free 12 
h water-in 
water 
4.6 Mpa 5.5 
Mpa 80°C 
 

ISO DIS 
9356 
 

Hydrostatic 
strength at 
80°C 
 

H Failure time ≥ 
1000 
 

End caps 
orientation 
conditioning time. 
Type 
of test 
circumferential 
(hoop) stress pipe 
PE 
80, PE 100, Test 
temperature. 

Type a) 
free 12 
h water-in 
water 
4 Mpa, 5 
Mpa, 80°C 
 

ISO DIS 
9356 
 

Cohesive 
resistance 
 

mm Length of 
initiation of 
brittle fracture 
L/3 

Test temperature 
choice 
of method 

23°C ISO 13954 
(A) 
ISO 13955 
(A) 
ISO 13956 
(B) 
 

Impact 
strength 
(B) 
 

 No failure 
No leakage 
 

Test temperature 
Falling height 
Mass of the striker 
 

20°C 
23°C 
5m 
5kg 

ISO DIS 
13957 
 

 
(A)  Electrofusion Socket Fittings 
(B)  Tapping Tees 

For hydrostatic strength test at 80°C only brittle failure shall be taken into account. If 
ductile failure occurs before the required time, a lower stress shall be selected and 
the minimum test time will be obtained from the line through the stress/ time points 
given in Table – 7. 
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TABLE 7 

Hydrostatic strength (80°C) – Stress/ 
Minimum Failure Time Correlation 

 

PE-80 PE-100 
 

Stress Mpa Minimum Failure 
Time 

h 

Stress Mpa Minimum Failure 
Time 

h 

4.6 165 5.5 165 

4.5 219 5.4 233 

4.4 293 5.3 332 

4.3 394 5.2 476 

4.2 533 5.1 688 

4.1 727 5.0 1000 

4.0 1000   

 
7.2  Physical Characteristics 

 
When tested in accordance with the test methods as specified in Table 8 using the 
indicated parameters, the fittings shall have physical characteristics conforming to the 
requirements given in Table 8. 

 
TABLE 8 : Physical Characteristics of Fittings 

 

Property Units Requirements  Test 
Parameters 

Test Method 

Thermal 
Stability 

minutes > 20 200o C (1) ISO TR 
10837 

Melt Mass 
Flow Rate 
(MFR) 
 

g/10 
min 
 

0.2 ≤ MFR ≤ 1.4 and 
after processing 
maximum deviation of ± 
20% of the value 
measured on the batch 
compound 

Condition 
18 
 

Rate 
ISO 
4440.1 
 

 
(1) Test may be carried out at 210 °C providing that there is a clear correlation to 

the results at 200 °C, in case of dispute the reference temperature shall be 
200 °C. 

 
7.3  Technical File 
 

The manufacturer of the fittings shall make availability of a technical file (generally 
confidential) with all relevant data to prove the conformity of the fittings to this 
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specification. It shall include all results of the type testing and shall conform to the 
specification relevant technical brochure (e.g. ISO 12093 for electro fusion fittings). 

 
The technical description of the manufacturer shall include the following information: 

 
1.  Field of appliance (pipe and fitting temperature limits SDR’s and out of 

roundness): 
2.  Assembly instructions: 
3.  Fusion instruction (fusion parameters with limits) 
4.  For saddles and tapping tee: 
 

-  The means of attachment (tools and/ or under clamp). 
-  The need to maintain the under clamp in position in order to  ensure 
 the performances of the assembly. 

 
For electro fusion fitting, the format of the technical brochure shall conform to ISO 
DIS 12093.  
 
In the event of modification of the fusion parameters, the manufacturer shall ensure 
that the joint conforms to this standard. 

 
8.0  MARKING 
 

Following information shall be embossed upto height of 0.15 mm onto the fitting and 
also in the form of bar code: 
a)  The manufacturer’s identity 
b)  The size of the fitting in mm 
c)  Material and Designation 
d)  The date of manufacturer (code may be used) 
e)  Fusion time in seconds 
f)  Cooling time in minutes 
g)  Fusion parameters in BAR code 
h)  Lot Number. 
 
The information may be printed on a label associated with the fitting. 

 
9.0  PACKAGING 

The fittings shall be packaged in bulk or individually protected where necessary in 
order to prevent deterioration. Whenever possible, they shall be placed in airtight 
plastic bags in card board boxes or cartons. 
 
The cartons and/or individual bags shall bear at least one label with the 
manufacturer’s name, date of manufacturer, type and dimensions of the part, number 
of units in the box, and any special storage conditions and storage time limits. 

 
Note: 
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All the fittings required shall be bar coded electro fusion fitting type. In case bidder is 
quoting for spigot fittings, the necessary electro fusion coupler for all non 
Electrofusion ends shall be included in the complete package. 
 
The transition fittings shall also be bar coded electro-fusion type for PE connection, 
NPT Female threading confirming to ANSI B1.20.1 for G.I connection & butt welded 
for carbon steel end. 
 
The carbon steel material of transition fittings shall be confirming to APL 5L x 42 and 
thickness shall be of 4.8 mm. 
 
All the fittings shall be used for the network operating at 4.0 Bar (g) Pressure. 
 
 

 
48.0 TECHNICAL SPECIFICATION FOR INSTALLATION OF ABOVE GROUND GI /Cu 
PIPING 
 
48.1  INTRODUCTION 

The main intent of the specification is removal (if any), installation of above ground GI 
pipes, fittings, valves, meters and regulators, from the outlet of 'PE/GI transition 
fitting' up to the INDUSTRIAL consumers. 

 
The scope for commercial consumer includes removal (if any), installation of above 
ground GI pipes and associated fittings, valves, regulator up to and including meter. 
However, the piping may have to be carried out up to Appliance valve, in case of 
some commercial customers. 

 
In case of large commercials, completely assembled metering skids would be 
supplied to the contractor who would be required to install and provide inlet & outlet 
connection. 

 
This technical specification defines the basic guidelines to develop an acceptable 
design and suitable construction methodology for carrying out different activities 
listed out in the schedule of rates of this tender. 

 
Compliance with these specifications and / or approval of any of the Contractor’s 
documents shall in no case relieve the Contractor of his contractual obligations. 

 
48.2  SCOPE OF WORK 

Generally the following shall constitute the contractor's scope of work: 
 
48.2.1  Plan and prepare a detailed execution schedule and procedure for implementation 

based on QA / QC formats plans issued by MNGL. 
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48.2.2  Receipt of Isolation Valves from MNGL's stores, providing security, and insurance, 
during and before installation and commissioning of pipelines. Obtaining the approval 
for optimum route and permission for work from the society/owner, concerned 
authority and EIC. 

 
48.2.3  Installation of GI pipes of ½”, ¾”, 1”, 1½” dia. between transition fittings (installed by 

PE contractor) and Industrial Connections & its Canteens which would include NPT 
threading/Welding of pipes, and jointing of fittings such as elbows, tees, connectors, 
regulators, meters, isolation valves etc., as per laid procedures and specification 
including supply of GI fittings (powder coated) & Teflon tapes for sealing of joints. 
Painting of GI Pipes & fittings as per specification, if GI pipe is supplied. Painting of GI 
fittings only in case painted GI Pipe supplied.  

 
48.2.4  Signing of Joint Meter Records (JMRs) with customers. 
 
48.2.5  To demonstrate to the customer regarding use, safety and maintenance related 

aspects of NG based appliances and installations. 
 
48.2.6  Testing & Commissioning of installations including purging as per specification and 

handling over the installation of MNGL / customer to the entire satisfaction of MNGL. 
 
48.2.7 Dismantling of scaffolding / temporary structures and cleaning of site. 
 
48.2.8 Restoration of walls, flooring and other damages while executing the above ground 

installation. 
 
48.2.9 Preparation and submission of above ground installation card for each Industrial 

Connection/commercial establishment indicating the list of materials used, reasons of 
not providing connections, testing pressure and date etc. Deviation statements, if 
any, on completion / commissioning of work. 

 
48.2.11 Any other activity (ies) not mentioned / covered explicitly above, but otherwise 

required for satisfactory completion / operation / safety / statutory/ maintenance of 
the works shall also be covered under the Scope of work and has to be completed by 
the Contractor within specified schedule at no extra cost to MNGL. 

 
48.3.0  MATERIAL, LABOUR, PLANT AND EQUIPMENT 
 
48.3.1  SUPPLIED BY MNGL 

Unless otherwise specified MNGL will supply to the contractor, free of charge, 
Isolation Valves ½” & ¾” only, necessary to complete the laying of above ground 
service pipes. The contractor shall not use the said material from any other source of 
supply other than MNGL except with written approval from the EIC.  
 
MNGL would also supply metering skid as free issue materials to be installed in large 
commercials. 
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Free Issue materials are as mentioned below: 
GI Pipe – ½”, ¾”, 1” & 1½” 
Isolation Valves – ½”, ¾”, 1”, 1½” 
All types of Meters & Regulators 

 
48.3.2  SUPPLIED BY THE CONTRACTOR 

The contractor to supply all GI Fittings (only powder coated), Valves, Fittings, 
Clamps, Fixtures for Meters/Regulators etc. and other materials required for 
completion of said works. 

 
The contractor shall provide the labour, tools (such as Hammer Drill, Piston Drill, 
Pipe cutters, Dies for threading, Pipe wrenches, spanners, all types of clamps, Plant 
and equipment necessary for the proper execution of the work. This will include but 
not be limited to list of specialised tools & tackles enclosed herewith. Contractor shall 
submit the specification of all the material to be supplied by him to EIC for approval 
and get the material checked & approved by him before commencement of 
execution. 

 
The contractor is to be procure all bought out items from approved vendors and 
accordingly keep MNGL informed. The inspection of bought out items would be 
carried out by MNGL / Third Party Inspection or as instruction by EIC.  
 
The contractor shall use forged fittings as per IS 1239 Part2. All forged fittings & 
pipes should be pure polyester powder coated of min.70-micron thickness. 
 

 
48.3.2.1  Plant and Equipment 

All vehicular type machinery shall be in good working order and shall not cause 
spillage of oil or grease. To avoid damage to paved surfaces the contractor will 
provide pads of timber or thick rubber under the hydraulic feet or outriggers of 
machinery. 

 
48.3.2.2  Sealant, grout 

The contractor shall be responsible to arrange the supply of any consumable sealant 
or ready mix grout material required for execution of work. The sealant / grout 
supplied by the contractor shall be compatible with the area to be restored / rectified. 
No separate payment for the supply of sealant and grout shall be made to the 
contractor. 

 
48.3.2.3  Clamps, Rawal Plugs, Screws, Nozzles etc. 

The locking Clamps, Rawal Plugs, Screws, Nozzles, etc shall be approved lot wise by 
EIC prior to installation. Re-drilling of existing appliance nozzles is strictly not 
permitted. Clamps shall be GI & powder coated or Aluminum. Screw shall be of SS in 
order to avoid rusting. 
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48.3.2.4  Other Materials 
The contractor shall supply the following items where required. 
-  All materials required for formwork, NPT threading, testing etc. 
-  All signs, barricades, lights and protective equipment. 
-  All material required for working at higher floor levels (i.e., scaffolding, 

Ladder, safety belts etc.). 
-  Special consumable such as grease for maintenance of all paints or painting 

of G.I pipes, clamps, sleeves, brackets for meters, consumables such as 
Teflon Tapes, Petrol, diesel, fuels and oils required are to be supplied by the 
contractor and are included for within the rates. 

-  All minor items not expressly mentioned in the contract but which are 
necessary for the satisfactory completion and performance of the work under 
this contract. 

 
48.4.0  ISSUE OF WORK INSTRUCTIONS 
 
48.4.1  The contractor will be required to carry out GI installation in the areas where MDPE 

laying is under progress. However, testing of GI installation shall be done in 
conjunction with laying of MDPE Service Lines to respective premises. A general 
scheme of distribution to industrial consumer is indicated in the sketch enclosed 
herewith, for reference. It may vary in case of individual and multistoried flats. A 
general scheme of distribution to small commercials consumers is indicated in the 
sketch enclosed herewith for reference. 

 
48.4.2  All skilled personnel like plumbers, conversion technicians shall be approved and 

certified by EIC. Those who are certified and possess the identify cards duly signed 
by EIC shall only be authorized to take up respective jobs. The contractor has to 
arrange the identify cards. 

 
48.4.3  The rates to be quoted by contractor shall be inclusive of all preparatory / bye works, 

platforms, materials, labour, skills , supervision, tools , taxes, duties, levies, salaries, 
wages, overheads, profits, escalations, fluctuations in exchange rates and no change 
in the rates shall be admissible during tenancy of the contract. 

 
48.4.4  The schedule of items of SOR have been described in brief and shall be held to be 

complete in all respect including safety requirements as per clause 9.0, tests, 
inspection, QA/ QC works, enabling and sundry works. The payment shall be made 
against completed and measured works only. No extra works whatsoever shall be 
considered in execution of these items. 

 
48.5.0  PROGRESS OF WORK 

The contractor shall proceed with the work under the contract with due expedition 
and without delay.  

 
The EIC may direct in what order and at what time the various stages or parts of the 
work under the contract shall be performed. 
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Weekly progress reports shall be submitted in the formats approved by MNGL, 
indicating broadly the laying, testing, RFC, conversions and extra piping. 

 
48.6.0  WORK SHEETS 
 
48.6.1  The quantities and other details will be checked by MNGL 's site engineer and the 

same shall be incorporated in measurement cards, signed & dated as certified on 
site. The cards will then be approved by the EIC. 

 
48.6.2  Measurement sheets shall be prepared based on the measurement cards and 

checked and certified by the site engineers for billing purpose. 
 
48.6.3  If measurement sheets submitted are illegible, incomplete or incorrectly booked, they 

will be returned to the contractor. 
 
48.7  PERMISSIONS / APPROVALS 

Contractor shall be responsible for obtaining approval from authorities like ADA / LDA 
and any other concerned authority, if required for completion of the work. Contractor 
must take the prior appointment from the resident for carrying out the work. 

 
48.8  RIGHT-OF-USE SURVEY AND MARKING 

The route of the pipeline to be installed shall be decided with consent of the 
consumer and SE / EIC. Contractor must ensure that the persons/ workers/ 
supervisors/workers at site shall have proper identity cards prior to entering the 
premises of the consumer. 

 
No temporary or permanent deposit of any kind of material resulting from the work 
shall be permitted in the approach and any other position which might hinder the 
passage and / or natural water drainage or any area where there is objection from 
consumer. 

 
The contractor shall obtain necessary permissions from landowners and tenants and 
shall be responsible for all damages caused by the construction and use of such 
approaches, pavements, gardens, rooms, walls, roof etc., at no extra cost to MNGL. 

 
A survey will be conducted jointly by MNGL and the contractor at each premises or 
Industrial area of Pune GA to be supplied. The survey record will note customer 
details, the potential gas supply points and proposed meter positions and estimates 
of material quantities. The contractor's representatives will make as sketch of the 
agreed pipe routes, if necessary. 

 
The contractor will be responsible for contacting the customer and making the 
necessary arrangements for access, and appointments to carry out the work. MNGL 
will not be responsible for any time lost due to broken appointments or disputes with 
customers. 
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The contractor shall confine its operations within limits of the Right - in-use. The 
contractor shall restore any damage to property outside ROU, attributable to him.  

 
The contractor shall also carryout all necessary preparatory work if needed to permit 
the passage of men and equipment. Lights, curbs, signs shall be provided wherever 
and / or required by the MNGL necessary to protect the public. 
 

48.9  PROTECTION OF STRUCTURES AND UTILITIES 
The contractor shall at his own cost, support and protect all buildings, walls, fences 
or other structures and all utilities and property which may, unless so protected, be 
damaged as a result of the execution of the works. He shall also comply with the 
requirements in the specification relating to protective measures applicable to 
particular operations or kind of work. 

 
While painting contractor must take care of the consumer premises while carrying out 
the job/ such as spillage on floor, walls, ceilings, sun shades etc. if the same does 
occur, the contractor is to immediately make good to original. 

 
48.10  GI ABOVE GROUND SERVICE PIPE 
 

The GI service pipe installation work includes all work necessary to connect from the 
PE / GI transition fitting on the down-stream of the PE service, to the Industrial 
Premises including the installation of isolation valve and insulated valves, except 
meters Regulator. The contractor shall be required to provide all equipment, tools 
and materials necessary to execute the work in an efficient and effective manner. 
Amongst other things he will be required to provide ladders, scaffolding pipe, dies, 
tripods, vices, fittings and Teflon tape, drills for concrete and other masonry, drills for 
timber and laminated surfaces inside customer’s property, bending tools, clamps, 
sleeves to facilitate the pipe passing through floors and walls, paint for pipe marking 
etc. GI pipes, valves and regulator shall be provided by MNGL. 

 
All GI risers on the outside of buildings shall be fully supported to carry the weight of 
piping. Risers shall be supported by a flanged foot, or similar device, capable of 
supporting the total weight of the riser. The riser shall rise in a vertical line from its 
point of support to its highest point with a minimum of changes in direction. The 
threading of GI pipe shall be NPT and conforming to ASME / ANSI B1. 20.1.  

 
Contractor has to supply different types / sizes of approved bracket clamps 
(Mild Steel) for fixing GI pipes suiting to the site conditions and the same shall 
be painted before fixing, as per the painting specifications. Every fresh lot of the 
clamps, brackets, regulators boxes and other consumables shall be approved by the 
EIC prior to start of installation. All riser and lateral pipe shall be clamped to the 
building at intervals not exceeding two meters. 
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Where pipe passes through a balcony floor, the floor surface shall be made slightly 
elevated around the service pipe or its surrounding sleeve to prevent the 
accumulation of water at that point. Where a short piece of sleeve is used around the 
gas pipe, the sleeve should be embedded in the concrete with a mix of mortar and 
the void between the pipe and sleeve filled with a suitable sealant. The sealant 
should be beveled such as to prevent an accumulation of water. Supply of clamps for 
all sizes of the GI pipes is in contractor’s scope. Contractor has to take prior approval 
for design of clamps, paintings etc. 

 
Pipe shall preferably enter a building aboveground and remain in a ventilated 
location. The location for entry shall be such that it can be routed to the usage points 
by the shortest practicable route. 

 
The rates are to be paid in bands as shown in SOR which includes the supply of all 
fittings, clamps, drill holes, painting and installation of regulator in case 4 bar to 21 m 
bar etc.   

 
INSTALLATION OF WELDED GI PIPES 

 
The rest of materials other than the above mentioned like all types of fittings, all 
types of brass adaptors, meter/regulator supports/brackets, Anaconda, clamps, 
Screws, Rawal Plugs, etc. are in the scope of the contractor, which includes all the 
consumables.  
 
Laying of GI pipe riser up to 40 mtr. Height with threaded joints and any riser having 
length more than 40 mtr. Height from the ground level should have welded type joint 
for complete length of pipe line in place of conventional threaded joints. In above 
said welded type risers Contractors shall use forged fittings GI pipe as per IS 1239 
Part 1, Heavy class. All forged fittings should be painted min. 70-micron thickness 
after completion of welding, testing, etc.  Supply of necessary equipment, electrodes 
and other consumables is in the scope of the contractor. 

 
Supply of welding rectifier/generator, and consumables like welding electrodes, wire 
brush, grinding wheels leather gloves etc shall be in the scope of contractor. The 
contractor shall ensure the removal of Zinc coating/painting before carrying of the 
seal welding.  

 
Welding shall be performed with Advani orlikon, ESAB, D&H electrodes of size 2.5 
mm dia for SMAW welding. Batch/Test certificates shall be furnished before welding. 
 
The entire fillet welding shall be done using 2.5mm size electrodes for all size of 
pipes upto 50 NB pipe. 
 
The pipeline shall be supported at average 1 mtrs length and at the bottom of the 
riser. The pipe shall be supported properly using angle supports, anchor fasteners 
and U/C–clamps as directed by EIC.  
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Leak testing: The inside surface of pipe shall be cleaned/flushed properly before 
testing. After successful cleaning, the pipeline shall be tested pneumatically, test 
pressure of 250 mbar (g) shall be held for a minimum period of 15 min for 
threaded risers and 1 bar (g) pressure shall be held for a minimum period of 60 
min for welded risers (stabilization period of 5 min should be provided at test 
pressure before taking initial reading in all the cases). No leakage shall occur 
during the test. 
 
The contractor shall complete the touch up job with red oxide coating and 
subsequently with canary yellow paint, to be supplied by the contractor, after 
successful testing. 
 
PAINTING OF Forged/GI Fittings  
The entire length of the pipeline along with fittings and clamps are to be painted after 
proper surface preparation and painting as follows. 

• One coat of Primer application (Appropriate Zinc based primer) 

• Two coats of synthetic enamel paint – canary yellow of minimum of 30 microns 
per coat of reputed make like Asian, Berger, Nerolac.  

 
All painting materials including primers and thinners brought to site by contractor for 
application shall be procured directly from manufacturers/ dealers as per 
specifications and shall be accompanied by manufacturer's test certificates. Paint 
formulations without certificates are not acceptable. 
 
Engineer-in-Charge at his discretion may call for tests for paint formulations. 
Contractor shall arrange to have such tests performed including batch wise test of 
wet paints for physical & chemical analysis. All costs there shall be borne by the 
contractor. 
 
The painting work shall be subject to inspection and certification by Engineer-in-
Charge at all times. 
 
After installation of the entire piping system, final touching shall be done to the 
satisfaction of EIC. 
 
Supply by the Contractor of all ladders, scaffolding and other equipment necessary 
to provide access to install the pipes. 
 
Supply by the Contractor of all tools and equipment necessary to carry out cutting 
and threading of GI pipes to NPT Threading confirming to ANSI B1.20.1 wherever 
required. Contractor will be required to cut the G.I. pipe at suitable length to match 
with site requirement.  
 
Supply by the Contractor of all tools and equipment necessary to install GI pipes. 
The Contractor will also be required to supply portable tripods and vices for pipe 
fabrication work on site. All consumable are in the scope of the contactor.  
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Supply of Teflon tape and its use by the contractor for all joints in GI pipe work for 
leakage free joint.    
 
Installation of pipe saddle/ clamps/ supports (supplied by contractor) at 1.0 meter 
intervals. 
 
Cleaning of pipes identification marking after installation. Any paint or identification 
tapes/ markers required will be supplied by contractor. 
Breaking through or drilling of RCC/ brick walls, etc. and the subsequent making 
good. Where required, suitable protection for the pipe will be provided, in the form of 
mastic, tape, or a protective sleeve. Mastic tape/ protective sleeve shall be in scope 
of contractor. The rates include for this and any necessary grouting or sealing.  
 
Supply by the Contractor of all tools, equipment and power required to drill the 
above holes. A power drill and portable generator must be supplied by the Contractor 
for this operation.  
 
Final testing, purging and commissioning of riser from riser Isolation valve to Meter 
Isolation Valve as per MNGL requirement.  
 
The contractor will also be required to submit the as laid drawings for GI/ERW pipe 
network, duly certified by concurred  Third party Inspector and MNGL, in the format 
given by MNGL. 
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Typical Riser and lateral installation 
 

The scope of GI service covers the pipe removal (if any, as per site condition 
and as directed & satisfactory of EIC), installation includes all work necessary 
to connect from the PE / GI transition fitting on the down-stream of the PE 
service to industrial/commercial premises including the installation of isolation 
valves & meters Regulator. 

 
49.11 SPECIFICATIONS FOR WELDING OF GI PIPES 

 
The requirements stated herein shall be followed for the fabrication of fillet (sealing) 
type of welded joints of carbon steel (IS 1239 heavy class) piping systems connected 
with pipeline and related facilities. 
 
The welded pipe joints shall include the following: 

a) All line pipe joints of the circumferential fillet(seal) welded type 
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b) Contractor shall ensure removal of GI coating / painting before carrying out 
the seal welding 

c) Attachments of fittings and other support pipes. 
 
Base Material: 
In general carbon steel (IS 1239 Heavy Class) is used in this specification.  
 
Welding consumables: 
The welding electrodes shall confirm to the class AWS E 6013. All electrodes shall be 
purchased in sealed containers and stored properly to prevent deterioration. The 
electrodes shall be handled with care to avoid any damage to the flux coating. 
 
Welding Equipments: 
Welding rectifiers OR welding generators shall be used.  
 
Welding process: 
Welding of carbon steel material under this specification shall be carried out using 
Shielded Metal Arc Welding process (SMAW). 
 
Cleaning: 
Before welding all rust and foreign matter shall be removed from the ends of pipe 
and fittings by wire brush. Cleaning shall be carried out for the surfaces to be welded 
and for a minimum distance of 25mm from the edge. 
 
Alignment and Spacing: 
Pipe shall be set up correctly spaced, allowing for temperature changes during 
welding. In correct alignment and shall in no circumstances be sprung into position. 
Temporary attachments of any kind shall not be welded to the pipe. 
 
Weather conditions: 
The parts being welded and the welding personnel shall be adequately protected 
from rain and strong winds. In the absence of such a protection no welding shall be 
carried out. The completed welds shall be suitably protected in case of bad weather 
conditions. 
 
Welding: 
Root pass and final pass shall be made with 2.5mm dia electrode. Position and roll 
welding may be permitted. Welding shall be continuous and uninterrupted during a 
pass. On completion of each run, craters, welding irregularities, slag etc. shall be 
removed by grinding and chiseling. While welding is in progress care shall be taken to 
avoid any kind of the movement of the components, shocks, vibration and stresses to 
prevent occurrence of weld cracks. 
 
Fillet welds shall be made by SMAW process. Welding to be carried out in line with 
the approved PQR/WPS. PQR/WPS to be approved by MNGL/MNGL’s 
representatives. Welding to be done by the qualified welders who have undergone 
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welder test. All welders shall possess welder identification cards duly approved by 
MNGL representative. 
 

 
49.12  PAINTING OF GI PIPES (if supplied without painting) & Fittings  

 
The entire length of the pipeline along with fittings and clamps are to be painted after 
proper surface preparation and painting as follows. 
􀂾  One coat of Primer application (Appropriate Zinc based primer) 
􀂾  Two coats of synthetic enamel paint – canary yellow of minimum of 30 

microns per coat of reputed make like Asian, Berger, Nerolac.  
 

All painting materials including primers and thinners brought to site by contractor for 
application shall be procured directly from manufacturers/ dealers as per 
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specifications and shall be accompanied by manufacturer's test certificates. Paint 
formulations without certificates are not acceptable. 

 
Engineer-in-Charge at his discretion may call for tests for paint formulations. 
Contractor shall arrange to have such tests performed including batch wise test of 
wet paints for physical & chemical analysis. All costs there shall be borne by the 
contractor. 

 
The painting work shall be subject to inspection and certification by Engineer-in-
Charge at all times. 

 
After installation of the entire piping system, final touching shall be done to the 
satisfaction of EIC. 

 
 
 
50.0  INSPECTION 

Any defect noticed during the various stages of inspection shall be rectified by the 
contractor to the entire satisfaction of Engineer-in-Charge before proceeding further. 
Irrespective of the inspection, repair and approval at intermediate stages of work, 
contractor shall be responsible for making good any defects found during final 
inspection/ guarantee period/ defect liability period as defined in general condition of 
contract. 

 
51.0  PURGING & COMMISSIONING 

Payment for the tapping of live mains and GI piping prior to the actual purge is 
included in normal laying & testing. The connection may involve the fitting of a 
temporary bypass, disconnection etc. Purging shall be carried in accordance with the 
principles defined in the American Gas Association Publication "Purging Principles 
and Practice". 

 
In addition the contractor shall submit and have approved Purging Plan before 
commencing any purging work. The plan shall include, but not be limited to the 
provision of the following materials and equipment : personal safety equipment, fire 
extinguisher, Purging adapter, Purge stack with flame trap and gas sampling point, 
Gas sampling equipment (may be gas leak detector), squeeze-off tool, Polyethylene 
connecting pipe work etc. 

 
The plan shall also include the purging process along with detail on the sequence of 
events. The process is to also specially / mentions the need to lay a wet cloth over 
the GI pipe and in contact with the ground, to disperse static electricity during the 
purging work. 

 
A purging stack with flame trap shall be used when purging services. Care shall be 
taken to ensure that the purge outlet is so located that vent gas cannot drift into 
buildings. 
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The purging work should be performed as follows: 
 
-  Ensure the method of purging is such that no pockets of air are left in any part 

of the customer's piping. 
-  Ensure that all appliance connections are gas tight, all appliance gas valves 

are turned off and there are no open ends. 
-  Where possible, select an appliance with an open burner at which to 

commence the purge i.e., a hotplate burner. 
-  Ensure the area is well ventilated, and free from ignition sources. 
-  Ensure branches that do not have an appliance connected are fitted with a 

plug or cap. 
-  Turn on one burner control valve until the presence of gas is detected. A 

change in the audible tone and smell is a good indication that gas is at the 
burner. Let the gas flow for a few seconds longer, then turn off and allow 
sufficient time for any accumulated gas to disperse. 

-  Turn on one gas control valve again and keep a continuous flame at the 
burner until the gas is a light and the flame is stable. 

-  Continue to purge until gas is available at other appliances. 
 
52.0  INSTALLATION OF METERS & REGULATOR 
 

The work in this section includes: 
 

52.1  Removal & installation (if any), Installation of non-domestic / small commercial 
meters with associated inlet and outlet connections, on the wall with approved meter 
brackets and angles.  

 
52.2  Supply of approved meter brackets and angle brackets, properly painted with one 

coat of Zinc primer and two coats of synthetic enamel paint of approved make. A 
sketch of the brackets is enclosed herewith. It is required that one sample of each 
type of bracket is got approved beforehand. 

 
52.3  Firmly securing the meters on the wall with good quality supply of proper rowel 

plugs, screws etc. In case the rowel plugs are not holding than wooden blocks or 
other fixing arrangements like cement etc. to be used for proper grouting.  

 
52.4  The above activities along with restoration of the area to original shall be carried out 

to the complete satisfaction of consumer and EIC. 
 
53.0  RESTORATION 

Contractor has to restore the area where ever he has carried out drilling, clamping 
etc. to its original condition to the satisfaction of the consumer and to ensure no 
passage to the premises and seepage. If the work was carried out in Govt. Flats 
(PWD, Banks, CPWD, Defence etc), contractor has to restore the area according to 
CPWD specifications. For government flats the contractor has to obtain a clearance 
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certificate form the concerned authorities maintaining the flats, after completion of 
the work. 

 
Where slabs and brick work are to be reinstated, the level of the compacted subbase 
is to be adjusted according to the slab / block thickness. The slabs or brick work 
should be laid on moist bedding material, which should be graded sand, mortar or 
mortar mix. The slabs or brick work should be tapped into position. 
 
The restored slabs or brick work should match the surrounding surface levels. Joint 
widths should match the existing conditions, and be filled with a dry or wet mix of 
mortar. 

 
Wherever any items of the consumer is damaged / broken during working, the same 
will be made good or replaced to the total satisfaction of the consumer. 

 
The contractor will be responsible for the maintenance of all restoration carried out, 
for the duration of the contract guarantee period. 

 
The contractor is to ensure the restoration work is properly supervised, and that the 
material used is suitable for the purpose and proper. Where the required standards 
are not achieved the contractor will be required to replace the defective 
reinstatement work. 

 
Note that Payment for GI piping will only be authorized on satisfactory restoration, 
and where the sites has been cleared of all surplus materials etc., 

 
54.0 TECHNICAL SPECIFICATION FOR GI FITTINGS (POWDER COATED) 
 

Service   : Natural Gas 
Standard/ Code  : Malleable Cast Iron Pipe Fittings as per IS:1879-1987 (re-     

affirmed 1996) 
Working Pressure  : 4 bar (g) 
Test Pressure   : 6 bar (g) 
Working Temperature  : 0°C to 50°C 
Material Description  : Malleable Cast Iron as per IS:2108-1977 or equivalent 

 
Min. Tensile Strength  : 30 kgf/sq.mm 
Min. Elongation   : 6% 
End Threads   : NPT ANSI B.1.20.1 
Alignment of Threads  : Variations not more than 0.5% 
Protective Coating  : Galvanised uniformly to protect from corrosion both inside 
and  
                                         outside except on Threaded portion as per standards/ 
codes for hot           
                                         dipping  IS:4759-1985 and for mass of Zinc coating 
IS:6745-1972 /  
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                                         EQ.  
Minc. Zinc Coating  : 610 gms/ sq.m 
Reinforcement   : Additional material at outside diameter of an internally 

threaded                   
                                         fitting 
Inspection   : 100% Pressure Testing shall be carried out at factory 

 
55.0  SPECIAL NOTES PERTAINING TO SCHEDULE OF RATES (SOR) 

 
i) SOR has MDPE PIPELINE  & MRS/GI installation for Industrial Consumers  

 
ii)  The quantities mentioned in the SOR are indicative and shall not be 

binding on MNGL. The quantities may be increased, decreased or 
deleted at the time of actual execution and as per discretion of Owner/ 
Engineer-in-charge. The unit rate shall be operated to work out for the 
payment to Contractor. 

 
iii)  The payment will be made as per actual certified measurement at site. 
 
iii) The scope as mentioned in the SOR is of indicative nature only and shall 

include all activities as detailed in the relevant clauses of the respective 
Particular Job Specifications, Technical Specifications, Data Sheets & 
drawings, etc and include all works/jobs which needs to be done as per 
instructions of EIC/AIC as per site conditions/requirements. 

 
56.0 PENALTY 
 

The below penalty is additional to the Price reduction schedule define in GCC clause 
No: 27. 

  

1 Safety If MNGL will provide the PPEs and Barricades etc 
from third party, the cost of the same will be 
recovered from upcoming RA bill with addition of 
25% administration charges. 
Or 
A penalty of Rs 10,000.00 shall be applicable for 
each written communication (e-mail, letter, audit 
report etc.) of non- compliance of safety. 

2 Minimum 
construction 
equipment 

Contractor shall ensure the availability of minimum 
construction equipment as mentioned in Special 
conditions of contract- Technical- Point no. 19.0, 
For non-compliance a penalty of Rs 5,000 shall be 
applicable against each written communication (e-
mail, letter, audit report etc.) by MNGL. 

3 Minimum 
requirement of 

Contractor shall ensure the mobilization of 
minimum manpower as mentioned in Special 
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skilled manpower conditions of contract- Technical- Point no. 20.0, 
for non-compliance a penalty of Rs 5,000 per 
person shall be applicable against written 
communication (e-mail, letter, audit report etc.) by 
MNGL. 

4 DPR, MIS, Data for 
review meetings & 
any report required 
by MNGL. 

Contractor has to prepare and update the progress 
data like Industrial Connection status, Customer 
complaint status etc. and kept it in hard or soft. 
MNGL can ask for such reports or data at any time 
or it may require in review meeting. Contractor 
shall ensure the timely submission or availability of 
such required data in review meeting or time as 
communicated. if fails penalty of Rs 5000 shall be 
applicable for non-submission of data. 

5 Laying & Backfilling Damage during Execution: 
In case of damage to any buildings/structures/ 
utilities/cables/vehicles the contractor shall be 
responsible for repairs/ replacement immediately at 
his own cost, which shall be carried out to 
satisfaction of concerned authorities / resident / 
MNGL. If contractor fails to attain it on immediate 
basis or showing his unwillingness, MNGL may 
complete the job from another agency at risk & 
cost of executing agency / contractor with 
additional 50% administrative charges etc. 
 
Debris etc. removal: 
Debris and other surplus material shall be removed 
immediately after the back filling. If contractor fails 
to attain it on immediate basis or showing his 
unwillingness, MNGL may complete the job from 
another agency at risk & cost of executing agency / 
contractor with additional 50% administrative 
charges etc. 

6 As-built submission The As-built is an essential document for MNGL, 
thus contractor shall ensure the submission of 
Approved as-built drawing within 15 days from 
date of commissioning. If fails a penalty of Rs 
10,000 per MP line stretch / As-built will be 
applicable. 
 

7 Data uploading in 
SAP 

Inspection report (Material Consumption): 
Contractor shall ensure the timely certification of 
all measurement book/inspection reports form 
CSA/TPIA, GET, AIC & EIC at least once in a week 
or as directed/communicated by GET/AIC/EIC, if 
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fails a deduction of Rs 100 per inspection report 
will be applicable for delay in updation. 
 
MJC/JMR submission to AIC/EIC: 
It is contractor’s responsibility to submit the 
MJC/JMR papers to his GET/AIC/EIC for the further 
updating in the MNGL system (SAP) at least once 
in a week or as directed/communicated by AIC/EIC, 
if fails a deduction of Rs 100 per MJC/JMR is 
applicable for delay in submission. 
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PART – F 
SCHEDULE OF RATES (SOR) 

 

Schedule of Rates (SOR) is enclosed on e-tendering portal. 
 

Evaluation Formula: Evaluation shall be done as per Clause No. 3.0 of 
Annexure – I to IFB. 
 
Note: The quantities given above against individual items are indicative and shall not be 
considered to be binding. The quantities may increase or decrease at site at the time of 
actual execution and as per the discretion of Owner/ Engineer-in-charge. The unit rate shall 
be operated to work out the final payment due to Contractor.  
 
General Note: 
 
Prices quoted shall be inclusive of all taxes/duties and nothing extra shall be payable 
by the owner except for statutory variation in Goods & service tax rate during the 
contractual period. 

 
 
 
 
 

Seal & Signature of Bidder  


